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Project Name St Georges Field Crossing 

Project Manager Beth Old Date 03/02/2022 
 

Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

This project was identified as part of the CYC’s ‘ATF Tranche 2’ 

successful bid to the DfT. The text included within the bid states: 

“The scheme would provide a pedestrian/ cyclist crossing on Tower 
Street (dual carriageway) adjacent to the St Georges Field car park 
access road to allow pedestrians and cyclists using the existing riverside 
paths to link into pedestrian and cycle routes on the north side of the 
Inner Ring Road which is currently a barrier to movement.” 

 

Project Description: 

Provision of a new signalised Toucan Crossing on Tower Street (dual 
carriageway) adjacent to the St Georges Field Car Park entrance, to 
allow pedestrians and cyclists using the existing riverside path to link 
into existing and proposed pedestrian and cycle routes on the north side 
of the Inner Ring Road. 

 

Aims and Objectives: 
The Aim of the Project is to: 

Improve safety, amenity and accessibility of the city centre for cyclists, 

pedestrians and wheelchair users on routes into York’s core 

pedestrianised area. 

The Objectives are: 
 
Toucan Crossing - A new signalised pedestrian/cyclist Toucan crossing 
on Tower Street, adjacent to the St Georges Field car park entrance. 
 



Active travel network linkages - Link the above new crossing into 
existing pedestrian and cycle routes alongside the Inner Ring Road and 
along the riverside, to the rear of St George’s Field car park. Ensure that 
work can be utilised by and is not abortive to future connections with the 
Castle Gateway scheme. 

 

Scope: 

In Scope: 
 
Geographical location: At the entrance to St Georges Field Car Park. 
 
Where feasible, New signalised cyclist/pedestrian toucan crossing on 
Tower Street adjacent to the St Georges Field car park entrance. 
 
Changes to central margin as needed to implement crossing. 
 
Consideration of LTN 1/20 guidance. Green scoring solutions are 
preferred. Non green scoring solutions can be considered if they 
achieve project objectives. 
 
Consideration of options that would reduce traffic capacity, where 
necessary to achieve the objectives. 
 
Local traffic modelling 
 
Out of Scope: 
 
Changes to road layout other than as needed to the centralised margin 
 
Changes to street lighting 
 
New cycle lanes or footpath construction. 
 
Air quality modelling 
 
Improvements for users other than cyclists and pedestrians. 
 
Consideration of solutions that would restrict motor vehicles access. 
 
Strategic or microsimulation traffic modelling. 
 



Consideration of solutions that require changes to the extents of the 
adopted public highway, or consideration of land ownership issues. 
 
Consideration of solutions that improve street furniture or public realm, 
except where required to achieve the project objectives. 
 
Not looking to improve: 

- Congestion / Queue lengths / Delays 
- Bus facilities 
- Upgrade Equipment 

 
Consideration of improvements to public transport operation or 
infrastructure. 

 

Outcomes and Benefits: 

Increase in pedestrians and cyclists using the route, measured by 
comparison of survey data. 
 
Improved pedestrian and cyclist safety, measured by a comparison of 
accident statistics post construction. 

 

Dependencies and related works: 

There is a strong dependency on the Castle Gateway scheme. 
Feasibility outputs are dependent upon certain stage of the Castle 
Gateway design process. 

 

Design Resource Procurement: 

In-house resource is fulfilling the design role for this scheme, supported 
by resource from an existing contract. No procurement is therefore 
required to obtain design resource. 

 

 


