
 

 

  
 

   

 
Executive 
 

  16 June 2022 

Report of the Corporate Director of Place 
Portfolio of the Executive Member for Finance and Performance 

 
Castle Gateway update 
 
Summary 

 
1. This report provides a comprehensive update on the regeneration of the 

Castle Gateway and sets out the next delivery stages. The heart of the 
masterplan is the new Castle and Eye of York public realm and events 
space that will replace Castle Car Park. The designs for this world-class 
public space have been shared extensively and refined in response to 
public and stakeholder engagement and will be considered by planning 
committee in July. The project will, subject to Member approval, form 
part of the Council’s Levelling Up Fund round two bid, which will be 
submitted on the 6th July 2022, with successful bids announced in the 
autumn. The recent completion of the English Heritage restoration of 
Clifford’s Tower and new plaza area has provided an exciting glimpse of 
how the Castle and Eye of York will be transformed once the full 
ambition of the regeneration has been realised. 
 

2. The Castle Mills site, which will create a new riverside park, 
pedestrian/cycle bridge, and new apartments that help to fund the wider 
masterplan’s public benefits, has been subject to delays during the 
detailed design and costing process. The Council entered into a NEC3 
Professional Services Short Form Contract (“NEC3 PSSC”) with Wates 
Construction Limited (“Wates”) to develop the RIBA Stage 3 design into 
a RIBA Stage 4 design, accompanied by a costed proposal for 
construction. COVID-19, Brexit and rising inflation have created 
significant cost pressures and supply chain uncertainty, which have 
made sub-contractor pricing of construction packages challenging. The 
design evolution process identified further challenges, which were not 
resolved to the Council’s satisfaction, and as a result this has led to the 
Council terminating the NEC3 PSSC, and will now need to procure a 
new contractor. This delay will mean that the detailed design, 
construction tender price, and subsequent Executive decision to proceed 



 

with construction will not be ready until summer 2023, although sufficient 
progress has been made on the new bridge to enable progress with the 
associated statutory processes in the meantime. 
 

3. Castle Mills is the primary funding stream for other elements of the 
masterplan and this delay means that no decision on the optimum 
replacement car parking options that allow Castle Car Park to close is 
required until summer 2023. Deferring this decision provides the 
opportunity to collect more car parking data, engage further with city 
centre stakeholders, and assess all other options to identify a suitable 
replacement parking solution for the closure of Castle Car Park. This will 
ensure the Council adopts the best delivery strategy for the Castle 
Gateway masterplan.   

 
 
Recommendations 
 
4. The Executive is asked to:  

 
1) Note the inclusion of the new public realm at Castle and Eye of York 

in the Council’s round two Levelling Up Fund bid. 
 

Reason: To seek additional funding to deliver the Castle Gateway  
regeneration. 

 
2) Instruct officers, subject to planning permission being secured, to 

prepare tender documents to procure a contractor for Castle and Eye 
of York so that the procurement is ready to proceed should the 
Levelling Up Fund bid be successful. 
 
Reason: To ensure the Castle and Eye of York project is able to 
deliver within the Levelling Up Fund timeframes. 

 
3) Note the termination of the NEC3 PSSC with Wates to produce a 

RIBA Stage 4 design and construction price for Castle Mills. 
 
Reason: Note that the Council have not been able to reach a 
satisfactory outcome on identified challenges, and are in the process 
of terminating the NEC3 PSSC. 
 

4) Delegate to the Corporate Director of Place (in consultation with the 
Director of Governance) the authority to take such steps as are 
necessary to procure a construction contractor to complete the detail 



 

design/costing and subsequent construction of the proposed 
apartments, pedestrian/cycle bridge and riverside park at Castle Mills, 
and bring a further report to Executive on the Castle Mills business 
case before proceeding into the construction contract based upon 
tendered price. 
 
Reason: To allow the delivery of the Castle Mills project and the 
Castle Gateway regeneration on a 2 phase re-procurement basis to 
secure firm prices before commencing construction.  
 

5) Delegate to the Corporate Director of Place the submission of details 
to secure the necessary statutory consent under s106 of the 
Highways Act 1980 from the Secretary of State for the new bridge 
over the Foss navigation and to enter in to a build over agreement 
with Yorkshire Water in respect of the sewer running across the 
Castle Mills development. 
 
Reason: To secure the necessary approvals to allow Castle Mills to 
proceed. 
 

6) Defer the decision on whether to build a multi-storey car park 
(“MSCP”) at St George’s Field until the Executive have a construction 
price for Castle Mills.  
 
Reason: Deferring until the inter-related point in time when a 
construction price is agreed for Castle Mills would allow further 
evidence to be collected to inform a decision on whether the MSCP 
still represents the best alternative replacement parking solution for 
the closure of Castle Car Park. 

 
7) Instruct officers to collect more data on parking demand, further 

engage with city centre businesses and stakeholders, and explore 
alternative options to maximise surface car parking provision at St 
George’s Field to inform the future decision on car parking 
replacement. 
 
Reason: To provide further information and enable consultation with 
city centre businesses and scrutiny to inform consideration of 
replacement parking solutions to allow the closure of Castle Car Park.  

 
 
 
 



 

Background 
 
5. In April 2018, the Executive approved the Castle Gateway masterplan to 

transform a large area of the city centre that had endured decades of 
failed private sector regeneration proposals. By placing the public and 
stakeholders at the heart of the development and visioning process 
through the innovative My Castle Gateway engagement project, the 
masterplan gained widespread public and cross-party political support. 
The proposals were to create new high quality public realm and event 
spaces, significantly improve the setting of heritage assets, improve 
cycle and pedestrian routes throughout the area, and reduce and 
consolidate two large surface level car parks in to a modern MSCP 
outside of the inner-ring road. 
 

6. The business case and delivery strategy for the first delivery phase was 
approved in January 2020. This phase included many of the key public 
benefits of the transformative masterplan, including a new footbridge and 
pedestrian and cycle routes, a riverside public park, and new apartments 
and commercial spaces at Castle Mills; and a MSCP at St George’s Field 
to replace Castle Car Park, which would become new high-quality public 
realm in Phase Two.  
 

7. Having considered a number of delivery options with different financial 
and delivery risk profiles, the Executive approved the Council taking the 
lead to deliver the project and acting as developer for the whole of phase 
one. The commercial return from the sale of apartments would then 
repay the majority of the upfront investment, with a small project viability 
gap to be met by the Council. Given the magnitude of the upfront 
investment, it was agreed to undertake a staged approach to decision 
making, with the full commitment to the investment only being made 
once actual construction costs were received for Castle Mills and St 
George’s Field.  To that end, the Executive approved the procurement of 
separate construction contractors to undertake the RIBA Stage 4 design 
of St George’s Field and Castle Mills and provide tender prices for the 
build phases. These tender submissions would then enable the 
Executive to make an informed decision based on actual costs, and to 
finalise the budget in late 2020.  
 

8. Following the Executive meeting, officers proceeded with the preparation 
of the procurement for St George’s Field and Castle Mills alongside the 
on-going planning determination process. However, in March 2020 in 
response to the impact of COVID-19, the Council put all procurement on 
hold and instigated a review of the business case and delivery models 



 

for all major projects. This led to a fundamental review of the Castle 
Gateway regeneration to understand if the project principles remain 
valid, the business case remains viable, and if the delivery strategy 
needed to be revised. 
 

9. The outcome of this review in October 2020 was to continue as planned 
with the procurement of a construction partner for the Castle Mills 
apartments. However, whilst the Executive reiterated its commitment to 
providing parking to replace the closure of Castle Car Park, the 
procurement of a construction partner for the new multi-storey car park at 
St George’s Field was paused until the impact of COVID-19, reviews of 
Council car parking locations, and the availability of more detailed data 
from the new pay on exit systems would provide clarity as to whether 
that proposal remained the best replacement parking solution. Similarly, 
a future decision on whether the Council should develop or dispose of 
17-21 Piccadilly was also delayed until market conditions became 
clearer. 
 

10. Since the last Executive decision, planning permission has been secured 
for both Castle Mills and St George’s Field MSCP, and £4m of West 
Yorkshire Transport Funding (“WYTF”) has outline business case 
approval secured for the new pedestrian/cycle footbridge and connecting 
riverside cycle route at Castle Mills. However, these elements can only 
be delivered as part of the Castle Mills apartments due to the key 
connecting bridge being an integral part of the apartment construction. 
 

Castle Mills 
 

11. Following the approval to recommence the paused procurement of a 
contractor for Castle Mills in October 2020, a full open market 
procurement process was undertaken, with Wates being appointed in 
May 2021. The structure of the contract was in two stages; the first was a 
NEC3 PSSC to progress existing RIBA Stage 3 designs to a detailed 
RIBA Stage 4 design and to provide a construction tender price based on 
those designs. The Council’s appointed architects, Building Design 
Partnership Limited (“BDP”), were to be novated to the contractor to 
undertake the design work. On receipt of a satisfactory tender price, the 
Council would then formally commit to the construction phase, and enter 
a NEC3 Engineering and Construction Contract (“NEC3 ECC”). 
However, the Council would only issue the NEC3 ECC if the price was 
acceptable and the Council were satisfied with the detailed design 
produced. The NEC3 PSSC also made it clear that if the Council did not 
enter into the NEC3 ECC for whatever reason, the Council would not be 



 

responsible and would have no liability for any loss of profit or any other 
losses suffered or incurred by Wates arising because of the NEC3 ECC 
not being entered into. Further, the Council’s liability under the NEC3 
PSSC would be strictly limited to any sums due under terms and 
conditions of the NEC3 PSSC. 
 

12. The RIBA Stage 4 work with Wates commenced in late spring 2021, 
based on the approved RIBA Stage 3 Design that was granted planning 
approval in December 2020, with the intention to have produced a final 
design and construction price in late 2021. However, due to a 
combination of price volatility, high demand and material shortage owing 
to COVID-19 and Brexit, and challenges in arriving at design solutions 
that were acceptable to the Council, this process encountered significant 
delays. Having explored all available options the Council decided to 
exercise its right to terminate the NEC3 PSSC. This process remains 
subject to the on-going termination process and contractual and legal 
discussions between the parties. The Council has taken extensive legal 
advice to confirm and safeguard its position. 
 

13. Whilst this is a disappointing outcome, it highlights the Council’s prudent 
approach to procurement. By adopting the two-stage strategy it enabled 
design issues to be drawn out in the initial stage of the Castle Mills 
project, and rigorous assessment as to whether to proceed has enabled 
affirmative action to be taken. Elements of the RIBA Stage 4 design that 
the council deems to have been satisfactorily completed, including the 
bridge, drainage and highways designs, would be usable in any further 
design work.  
 

14. Once the Council terminates the NEC3 PSSC with Wates, a new 
procurement exercise to appoint an alternative contractor is required. 
Having considered the various alternative procurement routes, it is 
proposed to replicate the two-stage approach applied previously, which 
has proved invaluable in allowing issues to emerge before entering in to 
the full construction phase of the project. Soft market engagement with 
contractors has also confirmed that a two-stage approach remains the 
industry preference given the high market demand, reducing the abortive 
costs of a full single stage costed tender for contractors, and allowing 
risk to be priced dynamically and minimised based on accurate designs. 
Wherever possible the RIBA 4 design work undertaken to date that is 
complete will be incorporated in to the new tender pack to reduce 
replication of work.  
 



 

15. The need to procure a new contractor and restart the RIBA Stage 4 
design process will result in a significant delay to the project. The 
procurement process, including the preparation of new tender 
documentation, is estimated to take 6 months; the RIBA Stage 4 design 
6 months; with a further 6 weeks to confirm the construction costs. 
Consequently, the final tender price that would enable Executive to 
commit to the construction phase will not be available until summer 
2023. At this point the actual tender price will allow a final review of 
project viability, supported by updated sale values to ensure the 
commercial return remains within the Castle Gateway project business 
case budget envelope (see risk section). If the construction phase is 
approved this would mean a start on site in autumn 2023.         

 
St George’s Field  
 
16. The masterplan proposals for St George’s Field were to consolidate the 

large surface level car park in to a land efficient MSCP, offsetting some 
of the lost car parking from Castle Car Park outside of the inner-ring road 
and creating a flood resilient car park with raised access at first floor 
level and high levels of Electric Vehicle charging. The space created at 
St George’s from the closure of the existing surface level car park would 
then be repurposed as a new riverside park area, the creation of a new 
cycle route from the south through the site, and 52 new apartments built 
adjacent to the floodwall that separates the car park from the Foss Basin.  
 

17. In January 2020, Executive approved the procurement of a construction 
partner on the same two-staged strategy as Castle Mills. Following the 
business case review necessitated by COVID-19 it was agreed to pause 
that procurement until the impacts on car parking of the pandemic 
became clear. Subsequently, in November 2020 the Executive 
commissioned a strategic review of Council car parks as part of 
decisions relating to the city centre footstreets, in part to assist future 
decisions on the MSCP. The review was approved by Executive in 
November 2021, and concluded that car parking demand had returned to 
and was exceeding pre-COVID-19 levels, and identified St George’s 
Field as a priority car park location given it is outside the inner-ring road, 
is not accessed through residential streets, and has no alternative 
development use.  
 

18. However, the review was also clear that the hierarchy of car parks is 
simply a tool to indicate priority car parks for investment, and which car 
parks may be appropriate for alternative uses should demand decline. It 
was not a definitive decision making tool, and any future decisions on 



 

investment or alternative uses would need to be subject to individual 
business cases and Executive decisions. Consequently, any decision to 
proceed with a MSCP at St George’s Field would need to be 
accompanied with a full strategic business case, which was proposed to 
be brought back to the Executive in February 2022 alongside the 
decisions relating to Castle Mills. During this period, the issues were also 
considered by scrutiny committee, with further pre-decision scrutiny 
agreed to take place on the replacement car parking solutions before any 
Executive decision is taken. 
 

19. The decision to terminate the Castle Mills NEC3 PSSC with Wates 
means that the next decision point on Castle Mills – to proceed with 
construction – will not take place until summer 2023. As the MSCP was 
to be funded through the profit from Castle Mills, even if the strategic 
business case was approved for an MSCP, delivery could not proceed 
until there is certainty of Castle Mills also proceeding. Consequently, the 
delay to Castle Mills requires a delay to the MSCP decision which 
represents a prudent, measured approach to decision making and 
enables the following: 

 

 the collection of further data on car park usage; 

 further engagement with city centre businesses and stakeholder on 
car parking needs; and 

 consideration of alternative options to maximise car parking 
provision at St George’s Field to offset the closure of Castle Car 
Park, which would also be considered at pre-decision scrutiny. 

 
20. Regarding the first bullet point above, any decision can be improved by 

having more up to date data. Whilst a variety of mechanisms are applied 
to assess usage of Council car parks, this historically has not been a 
core metric analysed in its own right as part of the Council’s business 
intelligence or monitoring functions. As a result, data has not been 
available in a full and consistent manner over a meaningful period of 
time. There is information held on car park income, and car park usage 
has been analysed manually through CCTV since May 2020, but these 
do not provide a clear and consistent data set, and the strategic review 
of parking noted that data could be improved. To that end, to reflect the 
need to improve data an officer decision was taken in May 2022 to install 
car park counters across the parking estate and upgrade the relevant 
software to collect the data, and the first counters are already 
operational. The Council are also working with the Business 
Improvement District (“BID”) to expand the Moving Insights data that 
uses O2 and Visa spend to assess city centre usage, to include 



 

assessments of car parking usage. This, coupled with data from pay on 
exit that has been installed at Coppergate and Marygate car parks, will 
provide an improved evidence base collected over a longer period of 
time to inform future decisions. 
 

21. The second advantage of delaying the decision is that it will allow further 
engagement with city centre businesses and stakeholders. Whilst there 
are differing views within these groups as to the needs for car parking, 
the majority of representative groups remain of the view that car parking 
plays an important role in a successful city centre economy. The 
masterplan was only supported by York Retail Forum in 2018 on the 
basis that the MSCP was built to replace Castle Car Park. The BID 
board, which represents 915 city centre businesses, has recently 
reiterated their formal position that their previous support for the 
masterplan had been predicated on the MSCP, and their ongoing 
support for the closure of Castle Car Park is now conditional on an 
acceptable replacement car parking solution being delivered. 
 

22. However, it is important that the on-going debate on car parking is fully 
informed, through improving parking data as above, but also reviewing 
what has changed since the masterplan approval. There are two main 
changes that have taken place since 2018. Firstly, the MSCP had to 
reduce in size to secure planning permission. This meant that instead of 
the proposed 400 space MSCP the actual planning permission is for a 
372 spaces.  
 

23. The second change is that the number of car parking spaces at the two 
car parks that were proposed to be closed has changed, particularly at St 
George’s Field. Until earlier this year St George’s Field’s capacity was 
only 150 spaces. In the first instance this was a temporary reduction 
resulting from the ongoing Environment Agency works to the Foss Flood 
Barrier, which have now completed. However, the crucial point is that the 
masterplan didn’t just propose a MSCP for the St George’s Field. The 
site was also expected to accommodate 52 apartments which also would 
have taken up existing car parking capacity and limiting any alternative 
surface, meaning the actual number of potential surface level parking 
spaces being replaced would still have been 150, even once the Foss 
Flood Barrier works had completed.  
 

24. However, during the detailed development of the masterplan it has now 
become apparent that no technical solution can be identified for the 
proposed apartments that would satisfy the Environment Agency’s 
requirements for a building on functioning flood plain. As a consequence 



 

the plans for the apartments is not being progressed. Coupled with the 
now complete Foss Flood Barrier taking up less space than previously 
expected it means that retaining the surface level car park would now 
provide the existing 267 car park spaces, alongside 27 coach bays. 
 

25. This evolution of the masterplan now means that the position regarding 
car parking numbers has now changed. At masterplan stage the new 
400 space MSCP was replacing a 150 space surface level car park, 
creating 250 additional spaces. However, now with the loss of the 
apartments and the reduction in height of the MSCP through planning 
the new 372 space MSCP would replace a 267 space surface level car 
park, creating only an additional 105 spaces.  
 

  Figure 1 – the current position if the MSCP proceeds  
 

.    
 
 

26. Under the MSCP solution, there would be a net loss of 222 car spaces, 
whilst the failure to deliver any replacement car parking solution for 
Castle Car Park would see a loss of 327 spaces. If a decision was taken 
in the future not to build the MSCP, then there would need to be 
confidence in businesses that a reduction in spaces from the previously 
supported MSCP solution of 372 spaces would not harm the economic 
success and recovery of the city centre. Not proceeding with the MSCP 
would avoid a capital cost, but could see parking reduced to a level 
which may harm the city centre economy. 
 



 

27. It is important to note that these high level numbers also do not reflect 
usage or, importantly, the proportion of time when parking is at capacity. 
This picture will be better understood after analysis of new data from 
parking counters.   
 

28. Articulating what has changed and ensuring public clarity and 
transparency is the first key step in facilitating the debate with city centre 
stakeholders, and it is proposed to use the period of delay to enable 
further engagement. Consequently it is proposed that officers work with 
representative and stakeholder groups to consider the above and seek to 
build consensus on the best approach.  
 

29. The third opportunity in delaying a decision on the MSCP would be to 
allow the exploration of whether the number of spaces could be 
increased further at St George’s Field without building a MSCP. It should 
be noted that this could impact on other public benefits at the site such 
as the proposed riverside public park area and new cycle routes. 
 

30. In summary, all of the above would benefit from delaying a decision on 
the MSCP, allowing exploration and refinement of the available 
replacement car parking solutions that will deliver the clear ongoing 
commitment and desire to close Castle Car Park to create the new public 
realm and event space that sits at the heart of the masterplan.  

 
Castle and Eye of York  
 
31. Work has progressed significantly on the Castle and Eye of York area 

and a planning application for the new public realm and event space is 
due to be considered by planning committee in July. This has been the 
subject of ongoing design input from the Castle Gateway Advisory Group 
and refinements through the My Castle Gateway public engagement 
project. Following feedback on the initial proposals, there have been a 
number of revisions, including the retention of the central oak tree at the 
Eye of York, the inclusion of more green space, and additional disabled 
parking bays at Tower Street. Following guidance from security 
consultants and the police, Hostile Vehicle Mitigation measures have 
been introduced, and access arrangements incorporated to meet the 
operational requirements of the Crown Court following discussions with 
Her Majesty’s Courts and Tribunals Service and the judiciary.  
 

32. Alongside the planning process, the first phase of transformation of the 
area has been delivered with the reopening of Clifford’s Tower following 
English Heritage’s £5m restoration project. The project has received 



 

universal acclaim and has allowed a completely new appreciation and 
understanding of the Tower’s history, and safeguarded its future by 
protecting the internal structure from the elements. The new entrance 
plaza at the base of the stairs leading up to the Tower offers a glimpse of 
how the proposed wider public realm will transform the whole space and 
allow a complete interpretation of the area in a car free setting. In 
response to the completion of the project, and working with English 
Heritage, the planning application has now been updated to incorporate 
the completed entrance plaza and seating and the repositioning of some 
of the proposed tree planting away from the entrance.    
 

33. The delivery of the Castle and Eye of York will form part of the Council’s 
round two Levelling Up Fund bid. Approval to submit this bid is sought as 
part of another report being considered by Executive on the same 
agenda. The bid will need to be submitted by 6th July, and successful 
bids are expected to be announced by central government in the 
autumn. The bid will build upon the round one bid which was 
unsuccessful, primarily as York is identified as a tier 3 area for 
investment, the lowest priority band. However, detailed feedback on the 
round one bid was that it was a very strong contender and the Council 
have been strongly encouraged to resubmit the same bid in round two 
with some refinements, and it was noted that there were 6 other tier 3 
areas across the country that did secure funding in round one. 
 

34. The key criteria to be noted in Levelling Up round two funding is that 
projects must be completed by March 2025, or by exception 2026. Castle 
and Eye of York could be completed within those timescales, and project 
deliverability is a key strength of the bid given that by July 2020 it will 
hopefully have planning permission. However, if the £10m of external 
funding is secured through this route, the closure of Castle Car Park 
would need to have taken place by early 2024 at the latest to allow for 
the 12 month construction period and completion by March 2025. 
Consequently, a decision on the replacement car parking solution could 
take place in summer 2023, as proposed in this report. However, in 
accepting the Levelling Up Funding, it should be noted that Executive 
would need to commit to the closure of Castle Car Park within those 
timeframes. The benefit of having £10m external funding would 
represent a significant change to the business case and would therefore 
warrant a review of the delivery strategy at that point in any case. 
 

35. Given these timescales it is recommended that officers prepare tender 
documents and a procurement strategy for Castle and Eye of York so 
that the project is ready to proceed should the Levelling Up bid be 



 

successful. If Executive accepted the funding the procurement process 
could commence immediately, ensuring – and evidenced in the bid 
documentation – the Council’s ability to deliver the world class public 
realm and event space by March 2025.                  

 
Consultation  
 

36. The Castle Gateway regeneration continues to engage extensively with 
the public, residents and communities through the My Castle Gateway 
project. The plans for the Castle and Eye of York have been shared 
through multiple media platforms and at in-person events, including 
Facebook live Q&As, and the final plans being considered by planning 
committee have revised and refined in response to public feedback. The 
overarching regeneration masterplan also continues to be overseen by 
the Castle Gateway Advisory Group that is comprised of key 
stakeholders and meets on a bi-monthly basis.  
 

37. A 1,335 signatory petition was presented to full Council by Councillor 
Kilbane in April 2022 which called for the deferral of any decision on St 
George’s Field MSCP. The recommendations in this report, which have 
been shaped over a long period of wider stakeholder engagement and 
through consideration by scrutiny committees, are unaffected by this 
petition. Any future Executive decisions will also be subject to pre-
decision scrutiny.  
 

Council Plan 
 
38. The regeneration of the Castle Gateway is one of the priorities set out in 

the Making History, Building Communities 2019-23 Council Plan. The 
proposals will help contribute to meeting all eight of the plan’s core 
outcomes, and significantly improve an area of the city that is home to 
many of our heritage assets and cultural institutions. The focus on 
relocating car parking and creating new pedestrian and cycle links will 
help create a greener and cleaner city and enable people to get around 
sustainably. New homes will be created on Piccadilly and new bridges 
and public realm will create world class infrastructure, bringing back in to 
use vacant sites and driving the vibrancy of the area which will help to 
build strong, sustainable communities within the city walls. Continuing 
with the delivery of the masterplan will reaffirm the Council’s commitment 
to engaging residents and investing in shaping our city for the future.  
 



 

 
Implications 
 
39. The following implications have been identified: 

 
 Financial 

 
The Council has approved £5.4m funding towards the development of 
the Castle Gateway Scheme 
 

Executive Date Value 
£’000 

Purpose 

February 2016 180 Demolition of Castle Mills Car Park 

February 2017 100 Castle Museum Masterplan 

June 2017 38 Land Purchase 

April 2018 2,400 Castle Gateway Masterplanning 

January 2020 2,682 Delivery of phase one  

Var 8 Project Assurance Budgets (with charges) 

 5,408  

 
To date expenditure has totalled £3,483k leaving a budget of £1,925k 
that is carried forward into 2022/23. It is considered that this budget is 
sufficient to deliver the recommendations laid out in this report and 
progress the scheme to the next decision point, which will detail the 
expected costs of the Castle Mills development. 
 
In addition to the above there has been a further £3.5m of CYC 
funding released for the future capital delivery of the Castle Gateway 
from the York Outer Ring Road Project (“YORR”) due to a switch of 
WYTF to that project, as reported in the capital monitor 3 (Feb 2022). 
 
It should be noted that the funding agreed in January 2020 was been 
proposed to fund a sewer diversion (£532k) to facilitate the MSCP, 
and a further proportion for RIBA Stage 4 design and procurement of 
a contractor for the MSCP. This work has been deferred, and as such 
it is proposed to be utilised to develop the other elements of the 
Castle Gateway regeneration (Castle Mills/ Castle and Eye of York). 
Should Members agree to the recommencement of the MSCP the 
revised business case and funding will need to be agreed at that time 
including the funding that has been repurposed. 
 

 Human Resources (HR) – none identified  
 



 

 One Planet Council / Equalities – this report is an update on an 
ongoing project that does not materially impact on previous Equality 
Impact Assessments (“EIA”) of the Castle Gateway regeneration.  

 
The inclusion of Castle Mills in the Levelling Up Fund bid is set out in 
another report on that matter to be considered by Executive on the 
same agenda with an accompanying EIA. The decision to procure a 
contractor to recommence the RIBA Stage 4 design has no material 
equality impacts beyond previous decisions to proceed with the 
project.  
 
Any future formal Executive decisions that would be required on 
replacement car parking provision or the closure of Castle Car Park 
will be accompanied with full EIAs.      
 

 Legal 
 
Concerning the termination of the Castle Mills NEC3 PSSC with 
Wates: 
  
o The Council’s Contract Procedure Rules  require that where the 

Council proposes to terminate a contract: 
  
 officers must consult with Legal Services throughout the 

termination process.  
 

The Executive should note that Legal Services have been 
involved since the issue of termination was first raised, and 
that officers have also sought additional advice and support 
from the Council’s duly appointed external solicitors for this 
matter – Bevan Brittan LLP (“BB”) – and the Council’s 
appointed project manager and costs management 
consultant, Turner and Townsend Cost Management (“T&T”) 
on this issue;  
 

 it will only be possible for Contracts to be terminated early, 
where provided for within the Contract (see below), and if this 
action is authorised by the relevant Chief Officer through a 
Delegated Decision;  

 
 a copy of the report and decision for termination of any 

Contract exceeding £100,000 in aggregate for the whole of 



 

the contract period (including any extensions) must be sent to 
the Chief Procurement Officer for monitoring purposes; and 

 
 subject to the above action being taken, any formal notice to 

terminate must be drafted and issued via Legal Services, in 
conjunction with the Authorised Officer. The wording of the 
notice will be determined in due course by Legal Services (in 
conjunction with external advisers), to ensure that the Council 
properly safeguards its position and correctly enforces its 
rights under the NEC3 PSSC. 

  
o The NEC3 PSSC allows the Council to either terminate: 

  
 at will, for no other reason except that the Council no longer 

requires Wates’ services under the NEC3 PSSC; or 
 

 in the event that Wates is in breach of the terms and 
conditions of the NEC3 PSSC, and has not put this right 
within four weeks of a notification by the Council. 

 
o Upon termination of the NEC3 PSSC, Wates will be required to 

cease all work under the NEC3 PSSC, and provide the Council 
with any models, drawings, details, plans, sketches, CAD, 
material, analyses, estimates, budgets, reports, valuations, notes 
of meetings, specifications, bills of quantities, calculations and 
other documents of any nature whatsoever and any designs and 
inventions contained in them which have been or are hereafter 
prepared by or on behalf of the Consultant in the course of 
performing its obligations under the NEC3 PSSC, in accordance 
with the licensing and intellectual property clauses under the 
NEC3 PSSC. 
 

o The Council may complete the pre-construction services 
themselves, or procure other people or organisations to do so and 
use any material to which he has title. At the same time, any new 
replacement contract will need to be subject to a brand new 
competitive tender process carried out in accordance with the 
Part 2 of the Public Contract Regulations 2015 and the Council’s 
Contract Procedure Rules, with input and advice from Legal 
Services, the Procurement Team, and where necessary external 
advisers. 
 



 

o A final negotiated payment will be made to Wates as soon as 
possible after termination. This amount will include: 

 
 an amount assessed by T&T as being due for normal 

payment under the NEC3 PSSC; and 
 

 any other costs T&T have assessed as reasonably incurred 
by the Consultant in expectation of completing the services 
and to which the Consultant is committed. 

 
However, if the Council terminates due to any default by Wates, 
the amount due on termination will also a deduction assessed by 
T&T as the forecast additional cost to the Council for completing 
the services itself, or for having a replacement contractor 
complete the services on its behalf. 

 
o Again, it is important to note that: 

  
 The NEC3 PSSC makes it clear that if the Council terminates 

and does not enter into the NEC3 ECC with Wates for the 
construction phase, the Council would not be responsible and 
would have no liability for any loss of profit or any other 
losses suffered or incurred by Wates arising because of the 
NEC3 ECC not being entered into.  
 

 Further, the Council’s liability under the NEC3 PSSC would 
be strictly limited to any sums due under terms and 
conditions of the NEC3 PSSC. In addition, the Council shall 
not be liable to Wates for loss of profit, loss of any contract or 
for any indirect or consequential loss or damage that may be 
suffered by Wates because of termination of the NEC3 
PSSC. 
  

o As stated elsewhere within this report, the termination of the 
NEC3 PSSC with Wates will be subject to on-going contractual 
and legal discussions between the parties, as well as advice from 
Legal Services  and where necessary our appointed external 
lawyers at BB and our cost management consultants and project 
managers at T&T. Such advice will be particularly critical going 
forward concerning the negotiation and agreement of the final 
payment due to Wates following termination, and if matters 
between the parties were to unfortunately escalate into a formal 
dispute necessitating adjudication. 



 

  
o In order to minimise the Council’s exposure to risk, officers will 

determine in due course:  
 

 what the most appropriate method of termination will be under 
the NEC3 PSSC; 
 

 how best to proceed with negotiating a settlement with Wates 
of any final amounts that are due under the terms and 
conditions of the NEC3 PSSC; and  

 
 if necessary, how to best protect the Council’s position in the 

event of any possible adjudication and/or legal proceedings 
between itself and Wates relating to the NEC3 PSSC, 

 
subject to on-going advice and input from both Legal Services, 
and (where necessary)  and the Council’s external solicitors at BB 
and external consultants at T&T. 
 

o In addition, any necessary changes to any existing funding 
arrangements due to the delay to Castle Gateway Project caused 
by this termination will require the advice of Legal Services, to 
determine how to vary these arrangements in accordance with the 
relevant terms and conditions. 

 
 Crime and Disorder - none identified  

 
 Information Technology (IT) – none identified 

 
 Property – covered in the report 
 

Risk Management  
 
40. The termination process with Wates under the NEC3 PSSC remains 

subject to ongoing contractual and legal discussions between the parties. 
The Council has taken extensive legal advice to confirm and safeguard 
its position, but should there be any unforeseen costs arising from this 
process they would be reported in due course. To minimise this risk any 
design work that has concluded and has been approved by the Council 
will be made available to the next contractor to prevent duplication of 
work.  
 



 

41. The ongoing impact of COVID-19, Brexit and rising cost of living and 
inflation continues to be a challenge and risk to all project delivery. In 
response, the Council’s cost management consultants at T&T are 
regularly updating price estimates based on market intelligence. At 
Castle Mills, the rise of construction costs is broadly equivalent to the 
rise in house prices of the new apartments. However, the proposed 
procurement process has an in built review once the contractor provides 
a fixed tender price for construction, where a detailed viability review can 
take place before committing the major capital budget for delivery. In a 
worst case scenario if the construction price for Castle Mills proved to be 
unviable the site could be disposed of on the open market with the 
benefit of the planning permission that has been secured.  
 

42. There is a risk that should elements of the Castle Gateway not be 
progressed there will be abortive costs that will need to be recharged to 
revenue. This report does not propose any recommendations that would 
lead to abortive costs at this time. As noted above however, should 
Castle Mills prove to be unviable on receipt of tender the land value from 
a disposal would be expected to cover expenditure to date associated 
with the Castle Gateway regeneration, meaning the cost to the Council of 
abandoning the whole project in the future could be offset. 
 

43. Deferring the decision on the St George’s Field MSCP until a 
construction price for Castle Mills is available continues the measured 
approach to decision making undertaken to date. It will also allow the 
collection of further data and exploration of alternative solutions. 
 

44. A successful Levelling Up Fund bid for Castle and Eye of York would 
provide a fully funded project alongside the £3.5m Council funding 
released from the YORR Project through realigning the funding received 
from WYTF. However, the funding deadlines of Levelling Up would mean 
that this part of the project would need to be brought forward. This would 
require a review of the delivery strategy at that time. However, submitting 
the funding bid does not commit the Council to accepting the funding, 
and if the revised delivery strategy proposed at that point was not 
acceptable Executive could chose not to accept the funding.  
 

45. If Levelling Up Funding is not successful there are a number of 
alternative delivery options for Castle and Eye of York that could be 
considered, such as; funding the project via the commercial return from 
Castle Mills if a future decision is taken not to proceed with the MSCP; 
seeking devolution funding from any new combined authority’s gain 



 

share; phasing the development of the site; and scaling back the 
proposals and resubmitting a less ambitious planning application.  
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