
 

 

  

   

 

Executive 
 

18 August 2022 

Report of the Chief Finance Officer  

Portfolio of the Executive Member for Finance and Major Projects 

 

Capital Programme – Monitor 1 2022/23 
 
Summary 
 

1 The purpose of this report is to set out the projected outturn position for 
2022/23 including any under/over spends and adjustments, along with 
requests to re-profile budgets to/from current and future years.  

 
2 The 2022/23 capital programme approved by Council on 7 February 2022 

and updated for amendments reported to Executive in the 2021/22 outturn 
report resulted in an approved capital budget of £187.279m. 

 
Impact of price risk on the capital programme 

 
3 Issues with material cost and delivery timescales for a number of 

commodities used by the Council have been highlighted over recent months. 
These have related to a combination of the impact of Covid, Brexit and 
global demand. There have also been significant increases in the price of oil 
and gas which manifest both in the cost of petrol and diesel but also in the 
cost of utility bills. The war in Ukraine has added further pressure on these 
costs of fuel but is now also leading to supply difficulties for certain materials 
and food stuffs. 

 
4 The Council therefore needs to be aware of potential delays and cost 

increases in capital projects as well as the increased budgetary pressures 
within day to day service delivery. It is too early to quantify the exact 
implications of inflationary and demand pressures on the delivery of the 
capital programme.  However, it is clear that should this situation continue 
for any length of time it will put real pressure on the Capital 
Programme.  Where information is available, it has been included in the 
report.  Officers are closely monitoring price risk on capital schemes and will 
continue to monitor the situation and report back to Executives later in the 
year 
 



 

 
Recommendations 
 

5 Executive is asked to: 
 
 Recommend to Full Council the adjustments resulting in an increase 

in the 2022/23 budget of £6.592m as detailed in the report and 
contained in Annex A. 

 Note the 2022/23 revised budget of £192.750m as set out in 
paragraph 6 and Table 1. 

 Note the restated capital programme for 2022/23 – 2026/27 as set 
Reason: to enable the effective management and monitoring of the 
Council’s capital programme. 

Consultation 
 

6 The capital programme was developed under the capital budget process 
and agreed by Council on 7 February 2022. Whilst the capital programme as 
a whole is not consulted on, the individual scheme proposals and associated 
capital receipt sales do follow a consultation process with local Councillors 
and residents in the locality of the individual schemes. 
 
Summary of Key Issues 
 

7 An increase of £6.592m is detailed in this monitor resulting in a revised 
capital programme for 2022/23 of £192.750m. There is an increase of 
£7.651m and a re-profiling of budgets to future years totalling £1.059m.  This 
is due to some new schemes being added to the programme under the 
umbrella of the Housing Asset Management plan, and an increase of £5.4m 
to expand and improve facilities for pupils with SEND as detailed in 
paragraph 10. 
 

8 Table 1 outlines the variances reported against each portfolio area and a 
summary of the key exceptions and implications on the capital programme 
are highlighted in the paragraphs that follow. 

 
Department Current 

Approved 
Budget  

£m 

Projected 
Outturn 

 
£m 

Adjustme
nt 
 

£m 

Reprofile 
 
 

£m 

Total 
Variance 

 
£m 

Paragraph 
Ref 

Children’s services 24.715 30.986 6.271 - 6.271 9 - 12 



 

Adult Social Care 1.166 1.166 - - - - 

Housing & Community 
Safety 

63.430 62.727 5.407 (6.110) (0.703) 13 – 21 

Transport, Highways & 
Environment 

75.938 76.821 0.883 - 0.883 22 – 23 

Property Services 11.277 11.880 0.603 - 0.603 - 

Community Stadium 0.777 0.777 - - - - 
 

FM & Buildings 0.948 - (0.948) - (0.948) - 

ICT 2.722 4.097 - 1.375 1.375 24 - 25 

Customer & Corporate 
Services 

1.669 2.014 0.345 - 0.345  

Communities & Culture 2.382 2.382 - -  - 26 - 27 

Climate Change 1.134 0.700 - (0.434) (0.434) - 

Total 186.158 193.550 6.290 1.102 7.392  

 
 

Table 1 Capital Programme Forecast Outturn 2022/23 
 

 

Analysis 
 
Children, Education & Communities 

 
9 The total approved budget within the Children’s Services and Education 

Capital Programme for 2021/22 is £24.712m. At this point in the financial 
year the only updates are a small number of funding changes.  A fuller 
progress report will be provided at Monitor 2 when work carried out over the 
summer holiday period in schools will be reported. 
 

10 The most significant update to report is the additional funding the LA has 
been allocated towards SEND provision in the city.  Firstly there has been 
the success of the Council’s bid to the Department for Education (DfE) 
requesting additional capital resources to support the delivery of the 
Dedicated Schools Grant (DSG) Safety Valve Agreement.  The results of the 
bid process were announced in mid-June and York has been awarded an 
additional grant of £3m (the full amount requested) to support capital works 
to assist in the delivery of sufficient and appropriate places for children and 
young people with SEND both in special and mainstream schools. 

 
11 In addition, the DfE also announced additional allocations of SEND grant to 

all LAs.  York has been allocated amounts of £2.478m in 2022/23 and 



 

£2.740m in 2023/24.  The total of these three amounts including the 
additional Safety Valve funding  represents an additional grant resource of 
approximately £8.2m to go towards the expansion and improvement of 
provision for children and young people with SEND.  The directorate is now 
considering the most appropriate use of this funding to support the SEND 
sufficiency plan and the delivery of the Inclusion Review. Reports for 
approval of significant SEND projects will be brought forward for approval as 
soon as possible. 

 
12 The assumption in the Capital programme for 2022/23 for Condition and 

Maintenance funding from the DfE was an amount of £0.7m.  However, the 
April 2022 announcement allocated an amount of £1.493m to the LA.  As a 
result, an additional £0.793m of grant funding needs adding into the 
programme.  At present, it is possible that this additional amount may be 
required to assist with cost pressures impacting on currently approved 
schemes.  If not, this additional funding will be available for urgent  or 
emergency works that may emerge. The remaining balance will then be 
added to the budget available to fund the 2023/24 programme which is 
currently being developed 
 
Housing & Community Safety 

 
13 Amendments to this area of the capital programme have resulted in a net 

decrease of £1.5m in 2022/23 
 

14 The major repairs and modernisation of council homes capital programme 
budget for 22/23 has been reprofiled from £9.9m to £8.7m to reflect the 
increased volume and cost of work that was completed in 21/22.  There has 
been a review of the 2022/23 programme taking into account expenditure 
incurred in 2021/22 as well as procurement financial limits requiring some 
work programmes to be reprocured.  For example on the Standing Water 
Programme, whilst there is sufficient contract provision and budget to allow 
the completion of the remaining works in progress, a new contract is 
required before any further homes will be completed. 

 
15 As with all construction lead programmes, inflationary pressures relating to 

the cost of materials, fuel and labour are impacting the volumes of works 
that can be delivered within budgets 
 

16 July Executive have approved 2 new schemes under the umbrella of the 
Housing Asset Management plan, which will require further Executive sign 
off and full Council approval.  The schemes are to deliver improvements to 
existing housing stock being major modernisation and energy efficiency 



 

works at Bell Farm and refurbishment works at Glen Lodge of 32 units 
including new pipe works, kitchens and bathrooms. The estimated costs of 
the schemes total £4.61m and are proposed to be funded from capital 
receipts. The budget will be added to the programme once formal approval 
is provided 
 

17 The LA Homes Phase 2 budget is for the acquisition and development of 
properties that are not part of the 8 sites of the Housing Delivery Project. 
Budget of £2m to be re-profiled into future years based on the current 
programme 

 
18 Following approval of the construction budget in March 2022, the 

construction contracts for both Duncombe Barracks and Burnholme have 
been entered into with Caddick Construction. Duncombe Barracks will start 
on site first, in mid-July 2022 to commence a programme of enabling works 
before substructures start in late 2022. Burnholme will commence in 
November 2022. Resident events to inform local people of the construction 
programme and introduce the contractor have been undertaken at 
Duncombe and are planned for later in the year at Burnholme 

 
19 Lowfield Green continues to make significant progress with 88 of the homes 

now complete and occupied. The remaining 52 homes and associated 
infrastructure work will be complete by the end of the financial year. Whilst 
delays were suffered earlier in the contract due to covid and labour and 
material shortages, progress is now good and in line with the current 
programme. The costs associated with these delays are being negotiated 
with the contractor and will be reported through monitoring once an 
agreement has been reached. The 6 self build homes are all expected to 
complete by late 2022 with the Community Build due to start on site in late 
2022. 

 
20 Energy Efficiency works on 44 council homes are nearing completion which 

have been improved through the installation of solar PV panels utilising CYC 
and LAD2 funding. Loft insulation has also been provided for all properties 
where this was beneficial. These works will reduce residents fuel bills, 
improve the thermal performance of the homes, and reduce carbon 
emissions. 

 
21 A contractor has now been procured to deliver fabric improvements to 28 

council homes which will improve the thermal performance of these homes, 
with part funding being received from the Social Housing Decarbonisation 
fund Wave 1 
 



 

 
Transport, Highways & Environment 
 

22 Amendments to this area of the capital programme have resulted in a net 
increase of £883m in 2022/23.  
 

23 Within the Haxby Station scheme additional grant funding of £1.1m has 
been awarded  by DfT to support the development of the Haxby Station  
 
 
Customer & Corporate Services - IT 
 

24 The capital budget for ICT is £2,602k in 2022/23.  At Monitor 1 the forecast 
is that all this budget will be spent and up to £1,495k will need to be brought 
forward from 23/24. 
 

25 The main area of spend is on the refresh in infrastructure technology as part 
of the new Managed Service contract with North. Key elements that are 
being replaced or developed are: 

 

 The Council Wifi 

 The Wide area Network edge equipment 

 The integration of Mitel Telephony with Microsoft Teams 
 

Other schemes that are on target to be delivered in 22/23 are: 
 

 Continued roll out of Microsoft 365 and associated back up technology 

 Replacement of Infrastructure cyber security systems 

 Replacement of the Electronic Data and Records Management 
System  

 The annual laptop refresh programme 
 

 
 
 
Communities & Culture 
 

26 The Climate Change schemes budget is £1134k in 22/23.   Slippage of 
£434k is reported at Monitor 1.  This is based on the current commitments 
for 22/23 and allows for further reprofiling of the budget into future years 
following the appointment of Forestry England to deliver the York 
Community Woodland 
 



 

27 The Future Library Investment Programme (FLIP) is on track with the first of 
the three capital projects now in its construction phase to create a new 
Gateway library for Haxby & Wigginton. The cost for the first phase has 
been higher due to inflationary pressures but this has been managed within 
the overall FLIP budget, using part of the £0.5m contingency.  The second 
phase, Clifton Library Learning Centre is currently at the planning 
permission stage, with tendering in autumn 2022.  There is an obvious cost 
inflation risk to the overall programme that has been seen at phase 1 and 
unless market conditions change will provide additional cost pressure for 
phase 2 and 3 
 
Summary 
 

28 As a result of the changes highlighted above the revised 5 year capital 
programme is summarised in Table 2. 
 

Gross Capital 
Programme 

2022/23 
 

£m 

2023/24 
 

£m 

2024/25 
 

£m 

2025/26 
 

£m 

2026/27 
 

£m 

Total 
 

£m 

Children’s services 30.986 8.960 0.920 0.920 0.920 42.706 

Adult Social Care 1.166 0.750 0.682 0.705 0.728 4.031 

Housing & Community 
Safety 

61.927 46.959 39.006 32.154 13.044 193.090 

Transport, Highways & 
Environment 

76.821 61.864 49.811 14.479 13.474 216.449 

Property Services 11.880 38.749 0.250 0.250 0.250 51.379 

Community Stadium 0.777 - - - - 0.777 

ICT 4.097 1.445 2.820 3.170 2.820 14.352 

Customer & Corporate 
Services 

2.014 0.200 0.200 0.200 0.200 2.814 

Communities & Culture 2.382 4.700 0.726 - - 7.808 

Climate Change 0.700 0.834 0.250 0.250 - 2.034 

Revised Programme 192.750 164.461 94.665 52.128 31.436 535.440 
 

Table 2 Revised 5 Year Capital Programme 
Funding the 2022/23 – 2026/27 Capital Programme 

 
29 The revised 2022/23 capital programme of £540.365 m is funded from 

£195.913m of external funding and £344.437m of internal funding.  Table 3 
shows the projected call on resources going forward.  

  2022/23 
 

£m 

2023/24 
 

£m 

2024/25 
 

£m 

2025/26 
 

£m 

2026/27 
 

£m 

Total 
 

£m 

Gross Capital Programme 192.750 164.461 94.665 52.128 31.436 535.440 

Funded by:       



 

 

Table 3 – 2022/23 –2026/27 Capital Programme Financing 
 

30 The Council controlled figure is comprised of a number of resources that the 
Council has ultimate control over.  These include Right to Buy receipts, 
revenue contributions, supported (government awarded) borrowing, 
prudential (Council funded) borrowing, reserves (including Venture Fund) 
and capital receipts 
 

31 In financing the overall capital programme the Chief Finance Officer will use 
the optimum mix of funding sources available to achieve the best financial 
position for the Council. Therefore an option for any new capital receipts 
would be to use these to replace assumed borrowing, thereby reducing the 
Councils’ borrowing levels and associated revenue costs. 

 
Council Plan  
 

32 The information contained in this report demonstrates progress in achieving 
the priorities set out in the Council Plan. 
 
Implications  

33 This report has the following implications: 

 Financial -  are contained throughout the main body of the report 

 Human Resources (HR) – There are no HR implications as a result 
of this report 

 One Planet Council/ Equalities – The capital programme seeks to 
address key equalities issues that affect the Council and the public.  
Schemes that address equalities include the Disabilities Support 
Grant, the Schools Access Initiative, the Community Equipment 
Loans Store (CELS) and the Disabilities Discrimination Act (DDA) 
Access Improvements. All individual schemes will be subject to 
Equalities Impact Assessments 

 Legal Implications - Whilst this report itself does not have any legal 
implications, the schemes within the capital programme will 
themselves will be in receipt of legal advice where necessary 

 Crime and Disorder - There are no crime and disorder implications 
as a result of this report. 

  Information Technology – The information technology implications 
are contained within the main body of the report,  

External Funding 80.165 61.729 37.204 10.025 6.790 195.913 

Council  Controlled  Resources  112.585 102.732 57.461 42.103 24.646 339.527 

Total  Funding  192.750 164.461 94.665 52.128 31.436 535.440 



 

  Property - The property implications of this paper are included in 
the main body of the report which covers the funding of the capital 
programme from capital receipts. 

 Other – There are no other implications 
 
 
 
 

Risk Management 

34 There are a number of risks inherent in the delivery of a large scale capital 
programme. To mitigate against these risks the capital programme is 
regularly monitored as part of the corporate monitoring process, and the 
project management framework. This is supplemented by internal and 
external audit reviews of major projects.  
 
 
Contact Details 
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Wards Affected:  All  

For further information please contact the author of the report 
 

Specialist Implications: 

Legal – Not Applicable 
 

Property – Not Applicable 
 

Information Technology – Not Applicable 
 

 
Annexes 
Annex A – Capital Programme 2022/23 to 2026/27 


