
 

 

  
 

   

 

Executive Member Decision Session 18 October 2022 

 
Report of the Corporate Director of Place 
Portfolio of the Executive Member for Transport 

 

Directorate of Place Transport Capital Programme – 2022/23 
Monitor 1 Report 

Summary 

1. The purpose of this report is to set out progress to date on schemes 
in the 2022/23 Transport Capital Programme, and propose 
adjustments to scheme allocations to align with the latest cost 
estimates and delivery projections. 
 

Recommendations 

2. The Executive Member is asked to:  
 
1) Approve the amendments to the 2022/23 Directorate of Place 

Transport Capital Programme. 

Reason: To implement the council’s transport strategy identified 
in York’s third Local Transport Plan and the Council Priorities, 
and deliver schemes identified in the council’s Transport 
Programme, including the Active Travel Programme.  

  

Background 

3. Following approval at Budget Council on 17 February 2022, the 
Transport Capital Budget for 2022/23 was confirmed at £22,926k. 
The budget was then amended to £40,043k in July 2022 when the 
Executive Member was presented with the Consolidated Transport 
Capital Programme, which included all schemes and funding 
carried forward from 2021/22, and additional grant funding received 
from the Active Travel Fund programme and the Zero Emission Bus 
Regional Area (ZEBRA) programme.  



 

 
4. The approved budget includes funding from the Local Transport 

Plan (LTP) grant, developer funding, council resources, and grants 
for individual schemes. The grant funding includes significant 
funding from various external sources, including the Active Travel 
Tranche 2 grant, the West Yorkshire Transport Fund, the 
Transforming Cities Fund, funding for new electric buses from the 
Zero Emission Bus Regional Area grant, and funding from the 
Department for Transport for the Outer Ring Road Dualling 
scheme.  
 

5. The following report sets out progress on schemes and advises the 
Executive Member of amendments that need to be made to 
scheme budgets. Full details of the current and proposed budgets 
are shown in Annex 1 to this report, and full details of the 
programme are shown in Annex 2.  
 

6. It should be noted that costs for some schemes have increased 
compared to the initial cost estimates. This is due to the high level 
of inflation and other issues affecting the economy at present, 
meaning the cost of construction materials has increased since the 
initial cost estimates were prepared.  
 

2022/23 Major Schemes 

7. The allocations within the Major Schemes block will deliver a 
significant programme of improvements to the city’s infrastructure. 
Funding for these schemes has been secured from several external 
funding sources, with contributions from the council’s capital 
budgets agreed to support these projects.   
 

8. A planning application for dualling the York Outer Ring Road 
(A1237) has been submitted and is now going through the 
determination period. The project team have now turned their 
attention to acquiring land, developing the business case, and 
completing the detailed design for the scheme. Commencement of 
works on site is programmed for summer 2023, but there are a 
number of milestones to achieve before funding is released for the 
construction of the scheme.  
 

9. Following a review of the expected works and costs, it is proposed 
to slip £1,043k of the York Station Gateway funding allocation to 
2023/24 due to the lower expected costs in 2022/23. The utility 



 

diversion works started on site in January 2022, and the highways 
works are expected to begin in spring 2023, with completion 
currently programmed for autumn 2025. A development agreement 
was signed between the council and London North Eastern Railway 
(LNER) for the station works, and design for these works is now 
being progressed.  
 

10. The contract for the installation of the hostile vehicle mitigation 
measures in the city centre has been tendered and a contractor has 
been appointed. The main works are programmed to start in 
January 2023, with completion in spring 2023 (depending on the 
timescales for utility diversion works). The works will take place at 
eight junctions around the main Footstreets area and existing static 
bollards will be replaced at three further locations, as set out in the 
report to the Executive meeting of 18 August 2022. Additional 
funding of £1,750k was also approved at the 18 August 2022 
Executive meeting, which has now been added to the 2022/23 
budget.  
 

11. Following the approved of a preferred site for the new rail station at 
Haxby by the Executive in December 2021, work is continuing to 
progress the design work, and develop a revised business case for 
the scheme, which will be submitted to government later in 2022.  
 

12. An outline scheme for the proposed Tadcaster Road Transport 
Improvements was agreed by the Executive Member in January 
2022. Some of the proposed improvements between Moor Lane 
Roundabout and Blossom Street will be implemented with the 
Tadcaster Road maintenance scheme in 2022/23, with further 
feasibility and design work to be undertaken on the remaining 
sections prior to confirming the delivery programme.  
 

13. The Castle Gateway Transport Improvements scheme aims to 
improve transport infrastructure in the area of the Castle Gateway 
development, and the timescales for any proposed schemes are 
dependent on the wider development proposals. It is proposed to 
reduce the allocation for this scheme to £50k for feasibility and 
design work in 2022/23, and slip the remaining funding to 2023/24 
to allow the scheme to be progressed in future years. Note that this 
is not related to the St George’s field crossing which is being 
managed as an Active Travel project.   
 



 

14. Work has continued on the Electric Vehicle Fleet Infrastructure, 
Hyper Hubs, and Electric Vehicle Charging Infrastructure schemes, 
and the installation of charging infrastructure for electric vehicles at 
the council’s Hazel Court depot is ongoing. Construction work on 
the Monks Cross and Poppleton Bar Hyper Hubs was completed in 
2021/22 (following some delays at Poppleton Bar due to the use of 
the site as a Covid-19 testing site), and both sites are now open. 
The design for the proposed Hyper Hub at Union Terrace car park 
was completed in 2021/22, and a planning application has now 
been submitted for the scheme. Work is also progressing on the 
installation of new electric vehicle charging points across the city.  
 

15. Following the completion of the new strategic traffic model and the 
real-time traffic model in 2021/22, work on the Smarter Travel 
Evolution Programme is ongoing, with the Green Light Optimised 
Speed Advisory (GLOSA) and data platform projects progressing 
as planned. It is proposed to slip £320k of the grant funding to 
2023/24 to fund the anticipated costs of the data platform in future 
years.  
 

16. Funding was allocated in the 2022/23 programme for the St Mary’s 
Ramp scheme, which is part of the Scarborough Bridge Cycle 
Routes scheme aiming to improve walking and cycling links to the 
Scarborough Bridge footbridge. However, due to carryover costs 
from the Bootham Crossing scheme (completed in March 2022), 
and the increased cost estimate for the St Mary’s Ramp scheme, it 
is proposed to increase this allocation to £270k. The increased cost 
estimate includes the cost of additional design work on the retaining 
wall proposed as part of the scheme, and the increases in 
construction costs mentioned earlier in this report. The timescales 
for implementation of the scheme are dependent on the timescales 
for the Yorkshire Water diversion works, which have not yet been 
confirmed. 
 

17. The final payments to bus operators to fund work to improve 
emissions from their bus fleets have now been made, which will 
ensure that all buses operating in York meet the requirements of 
the city centre Clean Air Zone. As the grant payments have been 
lower than the allocated funding, it is proposed to reduce the 
allocation for this scheme to £20k and return the remaining £54k to 
the corporate budgets.  
 



 

18. The council was awarded £8.4m from the government’s Zero 
Emission Bus Regional Area (ZEBRA) fund to support the purchase 
of 44 fully electric buses, and has been working with bus operators 
to progress this scheme. Due to the timescales for the purchase of 
the new buses, it is proposed to reduce the 2022/23 allocation to 
£3.4m and slip the remaining funding to 2023/24, as the payments 
will be made over two years.  
 

19. Full details of the revised budgets for the Major Schemes 
programme are shown in Annexes 1 and 2 to this report.  
 

2022/23 Transport Schemes 

20. A review of the current programme of transport schemes has 
identified schemes where the allocations need to be amended to 
reflect scheme progress and updated cost estimates. As previously 
mentioned, costs for some schemes have increased from the initial 
cost estimates due to the impact of inflation on construction costs.  
 

21. It is proposed to transfer funding from the Park & Ride Site 
Upgrades budget to the Rawcliffe Bar resurfacing scheme, as the 
cost of the carriageway resurfacing work is higher than originally 
estimated. Work is expected to start on site in November 2022.  
 

22. As previously reported, the council has allocated funding for the 
purchase of two new buses for the Dial & Ride service, but due to 
the long lead-in time for the purchase of the new buses, this funding 
will not be fully spent in 2022/23. It is proposed reduce the 
allocation to £40k for the initial payments required in 2022/23, and 
slip the remaining funding to 2023/24 for the remaining costs.  
 

23. The council made a successful bid to the government’s for funding 
for York’s Bus Service Improvement Plan (BSIP), and has been 
awarded funding for a three-year programme of improvements to 
bus services and bus infrastructure. Once the details of the funding 
are confirmed, the funding and details of the programme will be 
included in the transport capital programme.  
 

24. Funding has been allocated in previous years for measures to 
improve the existing road closure at Victoria Bar. However, 
following requests to extend the scope of the scheme to review the 
wider area, and the need to consider the proposals to reduce levels 
of car usage in the city centre, this work was put on hold. It is 



 

proposed to slip the funding to 2023/24 to allow a scheme to be 
developed that could incorporate all of these proposals and include 
the wider aims of the council’s fourth Local Transport Plan.  
 

25. Following requests for additional measures at Coppergate to 
improve the lay-out of the one-way closure, it is proposed to 
increase the allocation for this scheme to fund these additional 
works in 2022/23.  
 

26. No changes are proposed to the schemes in the Pedestrian & 
Cycling Schemes block at this stage of the year. A further five sites 
have been assessed for the Pedestrian Crossing Review 
programme, and it is proposed to carry out further feasibility work 
on the following schemes in 2022/23 to identify the most 
appropriate type of crossing for each location:  
 

 Haxby Road, New Earswick (near Folk Hall). 

 Kent Street/ Fawcett Street junction. 

 New Lane, Huntington (near Anthea Drive). 

 Stonebow (near Hiscox offices). 

 Water Lane, north of Rawcliffe Drive. 
 

27. Assessments were also carried out for the following locations 
following requests from the local ward committees, and further 
feasibility work will be carried out to identify the most appropriate 
type of crossing at these sites, which will be funded and progressed 
by the ward committees:  
 

 Main Street Elvington. 

 Eastholme Drive, Rawcliffe (near shops). 

 Thanet Road, Dringhouses (near Eason View junction). 

 Stockton Lane, Heworth Without (near Christ Church). 
 

28. A review of the Safety Schemes programme has been carried out, 
and some changes have been made to the scheme budgets to 
reflect the current cost estimates and timescales.  
 

29. The allocation for Bridge Maintenance includes funding for the 
ongoing maintenance programme, and an allocation of £1,100k for 
the Lendal Bridge Maintenance scheme. As the Lendal Bridge 
scheme will not be progressed in 2022/23, it is proposed to slip this 



 

funding to 2023/24 to allow the scheme to be progressed in future 
years.  
 

30. No other changes are proposed to the schemes in the transport 
capital programme at this stage of the year. A number of schemes 
have already been completed or are currently on site, and feasibility 
and design work is being progressed on the remaining schemes for 
implementation later in the year. Full details of the revised budgets 
are shown in Annexes 1 and 2 to this report.  
 

Active Travel Programme 

31. The council’s Active Travel Programme includes the funding 
allocated for Cycling Schemes in the Summer 2019 budget, and the 
grant funding awarded from the government’s Active Travel Fund 
(ATF) for schemes to encourage the use of active travel modes 
(walking and cycling) through the provision of new/ improved 
infrastructure across the city.  
 

32. As previously reported to the Executive Member, limited progress 
was made on the Active Travel Programme in 2020/21 due to a 
lack of staff resources to progress the schemes. However, during 
2021/22 new Project Managers have been appointed and progress 
has been made on developing the schemes for implementation.  
 

33. Following the update report on the Active Travel Programme to the 
July Decision Session meeting, no changes are proposed to the 
programme apart from an increase to the allocation for the 
University Road scheme, due to the increased costs of the footway 
improvements. The scheme was completed in August 2022.  
 

34. Feasibility and design work on other schemes in the Active Travel 
Programme is being progressed as previously reported to the 
Executive Member, and a further update report on the programme 
will be presented to the Executive in November along with an 
update to the Annex that is normally a subject of this report.  
 

Minster Lighting 

35. The council has previously been responsible for the floodlighting 
around York Minster, which is now in need of replacement. An 
agreement has been reached with the Minster where the council 
will contribute 50% of the replacement costs (£40K), which will be 



 

funded from the Highways Capital Programme, and York Minster 
will fund the remainder and deliver new LED energy efficient 
lighting and be responsible for future maintenance responsibility 
and electricity supply for the floodlighting in the future.  
 

Consultation 

36. The capital programme is decided through a formal process using a 
Capital Resources Allocation Model (CRAM). CRAM is a tool used 
for allocating the council’s capital resources to schemes that meet 
corporate priorities. 
 

37. Funding for the capital programme was agreed by the council on 17 
February 2022. While consultation is not undertaken on the capital 
programme as a whole, individual scheme proposals do follow a 
consultation process with local councillors and residents.  
 

Options 

38. The Executive Member has been presented with a proposed 
programme of schemes, which have been developed to implement 
the priorities of the Local Transport Plan (LTP3) and the Council 
Plan.  
 

Analysis 

39. The programme has been prepared to meet the objectives of LTP3 
and the Council Plan as set out below; implement the Active Travel 
Programme; implement the City Centre Access & Security Scheme; 
develop the proposals for a new rail station at Haxby; and progress 
the Outer Ring Road upgrades and Station Frontage major 
schemes. 
 

Council Plan 

40. The Council Plan has Eight Key Outcomes: 
 

 Well-paid jobs and an inclusive economy  

 A greener and cleaner city  

 Getting around sustainably  

 Good health and wellbeing  

 Safe communities and culture for all  

 Creating homes and world-class infrastructure  



 

 A better start for children and young people  

 An open and effective council  
 

41. The Transport Capital Programme supports the prosperity of the 
city by improving the effectiveness, safety and reliability of the 
transport network, which helps economic growth and the 
attractiveness for visitors and residents. The programme aims to 
reduce traffic congestion through a variety of measures to improve 
traffic flow, improve public transport, provide better facilities for 
walking and cycling, and address road safety issues.  
 

42. Enhancements to the efficiency and safety of the transport network 
will directly benefit all road users by improving reliability and 
accessibility to other council services across the city.  
 

43. The capital programme also addresses improvements to the 
transport network raised by residents such as requests for 
improved cycle routes, measures to address safety issues and 
speeding traffic, and improvements at bus stops such as real-time 
information display screens and new bus shelters.  
 

Implications 

44. The following implications have been considered. 
 
 Financial: 

 
As set out in this report, the budget for the 2022/23 Transport 
Capital Programme has been reviewed and some funding has 
been slipped to 2023/24 to reflect the expected timescales for 
scheme implementation. Some amendments have also been 
made to allocations for individual schemes following revised 
cost estimates for the proposed work, and additional funding 
has been added to the budget for the City Centre Access & 
Security scheme. 
 
If the proposals in this report are accepted, the Place Transport 
Capital Programme budget for 2022/23 would be reduced to 
£31,736k, as set out in Annex 1 to this report.  
 
The Executive Member is also asked to note the allocation of 
funding from the Highways Capital Programme for a contribution 
to the replacement of the floodlighting at York Minster,.  



 

 
 Human Resources (HR): In light of the financial reductions in 

recent years, the Executive Member’s attention is drawn to the 
fact that the majority of Highways and Transport staff are now 
funded either through the capital programme or external 
funding. This core of staff are also supplemented by external 
resources commissioned by the council to deliver capital 
projects, which provides flexible additional capacity and reflects 
the one-off nature of capital projects. 
 

Equalities:  
The Council recognises its Public Sector Equality Duty under 
Section 149 of the Equality Act 2010 (to have due regard to the 
need to eliminate discrimination, harassment, victimisation and 
any other prohibited conduct; advance equality of opportunity 
between persons who share a relevant protected characteristic 
and persons who do not share it and foster good relations 
between persons who share a relevant protected characteristic 
and persons who do not share it in the exercise of a public 
authority’s functions 
 
The impact of the proposals on protected characteristics has been 
considered as follows:     
 

 Age – Neutral;  

 Disability – Neutral;  

 Gender – Neutral;  

 Gender reassignment – Neutral;  

 Marriage and civil partnership– Neutral;  

 Pregnancy and maternity – Neutral;  

 Race – Neutral;  

 Religion and belief – Neutral;  

 Sexual orientation – Neutral;  

 Other socio-economic groups including :  
o Carer - Neutral (see Disability);  
o Low income groups – Neutral;  
o Veterans, Armed Forces Community– Neutral. 
 

 Legal:  
 



 

With regards to the proposed c. £40,000 worth of grant funding 
that the council will contribute towards 50% of the replacement 
costs for the York Minster floodlighting: 
 
a) the grant must comply with the rules set out within 

paragraphs (g) and (h) Part E (External Arrangements) of 
Appendix 10a (Financial Regulations) of the council’s 
constitution – the value of the grant means that no Executive 
or Executive Member approval is required, unless the Chief 
Finance Officer of the council and the Corporate Director of 
Place agree otherwise;1 
  

b) before being awarded, Legal Services will need to carry out 
an assessment to ensure that grant complies with the UK 
Subsidy Control Rules (formerly State Aid under EU Law). 
Subject to a detailed assessment however the preliminary 
view of Legal Services is that: 

 

 given the relatively low value of the proposed grant; 

 the recipient being the Chapter of the Cathedral and 
Metropolitical Church of St Peter in York; and 

 the grant being specifically linked to a historical and 
cultural landmark that is located within and is integral 
to the identity of the City of York, 

 
it is highly unlikely that the grant will have any Subsidy 
Control implications because: 
 

 the recipient is unlikely to have any market competitors 
in this instance that the grant will give the Chapter an 
economic advantage over; and 

 even if there was an economic advantage, the grant is 
highly unlikely to cause a distortion in or harm to 
competition, trade or investment between the UK 
home nations, the UK and the EU, or any of the UK’s 
other international trading partners; and 

 historically under EU State Aid Law, grants to assist 
with costs for the construction, upgrade,  acquisition, 
conservation or improvement of the infrastructure of 
historical sites, buildings and monuments were 
traditionally considered compliant with the market, so it 

                                            
1 https://colin.york.gov.uk/media/457408/financial-regulations-v13-january-2022.pdf  

https://colin.york.gov.uk/media/457408/financial-regulations-v13-january-2022.pdf


 

is arguable that similar grants will be still be 
considered to be compliant under the Subsidy Control 
regime. 

 
c) the grant will need to be subject to a formal grant agreement 

drafted by Legal Services in due course. 
 

 Crime and Disorder: There are no Crime & Disorder 
implications.  
 

 Information Technology (IT): There are no IT implications. 
 

 Property: There are no Property implications. 
 

 Other: There are no other implications.  
 

Risk Management 

45. For larger schemes in the programme, separate risk registers will 
be prepared and measures taken to reduce and manage risks as 
the schemes are progressed throughout 2022/23. 
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