
 

 

  
 

   

 

Executive Member Decision Session 17 January 2023 

 
Report of the Corporate Director of Place 
Portfolio of the Executive Member for Transport 

 

Directorate of Place Transport Capital Programme – 2022/23 Monitor 
2 Report 

Summary 

1. The purpose of this report is to set out progress to date on schemes 
in the 2022/23 Transport Capital Programme, and propose 
adjustments to scheme allocations to align with the latest cost 
estimates and delivery projections.  
 

Recommendations 

2. The Executive Member is asked to:  
 
1) Approve the amendments to the 2022/23 Directorate of Place 

Transport Capital Programme, and to delegate authority to the 
Corporate Director of Place, in consultation with the Director of 
Governance (or his delegated officers), to take whatever action 
is necessary to negotiate, agree and formalise such 
amendments within any existing arrangements the Council has 
with external funders.  

Reason: To implement the council’s transport strategy identified 
in York’s third Local Transport Plan and the Council Priorities, 
and deliver schemes identified in the council’s Transport 
Programme, including the Active Travel Programme.  

Background 

3. Following approval at Budget Council meeting on 17 February 
2022, the Transport Capital Budget for 2022/23 was confirmed at 
£22,926k. The budget was then amended to £40,043k in July 2022 
when the Executive Member was presented with the Consolidated 



 

Transport Capital Programme, which included all schemes and 
funding carried forward from 2021/22, and additional grant funding 
received from the Active Travel Fund programme and the Zero 
Emission Bus Regional Area (ZEBRA) programme. Further 
amendments to the programme were made at the Monitor 1 budget 
report meeting in October 2022.  
 

4. Following these amendments, the current budget for the 2022/23 
Transport Capital Programme is £31,736k. This includes funding 
from the Local Transport Plan (LTP) grant, developer funding, 
council resources, and grants for individual schemes. The grant 
funding includes significant funding from various external sources, 
including the Active Travel Fund grant, the West Yorkshire 
Transport Fund, the Transforming Cities Fund, funding for new 
electric buses from the Zero Emission Bus Regional Area grant, 
and funding from the Department for Transport for the Outer Ring 
Road Dualling scheme.  
 

5. The following report sets out progress on schemes and advises the 
Executive Member of amendments that need to be made to 
scheme budgets. Full details of the current and proposed budgets 
are shown in Annex 1 to this report, with full details of the 
programme shown in Annex 2.  
 

6. It should be noted that costs for some schemes have increased 
compared to the initial cost estimates. This is due to the high level 
of inflation and other issues affecting the economy at present, 
meaning the cost of construction materials and construction works 
has increased since the initial cost estimates were prepared.  
 

2022/23 Major Schemes 

7. The allocations within the Major Schemes block will deliver a 
significant programme of improvements to the city’s infrastructure. 
Funding for these schemes has been secured from several external 
funding sources, with contributions from the council’s capital 
budgets agreed to support these projects.   
 

8. A planning application for dualling the York Outer Ring Road 
(A1237) is proceeding through the determination period, and the 
target date for a decision is February 2023. In parallel, the project 
team are working on the other key elements in the scheme such as 
acquiring land (where possible), preparation of a Compulsory 



 

Purchase Order, Side Roads Order, and accompanying Statement 
of Reasons, developing the business case, and completing the 
detailed design for the scheme. Commencement of works on site is 
programmed for autumn 2023, but there are a number of 
milestones to achieve before funding is released for the 
construction of the scheme. It is proposed to reduce the 2022/23 
allocation for the scheme to £4,300k and transfer the remaining 
funding to 2023/24, to reflect the expected costs in 2022/23.  
 

9. Work is progressing on the York Station Gateway scheme. The 
utility diversion works started on site in January 2022, and the 
highways works are expected to begin in spring 2023, with 
completion currently programmed for autumn 2025.  
 

10. The contract for the installation of the Hostile Vehicle Mitigation 
measures in the city centre has now been awarded, and the main 
works are programmed to start in spring 2023, with completion 
anticipated in summer 2023 (depending on the timescales for utility 
diversion works). The works will take place at eight junctions 
around the main Footstreets area and existing static bollards will be 
replaced at three further locations, as set out in the report to the 
Executive meeting of 18 August 2022. Due to the revised timescale, 
it is proposed to reduce the 2022/23 allocation to £920k and 
transfer the remaining funding to 2023/24, when the majority of the 
work will be taking place.  
 

11. Work is continuing to progress the design work and develop a 
revised business case for the new rail station at Haxby following the 
approval of a preferred site for the station by Executive in 
December 2021. Additionally, further approvals were given at 
Executive in October 2022 to progress the scheme to the next 
stages and submit a planning application when practicable (likely 
spring 2023). It is proposed to reduce the allocation for this scheme 
to £635k and transfer the remaining funding to 2023/24, to reflect 
the revised timescales for the scheme.  
 

12. An outline scheme for the proposed Tadcaster Road Transport 
Improvements was agreed by the Executive Member in January 
2022. Following the completion of feasibility and design work, work 
on the proposed improvements between Moor Lane Roundabout 
and Blossom Street will begin in early 2023, which are being 
progressed with the Tadcaster Road maintenance scheme. It is 
proposed to transfer £400k from the Highways Maintenance budget 



 

for Tadcaster Road to this scheme as a contribution to the costs of 
the proposed improvements.  
 

13. The Castle Gateway Transport Improvements scheme aims to 
improve transport infrastructure in the area of the Castle Gateway 
development scheme, and work has continued, and will continue, 
through 2022/23 to develop potential transport measures for the 
area. However, the timescales for any proposed schemes are 
dependent on the wider development proposals, and are not known 
at present.  
 

14. Work has continued on the Electric Vehicle Fleet Infrastructure, 
Hyper Hubs, and Electric Vehicle Charging Infrastructure schemes. 
The installation of charging infrastructure for electric vehicles at the 
council’s Hazel Court depot is ongoing. The Monks Cross and 
Poppleton Bar Hyper Hubs are now open, and a planning 
application has been submitted for the proposed Hyper Hub at 
Union Terrace car park. Work is also progressing on the installation 
of new electric vehicle charging points across the city. A review of 
costs has been carried out, and it is proposed to transfer £187k 
from the Electric Vehicle Charging budget to the Hyper Hubs 
budget as a contribution to the Union Terrace Hyper Hub scheme.  
 

15. Following the completion of the new strategic traffic model and the 
real-time traffic model in 2021/22, work on the Smarter Travel 
Evolution Programme (STEP) is ongoing, with the Green Light 
Optimised Speed Advisory (GLOSA) and data platform projects 
progressing as planned. It is proposed to reduce the 2022/23 
allocation for the scheme to £270k, and transfer the remaining grant 
funding to 2023/24 to fund the costs of the data platform in future 
years.  
 

16. Work is continuing on the detailed design for the Scarborough 
Bridge St Mary’s Ramp cycle route scheme, but timescales for 
construction of the scheme have not been confirmed as some utility 
diversion work is needed before the scheme can be constructed. It 
is proposed to reduce the allocation for the Scarborough Bridge 
Cycle Routes scheme to £160k for the completion costs of the 
Bootham Crossing scheme and the access improvements at the 
riverside path floodgate, and transfer the remaining funding to 
2023/24 to allow the St Mary’s Ramp scheme to be progressed. 
 



 

17. As set out in the Monitor 1 report to the October Decision Session, 
the final payments to bus operators to fund work to improve 
emissions from their bus fleets have now been made, which will 
ensure that all buses operating in York meet the requirements of 
the city centre Clean Air Zone.  
 

18. As previously reported, the council was awarded grant funding from 
the government’s Zero Emission Bus Regional Area (ZEBRA) fund 
to support the purchase of 44 fully electric buses, and has been 
working with bus operators to progress this scheme. The funding 
allocation in 2022/23 will be used for the purchase of buses and 
charging infrastructure upgrades at the First York depot, with the 
remaining funding to be spent in 2023/24.  
 

19. Full details of the revised budgets for the Major Schemes 
programme are shown in Annexes 1 and 2 to this report.  
 

2022/23 Transport Schemes 

20. A review of the current programme of transport schemes has 
identified schemes where the allocations need to be amended to 
reflect scheme progress and updated cost estimates. As previously 
mentioned, costs for some schemes have increased from the initial 
estimates due to the impact of inflation on construction costs.  
 

21. As previously reported, the council made a successful bid to the 
government for funding for York's Bus Service Improvement Plan 
(BSIP), and has been awarded funding for a three-year programme 
of improvements to bus services and bus infrastructure. A total of 
£2,375k capital BSIP grant has been added to the 2022/23 capital 
programme for the proposed bus priority schemes, Park & Ride 
interchanges, bus stop upgrades, and real-time screen upgrades, 
which will be implemented in 2023/24.  
 

22. Some amendments have been made to the other schemes in the 
Public Transport block, as the majority of the Bus Stop 
Improvements and real-time screen upgrades will now be funded 
though the BSIP programme.  
 

23. Pursuant to the previous budget report, the funding for the Dial & 
Ride buses was transferred to the 2023/24 budget due to the 
expected timescales for the purchase of the new buses. However, 
the supplier is now able to provide the buses earlier than originally 



 

expected, so it is proposed to return the funding to the 2022/23 
budget. There has been an increase to the cost of the buses since 
the original estimates were provided, so the original budget has 
been increased by £20k to fund these additional costs. 
 

24. Work on the Traffic Signals Asset Renewal (TSAR) programme has 
been progressing through 2022/23, with three schemes completed 
and a further scheme at Bishopgate Street to be implemented in 
March 2023. However, as it will not be possible to implement the 
Pavement/ Piccadilly/ Coppergate scheme in 2022/23, it is 
proposed to reduce the allocation for the TSAR programme to 
£1,266k and transfer the remaining funding to 2023/24.  
 

25. It is proposed to reduce the funding allocation for the Automatic 
Number Plate Recognition (ANPR) Bus Lane Enforcement scheme 
to £65k and transfer the remaining funding to 2023/24, as the new 
cameras will now be installed in summer 2023.  
 

26. Work is progressing on the review and audit of cycle barriers across 
the city, and some minor works have already been carried out at 
Hob Moor, Jubilee Terrace, and Ashton Lane. However, as the 
majority of the works to address issues with cycle barriers will be 
carried out in 2023/24, it is proposed to reduce the allocation in 
2022/23 to £120k and transfer the remaining funding to 2023/24.  
 

27. The installation of new dropped kerbs in Haxby has been 
completed, but as the cost of the scheme was higher than originally 
estimated, it is proposed to increase the allocation to £50k for this 
scheme. The installation of dropped kerbs on Fossgate was 
completed in November, and further work to install dropped kerbs in 
the Footstreets area is planned for early 2023. The installation of 
dropped kerbs on Goodramgate will now be carried out in 2023/24, 
and it is proposed to transfer £45k to 2023/24 to fund this work.  
 

28. Funding was allocated in the 2022/23 programme for access 
improvements in the city centre, including additional dropped kerbs, 
and a review of access issues is ongoing. It is proposed to reduce 
the allocation for this work to £50k, and transfer the remaining 
funding to 2023/24 to allow improvements identified in the review to 
be implemented.  
 

29. It is proposed to reduce the allocation for the Pedestrian Crossing 
Review scheme to £60k, and transfer the remaining funding to 



 

2023/24, due to the lower cost of proposed works in 2022/23. The 
Main Street Copmanthorpe scheme was completed in summer 
2022, and following the assessment of new sites earlier in the year, 
further feasibility and design work will be carried out in 2022/23 to 
develop schemes for implementation in future years.  
 

30. Work has continued on the review of structures on the Public Rights 
of Way (PROW) network, and a scheme to replace an existing 
bridge over the River Foss at Skelton with an improved, more 
accessible bridge is being progressed for construction in spring 
2023. It is proposed to reduce the allocation for this scheme to £40k 
and transfer the remaining funding to 2023/24, as the majority of 
the construction works will not be done in 2022/23.  
 

31. The proposed improvements to the approaches to Millennium 
Bridge will raise the level of the existing path to allow pedestrians 
and cyclists to access the bridge when river levels are high, which 
will ensure that this key section of cycle route is still accessible 
during flood events. Feasibility and design work has been carried 
out, but as it is not possible to construct the scheme in the winter 
period, it is proposed to reduce the allocation for the scheme to 
£30k and transfer the remaining funding to 2023/24 to allow the 
scheme to be implemented in May 2023. This scheme is funded 
through funding allocated for improvements to the section of the 
National Cycle Network Route 65 (NCN 65) that runs through York, 
and a programme of improvements to other sections of NCN 65 in 
York is also being developed for implementation in future years.  
 

32. A review of the Safety Schemes programme has been carried out, 
and some amendments have been made to the scheme budgets to 
reflect the current cost estimates and timescales.   
 

33. Work has been carried out to develop the proposed new Flood Sign 
Renewal scheme, but as the new signs will not be installed by the 
end of 2022/23, it is proposed to reduce the allocation to £20k for 
design costs and transfer the remaining funding to 2023/24.  
 

Active Travel Programme 

34. The council’s Active Travel Programme includes the funding 
allocated for Cycling Schemes in the Summer 2019 budget, and the 
grant funding awarded from the government’s Active Travel Fund 
(ATF) for schemes to encourage the use of active travel modes 



 

(walking and cycling) through the provision of new/ improved 
infrastructure across the city.  
 

35. As previously reported, initial feasibility and design work has been 
carried out to develop the schemes in the Active Travel Programme 
for implementation, but a review of the programme was required 
due to the expected scheme costs being higher than the available 
budget. A revised programme was presented to the meeting of the 
Executive on 22 November 2022, and the following schemes 
(Phase 1 schemes) were approved by Executive as the first phase 
of the programme: 
 

 University Road Pedestrian Improvements (completed)  

 Navigation Road Low Traffic Area (completed)  

 Hospital Fields Road Cycle Scheme  

 Skeldergate Cycle Improvements  

 Manor Lane / Shipton Road Improvements  

 City Centre North-South Cycle Route  

 City Centre Bridges Signage Improvements  

 City Centre Accessibility: St George’s Field Crossing  

 City Centre Cycle Parking Improvements  

 People Streets Ostman Road (to detailed design only) 

 People Streets Clifton Green Primary (to detailed design only) 

 People Streets Badger Hill Primary (to detailed design only) 

 University East West Campus Link (to detailed design only) 
 
36. It is also proposed to progress the following two schemes by other 

avenues in consultation with ward councillors: 

 Nunnery Lane / Victor Street (Puffin to Toucan): Will be 
considered with solutions for Victoria Bar and a wider review 
of Low Traffic Neighbourhood arrangements in Bishophill. 

 Nunthorpe Road / Southlands Road: To be reviewed under 
the Access Barrier Review scheme.  

 
37. The remaining schemes in the Active Travel Programme (Phase 2 

schemes) will be paused pending further funding becoming 
available in future years:  
 

 A1237 Bridge Cycle Route  

 Orbital Cycle Route – Lawrence Street / James Street / 
Regent Street  

 Acomb Road Active Travel Scheme  



 

 Fishergate Gyratory Pedestrian and Cycle Scheme  

 Fulford Road / Frederick House Active Travel Scheme  

 Rougier Street / Tanners Moat Gap  

 Chocolate Works Riverside Path  

 Tang Hall Lane / Foss Islands Path Access  
 

38. The scheme allocations have been adjusted to reflect the revised 
programme, and as a number of the Phase 1 schemes will not be 
constructed in 2022/23, the 2022/23 Active Travel Programme 
allocation has been reduced to £983k, with the remaining funding 
transferred to 2023/24. Details of the revised Active Travel 
Programme are shown in Annex 2 to this report.  
 

39. No other changes are proposed to the schemes in the transport 
capital programme at this stage of the year. A number of schemes 
have already been completed or are currently on site, and other 
schemes are being prepared for implementation in early 2023, with 
feasibility and design work being progressed to develop schemes 
for implementation in 2023/24.  
 

40. Full details of the revised budgets are shown in Annexes 1 and 2 to 
this report.  
 

Consultation 

41. The capital programme is decided through a formal process using a 
Capital Resources Allocation Model (CRAM). CRAM is a tool used 
for allocating the council’s capital resources to schemes that meet 
corporate priorities. 
 

42. Funding for the capital programme was agreed by the council on 17 
February 2022. While consultation is not undertaken on the capital 
programme as a whole, individual scheme proposals do follow a 
consultation process with local councillors and residents.  
 

Options 

43. The Executive Member has been presented with a proposed 
programme of schemes, which have been developed to implement 
the priorities of the Local Transport Plan (LTP3) and the Council 
Plan.  
 



 

Analysis 

44. The programme has been prepared to meet the objectives of LTP3 
and the Council Plan as set out below; implement the Active Travel 
Programme; implement the City Centre Access & Security Scheme; 
develop the proposals for a new rail station at Haxby; progress the 
Outer Ring Road upgrades and Station Frontage major schemes; 
and progress the Bus Stop Improvement Plan capital programme. 
 

Council Plan 

45. The Council Plan has Eight Key Outcomes: 
 

 Well-paid jobs and an inclusive economy  

 A greener and cleaner city  

 Getting around sustainably  

 Good health and wellbeing  

 Safe communities and culture for all  

 Creating homes and world-class infrastructure  

 A better start for children and young people  

 An open and effective council  
 
46. The Transport Capital Programme supports the prosperity of the 

city by improving the effectiveness, safety and reliability of the 
transport network, which helps economic growth and the 
attractiveness for visitors and residents. The programme aims to 
reduce traffic congestion through a variety of measures to improve 
traffic flow, improve public transport, provide better facilities for 
walking and cycling, and address road safety issues.  
 

47. Enhancements to the efficiency and safety of the transport network 
will directly benefit all road users by improving reliability and 
accessibility to other council services across the city.  
 

48. The capital programme also addresses improvements to the 
transport network raised by residents such as requests for 
improved cycle routes, measures to address safety issues and 
speeding traffic, and improvements at bus stops such as real-time 
information display screens and new bus shelters.  
 

Implications 

49. The following implications have been considered. 



 

 
 Financial: 

 
As set out in this report, the budget for the 2022/23 Transport 
Capital Programme has been reviewed and some funding has 
been transferred to 2023/24 to reflect the expected timescales 
for scheme implementation. Some amendments have also been 
made to allocations for individual schemes following revised 
cost estimates for the proposed work, and the Bus Service 
Improvement Plan (BSIP) grant funding has been added to the 
2022/23 transport budget. 
 
If the proposals in this report are accepted, the Place Transport 
Capital Programme budget for 2022/23 would be reduced to 
£26,333k, as set out in Annex 1 to this report.  
 

 Human Resources (HR): In light of the financial reductions in 
recent years, the Executive Member’s attention is drawn to the 
fact that the majority of Highways and Transport staff are now 
funded either through the capital programme or external 
funding. This core of staff are also supplemented by external 
resources commissioned by the council to deliver capital 
projects, which provides flexible additional capacity and reflects 
the one-off nature of capital projects. 
 

 Equalities:  
The Council recognises, and needs to take into account its 
Public Sector Equality Duty under Section 149 of the Equality 
Act 2010 (to have due regard to the need to eliminate 
discrimination, harassment, victimisation and any other 
prohibited conduct; advance equality of opportunity between 
persons who share a relevant protected characteristic and 
persons who do not share it and foster good relations between 
persons who share a relevant protected characteristic and 
persons who do not share it in the exercise of a public 
authority’s functions).   

 
All schemes in the transport capital programme are required to 
carry out an Equalities Impact Assessment as part of the project 
management process for individual schemes.   
 
The impact of the proposals on protected characteristics has 
been considered as follows:     



 

 

 Age – Neutral;  

 Disability – Neutral;  

 Gender – Neutral;  

 Gender reassignment – Neutral;  

 Marriage and civil partnership– Neutral;  

 Pregnancy and maternity – Neutral;  

 Race – Neutral;  

 Religion and belief – Neutral;  

 Sexual orientation – Neutral;  

 Other socio-economic groups including :  
o Carer - Neutral (see Disability);  
o Low income groups – Neutral;  
o Veterans, Armed Forces Community– Neutral. 

 
 Legal:  

As this report proposes to amend the 2022/23 Directorate of 
Place Transport Capital Programme, this may mean that any 
existing arrangements with external funders (e.g., DfT, WYCA, 
etc.) may also require amendment subject to any necessary 
consent(s) to any required amendment(s) being obtained from 
the relevant external funders. It is recommended that these 
funders and Legal Services are contacted as soon as possible 
to ensure that all necessary approvals are in place and that any 
amendments are carried in accordance with the relevant terms 
and conditions, as well as any relevant Contract Procedure 
Rules and/or standing orders.    
 
Any proposed works and services will need to be commissioned 
via a compliant procurement route under the Council’s Contract 
Procedure Rules and, if applicable, the Public Contract 
Regulations 2015.  Appropriate forms of contracts will need to 
be drafted and completed with support from Legal Services. 
 

 Crime and Disorder: There are no Crime & Disorder 
implications.  
 

 Information Technology (IT): There are no IT implications. 
 

 Property: There are no Property implications. 
 

 Other: There are no other implications.  



 

 
 

Risk Management 

50. For larger schemes in the programme, separate risk registers will 
be prepared, and measures taken to reduce and manage risks as 
the schemes are progressed throughout 2022/23. 
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