Meeting of Executive Members for City Strategy
and Advisory Panel

8th December 2008

Report of the Director of City Strategy

A19 FULFORD ROAD CORRIDOR UPDATE
Summary
1.

The purpose of this report is to advise members of progress developing the
proposals to improve the corridor. The report summarises comments
received when further consultation on some of the improvement schemes
was carried out and the associated Traffic Orders advertised. It makes
recommendations on how to progress those schemes and seeks approval
to those recommendations.

2.

Since the last report the council has been awarded substantial funding for
the Cycle City and Access York Phase 1 projects which require match
funding, principally from the LTP allocation, which means that there is
unlikely to be adequate funding available to implement all the Fulford Road
proposals in the timescale originally anticipated. In addition the current
downturn in the housing market and the ongoing village green public
enquiry has raised questions as to when the Germany Beck development
would commence. The Germany Beck junction is a key element of the
proposals for the southern end of the corridor and the developer would also
fund some of the other major improvement measures at this end of the
corridor.

3.

The corridor proposals have been reviewed to assess which would provide
most benefits for the funding available. With the uncertainty over Germany
Beck and the ongoing study at the Fishergate end, it is considered that the
best returns would come from:
• Improvements to the corridor between Cemetery Road and Heslington
Lane, where pedestrians, cyclists and public transport users would all
benefit from the proposed improvements;
• The proposed refuge island on Main Street Fulford;
• A bus lane on Selby Road near the A64; and
• Improved gateways and safety improvements in Naburn.

Background
4.

At the meeting on 29th October 2007, members considered a report
outlining the results of a multi-modal transport feasibility study of the A19
Fulford Road corridor, covering the length from Skeldergate Bridge and
Tower Street in the north to the Designer Outlet (just south of the A19 / A64
interchange) in the south together with the associated feeder roads.

5.

That report noted that the corridor was already congested at peak periods
and that air pollution in Main Street, Fulford has been monitored as
breaching health based air quality objectives. Without intervention there
would be a significant worsening of conditions and a need to declare a
further Air Quality Management Area (AQMA). Members agreed that the
package of improvement measures proposed in the report should form the
basis of the improvement strategy for the corridor and be taken forward for
public consultation.

6.

Subsequently a wide-scale public consultation was carried out on this
package of measures. There was good support for the main principles of
the improvement strategy with strong support for some of the proposed
measures. The responses indicated that the proposed improvements would
be likely to encourage walking, cycling and use of public transport along the
corridor. The consultation identified some areas of concern where the
proposals would need to be reviewed and possibly revised as they are
developed.

7.

At the meeting on 17th March 2008, members considered a report
summarising the results of the consultation and reviewing the proposals for
the corridor in the light of those results.
Members agreed the
recommendations on how to progress the proposed improvement
measures, taking account of the consultation findings.

Cemetery Road junction and the corridor north of the
junction
8.

Halcrow have been commissioned to carry out the Fishergate multi-modal
study which will aim to address issues related to the interaction between the
northern end of the corridor and the inner ring road and, in particular, how to
improve facilities for pedestrians, cyclists and public transport and to
address air quality issues. The study will interact with other ongoing city
centre studies and take account of potential major developments such as
Coppergate 2. It will look at the impact of any proposals on the northern
end of the corridor down to and including the Cemetery Road junction. The
findings of that study will be reported to a future meeting of this EMAP.

9.

The review of the proposals for the Cemetery Road junction and Fishergate
has been deferred pending an indication of the likely outcome of the

Fishergate multi-modal study. It will also enable the initial impact of
improvements to the middle section of the corridor (i.e. from Cemetery
Road to Heslington Lane) to be taken into account when deciding what is
most appropriate for this northern section of the corridor.

Urban Traffic Management Control (UTMC) and CCTV
system
10. Members have previously agreed that a UTMC system with associated
traffic monitoring equipment should be implemented along the corridor as a
high priority.
11. Quotes are currently being obtained for new signal controllers at the
Hospital Fields Road, Broadway and Heslington Lane junctions with a view
to them being in place in early 2009. This should provide some initial
benefits in advance of the junction improvements being implemented.
12. It is also proposed to provide a CCTV system which, initially, would involve
four cameras located at the Cemetery Road, Hospital Fields Road,
Broadway, and Heslington Lane junctions. Each site would be provided
with a BT video fibre optic connection and a wide based CCTV pole with
pan, tilt and zoom camera head. The sites at Cemetery Road and
Broadway would also be provided with additional fixed line cameras to allow
video based traffic monitoring and automatic number plate recognition
(APNR) via the UTMC system. The aim is to have this system installed and
operational by the end of 2008/09. The CCTV system could be extended to
include the Germany Beck junction and the A64 interchange at an
appropriate time in the future.

Cemetery Road to Hospital Fields Road
13. The original proposals were generally agreed however there were concerns
from cyclists that these did not include an inbound cycle lane and that,
whilst shopkeepers welcomed the retention of parking near the shops, they
requested that this be limited time parking to deter commuter parking.
14. The initial proposals did not include an on-road inbound cycle lane on this
section of the corridor because, at that time, it was considered there would
be insufficient road-space without removing on-street parking that is key to
the operation of local shops. In view of concerns about the negative impact
on cycling, the proposals have been reviewed to assess what would be
required to provide both inbound and outbound cycle lanes and retain some
limited time parking near the local shops.
15. The review indicated that, with some re-allocation of road-space, it would be
possible to accommodate 1.5m wide inbound and outbound cycle lanes and
to retain parking near to the local shops. A small amount of widening into

the eastern verge would be required in the immediate vicinity of the refuge
island crossing near the Police HQ, to maintain adequate carriageway
widths, however there should be no loss of trees.
16. A revised scheme was developed which is summarised as follows and
shown on plans at Annexes A1 and A2:
•
•
•
•
•

An improved pedestrian crossing facility near the Police HQ.
1.5m wide on-road cycle lanes in both directions.
A short section of off-road cycle route between the exit from the Police
HQ and the Hospital Fields Road junction.
Limited time parking bays (1 hour maximum stay) near the local shops.
At any time waiting restrictions to protect the cycle lanes, junctions and
accesses.

17. Whereas the original scheme included a short outbound bus lane on the
approach to the Hospital Fields Road junction, this has been deleted from
the revised scheme as there is insufficient room to accommodate an
effective bus lane. Provision of an inbound bus lane on the approach to the
Cemetery Road junction has been deferred pending the future review of the
junction improvement proposals.
18. The existing pelican crossing near the old Post Office has been retained
pending a future review of crossing facilities at and near to the Cemetery
Road junction.
19. Subject to members agreeing the revised proposals, the scheme should be
substantially completed by Easter 2009.
Consultation
20. Leaflets were delivered to 65 residential properties and businesses along
this section of the corridor, as well as to key stakeholders and focus groups,
informing them of the proposed revised scheme and giving them an
opportunity to comment. At the same time the Traffic Orders for the revised
waiting restrictions and the limited time parking were advertised.
21. The revised proposals have been welcomed by the ward councillors, cycling
groups and shopkeepers. Apart from the objection below, no adverse
comments were received.
22. A letter was received from the owner of a guesthouse near Wenlock
Terrace expressing concerns about the probable detrimental affect the one
hour parking restriction may have on his business and household. He
requested that a residents permit parking scheme be adopted so that his
residents, visiting family members and guests would have the opportunity to
park for an extended period outside his business. On-street parking is

permitted in the adjacent side roads and it is understood there have been
no requests from residents of those roads for a resident parking scheme. It
is not viable to implement a very small residents parking area.
Options
23. Option 1 is to implement the scheme as described in paragraph 16 and
shown on the plans at Annexes A1 and A2. This would enable the scheme
which has been developed taking account of previous comments to be
implemented. This scheme would provide significant benefits to the various
users of the corridor and, with one exception, is supported by frontages and
key stakeholders and user groups.
24. Option 2 is to further amend the scheme to provide residents parking as
requested by the objector. For the reasons given in paragraph 22 above
this option is not recommended.
25. Option 3 is to do nothing. In view of the agreement at previous meetings
that something needs to be done and, with one exception, the support from
the public for the proposed scheme, this option is not recommended.
Recommendation
26. Agree the revised proposals for the section of corridor between Cemetery
Road and Hospital Fields Road, as outlined in paragraph 16 and shown on
Annexes A1 and A2.

Hospital Fields Road to Heslington Lane
27. The initial proposals for this section of corridor have been reviewed, further
traffic monitoring and modelling work has been carried out, and a revised
scheme is currently being developed.
28. It is envisaged that the scheme will be able to incorporate an off-road cycle
facility on the eastern verge and a continuous inbound on-road cycle lane
over this section. However there is insufficient space to incorporate an
outbound cycle lane between Hospital Fields Road and Fulford Cross and,
as with the original proposals, cyclists would have to use the off-road cycle
facility over this section.
29. It is also envisaged that inbound bus lanes would be provided between
Heslington Lane and Broadway and between Fulford Cross and Hospital
Fields Road, and an outbound bus lane provided between Fulford Cross
and Broadway. Modelling indicates that bus journey times would benefit
from the provision of these bus lanes.
30. Subject to the outcome of consultation it may be possible to commence the
off-road cycle facility towards the end of 2008/09. The remainder of the

proposals would be developed through to contract document stage ready
for implementation in 2009/10.
Consultation
31. It is envisaged that revised proposals should be available for consultation
with frontages and key stakeholders shortly and also enable any associated
Traffic Orders to be advertised at the same time.

Pedestrian refuge island on Main Street, Fulford
32. The background to this scheme, which precedes the Fulford Road Corridor
Study, is given in Annex B. The scheme, which basically consists of a
pedestrian refuge island crossing and associated “at any time” waiting
restrictions, is shown on plan at Annex B1.
33. Subject to members agreeing the scheme and the associated Traffic
Orders, the scheme should be substantially completed by the end of
2008/09.
Consultation
34. Consultation has previously been carried out on a proposed crossing facility
south of the Elliot Court bus stops. This led to strong local objections on the
grounds of adverse impact on what is regarded as the least spoilt part of the
conservation area and loss of on-street parking and suggestions to consider
the location now proposed.
35. When public consultation was carried out on the corridor improvement
proposals of 623 people who responded to the question on providing a new
pedestrian refuge island crossing at the location now proposed, 323 (62%)
indicated support with 60 (11%) opposed and 141 (27%) indicating neither
support nor oppose.
36. Recently leaflets were delivered to approximately 120 residential properties
and businesses along a 300m section of Main Street either side of the
proposed crossing, together with adjoining side roads, and to the parish
council and other key stakeholders, informing them of the proposed scheme
and giving them an opportunity to comment. At the same time the Traffic
Order for the associated waiting restrictions was advertised.
37. Objection letters were received from the York Pavilion Hotel and from
occupants of six of the nine Pavilion Row properties. The hotel questioned
the need for the crossing and expressed concerns that the restrictions on
parking could seriously affect their business. The residents also questioned
the need for a crossing at this location and expressed concerns about its
potential adverse impact. Annex B contains details of the objections and
an analysis of the points raised by the objectors.

38. The parish council will discuss this on 1 December and their views will be
reported at the meeting. Other than the objections above from those
fronting the proposed island there have been no adverse comments from
other consultees.
Options
39. Option 1 is to implement the scheme as shown on the plan at Annex B1.
This would provide a safe crossing facility in close proximity to the Elliot
Court bus stops whilst minimising the impact on the conservation area and
on parking, compared to a crossing south of the bus stops.
40. Option 2 is to implement the scheme but without the associated waiting
restrictions. This would enable the proposed refuge island to proceed and a
decision on the need for and extent of any waiting restrictions to be
determined at a later date based on post implementation monitoring. The
authority has until 20 October 2010 to implement the restrictions in full or in
part without the need to advertise a new Order. However without
restrictions there would be a risk of indiscriminate parking near to the traffic
island which in turn could obstruct the flow of traffic and / or the safety of
people using the crossing. As such this option is not recommended.
41. Option 3 is to carry out a further review and consultation on the alternative
locations for a crossing facility. There has already been considerable
investigation into potential locations for a crossing facility. Any location to
the south of the bus stops would be likely to require extensive works on the
sloping verges to provide appropriate disability access in what is regarded
as the least spoilt part of the conservation area. In addition, observations
indicate that there is likely to be far greater impact on parking than with the
currently proposed site. It is also highly likely that any site south of the bus
stops would again be subject to strong objections as was the case when
this was previously considered. As such this option is not recommended.
42. Option 4 is to do nothing. If a crossing facility is not provided near to the
Elliot Court bus stops, those who experience difficulty crossing this busy
road would have to continue to make a significant detour to cross the road
safely which is going to discourage them from using public transport. As
the lack of a suitable crossing facility does nothing to address the requests
for a crossing near to the bus stops, or improve the safety of vulnerable
road users, this option is not recommended.
Recommendation
43.

Agree the proposed pedestrian refuge island crossing and associated
waiting restrictions on Main Street, Fulford, as shown at Annex B1.

South of Germany Beck
44.

Halcrow have commenced a further study of this area primarily tasked with
developing proposals for the following taking account of issues raised in the
consultation:
• To improve the A64 interchange;
• To provide bus priority measures between the Park and Ride site and
the Germany Beck junction; and
• To provide an off-road cycle route from Landing Lane to link to the
existing off-road route on Naburn Lane.

45.

The traffic model has been upgraded and revalidated to take account of
traffic surveys and video monitoring carried out since the previous study.
Whilst the model has been checked against 2008 baseline conditions,
modelling of future year scenarios using this model has still to take place.

46. In view of the downturn in the housing market and the ongoing Fulford
Village Green public inquiry, there is currently uncertainty as to when the
Germany Beck development would proceed. The Germany Beck junction is
a key element to the proposals for the southern end of the corridor and the
developer would also fund some of the other improvement measures at this
end of the corridor. The current LTP is now unlikely to be able to fund all
the envisaged improvement measures along the corridor. This has resulted
in a review as regards best use of known available funding and this is
discussed further in the financial implications section of this report.
47. The outcome of that review was that schemes elsewhere on the corridor
would provide more benefits from the funding available than schemes on
this particular section of corridor. As such it is proposed to defer further
work on the development of proposals for this section of the corridor until
there is a clearer picture regarding the Germany Beck development and
suitable funding streams can be identified for those works that this authority
would have to fund.
48. Improved air quality monitoring will be undertaken on Main Street Fulford
over the next few years using the real time air pollution monitoring station
recently installed in the area. Results from this site will be used to
undertake a detailed assessment of air quality in the area and this will be
reported on in Autumn 2009. If further breaches of the annual average
nitrogen dioxide objective are found, an Air Quality Management Area will
have to be declared, together with an action plan to improve air quality.
49. One scheme that could be implemented within the current available budget,
and which would be likely to give a very good rate of return over a short
period, is the creation of about 200m of inbound bus lane on the dualled
section of the A19 between the A64 roundabout and the start of the Selby
Road houses. This would involve removing the hatched marking from the

outer lane to enable it to be used by vehicles and converting the inner lane
into a bus lane. Initial modelling indicates that this would benefit the Arriva
Route 415, First York Route 18, and school bus services at certain times.
The scheme could potentially be implemented in 2008/09.
Consultation
50. If members agree to the proposed inbound bus lane, consultation would be
carried out with local residents and key stakeholders, and the relevant
Traffic Order(s) advertised.
Options
51. Option 1 is to continue with the study and develop the various improvement
schemes. This would enable the studies to be completed and associated
improvement schemes to be developed. However, with the current
uncertainty regarding the Germany Beck development, which would fund
some of the key improvements, and the limited funding available in the
current LTP, there is currently little prospect of those schemes being
implemented and, as such, this option is not recommended.
52. Option 2 is to stop work on those elements listed in paragraph 44 and
development of the associated schemes pending the identification of
suitable funding streams for those improvements and an indication as to
when the Germany Beck development would proceed. This would enable
funding and staff resources to be redeployed elsewhere. Work on the study
would recommence when the picture regarding Germany Beck and the
potential funding that would be available becomes clearer.
53. Option 3 is to proceed with an inbound bus lane on a section of Selby Road
but to stop work on the study at the southern end of the corridor and the
development of the remainder of the schemes pending the identification of
suitable funding streams for those improvements and an indication as to
when the Germany Beck development would proceed. This is similar to
Option 2 but would allow a low cost bus priority scheme to be implemented.
This would provide initial benefits to some bus services in advance of any of
the more expensive longer term improvement schemes being implemented.
Recommendations
54. Agree that an inbound bus lane on Selby Road heading north from the A64
interchange for approximately 200m should be provided ahead of other
improvements to this section of the corridor.
55. Agree that further investigation of other proposals south of Germany Beck,
as listed in paragraph 44, be deferred until potential funding to implement
those improvements can be identified.

Traffic management in Naburn
56. Members agreed that the measures suggested by Naburn Parish Council
be reviewed in the light of changing traffic patterns. Further information on
those measures, together with a review and subsequent discussions with
the parish council, is given in Annex C. The outcome of the review and
discussions are two potential improvement schemes as outlined below.
57. Annex C1 shows the proposed southern gateway improvement scheme.
This involves a minor extension of the 30 mph zone to keep the signs clear
of adjacent vegetation. It also includes safety improvements to the nearby
Moor Lane junction and bend and the signing in this area.
58. Annex C2 shows the proposed northern gateway improvement scheme.
This involves extending the 30 mph zone by about 27m to enable a
gateway to be provided where it would have maximum impact. It also
includes safety improvements to the adjacent Howden Lane junction and
the signing in this area.
59. Subject to members agreeing the schemes and the associated Traffic
Order, they should be substantially completed by the end of 2008/09.
Consultation
60. Officers attended the parish council meeting on 29 September 2008 to
discuss the issues raised and to present the two improvement schemes.
The parish council accepted the officers responses and welcomed the
proposals.
61. Subsequently leaflets were delivered to approximately 170 residential
properties and businesses in Naburn and to the parish council, informing
them of the scheme and giving them an opportunity to comment. At the
same time the Traffic Order for the associated revisions to the 30 mph zone
was advertised.
62. Two objection to the Traffic Order were received. Both objectors are of the
view that the proposed extension is totally inadequate and the 30 mph limit
should be extended further away from the village.
63.

A further five letters and emails were received from local residents with
comments on the proposals. Annex C contains details of the comments
received and an analysis of the objection and comments.
Options

64. Option 1 is to implement the schemes as outlined in paragraphs 57 and 58
and shown on the plans at Annexes C1 and C2. This would enable the
schemes which have been developed to be implemented. The effects of

these would be monitored and additional measures considered should the
need arise.
65. Option 2 is to amend the scheme to suit the comments and objections.
Extending the 30 mph zones further could be counterproductive for the
reasons given in Annex C. Further work is required to assess the feasibility
of and justifications for 40 mph buffer zones and improved pedestrian
facilities across Howden Dyke. As this would further delay implementation
and additional measures could be implemented at a future date once
approved, this option is not recommended.
66. Option 3 is to do nothing. In view of the concerns about the existing
situation and that the comments and objections are basically to do more,
this option is not recommended.
Recommendation
67.

Agree the proposed extensions of the 30 mph zone and the associated
gateway treatments and improvement measures at Naburn, as outlined in
paragraphs 57 an 58 and shown on Annexes C1 and C2.

Bus Lanes
68.

An outstanding issue from the previous report is whether the proposed bus
lanes should be implemented on a full time or part time basis. Monitoring of
the corridor indicates the potential for queuing at varying times of the day, in
particular on weekends and school holidays, not just normal peak hours.
Part time bus lanes have an increased risk of being abused, either by
motorists who are uncertain of the hours of operation or parked vehicles
which are not removed in time for when the bus lane becomes operational.
Most of the proposed bus lanes will also cater for cyclists whose safety
could be impinged if, for example, part time bus lanes were implemented to
permit part time parking. It would therefore be appropriate for these to be
full time bus lanes, similar to the other existing bus lanes in York.
Consultation

69. Frontages and key stakeholders would be consulted on any proposed bus
lanes and the associated Traffic Order(s) advertised at the same time.
Options
70. Option 1 is to implement 24 hour operation on any proposed bus lanes.
This is a similar arrangement to other existing bus lanes and for the reasons
above is the preferred option.
71. Option 2 is to implement part time bus lanes. For the reasons stated above
this option is not recommended.

Recommendation
72. Agree that any proposed bus lanes should be 24 hour operation similar to
other existing bus lanes in York.

Corporate Priorities
73. The proposals form a key part in achieving the council’s priority to increase
the use of public and other environmentally friendly modes of transport
along the Fulford Road corridor. They will also contribute to the council’s
priority to reduce greenhouse gas emissions.
74. They will help with improving the health and lifestyles of the people who live
in York by providing facilities to encourage walking and cycling and by
helping to reduce air pollution in key areas, as well as improving the actual
and perceived condition of the city’s streets.

Implications
This report has the following implications:
•

Financial

75. The last report indicated that, whilst no detailed design work had been
carried out, it was initially estimated that £3m would be required out of the
LTP budget to complete the packages of work that formed part of the
corridor strategy and which would not be funded by the Germany Beck
developer. It was also noted that the implementation programme would
depend on the funding that can be made available out of the LTP
programme between 2008 and 2011.
76. As indicated in the Capital Programme Monitor 1 report to the September
City Strategy EMAP there are considerable pressures on the Integrated
Transport budget over the next few years due to the need to provide match
funding for the Cycle City and Access York projects and the need to ‘pay
back’ the Structural Maintenance Block for funding used to construct the
A1237 Moor Lane Roundabout in 2007/08.
It is anticipated that
approximately £3.0m will be required for Phase 1 of the Access York
project, £2.1m for the Cycling City schemes and £975k for Structural
Maintenance over the 2008/09 to 2010/11 period leaving less than £1.3m
for all other Integrated Transport schemes over the next two years. In
addition the current downturn in the housing market and the ongoing village
green public enquiry has raised questions as to when the Germany Beck
development would commence. The Germany Beck junction is a key
element of the proposals for the southern end of the corridor and the
developer would also fund some of the other major improvement measures
at this end of the corridor.

77. The corridor proposals have been reviewed to assess which would provide
most benefits for the funding available. With the uncertainty over Germany
Beck and the ongoing study at the Fishergate end, it is considered that the
best returns would come from improvements to the corridor between
Cemetery Road and Heslington Lane, where pedestrians, cyclists and
public transport users would benefit from the proposed improvements; the
proposed refuge island on Main Street, Fulford; a bus lane on Selby Road
near the A64; and improved gateways and safety improvements in Naburn.
78. There is currently £500k allocated in this year’s LTP for Fulford Road. This
would fund the UTMC and CCTV scheme, the proposed improvements
between Cemetery Road and Hospital Fields Road, the crossing on Fulford
Main Street, the bus lane on Selby Road near the A64, measures in
Naburn, and air pollution monitoring equipment near Heslington Lane. It
would also enable the proposed improvements between Hospital Fields
Road and Heslington Lane to be developed through to contract document
stage ready for implementation in 2009/10.
79. This would leave about £900k needed to improve the section between
Hospital Fields Road and Heslington Lane between 2009 and 2011. The
proposed programme for 2009/10 will be submitted to Members for
approval in March 2009. As noted earlier in the report, those proposals are
still being developed and latest cost estimates, including the cost of any
service diversions, are being assessed. Those proposals would be
reviewed and revised accordingly and implementation may need to be
phased to suit available funding.
80. In view of the above it is proposed to defer further work on the development
of proposals for south of Germany Beck until there is a clearer picture
regarding the Germany Beck development and suitable funding streams
can be identified for those works that this authority would have to fund.
•

Human Resources

81. There are no human resources implications.
•
82.

Equalities
The proposed measures will benefit vulnerable road users such as
pedestrians and cyclists. In particular improved crossing facilities will
benefit the young and the elderly as well as the mobility and visually
impaired, whilst more reliable public transport services will benefit non-car
owners who tend to be low income families or the elderly.

•

Legal

83. The City of York Council, as highway authority for the area, has powers
under the following Acts and associated Regulations to implement
improvements to the highway and any associated measures:
•

The Highways Act 1980

•

The Road Traffic Regulation Act 1984

•

The Road Traffic Act 1988

•

Crime and Disorder

84. Where practical and appropriate the proposed improvements include
measures to enhance the safety of all road users, in particular vulnerable
users such as pedestrians and cyclists, as well as minimising the risks of
crime.
85. The Police Headquarters are located on this corridor. The Police are a key
stakeholder in this project and are regularly consulted as the individual
schemes are developed to ensure that their ability to respond to incidents in
York is not compromised.
•

Information Technology

86. There are no IT implications at the current time.
•

Property

87. There are no land or property implications at the current time.

Risk Management
88. In compliance with the Council’s risk management strategy there are no
new risks associated with the recommendations of this report. The risks
identified in the previous report have and will continue to be managed using
standard project management procedures.
89. If no measures are implemented, conditions for all modes of transport on
the Fulford Road corridor will continue to deteriorate and pollution will
worsen. This could result in further deterioration of air quality in the existing
AQMA around the Fishergate area and the need to declare a further AQMA
in the Main Street Fulford area. The council would be failing under its
duties under the Traffic Management Act and the Environment Act. It would
also be failing in its role as a Cycling City by not providing the infrastructure
to encourage cycling.

Recommendations
90. That the Advisory Panel advises the Executive Member for City Strategy
that:
a) The contents of this report and its annexes are noted.
Reason: For background information and for assisting in the decision
making process.
b) The revised proposals for the section of corridor between Cemetery
Road and Hospital Fields Road, as outlined in paragraph 16 and shown
on Annexes A1 and A2, are agreed.
Reason:

To improve conditions along this section of the corridor.

c) The proposed pedestrian refuge island crossing and associated waiting
restrictions on Main Street, Fulford, as shown on Annex B1, is agreed.
Reason:

To help pedestrians cross to and from nearby bus stops.

d) The proposed extensions of the 30 mph zone and the associated
gateway treatments and improvement measures at Naburn, as outlined
in paragraphs 57 and 58 and shown on Annexes C1 and C2, are
agreed.
Reason:

To help control vehicle speeds and to improve safety.

e) That an inbound bus lane on Selby Road heading north from the A64
interchange for approximately 200m should be provided ahead of other
improvements to this section of the corridor.
Reason:

To benefit existing bus services, including school services,
using this section of Selby Road.

f) That further investigation of other proposals south of Germany Beck, as
listed in paragraph 44, be deferred until potential funding to implement
those improvements can be identified.
Reason:

To enable resources to be redeployed on those projects
where funding has been determined.

g) That any proposed bus lanes should be 24 hour operation similar to
other existing bus lanes in York.
Reason:

To ensure that bus lanes are available for use by buses at all
times and for uniformity throughout the city.
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