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Annex A 

Schedule 5 - BSIP project plan (30th January 2023) 

Capital projects 

Project / Initiative 
EP Plan 
ref. no. 

Duration 
(weeks) Start Date Finish Date 

Capital 
budget (£) 

Wigginton Rd at (a) Junction of Wigginton Rd & Crichton Avenue (b) Past York 
District Hospital (c) On Clarence St. (Total Length: 1km). A-R3.1 79w 09/12/2022 25/07/2024 

      
1,000,000  

Fulford Rd Incl. South of A64/A19 Interchange, Outbound to Crockey Hill, plus 
other measures on Fulford Rd (Total Length: 1.2km). A-R3.2 79w 09/12/2022 25/07/2024 

      
1,000,000  

Heslington Rd/University Rd - Bus Stop Improvements to Support Garden Village 
Developments (West of Elvington, west of Wigginton Rd and East of Metcalf 
Lane). Total Length Approx. 500m. A-R3.3 72w 09/12/2022 06/06/2024 

      
1,000,000  

City Centre & Approaches (Deliver Best Routing for Services through the City e.g 
Bus Lanes at Blossom St & Clarence St)  A-R3.4 104w 17/10/2022 22/11/2024 

      
2,000,000  

Askham Bar - Park & Ride Interchange Package. A-PR1 95w 09/01/2023 04/12/2024 
      

1,000,000  

Monks Cross - Park & Ride Interchange Package. A-PR1 95w 09/01/2023 04/12/2024 
      

1,000,000  

Grimston Bar - Park & Ride Interchange Package. A-PR1 95w 09/01/2023 04/12/2024 
      

1,000,000  

Rawcliffe Bar - Park & Ride Interchange Package. A-PR1 95w 09/01/2023 04/12/2024 
      

1,000,000  

Bus Stop Upgrades (Lighting, Painting,  Timetable Case Replacement etc.). A-S1 108w 23/01/2023 08/03/2025 
         

250,000  

Additional Real Time Information Screens (Quick Win). A-I3 48w 31/10/2022 23/10/2023 
      

1,290,000  

Tactical Small Scale Bus Priority Schemes (Small Scales Schemes to Relieve 
Bottlenecks e.g re-paint yellow box markings,  new keep clear signs etc.). A-R2 110w 09/01/2023 28/03/2025 

         
125,000  

    

Capital 
total 

   
10,665,000  
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Revenue projects 

Project / Initiative 

EP Plan 
reference 
no. 

Duration 
(weeks) Start Date Finish Date 

Revenue 
 budget (£) 

Fares Support - Young Persons Fare Reductions (Target to increase travel by this 
group by 40% by end March 2025) A-T2 105w 12/01/2023 28/03/2025 

     
3,360,000  

Ticketing Reform - Development of Tap on Tap off Fares (launch for single 
operators April 2023; for multi-operator October 2023) A-T1 94w 03/04/2023 28/03/2025 

         
250,000  

City Centre Shuttle (Trial July 2023 and Start December 2023) and development 
of core network A-BN1.2 - 03/07/2023 01/12/2023 

     
1,535,000  

Restart Poppleton Bar Park & Ride A-BN1.1 - 03/04/2023 03/04/2023 
         

750,000  

Marketing - Travel Behaviour Change Campaign A-M1 102w 06/03/2023 31/03/2025 
         

800,000  

EP Delivery - - 23/12/2022 23/12/2022 
                      

-  

    
Revenue 
total (£) 

   
6,695,000  

 


