
City Strategy Capital Programme First Quarter Monitoring Report Annex 2

06/07 

Consolidated 

Total Budget

06/07 

Consolidated 

LTP Budget

Proposed 

06/07 Q1 

Total Budget

Proposed 

06/07 Q1 LTP 

Budget

Total spend inc 

commitments to 

31/07/06

£1000s £1000s £1000s £1000s £1000s

0 0 0.00

LTP Integrated Transport

0 0 0.00

ORR & JAMES ST LINK ROAD

OR01/05 A64 Hopgrove Roundabout 500.00 500.00 500.00 500.00 0.00

OR01/06 Moor Lane Roundabout 500.00 500.00 500.00 500.00 0.00

OR01/04 Strensall Roundabout Left Turn Lane 250.00 250.00 250.00 250.00 0.00

JS01/04 James St. Link Road 2,014.00 671.00 2,164.00 821.00 LTP allocation increased by £150k

0 0 0.00

0 ORR & James St. Link Road Programme 3,264.00 1,921.00 3,414.00 2,071.00 901.03 0.00

0 0 0.00

0 Overprogramming -655.00 -655.00 -805.00 -805.00 0.00 Overprogramming increased

0 0 0.00

0 ORR & James St. Link Road Budget 2,609.00 1,266.00 2,609.00 1,266.00 901.03 0.00

0 0 0.00

0 0 0.00

AIR QUALITY, CONGESTION & TRAFFIC 

MANAGEMENT
TM02/04 Inner Ring Road Signage 40.00 40.00 40.00 40.00 0.00

TC03/02a TCMS 150.00 150.00 150.00 150.00 0.00

TM03/03 Coach Study Measures 96.00 10.00 96.00 10.00 0.00

TM01/06 Lorry Park Signage 10.00 10.00 10.00 10.00 0.00

BP01/03 Air Quality Action Plan 25.00 25.00 25.00 25.00 0.00

TM02/06  LTP Strategy Modelling 100.00 100.00 100.00 100.00 0.00

0 0 0.00

0
Air Quality Congestion & Traffic Management 

Programme
421.00 335.00 421.00 335.00 142.31 0.00

0 0 0.00

0 Overprogramming -100.00 -100.00 -100.00 -100.00 0.00 0.00

0 0 0.00

0 Air Quality Congestion & Traffic Management Budget 321.00 235.00 321.00 235.00 142.31 0.00

0 0 0.00

0 0 0.00

PARK & RIDE  

PR02/02 Designer Outlet P&R Relocation 161.00 0.00 161.00 0.00 0.00

PR02/05 Askham Bar P&R Site (Development) 50.00 50.00 50.00 50.00 0.00

PR01/06 Enhancements to Park & Ride Sites 50.00 50.00 50.00 50.00 0.00

0 0 0.00

Park & Ride Programme 261.00 100.00 261.00 100.00 -15.80 0.00

0 0.00

Overprogramming -50.00 -50.00 -50.00 -50.00 0.00 0.00

0 0.00

Park & Ride Budget 211.00 50.00 211.00 50.00 -15.80 0.00

0 0.00

0 0.00

PUBLIC TRANSPORT IMPROVEMENTS  

BP04/03 Jockey Lane/Kathryn Ave Signals 20.00 20.00 20.00 20.00 0.00

BP02/02 Extension of BLISS 150.00 150.00 150.00 150.00 0.00

PT02/06 Improvements to FTR Route 400.00 400.00 590.00 590.00
Increase allocation to allow for additional 

infrastructure improvements

PT03/06 A59 Bus Priorities 25.00 25.00 25.00 25.00 0.00

PT04/06 Fulford Rd Bus Priorities 25.00 25.00 25.00 25.00 0.00

PT05/06 Orbital Bus Route 25.00 25.00 25.00 25.00 0.00

PT01/06 Bus stop/shelter improvements 100.00 100.00 100.00 100.00 0.00

RL02/02 Station Frontage 100.00 100.00 150.00 150.00
Increase allocation by £50k for Safety Audit 

work and resolution of claims

PT06/06 Poppleton Station Platform extension 40.00 40.00 40.00 40.00 0.00

0 05/06 Carryover Schemes
PR03/02b Malton Rd Bus Priorities Phase 3 20.00 20.00 20.00 20.00 0.00

0 Reserve Public Transport Schemes

PT06/06 Blossom St/Queen St Junction Improvements 200.00 200.00 200.00 200.00 0.00

0 0 0.00

0 Public Transport Improvements Programme 1,105.00 1,105.00 1,345.00 1,345.00 768.96 0.00

0 0 0.00

0 Overprogramming -470.00 -470.00 -710.00 -710.00 0.00 Overprogramming increased

0 0 0.00

0 Public Transport Improvements Budget 635.00 635.00 635.00 635.00 768.96 0.00

0 0 0.00

0 0 0.00

WALKING
PE02/06 Pedestrian Minor Schemes 25.00 25.00 25.00 25.00 0.00

PE01/06 Access to Footstreets 5.00 5.00 5.00 5.00 0.00

PE03/06 Dropped Crossing Programme 30.00 30.00 30.00 30.00 0.00

n/a Access to Station Pedestrian Contribution 50.00 50.00 50.00 50.00 0.00

PE04/06 Green Lane Rawcliffe Footway 10.00 10.00 10.00 10.00 0.00

PE02/04b Accessible Route (Station to City Centre) 20.00 20.00 20.00 20.00 0.00

PE02/04c War Memorial Route (Station to City Centre) 10.00 10.00 10.00 10.00 0.00

PE02/04a Lendal Bridge Route (Station to City Centre) 80.00 80.00 80.00 80.00 0.00

PE05/05 Melrosegate/Tang Hall Lane pedestrian refuges 17.00 17.00 17.00 17.00 0.00

PE02/02c Coppergate Pelican Crossing 8.00 8.00 8.00 8.00 0.00

PE06/04 Barbican to St. Georges Field Walking Route 123.00 0.00 123.00 0.00 0.00

0 05/06 Carryover Schemes 0.00

PE03/04 Main St Fulford 15.50 15.50 15.50 15.50 0.00

Scheme 

Ref
 06/07 City Strategy Programme Q1 Report Comments
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06/07 

Consolidated 

Total Budget

06/07 

Consolidated 

LTP Budget

Proposed 

06/07 Q1 

Total Budget

Proposed 

06/07 Q1 LTP 

Budget

Total spend inc 

commitments to 

31/07/06

£1000s £1000s £1000s £1000s £1000s

0 0 0.00

Scheme 

Ref
 06/07 City Strategy Programme Q1 Report Comments

0 Walking Reserve Schemes

PE05/06 Haxby Village Pedestrian Audit 5.00 5.00 5.00 5.00 0.00

PE06/06 Footstreets Expansion Study (Goodramgate) 10.00 10.00 10.00 10.00 0.00

PE07/06 Footstreets Expansion Study (Fossgate) 10.00 10.00 10.00 10.00 0.00

PE12/05 Shipton Rd Pedestrian Audit Works 30.00 30.00 30.00 30.00 0.00

PE09/05 Haxby Rd Pedestrian Audit Works 25.00 25.00 25.00 25.00 0.00

TM01/03 Walmgate Bar Footway Improvements 90.00 90.00 90.00 90.00 0.00

0 0 0.00

0 Walking Programme 563.50 440.50 563.50 440.50 30.61 0.00

0 0 0.00

0 Overprogramming -210.50 -210.50 -210.50 -210.50 0.00 0.00

0 0 0.00

0 Walking Budget 353.00 230.00 353.00 230.00 30.61 0.00

0 0 0.00

0 0 0.00

CYCLING
CY01/06 Anti-skid Surfacing 25.00 25.00 25.00 25.00 0.00

CY02/06 Various Minor Schemes 30.00 30.00 30.00 16.00
£14k of grant funding carried forward from 

05/06

CY03/06 City Centre Cycle Parking 5.00 5.00 5.00 5.00 0.00

CY09/02c Nestle to Station - Back of Hospital route 15.00 15.00 15.00 15.00 0.00

CY06/02c Haxby to York - Nestle Northern Access 5.00 5.00 5.00 5.00 0.00

CY01/02 Access Ramp to Station 200.00 143.00 325.00 143.00
£125k of grant funding awarded by DfT from 

the rail stations "Access for All" funding

CY03/02d Millennium Route - Bishopthorpe Rd Crossing 30.00 30.00 30.00 30.00 0.00

CY08/03 Hob Moor Link 30.00 30.00 55.00 55.00

Allocation increased to include costs of 

replacement cycle barriers at Hob Moor access 

gates

CY06/02a Haxby to York - Hartrigg Oaks 5.00 5.00 5.00 5.00 0.00

CY04/04 Route 66 - A166 Crossing 5.00 5.00 5.00 5.00 0.00

CY04/05 Green Lane Acomb 10.00 10.00 10.00 10.00 0.00

CY06/03 Crichton Ave Cycle Route 5.00 5.00 5.00 5.00 0.00

CY11/03 North York Cycle Route 5.00 5.00 5.00 5.00 0.00

CY07/04 St Oswald's Rd to Landing Lane 5.00 5.00 5.00 5.00 0.00

CY09/04 Fulford Rd Cycle Route 0.00 0.00 0.00 0.00 0.00

CY10/04 Development of Clifton Bridge Cycle Scheme 5.00 5.00 5.00 5.00 0.00

CY03/05 Fishergate Gyratory 0.00 0.00 0.00 0.00 0.00

CY01/05 Beckfield Lane 5.00 5.00 5.00 5.00 0.00

CY09/03a Heslington Lane Cycle Route Phase 1 35.00 35.00 35.00 35.00 Moved from Reserve Schemes block

0 Cycling Reserve Schemes 0.00

CY06/04 Route 65 Youth Hostel Link 45.00 45.00 45.00 45.00 0.00

CY05/03 Field Lane Cycle Route 20.00 20.00 20.00 20.00 0.00

CY09/02c Nestle to Station - Front of Hospital route 10.00 10.00 10.00 10.00 0.00

0 0 0.00

0 Cycling Programme 495.00 438.00 645.00 449.00 11.65 0.00

0 0 0.00

0 Overprogramming -153.00 -153.00 -164.00 -164.00 0.00 Overprogramming increased

0 0 0.00

0 Cycling Budget 342.00 285.00 481.00 285.00 11.65 Total budget increased

0 0 0.00

0 0 0.00

DEVELOPMENT LINKED SCHEMES  

DL01/06
Connection of Sustrans Cycle path with City Centre 

(Hungate/Morrison's Developments)
0.00 0.00 0.00 0.00 0.00

DL02/06 Monks Cross Master Plan 0.00 0.00 0.00 0.00 0.00

CY07/03
Connection of Foss Islands Cycle Path to James Street 

Link Road
20.00 20.00 20.00 20.00 0.00

0 0 0.00

0 Development Linked Schemes Programme 20.00 20.00 20.00 20.00 0.00 0.00

0 0 0.00

0 Overprogramming 0.00 0.00 0.00 0.00 0.00 0.00

0 0 0.00

0 Development Linked Schemes Budget 20.00 20.00 20.00 20.00 0.00 0.00

0 0 0.00

0 0 0.00

SAFETY SCHEMES

0 0 0.00

0 Local Safety Schemes 0.00

LS01/06 Station Ave junction with Rougier St 5.00 5.00 5.00 5.00 0.00

LS17/04 Stirling Rd/Clifton Moorgate Roundabout 5.00 5.00 5.00 5.00 0.00

PE01/06 Access to Footstreets Study (see Pedestrian Block) 25.00 25.00 25.00 25.00 0.00

LS02/05 Wigginton Rd/Fountayne St mini roundabout 10.00 10.00 10.00 10.00 0.00

LS20/04 A166/Murton Lane Junction 230.00 230.00 230.00 230.00 0.00

LS02/06 Hull Rd/Melrosegate/Green Dykes Lane junction 5.00 5.00 5.00 5.00 0.00

LS06/05 Acomb Triangle 5.00 5.00 5.00 5.00 0.00

LS03/06 2007/08 Programme Development 10.00 10.00 10.00 10.00 0.00

0 05/06 Carryover Schemes

LS23/04 Huntington Road / Haley's Terrace - signalised junction 28.50 28.50 28.50 28.50 0.00

0.00 LSS Reserve Schemes

DR06/05 Monkgate Roundabout 20.00 20.00 20.00 20.00 0.00

LS04/06 A19 Skelton Area LSS 25.00 25.00 25.00 25.00 0.00

0 0

0 Local Safety Schemes Programme 368.50 368.50 368.50 368.50 79.77 0.00

0 0 0.00

0 0 0.00
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06/07 

Consolidated 

Total Budget

06/07 

Consolidated 

LTP Budget

Proposed 

06/07 Q1 

Total Budget

Proposed 

06/07 Q1 LTP 

Budget

Total spend inc 

commitments to 

31/07/06

£1000s £1000s £1000s £1000s £1000s

0 0 0.00

Scheme 

Ref
 06/07 City Strategy Programme Q1 Report Comments

0 Safety & Speed Management 0.00

LS21/04 A19 - Wheldrake Lane (Crockey Hill) Junction 60.00 60.00 60.00 60.00 0.00

SM03/04 A19 Skelton Study 5.00 5.00 5.00 5.00 0.00

SM01/05 A1079 Grimston Bar to Kexby 20.00 20.00 20.00 20.00 0.00

SM01/06 A1079 Hull Rd nr Archbishop Holgates 20.00 20.00 20.00 20.00 0.00

SM02/06 Strensall Rd (Village boundary to Fosslands roundabout) 5.00 5.00 5.00 5.00 0.00

SM03/06 Vehicle Activated Signs 10.00 10.00 10.00 10.00 0.00

0 0 0.00

0 Safety & Speed Management Programme 120.00 120.00 120.00 120.00 1.45 0.00

0 0 0.00

0 0 0.00

0 Danger Reduction 0.00

LS05/05 Carr Lane (including York Rd junction) 5.00 5.00 5.00 5.00 0.00

LS05/04 Water End/Landing Lane 5.00 5.00 5.00 5.00 0.00

DR02/05 B1363 nr Mill Lane Wigginton 15.00 15.00 15.00 15.00 0.00

DR03/05 Shipton Rd/Rawcliffe Lane signalised junction 25.00 25.00 25.00 25.00 0.00

DR01/06 Naburn Lane 10.00 10.00 10.00 10.00 0.00

DR02/06 2006/07 Reactive Scheme Development 20.00 20.00 20.00 20.00 0.00

0 05/06 Carryover Schemes 0.00

DR07/05 Dales Lane Footway 9.00 9.00 9.00 9.00 0.00

0 Danger Reduction Reserve Schemes 0.00

DR03/06 Copmanthorpe Various Minor Measures 10.00 10.00 10.00 10.00 0.00

DR04/06 Hodgson Lane/A59 Junction (Poppleton) 5.00 5.00 5.00 5.00 0.00

DR05/06 Alness Drive, Acomb Wood Drive, Bellhouse Way 5.00 5.00 5.00 5.00 0.00

0 0 0.00

0 Danger Reduction Programme 109.00 109.00 109.00 109.00 8.91 0.00

0 0 0.00

0 0 0.00

0 Safety Schemes Programme 597.50 597.50 597.50 597.50 90.13 0.00

0 0 0.00

0 Overprogramming -162.50 -162.50 -162.50 -162.50 0.00 0.00

0 0 0.00

0 Safety Schemes Budget 435.00 435.00 435.00 435.00 90.13 0.00

0 0 0.00

0 0 0.00

ACCESSIBILITY AND VILLAGE TRAFFIC SCHEMES

0 Village Traffic Schemes 0.00

VS21/04 York Road, Dunnington Traffic Signals 250.00 250.00 250.00 250.00 0.00

LS21/04 Wheldrake Lane/A19 Traffic Signals 550.00 550.00 550.00 550.00 0.00

VS10/04 Holtby/A166 junction 100.00 100.00 100.00 100.00 0.00

VS19/04 Rufforth (Permanent build-outs) 15.00 15.00 15.00 15.00 0.00

VS18/04b Strensall (York Road refuges) 30.00 30.00 30.00 30.00 0.00

VS18/04a Strensall (Southfields Road) 7.00 7.00 7.00 7.00 0.00

VS01/06 Strensall Parking/Crossing improvements at shops 10.00 10.00 10.00 10.00 0.00

VS02/06 VTS Scheme Development 10.00 10.00 10.00 10.00 0.00

0 Village Traffic Reserve Schemes 0.00

VS01/05 Deighton (Right turn Island) 225.00 225.00 225.00 225.00 0.00

VS08/04b Elvington (Gateway) 5.00 5.00 5.00 5.00 0.00

VS03/05 Kexby 5.00 5.00 5.00 5.00 0.00

VS12/04a Naburn Gateway 8.00 8.00 8.00 8.00 0.00

VS03/06 Naburn Feasibility 3.00 3.00 3.00 3.00 0.00

VS04/06 Skelton Feasibility 2.00 2.00 2.00 2.00 0.00

VS05/06 New Earswick Feasibility 3.00 3.00 3.00 3.00 0.00

0 Accessibility Schemes
AC01/06 York Hospital Bus Stops Relocation 15.00 15.00 15.00 15.00 0.00

AC02/06 Audible Information at 'BLISS' stops 10.00 10.00 10.00 10.00 0.00

AC03/06 Service 6 Extension (feasibility) 10.00 10.00 10.00 10.00 0.00

0 0 0.00

0 VTS & Accessibility Programme 1,258.00 1,258.00 1,258.00 1,258.00 40.03 0.00

0 0 0.00

0 Overprogramming -363.00 -363.00 -363.00 -363.00 0.00 0.00

0 0 0.00

0 Village Access Improvements & Accessibility Total 895.00 895.00 895.00 895.00 40.03 0.00

0 0 0.00

0 0 0.00

SCHOOL SCHEMES
0 0 0.00

0 Safe Routes to School 0.00

0 Safe Route to School Phase 2+ 0.00

SR21/04 Robert Wilkinson Primary SRS 18.00 18.00 18.00 18.00 0.00

SR26/04a Fulford Secondary SRS 4.00 4.00 4.00 4.00 0.00

SR22/04 St Lawrence's Primary SRS 1.00 1.00 1.00 1.00 0.00

0 Safe Route to School Phase 1
SR20/05 Dringhouses Primary SRS 50.00 50.00 50.00 50.00 0.00

SR18/05 Clifton Green Primary SRS 2.00 2.00 2.00 2.00 0.00

SR19/05 Clifton Without Primary SRS 12.00 12.00 12.00 12.00 0.00

SR17/05 Bishopthorpe Infants & Juniors SRS 22.00 22.00 22.00 22.00 0.00

SR25/05 Yearsley Grove Primary SRS 2.00 2.00 2.00 2.00 0.00

SR23/05 Huntington Primary SRS 3.00 3.00 3.00 3.00 0.00

SR18/05 Clifton Green Primary SRS (Resources scheme) 32.00 32.00 32.00 32.00 0.00

0 School Safety Zone Schemes
SR01/06 SSZ Safety Audit Measures 7.00 7.00 7.00 7.00 0.00

SR02/06 Steiner School SSZ 3.00 3.00 3.00 3.00 0.00

SR26/04b St. Oswald's SSZ 35.00 35.00 35.00 35.00 0.00

SR08/05 New Earswick SSZ 3.00 3.00 3.00 3.00 0.00

SR03/05 Dunnington SSZ 20.00 20.00 20.00 20.00 0.00
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06/07 

Consolidated 

Total Budget

06/07 

Consolidated 

LTP Budget

Proposed 

06/07 Q1 

Total Budget

Proposed 

06/07 Q1 LTP 

Budget
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31/07/06

£1000s £1000s £1000s £1000s £1000s

0 0 0.00

Scheme 

Ref
 06/07 City Strategy Programme Q1 Report Comments

0 School Cycle Parking 

SR20/03b Rufforth Cycle Parking 5.00 5.00 5.00 5.00 0.00

SR03/06 Lowfield/Oaklands 20.00 20.00 20.00 20.00 0.00

SR04/06 Clifton Green Primary 8.50 8.50 8.50 8.50 0.00

SR05/06 Bishopthorpe Infants 3.00 3.00 3.00 3.00 0.00

SR06/06 Carr Junior 4.00 4.00 4.00 4.00 0.00

SR07/06 Badger Hill 0.00 0.00 0.00 0.00 0.00

SR08/06 Feasibility work for 07/08 cycle parking programme 5.00 5.00 5.00 5.00 0.00

0 05/06 Carry over Schemes
SR04/05 English Martyrs' SSZ 8.00 8.00 8.00 8.00 0.00

SR07/05 Naburn SSZ 9.50 9.50 9.50 9.50 0.00

SR12/05 Scarcroft SSZ 5.00 5.00 5.00 5.00 0.00

SR14/05 Westfield Infant and Junior SSZ 9.00 9.00 9.00 9.00 0.00

SR09/05 Osbaldwick SSZ 6.00 6.00 6.00 6.00 0.00

SR18/04 Lowfield/Oaklands SRS 50.00 50.00 50.00 50.00 0.00

SR04/04 Copmanthorpe SSZ 5.00 5.00 5.00 5.00 0.00

0 School Reserve Schemes
SR09/06 Haxby Road Primary Cycle Parking 8.50 8.50 8.50 8.50 0.00

SR25/05 Yearsley Grove Primary SRS Ph 1 10.00 10.00 10.00 10.00 0.00

SR18/05 Clifton Green Primary SRS Ph 1 10.00 10.00 10.00 10.00 0.00

SR25/04 Hob Moor Primary SRS Ph 2 25.00 25.00 25.00 25.00 0.00

SR35/05 Headlands Primary Cycle Parking 12.80 12.80 12.80 12.80 0.00

SR10/06 Heworth Primary Cycle Parking 8.00 8.00 8.00 8.00 0.00

SR11/06 St Lawrence's Primary Cycle Parking 8.00 8.00 8.00 8.00 0.00

SR12/06 Park Grove Primary Cycle Parking 8.00 8.00 8.00 8.00 0.00

SR13/06 Ralph Butterfield Primary Cycle Parking 8.50 8.50 8.50 8.50 0.00

SR26/04c Fulford Secondary SRS Phase 2 26.00 26.00 26.00 26.00 0.00

SR14/06 Fishergate/St George's SSZ Review & Enhance 1.00 1.00 1.00 1.00 0.00

SR15/06 Archbishop Holgate's SRS Phase 2 152.00 152.00 152.00 152.00 0.00

SR16/06 Archbishop Holgate's SRS Phase 3 126.00 126.00 126.00 126.00 0.00

0 0 0.00

0 School Safety Schemes Programme 755.80 755.80 755.80 755.80 1.09 0.00

0 0 0.00

0 Overprogramming -468.80 -468.80 -468.80 -468.80 0.00 0.00

0 0 0.00

0 School Safety Schemes Budget 287.00 287.00 287.00 287.00 1.09 0.00

0 0 0.00

0 0 0.00

COSTS OF PREVIOUS YEARS SCHEMES
n/a Costs of 01-06 Schemes 100.00 100.00 100.00 100.00 49.12 0.00

0 0 0.00

0 0 0.00

TRAVEL AWARENESS 

n/a Travel Awareness 40.00 40.00 40.00 40.00 10.21 0.00

0 0 0.00

0 0 0.00

0 LTP Integrated Transport Programme 8,880.80 7,110.80 9,420.80 7,511.80 2,029.35 0.00

0 0 0.00

0 Overprogramming -2,632.80 -2,632.80 -3,033.80 -3,033.80 0.00 Overprogramming increased

0 0 0.00

0 LTP Integrated Transport Budget 6,248.00 4,478.00 6,387.00 4,478.00 2,029.35 Total budget increased

0 0 0.00

0 0 0.00

LTP Structural Maintenance

0 0 0.00

0 LTP Street Lighting 0.00

LI01/06 Street Lighting 80.00 80.00 80.00 80.00 7.04 0.00

0 0 0.00

0 LTP Street Lighting Total 80.00 80.00 80.00 80.00 7.04 0.00

0 0 0.00

0 0 0.00

0 LTP Bridges Structural Maintenance 0.00

BR01/06 Castle Mills Bridge 200.00 200.00 200.00 200.00 0.00

BR02/06 Monk Bridge 200.00 200.00 200.00 200.00 0.00

0 0 0.00

0 LTP Bridges Structural Maintenance Total 400.00 400.00 400.00 400.00 0.90 0.00

0 0 0.00

0 0 0.00

0 LTP Principal Roads 0.00

PL01/05 Tower Street 120.00 120.00 120.00 120.00 0.00

PL01/06 Queen Street 64.40 64.40 64.40 64.40 0.00

PL02/06 Cemetery Road  112.70 112.70 112.70 112.70 0.00

PL03/06 Stamford Bridge Road   276.00 276.00 276.00 276.00 0.00

0 0 0.00

0 LTP Principal Roads Total 573.10 573.10 573.10 573.10 0.09 0.00

0 0 0.00

0 0 0.00

0 LTP Local Roads 0.00

LR01/06 The Village Haxby 80.50 80.50 80.50 80.50 0.00

LR02/06 Tang Hall Lane 25.30 25.30 25.30 25.30 0.00

LR03/06 Wetherby Road (Rufforth) 93.40 93.40 93.40 93.40 0.00

0 0 0.00

0 LTP Local Road Total 199.20 199.20 199.20 199.20 3.13 0.00

0 0 0.00

0 0 0.00

0 LTP Minor Urban Surfacing 0.00

YY01/06 Main St Heslington 72.70 72.70 72.70 72.70 0.00

YY02/06 Bishopthorpe Road 61.00 61.00 61.00 61.00 0.00

0 0 0.00

0 LTP Minor Urban Surfacing Total 133.70 133.70 133.70 133.70 0.00 0.00

0 0 0.00

0 0 0.00
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06/07 

Consolidated 

Total Budget

06/07 

Consolidated 

LTP Budget

Proposed 

06/07 Q1 

Total Budget

Proposed 

06/07 Q1 LTP 

Budget

Total spend inc 

commitments to 

31/07/06

£1000s £1000s £1000s £1000s £1000s

0 0 0.00

Scheme 

Ref
 06/07 City Strategy Programme Q1 Report Comments

0 De-Trunked Rds 0.00

DT01/06 A19 North (Skelton) 410.00 410.00 410.00 410.00 0.00

DT02/06 A19 South (Crockey Hill) 104.00 104.00 104.00 104.00 0.00

0 0 0.00

0 De-Trunked Roads Total 514.00 514.00 514.00 514.00 0.00 0.00

0 0 0.00

0 0 0.00

0 LTP Structural Maintenance Total 1,900.00 1,900.00 1,900.00 1,900.00 11.15 0.00

0 0 0.00

0 0 0.00

0 LTP Total Programme 10,780.80 9,010.80 11,320.80 9,411.80 2,040.50 0.00

0 0 0.00

0 Overprogramming -2,632.80 -2,632.80 -3,033.80 -3,033.80 0.00 Overprogramming increased

0 0 0.00

0 LTP Total Budget 8,148.00 6,378.00 8,287.00 6,378.00 2,040.50 0.00

0 0 0.00

CYC Funded Schemes

0 0 0.00

0 CYC Carriageway 0.00

RR01/06 Carr Lane 28.80 0.00 28.80 0.00 0.00

RR02/06 Carr Lane/Boroughbridge Rd Junction 27.60 0.00 27.60 0.00 0.00

RR03/06 North Lane 25.30 0.00 25.30 0.00 0.00

RR04/06 York Road/Carr Lane Junction 43.30 0.00 43.30 0.00 0.00

RR05/06 Green Lane 102.40 0.00 102.40 0.00 0.00

RR06/06 Audax Road  67.90 0.00 67.90 0.00 0.00

RR07/06 Grassholme 94.30 0.00 94.30 0.00 0.00

RR08/06 Clarence Street 84.00 0.00 84.00 0.00 0.00

RR09/06 Manor Lane 0.00 0.00 0.00 0.00 0.00

RR10/06 Oakdale Road  126.50 0.00 126.50 0.00 0.00

RR11/06 Wheatfield Lane 91.90 0.00 91.90 0.00 0.00

RR12/06 Ryecroft Avenue 23.60 0.00 23.60 0.00 0.00

RR13/06 Naburn Lane 60.00 0.00 60.00 0.00 0.00

RR14/06 A1237, A59 towards A19 92.00 0.00 92.00 0.00 0.00

0 CYC Carriageway Reserve Schemes 0.00

RR15/06 Walmer Carr 83.00 0.00 83.00 0.00 0.00

RR16/06 Tranby Avenue 187.00 0.00 187.00 0.00 0.00

0 0 0.00

0 CYC Carriageway Schemes Programme 1,137.60 0.00 1,137.60 0.00 0.00 0.00

0 0 0.00

0 Overprogramming -270.00 0.00 -270.00 0.00 0.00 0.00

0 0 0.00

0 CYC Carriageway Schemes Budget 867.60 0.00 867.60 0.00 0.00 0.00

0 0 0.00

0 0 0.00

0 CYC Footway Schemes 0.00

FR01/06 Common Road (Dunnington) 45.70 0.00 45.70 0.00 0.00

FR02/06 Barmby Avenue 68.30 0.00 68.30 0.00 0.00

FR03/06 Broad Highway (Wheldrake) 3.60 0.00 3.60 0.00 0.00

FR04/06 Hambleton Avenue 33.70 0.00 33.70 0.00 0.00

FR05/06 Main Street Heslington 19.30 0.00 19.30 0.00 0.00

FR06/06 Leven Road 140.30 0.00 140.30 0.00 0.00

FR07/06 Branton Place 19.80 0.00 19.80 0.00 0.00

FR08/06 Wigginton Road  8.60 0.00 8.60 0.00 0.00

FR09/06 Whernside Avenue 80.50 0.00 80.50 0.00 0.00

FR10/06 Malvern Avenue 12.40 0.00 12.40 0.00 0.00

FR11/06 Heslington Road   18.00 0.00 18.00 0.00 0.00

FR12/06 Galtres Road  5.70 0.00 5.70 0.00 0.00

FR13/06 Westfield Place 82.30 0.00 82.30 0.00 0.00

FR14/06 St Philips Grove 32.90 0.00 32.90 0.00 0.00

FR15/06 Grants Avenue 60.00 0.00 60.00 0.00 0.00

FR16/06 Elvington Lane 47.00 0.00 47.00 0.00 0.00

FR17/06 Station Road (Poppleton) 4.50 0.00 4.50 0.00 0.00

FR18/06 Knapton Lane 29.30 0.00 29.30 0.00 0.00

FR19/06 Heather Bank 37.20 0.00 37.20 0.00 0.00

FR20/06 St Peters Grove 32.40 0.00 32.40 0.00 0.00

FR21/06 Almsford Road  89.00 0.00 89.00 0.00 0.00

FR22/06 Hill Street 16.10 0.00 16.10 0.00 0.00

FR23/06 Leake Street 12.40 0.00 12.40 0.00 0.00

FR24/06 Gale Lane 77.60 0.00 77.60 0.00 0.00

FR25/06 Whin Road  24.20 0.00 24.20 0.00 0.00

FR26/06 Beech Avenue 26.60 0.00 26.60 0.00 0.00

FR27/06 Landsdowne Terrace 21.70 0.00 21.70 0.00 0.00

FR28/06 Woodlea Bank 19.60 0.00 19.60 0.00 0.00

FR29/06 St Aubyns Place 38.00 0.00 38.00 0.00 0.00

FR30/06 Ebor Way (Poppleton) 8.40 0.00 8.40 0.00 0.00

0 0 0.00

0 CYC Footway Schemes Total 1,115.10 0.00 1,115.10 0.00 92.06 0.00

0 0 0.00

0 0 0.00

0 Special Bridge Maintenance 0.00

SB01/05 Castle Mills Bridge 75.00 0.00 75.00 0.00 0.00

SB02/05 Moor Lane, Hessay 66.35 0.00 66.35 0.00 0.00

0 0 0.00

0 Special Bridge Maintenance Total 141.35 0.00 141.35 0.00 0.30 0.00

0 0 0.00
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06/07 

Consolidated 

Total Budget

06/07 

Consolidated 

LTP Budget

Proposed 

06/07 Q1 

Total Budget

Proposed 

06/07 Q1 LTP 

Budget

Total spend inc 

commitments to 

31/07/06

£1000s £1000s £1000s £1000s £1000s

0 0 0.00

Scheme 

Ref
 06/07 City Strategy Programme Q1 Report Comments

0
Maintenance Revenue Schemes transferred to 

Capital Programme
0.00

n/a Various Maintenance Schemes 276.00 0.00 276.00 0.00 0.00

0 0 0.00

0 Revenue Maintenance Schemes 276.00 0.00 276.00 0.00 0.00 0.00

0 0 0.00

0 0 0.00

0 CYC Structural Maintenance Programme 2,670.05 0.00 2,670.05 0.00 92.36 0.00

0 0 0.00

0 Overprogramming -270.00 0.00 -270.00 0.00 0.00 0.00

0 0 0.00

0 CYC Structural Maintenance Budget 2,400.05 0.00 2,400.05 0.00 92.36 0.00

0 0 0.00

0 0 0.00

0 City Walls 0.00

CW01/06 City Walls Repair 47.56 0.00 47.56 0.00 0.00

CW02/06 Robin Hood Tower Roof 80.00 0.00 80.00 0.00 0.00

CW03/06 City Walls Railings 20.00 0.00 20.00 0.00 0.00

0 0 0.00

0 City Walls Budget Total 147.56 0.00 147.56 0.00 3.43 0.00

0 0 0.00

0 Total CYC Funded Schemes Programme 2,817.61 0.00 2,817.61 0.00 95.79 0.00

0 0 0.00

0 Overprogramming -270.00 0.00 -270.00 0.00 0.00 0.00

0 0 0.00

0 CYC Structural Maintenance Budget 2,547.61 0.00 2,547.61 0.00 95.79 0.00

0 0 0.00

0 Total P&T Budget Excluding New Depot 10,695.61 6,378.00 10,834.61 6,378.00 2,136.29 0.00

0 0 0.00

0 Total P&T Overprogramming (excluding new depot) -2,902.80 -2,632.80 -3,303.80 3,033.80 0.00 Overprogramming increased

0 0 0.00

0 Total P&T Programme Excluding New Depot 13,598.41 9,010.80 14,138.41 9,411.80 2,136.29 0.00

0 0 0.00

0 0 0.00

New Depot
n/a New Depot 8,981.00 0.00 9,131.00 0.00 5,405.00 0.00

0 0 0.00

0 0 0.00

0 Total P&T Budget 19,676.61 6,378.00 19,965.61 6,378.00 7,541.29 0.00

0 0 0.00

0 Total P&T Programme 22,579.41 9,010.80 23,269.41 9,411.80 7,541.29 0.00

Page 6 of 6


