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Key milestones and activities                                                                   Annex 1 

Planning phase: Sep 06 – April 07 Provision phase: April 07– April 08 

Nov: Project plans 
agreed 

Sep: Admin  and 
Indicative provision 

allocations 

Dec: final provision 
allocations 

Financial monitoring and delivery review 
- Parental demand 

- Re-shaped provision in practice 
-Testing assumptions and making changes  

Sharing learning and feeding back into policy development 

Comprehensive Spending Review 

Interim evaluation 

Roll out options 


