
Annex A 

 

Revised approach to preparing/consulting on LTP3

Issue Approach Timescale

Stage 1 Consultation – ‘issues and priorities’

Nov 2009 - Jan. 2010

Identify and prioritise 
the challenges and 
the potential actions 
to tackle them

City-wide consultation -
‘2010 Budget 
Consultation’ and 
‘Towards a new Local 
Transport Plan for York’

. Stakeholder 
workshops 
(inc. Members)

Analyse and evaluate 
Responses

Report responses & present 
broad options to Executive 
Member City Strategy

Stage 2 Options and Implications Assessment

Identify broad 
strategy and options 
for further 
assessment

Other ‘informative’ meetings / 
focus groups (e.g. WoW Board, 
QBP etc.)

Feb 2010

Mar 2010
Traffic and 
Congestion Ad-hoc 
Scrutiny Committee 
‘Tackling Traffic 
Congestion in York’ 
consultation 

Feb - Mar 2010

Stakeholder 
workshops 
(inc. 
Members)

Approve approach 
EMDS 11 May 2010 
(prep report 12 Apr)

May - Jun 2010

Analysis and 
evaluation

Sifting / 
refinement of 
options

Stage 3 – Consultation on draft ‘Framework’ LTP3

Jun - Jul  2010

Present outline 
proposals and 
evidence

Hard copy and  
exhibition (Council 
Offices & Libraries)

Web 
Site

Mobile 
Exhibition 
unit

Sep  - Oct  2010

Analysis and evaluation

Present  LTP3 to Executive

Issue LTP3

Amend as 
required Present  LTP3 to Full Council

Print

EMDS 07 Dec 2010 
(prep report 08 Nov)

Feb 2011

Jan 2011

Prepare draft 
‘Framework’  
LTP3

Devise 
Options

Oct  2010

Present  Responses to Executive 
Member City Strategy

Feb – Mar 2011
Mar 2011

Prepare ‘Full’ LTP3

Issue full LTP3

Feb 2010

WE ARE HERE

Gather 
evidence

Other 
‘informative’ 
meetings / 
focus groups

Policy 
Development 

+

Mar 2010

Further Policy 
Development 

Policy 
Development

Approve draft 
Framework LTP3 

EMDS 07 Sep  2010 
(prep report 09 Aug)

Interactive 
web forum

‘THE DIALOGUE’

Prepare draft 
‘Full’  LTP3

Nov – Dec 2010

Stage 4 – Prepare ‘Full’ LTP3

Citywide 
Residents’ 
Feedback
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