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2010/11 Monitor 2 Report – Scheme Progress Report 

1. This annex provides an update on the progress of schemes within the Planning 
& Transport City Strategy Capital Programme, and details a number of 
proposed changes to the programme. Progress on schemes is reported by 
exception i.e. an update is only provided if the cost or delivery programme has 
changed from the budget report in March 2010 and subsequent reports to the 
Executive Member.  

2. Details of the current and proposed allocations for all schemes in the 
programme are set out in Annex 3.  

Transport Schemes 

ACCESS YORK PHASE 1 
Budget: £300k (£120k LTP, £180k RFA Top-up) 
Programme (including overprogramming): £350k 
Spend to 31 October 2010: £203k 

3. Access York Phase 1 (AY01/09) - £350k. The Coalition Government suspended 
the Programme Entry status of the Access York scheme in June 2010 pending 
the results of the Spending Review later in the year. The project was included in 
the ‘Development Pool’ announced by the government on 26 October, meaning 
that an Expression of Interest has to be submitted by the end of December, with 
a final and best bid to be issued by the Autumn of 2011 and an expectation that 
a final announcement would be made by the end of 2011.  

4. It is suggested that funds are unlikely to be available until 2012/13, however it is 
anticipated that there may be opportunities to take up any underspends across 
the Major Scheme programme at an earlier date. Details of the additional 
information required to allow the scheme to be assessed by the DfT is expected 
to be received by the end of November.  

5. The project board meeting on 5 November confirmed that the scheme should 
continue to be progressed through the Major Scheme process with an 
Expression of Interest to be submitted in December. An additional allocation of 
£35k is proposed to allow the design on the Askham Bar site to be completed, 
and to enable the necessary additional work to be undertaken to prepare the 
most robust and accurate Expression of Interest. A separate report will be 
submitted to Members in early 2011 detailing proposals and funding 
requirements needed to take the scheme forward following the submission of 
the Expression of Interest through to construction. It is proposed to apportion 
additional funding from the RFA supplement to deliver this scheme in 2010/11. 

ACCESS YORK PHASE 2 
Budget: £1,655k (£5k LTP, £1,400k RFA Top-up, £250k s106) 
Programme (including overprogramming): £1,655k 
Spend to 31 October 2010: £369k 

6. A19 Roundabout Improvements (OR01/09) - £1,400k. Tenders for the scheme 
have come in lower than originally anticipated allowing the allocation to be 
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reduced. A revised allocation of £1,220k is proposed, which will enable the 
scheme to be completed in the year with a suitable allowance for contingencies. 
Preliminary works are expected to commence in December with the main works 
starting in January 2011. 

7. No other changes are proposed to the schemes in the Access York Phase 2 
block at this stage in the year. The surveys to collect data for the upgrade of the 
Traffic & Transport Model have been completed, and work to develop the new 
York traffic model will be carried out over the next few months.  

MULTI-MODAL SCHEMES 
Budget: £610k (£430k LTP, £80k Cycling City, £100k s106) 
Programme (including overprogramming): £720k 
Spend to 31 October 2010: £404k 

8. Blossom Street Multi-Modal Scheme (PT07/06) - £200k. The majority of the 
work on the Blossom Street scheme is now complete. New signals have been 
installed at the Blossom Street/ Queen Street/ Micklegate/ Nunnery Lane 
junction, and a new pedestrian crossing has been installed on Blossom Street 
at the Bar Convent. Due to the need for additional highway drainage work to be 
carried out during the works to install the new signals, the total scheme cost is 
higher than originally expected. It is proposed to increase the allocation for this 
scheme to £230k to cover the cost of this additional work.  

9. Fulford Road – 09/10 Completion (PT04/06) - £390k. A review of the completed 
scheme has been carried out, which was reported to the Executive Member at 
the November Decision Session meeting. At this meeting, it was agreed to 
remove the section of north-bound bus lane between Fulford Cross and 
Hospital Fields Road, due to concerns raised in the Stage 3 Road Safety Audit, 
and to create a continuous cycle lane along this section of road, at a cost of 
£15k. The construction of a new pedestrian refuge in the vicinity of the Barracks 
was also agreed as part of the review. It is proposed to increase the allocation 
for this scheme to £420k to accommodate these new items of work.  

10. No other changes are proposed to the schemes in the Multi-Modal Scheme 
block at this stage of the year. Consultation on the Fulford Road (Cemetery 
Road to Fishergate) scheme will carried out in December/ January, and work 
on the scheme is planned to begin in February 2011 to tie in with a major 
Yorkshire Water repair scheme.  



 
2010/11 City Strategy Capital Programme: Monitor 2 Report 

Annex 1: Scheme Progress Report 
AIR QUALITY & TRAFFIC MANAGEMENT 
Budget: £139k (£119k LTP, £20k s106) 
Programme (including overprogramming): £155k 
Spend to 31 October 2010: £144k 

11. Urban Traffic Management & Control Projects (AQ01/10) - £75k. It is proposed 
increase the allocation for this scheme to £125k, as additional grant funding has 
been provided through the ‘Freeflow’ project1.  

PARK & RIDE 
Budget: £40k 
Programme (including overprogramming): £40k 
Spend to 31 October 2010: £34k 

12. No changes are proposed to the schemes in the Park & Ride block at this stage 
in the year.  

PUBLIC TRANSPORT IMPROVEMENTS 
Budget: £330k (£257k LTP, £73k Grant Funding) 
Programme (including overprogramming): £330k 
Spend to 31 October 2010: £206k 

13. Station Frontage (PT05/10) - £20k. It is proposed to reduce the allocation for 
this scheme to £5k, as only minor amendments to the cycle lane and the ftr bus 
stop will be carried out during 2010/11 pending confirmation of changes being 
developed by the station operator.  

14. Taxi Cards – New Scheme - £25k. It was agreed at the meeting of the 
Executive in February 2010 that the council would develop a stored-value ‘taxi 
card’ system to replace the use of national transport tokens to provide 
concessionary fares for disabled residents. It is proposed to allocate £25k for 
the purchase of card readers to be fitted to taxis taking part in the scheme. This 
will enable the scheme to be rolled out 2011/12. 

WALKING 
Budget: £245k (£205k LTP, £40k s106) 
Programme (including overprogramming): £410k 
Spend to 31 October 2010: £59k 

15. Footstreets Review (PE04/09) - £70k. It is proposed to reduce the allocation for 
this scheme to £50k, which will allow feasibility and design work to be carried 
out for the proposed schemes, which were agreed by the Executive in May. The 
allocation will allow the implementation of the proposals to commence in the 
year, depending upon the outcome of the public consultation.  

                                            
1 The FREEFLOW project is developing new forms of decision support tools for transport network 
managers and individual travellers, and will demonstrate the application of these techniques in a 
number of case studies in London, York and Kent. This project involves collaboration between 
Imperial College London, the University of York and Loughborough University, local authorities 
including Transport for London, City of York Council, Kent County Council and the Highways Agency, 
and a number of industrial partners.  
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16. City Centre Accessibility Improvements (PE04/10) - £125k. Improvements to 

the Museum Street/ Library Square area is the principal scheme to be 
implemented in 2010/11. This project includes an upgrade to the Park & Ride 
bus stop on Museum Street, changes to the layout of Library Square, and the 
provision of improved disabled access to the recently refurbished library. A 
£60k allocation in the Property capital programme has been identified for the 
disabled access element of the scheme, allowing the total scheme allocation to 
be increased to £185k. It is proposed to vire these funds from the Property 
programme to the Planning & Transport programme. 

17. Rawcliffe Recreation Ground Shared Use Path (PE07/10) - £100k. It is 
proposed to reduce the allocation for this scheme to £10k, and defer the 
implementation of the new path until early in 2011/12. Work on the new path is 
planned to start in April 2011, as the path needs to be completed before the 
new Rawcliffe Federation school opens in September 2011.  

CYCLING 
Budget: £1,758k (£483k LTP, £100k RFA Top-up, £950k Cycling City, 
£225k s106) 
Programme (including overprogramming): £1,963k 
Spend to 31 October 2010: £404k 

18. Orbital Cycle Route: James Street to Millennium Bridge (CC03/09) - £560k. It is 
proposed to reduce the allocation for this scheme to £350k, as the revised cost 
estimate for the scheme is lower than originally expected following the 
completion of the detailed design work. Work on the James Street/ Lawrence 
Street junction started on site in November, and work on the other sections of 
the route (including the new off-road path on James Street) will be carried out 
later in the financial year.  

19. Orbital Cycle Route: Clifton Green to Crichton Avenue (CC01/09) - £390k. 
Detailed design work has also been carried out for the improvements to cycle 
facilities along Water Lane (including a new toucan crossing) and Kingsway 
North. It is proposed to reduce the allocation for this scheme to £350k, as the 
revised cost estimate for the scheme is lower than originally expected  

20. Wigginton Road Cycle Route (CY01/07) - £50k. It is proposed to increase the 
allocation for this scheme to £75k, to enable additional resurfacing work to be 
undertaken at the same time as the cycle route improvements in front of the 
hospital.  

21. Bootham Crossing (CY03/09) - £5k. It is proposed to increase the allocation for 
this scheme to £8k, as the feasibility and design work carried out earlier in the 
year (before the scheme was deferred at the Consolidated Report in July) has a 
higher cost than originally expected.  

22. Station Access Ramps (CY04/09) - £217k. East Coast are continuing to 
develop the new pedestrian and cycle accesses to York Station from Lowther 
Terrace and Post Office Lane. The work is expected to start in January and will 
be completed before the end of 2010/11. It is proposed to reduce the allocation 
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for this scheme to £200k, as the final invoice for the work will be issued in early 
2011/12.  

23. Cycle Route Signing (CC07/09) - £25k. The allocation for this scheme was 
reduced earlier in the year as part of the initial adjustments to the capital 
programme following the budget cuts announced by the Government in June. 
However, to ensure that the benefits of the Orbital Cycle Route are maximised, 
it is proposed to reinstate the original £50k budget to allow the provision of clear 
signage of the route. The allocation will also allow the completion of the signing 
for the new Coast to Coast route (Way of the Roses – Morecambe to 
Bridlington).  

24. Employment Sites Cycle Parking (CC08/09) - £10k. It is proposed to increase 
the allocation for this scheme to £15k, as a larger number of employers have 
requested match funding for the installation of cycle parking at workplaces.  

25. Scarborough Bridge Upgrade (CC04/09) - £10k. It is proposed to reduce the 
allocation for this scheme to £5k, as the cost of the feasibility work to be done 
this year is lower than originally estimated.  

26. Lighting Projects – Pilots on off-road routes (CC05/08) - £10k. The work to 
complete the lighting scheme on the Bootham Stray path was completed in 
April this year. As no other lighting schemes are planned for 2010/11, it is 
proposed to reduce the allocation for this scheme to £5k.  

SAFETY & ACCESSIBILITY SCHEMES 
Budget: £360k (£345k LTP, £15k s106) 
Programme (including overprogramming): £450k 
Spend to 31 October 2010: £189k 

27. Deighton Access Improvement (SA01/10) - £200k. The construction of a new 
right turn lane and pedestrian refuge at the A19/ Main Street Deighton junction 
was completed in October, as part of the A19 drainage improvements scheme. 
It is proposed to reduce the allocation for this scheme to £160k, as the scheme 
did not require the diversion of a water main as previously thought.  

28. Other Village Access Schemes (SA02/10) - £60k. It is proposed to reduce the 
allocation for this scheme to £35k, as only feasibility and design work will be 
carried out in 2010/11. A separate report is being presented at this meeting 
regarding the A1079 Common Road Dunnington feasibility study.  

29. Local Safety Schemes – Various Locations (LS01/10) - £30k. Investigation work 
into a number of sites with a significant accident record is currently being 
carried out in order to develop possible schemes to improve safety. It is 
propose to reduce the allocation for this scheme to £20k, as the scheme costs 
will be lower than originally estimated.  

30. Route Assessments (DR03/10) - £20k. It is proposed to reduce the allocation 
for this scheme to £10k and defer the implementation of the schemes until 
2011/12.  
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SCHOOL SCHEMES 
Budget: £186k (£161k LTP, £25k Cycling City) 
Programme (including overprogramming): £236k 
Spend to 31 October 2010: £57k 

31. Haxby Road Primary SRS (SR01/09) - £10k. Work on this scheme was 
completed in June as part of the Haxby Road resurfacing scheme. It is 
proposed to increase the allocation for this scheme to £14k, as the 
modifications to the speed cushions outside the school had a higher cost than 
originally estimated.  

32. Naburn Primary SRS (SR04/09) - £18k. It is proposed to increase the allocation 
for this scheme to £20k, as the cost of the proposed improvements to the speed 
table and crossing point are slightly higher than originally expected.  

33. Poppleton Ousebank SRS (SR05/09) – £5k. It is proposed to reduce the 
allocation for this scheme to £2k for feasibility work only in 2010/11, and defer 
implementation of any measures to future years.  

34. School Cycle Parking Schemes – £41k. It is proposed to increase the allocation 
for Fulford School Cycle Parking to £30k, due to the increased cost of providing 
new cycle parking at the school. This scheme was completed in the October 
half-term, and 140 new cycle parking spaces have been installed.  

35. As it will not be possible to also fund the Elvington School Cycle Parking 
scheme in 2010/11, it is proposed to reduce the allocation for this scheme to 
£2k, and allocate £6k for improvements to existing cycle parking shelters at 
schools.  

PREVIOUS YEARS COSTS 
Budget: £71k 
Spend to 31 October 2010: £54k 

36. No changes are proposed to the schemes in the Previous Years Costs block at 
this stage in the year. 

City Walls 

37. No changes are proposed to the City Walls scheme at this stage in the year.  

 


