
2007/08 City Strategy Capital Programme Monitor 1 Report Annex 2

07/08 

Consolidated 

Programme 

(Total)

07/08 

Consolidated 

Programme 

(LTP)

07/08 M1 

Programme 

(Total)

07/08 Q1 

Programme 

(LTP)

Total Spend 

to 31/07/07

£1000s £1000s £1000s £1000s £1000s

Outer Ring Road & James St Link Road

OR01/06 Moor Lane Roundabout 3,150.00 3,150.00 3,150.00 3,150.00 977.59 Implementation On site

OR01/05 Hopgrove Roundabout 482.70 0.00 482.70 0.00 0.00 Implementation
Awaiting decision from Highways Agency 

re: funding issues

OR01/04 Strensall Roundabout Left Turn Lane 250.00 250.00 250.00 250.00 11.84 Implementation Start Planned 10 Sept

JS01/04 James St Link Road 50.00 0.00 50.00 0.00 33.18 Implementation 0

JS01/07 James St. Link Road Phase 2 20.00 0.00 20.00 0.00 0.00 In preparation 0

0 0 0.00 0.00 0 0

0
Outer Ring Road & James St Link Road 

Programme Total
3,952.70 3,400.00 3,952.70 3,400.00 1,022.61 0

0 Overprogramming 150.00 150.00 150.00 150.00 0

0 Budget 3,802.70 3,250.00 3,802.70 3,250.00 0

0 0 0 0

0 0 0 0

Multi-Modal Schemes

PT04/06 Fulford Road Multi-Modal Scheme 25.00 4.90 25.00 4.90 0.00 In preparation EMAP report to be issued in October

PT07/06 Blossom St Multi-Modal Scheme 25.00 21.00 25.00 21.00 0.00 In preparation 0

0 0 0.00 0.00 0.00 0.00 0 0

0 Multi-Modal Schemes Total 50.00 25.90 50.00 25.90 0.00 0

0 Overprogramming 0.00 0.00 0.00 0.00 0

0 Budget 50.00 25.90 50.00 25.90 0

0 0 0 0

0 0 0 0

Air Quality, Congestion & Traffic Management

0 TCMS - All Schemes 0.00 0.00 13.07 0 0

TM01/07
TCMS - Commence migration of UTMC equipment 

from GPRS to Wi-Fi
5.00 5.00 5.00 5.00 0.00 Implementation 0

TM02/07
TCMS - Provide Car Park Counting at Monks Cross 

Park & Ride
5.00 5.00 5.00 5.00 0.00 Implementation 0

TM03/07 TCMS - Public Access to TCMS and BLISS 20.00 20.00 20.00 20.00 0.00 Implementation 0

TM04/07 TCMS - Enhance Dynamic web pages 10.00 10.00 10.00 10.00 0.00 Implementation 0

TM05/07 Air Quality Action Plan 20.00 20.00 20.00 20.00 0.00 Implementation 0

TM01/06 Lorry Signage 1.00 1.00 1.00 1.00 0.00 Implementation 0

TM06/07
Tadcaster Road Widening at Sim Balk Lane 

Junction
10.00 10.00 10.00 10.00 0.00 Implementation 0

TM07/07
Regional Scheme Development and Strategy 

Modelling
50.00 0.00 50.00 0.00 2.50 In preparation 0

TM08/07 Coach Study 7.00 0.00 7.00 0.00 0.00 In preparation 0

-
TCMS - Install 2 additional Outer Ring Road 

counter sites
0.00 0.00 0.00 0.00 0.00 Reserve Scheme 0

-
TCMS - Start installation of Web quality CCTV on 

the Outer Ring Road
0.00 0.00 0.00 0.00 0.00 Reserve Scheme 0

-
TCMS - Publish City Centre traffic CCTV images on 

the web
0.00 0.00 0.00 0.00 0.00 Reserve Scheme 0

0 0 0 0

0
Air Quality, Congestion & Traffic Management 

Total
128.00 71.00 128.00 71.00 15.57 0

0 Overprogramming 0.00 0.00 0.00 0.00 0

0 Budget 128.00 71.00 128.00 71.00 0

0 0 0 0

0 0 0 0

Park & Ride

PR01/07 Designer Outlet P&R Office 60.00 0.00 60.00 0.00 0.00 Implementation 0

PR02/07 P&R City Centre Bus Stop Upgrades 45.00 45.00 45.00 45.00 0.00 Implementation 0

PR03/07 P&R Site Upgrades for re-launch of service 59.00 59.00 79.00 79.00 6.97 Implementation 0

PR02/05 Askham Bar P&R Extension 5.00 5.00 5.00 5.00 0.00 In preparation 0

- Shipton Road Rising Bollard 0.00 0.00 0.00 0.00 0.00 Reserve Scheme 0

0 0 0 0

0 Park & Ride Total 169.00 109.00 189.00 129.00 6.97 0

0 Overprogramming 9.00 9.00 29.00 29.00 0

0 Budget 160.00 100.00 160.00 100.00 0

0 0 0 0

0 0 0 0

Public Transport Improvements

0 BLISS - All Schemes 65.99 0 0

PT01/07
BLISS - Extend BLISS to remainder of First 

services
60.00 60.00 60.00 60.00 0.00 Implementation 0

PT02/07
BLISS - Extend BLISS to EYMS Services 746 and 

747
20.00 20.00 20.00 20.00 0.00 Implementation 0

PT03/07
BLISS - SMS Text Messaging System - Bus Stop 

Flags upgrade
40.00 40.00 40.00 40.00 0.00 Implementation 0

PT01/04 Stonebow Bus Stops 15.00 15.00 12.00 12.00 0.00 Implementation Lower cost estimate for scheme

PT04/07 Bus Timetable Installation 20.00 20.00 20.00 20.00 4.13 Implementation 0

PT05/07
BLISS - Procure Smart Column for City Centre 

interchange point
20.00 20.00 20.00 20.00 0.00 Implementation 0

PT06/07 BLISS - Transponders for LBIA Coach 14.00 14.00 14.00 14.00 0.00 Implementation 0

PT07/07 Leeds-Bradford Airport Coach 20.00 20.00 0.00 0.00 -0.01 Implementation No works planned for 2007/08

PT08/07 Kassel Kerbs to Route 1 40.00 40.00 40.00 40.00 0.00 Implementation 0

PT09/07 Bus Stop and Shelter Programme 45.00 45.00 40.00 45.00 0.84 Implementation 0

0 (inc. Minor Bus Stop Improvements) 0.00 0.00 5.00 0.00 0.00 0 0

PT10/07 BLISS - Roll out LCD Smart Panels for bus stops 70.00 70.00 70.00 70.00 0.00 Implementation 0

PT11/07 A59/Beckfield Lane Junction Improvements 150.00 0.00 150.00 0.00 0.00 Implementation 0

PT05/06 Orbital Bus Routes - Service 6 Extension 20.00 20.00 0.00 0.00 0.00 In preparation Scheme deferred until later in LTP2

PT03/06 A59 Bus Priority Study 10.00 5.00 10.00 5.00 0.00 In preparation 0

PT12/07 Integrated Ticketing 5.00 5.00 5.00 5.00 0.00 In preparation 0

PT13/07 Tram-Train Study 25.00 25.00 25.00 25.00 0.00 In preparation 0

PT14/07 City Centre Interchange for Tram-Train Study 15.00 15.00 15.00 15.00 0.00 In preparation 0

0 Poppleton Station Car Park Works 0.00 0.00 10.00 10.00 0.00 In preparation
New Scheme - contribution to Northern 

Rail work

0 Carryover Schemes 0 0

RL02/02 Station Frontage 18.00 18.00 18.00 18.00 0.06 06/07 Costs 0

0 0 0.00 0.00 0.00 0.00 0 0

0 Public Transport Improvements Total 607.00 452.00 574.00 419.00 71.00 0

0 Overprogramming 88.00 88.00 55.00 55.00 Overprogramming decreased

0 Budget 519.00 364.00 519.00 364.00 0

Monitor 1 Comments
Scheme 

Ref
07/08 City Strategy Capital Programme

Implementation/ In 

Preparation/ 

Reserve/Location
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07/08 

Consolidated 

Programme 

(Total)

07/08 

Consolidated 

Programme 

(LTP)

07/08 M1 

Programme 

(Total)

07/08 Q1 

Programme 

(LTP)

Total Spend 

to 31/07/07

£1000s £1000s £1000s £1000s £1000s

Monitor 1 Comments
Scheme 

Ref
07/08 City Strategy Capital Programme

Implementation/ In 

Preparation/ 

Reserve/Location

0 0 0 0

0 0 0 0

Walking

0 Unallocated K750 Spend -16.47 0 0

PE01/07 Dropped Kerbs 30.00 30.00 30.00 30.00 0.00 Implementation 0

PE02/04a Lendal Bridge Route (Station-City Centre) 130.00 130.00 130.00 130.00 0.00 Implementation 0

PE02/07 Melrosegate/Fourth Ave Pelican Crossing 20.00 20.00 20.00 20.00 0.00 Implementation 0

PE09/06 Fordlands Road Pedestrian Crossing 20.00 20.00 20.00 20.00 0.32 Implementation 0

PE03/07 Shipton Road Footpath Extension 25.00 25.00 25.00 25.00 0.00 Implementation 0

PE04/07 Minor Pedestrian Schemes Budget 30.00 30.00 30.00 30.00 3.46 Implementation 0

PE04/06 Green Lane Rawcliffe Footway 16.00 16.00 16.00 16.00 0.00 Implementation 0

PE05/05 Melrosegate/Tang Hall Lane Pedestrian Refuges 17.00 17.00 17.00 17.00 0.00 Implementation 0

PE05/07 Pedestrian Audits Work 50.00 50.00 50.00 50.00 0.00 Implementation 0

0 Haxby Road 0.00 0 0

0 Huntington Road 0.00 0 0

0 Shipton Road 0.00 0 0

PE02/02c Coppergate Pelican improvements 10.00 10.00 10.00 10.00 0.00 Implementation 0

PE06/06 Footstreets Review & Potential Expansion 10.00 10.00 10.00 10.00 0.00 In preparation 0

PE05/06 Haxby Village Pedestrian Audit 5.00 5.00 5.00 5.00 0.00 In preparation 0

PE06/07 ORR Crossing Issues 5.00 5.00 5.00 5.00 0.00 In preparation 0

PE07/07 Temple Lane Copmanthorpe Footpath 3.00 3.00 3.00 3.00 0.00 In preparation 0

- Walmgate Bar Improvements 0.00 0.00 0.00 0.00 0.00 Reserve Scheme 0

0 0 0.00 0.00 0 0

0 Walking Total 371.00 371.00 371.00 371.00 -12.69 0

0 Overprogramming 80.00 80.00 80.00 80.00 0

0 Budget 291.00 291.00 291.00 291.00 0

0 0 0 0

0 0 0 0

Cycling

CY09/03a Heslington Lane Cycle Route 73.00 73.00 73.00 73.00 15.47 Implementation On site

CY01/07 Links to Cycle Route through hospital grounds 80.00 80.00 80.00 80.00 0.00 Implementation 0

CY02/07 City Centre Cycle Parking - Secure Parking 70.00 70.00 70.00 70.00 0.00 Implementation 0

CY03/07 Cycle Route Signing 25.00 25.00 25.00 25.00 0.00 Implementation 0

CY04/07 Archbishop Holgate's SRS 112.00 82.00 112.00 82.00 0.00 Implementation On site

CY06/02c Haxby to York - Nestle Northern Access 20.00 20.00 20.00 20.00 0.00 Implementation 0

CY05/07 Cycle Minor Schemes 25.00 25.00 25.00 25.00 0.05 Implementation 0

0 Barracks Wall 0 0

0 Hob Moor Subway Works 0 0

0 Cycle Barrier Works 0 0

CY10/04 Clifton Bridge (Water End to Clifton Green) 20.00 20.00 20.00 20.00 0.00 In preparation 0

CY07/04 St Oswald's Rd to Landing Lane 5.00 5.00 5.00 5.00 0.00 In preparation 0

CY04/05 Green Lane Acomb 10.00 10.00 10.00 10.00 0.00 In preparation 0

CY06/07 Outer Ring Road - Haxby to Clifton Moor 10.00 10.00 10.00 10.00 0.00 In preparation 0

CY04/04 A166 Crossing (NCN Route 66) 5.00 5.00 5.00 5.00 0.00 In preparation 0

0 Moor Lane Railway Bridge - Cycling Feasibility 0.00 0.00 5.00 5.00 0.00 In preparation
New Scheme - feasibility work to link to 

Network Rail bridge improvements

0 Carryover Schemes 0 0

CY01/06 Anti-skid Surfacing 13.00 13.00 13.00 13.00 0.00 Implementation 0

CY08/03 Hob Moor Link 18.40 0.00 20.40 2.00 -14.70 Implementation
Increased cost of barrier completion 

works

0 0 0.00 0.00 0 0

0 Cycling Total 486.40 438.00 493.40 445.00 0.82 0

0 Overprogramming 106.00 106.00 113.00 113.00 Overprogramming increased

0 Budget 380.40 332.00 380.40 332.00 0

0 0 0 0

0 0 0 0

Development Linked Schemes

PE06/04 Barbican to St Georges Field route (210) 123.00 0.00 123.00 0.00 0.00 Implementation 0

DL01/07
Realignment of mini-roundabout at Earswick 

Village/Strensall Rd junction (216)
2.00 0.00 2.00 0.00 0.00 Implementation 0

DL02/07
Bus stop improvements on Audax Road Clifton 

(198)
4.00 0.00 4.00 0.00 0.00 Implementation 0

DL03/07
Cycle track to the south of Woodlands Chase, 

Water Lane, Clifton (138)
7.50 0.00 7.50 0.00 0.00 Implementation 0

DL04/07 Kerbing and street lighting, Water Lane (138) 4.00 0.00 4.00 0.00 0.00 Implementation 0

DL05/07
Study to develop the local pedestrian and cycle 

network in the Monks Cross area (111)
8.00 0.00 8.00 0.00 0.00 Implementation 0

DL06/07
Study of traffic measures for North Lane Huntington 

(111)
7.00 0.00 7.00 0.00 0.00 Implementation 0

DL07/07 Bus stop improvements (Blossom Street) (99) 10.00 0.00 10.00 0.00 0.00 Implementation 0

DL08/07
Link between Hungate and Morrisons development 

(FBMP)
5.00 0.00 5.00 0.00 0.00 In preparation 0

DL09/07 Monks Cross - New Development Links (MXMP) 5.00 0.00 5.00 0.00 0.00 In preparation 0

0 0 0 0

0 Development Linked Schemes Total 175.50 0.00 175.50 0.00 0.00 0

0 Overprogramming 0.00 0.00 0.00 0.00 0

0 Budget 175.50 0.00 175.50 0.00 0

0 0 0 0

0 0 0 0

Safety Schemes

LS20/04 A166/Murton Lane Junction 276.00 231.00 276.00 231.00 266.67 Implementation  Complete

VS10/04 Holtby/A166 junction 40.00 40.00 40.00 40.00 1.79 Implementation  On site September

VS19/04 Rufforth Speed Management Scheme 40.00 40.00 40.00 40.00 0.00 Implementation Report due to October EMAP

SM03/06 Vehicle Activated Signs 16.00 16.00 16.00 16.00 2.76 Implementation  0

0 Bootham Level Crossing VAS 0.00 0.00 0.00 0.00 0.00 Implementation  0

LS06/05 Acomb Triangle LSS 25.00 25.00 25.00 25.00 0.00 Implementation 0

DR03/06 Copmanthorpe LSS (Various Minor Measures) 23.00 23.00 23.00 23.00 0.00 Implementation 0

SM01/05
A1079 Grimston Bar to Kexby - Speed 

Management
10.00 10.00 10.00 10.00 0.00 Implementation 0

DR04/06 Hodgson Lane/A59 Junction (Poppleton) 5.00 5.00 5.00 5.00 0.00 Implementation 0

DR05/06 Alness Drive, Acomb Wood Drive, Bellhouse Way 5.00 5.00 5.00 5.00 0.00 Implementation 0

Page 2 of 5



2007/08 City Strategy Capital Programme Monitor 1 Report Annex 2

07/08 

Consolidated 

Programme 

(Total)

07/08 

Consolidated 

Programme 

(LTP)

07/08 M1 

Programme 

(Total)

07/08 Q1 

Programme 

(LTP)

Total Spend 

to 31/07/07

£1000s £1000s £1000s £1000s £1000s

Monitor 1 Comments
Scheme 

Ref
07/08 City Strategy Capital Programme

Implementation/ In 

Preparation/ 

Reserve/Location

0 Local Safety Schemes 0 0

LS01/07
Bootham/Bootham Terrace/Grosvenor Terrace 

Junction
2.00 2.00 2.00 2.00 0.00 Implementation  0

LS02/07 Monkgate/Penley's Grove St Junction 2.50 2.50 2.50 2.50 0.00 Implementation  0

LS03/07 A59/Northfield Lane 1.50 1.50 1.50 1.50 0.00 Implementation  0

LS04/07 Link Road/Haxby Road 3.00 3.00 3.00 3.00 0.00 Implementation  0

LS05/07 University Road/Green Dykes Lane/Thief Lane 3.00 3.00 3.00 3.00 0.00 Implementation  0

LS06/07 Moor Lane/Tadcaster Road Roundabout 7.50 7.50 7.50 7.50 0.00 Implementation  0

LS07/07 Peckitt St/Tower St/Clifford St 10.00 10.00 10.00 10.00 0.00 Implementation  0

LS08/07 Boroughbridge Rd/Poppleton Rd/Water End 3.00 3.00 3.00 3.00 0.00 Implementation  0

LS09/07 Clifton Moorgate/Water Lane 25.00 25.00 25.00 25.00 0.00 Implementation  0

PE01/06 Access to Footstreets 5.00 5.00 5.00 5.00 0.00 In preparation 0

DR06/05 Monkgate Roundabout 5.00 5.00 5.00 5.00 0.00 In preparation 0

DR01/07
Reactive Safety/Danger Reduction/Speed 

Management Schemes
40.00 40.00 40.00 40.00 0.00 In preparation 0

VS01/07 Review of Village Traffic Study Schemes 10.00 10.00 10.00 10.00 0.00 In preparation 0

0 Carryover Schemes 0 0

LS02/05 Wigginton Rd/Fountayne St mini roundabout 7.00 7.00 7.00 7.00 0.00 Implementation  0

VS21/04 York Road, Dunnington Traffic Signals 16.00 16.00 25.00 25.00 22.52 06/07 Costs Increased cost of completion works

LS21/04 Wheldrake Lane/A19 Traffic Signals 13.00 13.00 16.00 16.00 12.39 06/07 Costs Increased cost of completion works

0 0 0 0

0 Safety Schemes Total 593.50 548.50 605.50 560.50 306.12 0

0 Overprogramming 191.50 191.50 203.50 203.50 Overprogramming increased

0 Budget 402.00 357.00 402.00 357.00 0

0 0 0 0

0 0 0 0

Safe Routes to School

SR17/05 Bishopthorpe Infants & Juniors SRS 5.00 5.00 5.00 5.00 0.00 Implementation 0

SR01/07 Carr Infants & Juniors SRS 7.00 7.00 7.00 7.00 0.00 Implementation 0

SR02/07 Clifton Green SRS 14.00 14.00 14.00 14.00 0.00 Implementation 0

SR25/04 Hob Moor SRS 56.00 56.00 56.00 56.00 0.00 Implementation 0

SR03/07 Joseph Rowntree SRS 14.00 14.00 14.00 14.00 0.00 Implementation 0

SR04/07 Lowfield/Oaklands SRS 14.00 14.00 14.00 14.00 0.00 Implementation 0

SR05/07 Park Grove SRS 7.00 7.00 7.00 7.00 0.03 Implementation 0

SR06/07 Scarcroft SRS 7.00 7.00 7.00 7.00 0.00 Implementation 0

SR07/07 Yearsley Grove SRS 7.00 7.00 7.00 7.00 0.00 Implementation 0

SR08/07 Safety Audit Costs 14.00 14.00 14.00 14.00 0.00 Implementation 0

SR09/07 Headlands Primary Cycle Parking 11.50 11.50 11.50 11.50 0.00 Implementation 0

SR10/07 Heworth Primary Cycle Parking 1.00 1.00 1.00 1.00 0.00 Implementation 0

SR11/07 St Lawrence's Primary Cycle Parking 5.00 5.00 13.00 13.00 0.00 Implementation School unable to part-fund scheme

SR12/07 Park Grove Primary Cycle Parking 8.50 8.50 9.50 9.50 0.00 Implementation Increased cost estimate for scheme

SR13/07 Ralph Butterfield Primary Cycle Parking 0.00 0.00 0.00 0.00 0.00 Implementation 0

SR14/07 Haxby Road Primary Cycle Parking 0.00 0.00 0.00 0.00 0.00 Implementation 0

SR15/07 Canon Lee Secondary Cycle Parking 20.00 20.00 20.00 20.00 0.00 Implementation 0

SR20/05 Dringhouses SRS 10.00 10.00 10.00 10.00 0.00 Implementation 0

SR26/04b St Oswald's SSZ 10.00 10.00 10.00 10.00 0.00 Implementation 0

SR19/05 Clifton Without SRS                        5.00 5.00 5.00 5.00 0.00 In preparation 0

SR16/07 St George's SRS 3.00 3.00 3.00 3.00 0.00 In preparation 0

SR17/07 Fishergate SRS 5.00 5.00 5.00 5.00 0.00 In preparation 0

0 0 0 0

0 Safe Routes to School Total 224.00 224.00 233.00 233.00 0.03 0

0 Overprogramming 0.00 0.00 9.00 9.00 Overprogramming increased

0 Budget 224.00 224.00 224.00 224.00 0

0 0 0 0

0 0 0 0

Costs of Previous Years Schemes 

n/a Costs of Previous Years Schemes 100.00 100.00 100.00 100.00 47.72 n/a 0

0 0 0 0

0 Costs of Previous Years Schemes Total 100.00 100.00 100.00 100.00 47.72 0

0 0 0 0

0 0 0 0

0 Total Integrated Transport Programme 6,857.10 5,739.40 6,872.10 5,754.40 1,458.17 0

0 Total Integrated Transport Overprogramming 624.50 624.50 639.50 639.50 Overprogramming decreased

0 Total Integrated Transport Budget 6,232.60 5,114.90 6,232.60 5,114.90 0

0 0 0 0

0 0 0 0

Structural Maintenance

0 0 0 0

De-Trunked Network

DT01/07 A1079 Hull Road (Grimston Bar to York Road) 133.00 133.00 133.00 133.00 0.00 Dunnington 0

DT02/07
A1237 Northern Bypass (Monks Cross 

Roundabout)
41.00 41.00 41.00 41.00 0.00

Hunt & New 

Earswick
0

DT03/07 A1237 Northern Bypass (Strensall Roundabout) 30.00 30.00 30.00 30.00 0.00
Hunt & New 

Earswick
0

0 0 0 0

0 De-Trunked Network Total 204.00 204.00 204.00 204.00 0.00 0

0 0 0 0

0 0 0 0

Principal Roads

0 Unallocated Q755 Spend 0.69 0 0

PL01/07 Malton Road (part) 180.00 180.00 180.00 180.00 0.89 Heworth 0

PL02/07 Stamford Bridge Road (part) 313.00 225.10 406.00 318.10 330.40 Dunnington

Scheme complete. Cost increase due to 

additional materials used and claims by 

contractor

PL03/07 Harrogate Road (part) 54.00 54.00 54.00 54.00 0.00 Hessay 0

YY02/06 Bishopthorpe Road (part) 45.00 45.00 45.00 45.00 0.00 Micklegate 0

RR02/06 Boroughbridge Road/Carr Lane 30.00 5.00 30.00 5.00 0.00 Acomb 0

0 0 0 0

0 Principal Roads Total 622.00 509.10 715.00 602.10 331.97 Budget increased

0 0 0 0

0 0 0 0
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07/08 
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Programme 

(Total)

07/08 
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Programme 

(LTP)

07/08 M1 

Programme 

(Total)
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Total Spend 
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Monitor 1 Comments
Scheme 

Ref
07/08 City Strategy Capital Programme

Implementation/ In 

Preparation/ 

Reserve/Location

Local Roads

0 Unallocated Q730 Spend 0.00 0 0

LR01/07 York Road Acomb (part) 51.00 51.00 51.00 51.00 0.00 Acomb 0

LR02/07 Moor Lane Woodthorpe (part) 96.00 96.00 96.00 96.00 0.00
Dringhouses & 

Woodthorpe
Scheme complete

RR01/06 Carr Lane (part) 20.00 20.00 20.00 20.00 0.00 Acomb 0

LR03/07 Church Lane Wheldrake 82.00 82.00 0.00 0.00 0.00 Wheldrake Proposed to slip scheme into 2008/09

0 0 0 0

0 Local Roads Total 249.00 249.00 167.00 167.00 0.00 Budget decreased

0 0 0 0

0 0 0 0

Minor Urban Surfacing

0 Unallocated K780 Spend 0.00 0 0

YY01/07 Alcuin Ave (part) 25.00 25.00 25.00 25.00 0.00 Hull Road 0

YY02/07 Walmgate (part) 53.00 33.90 53.00 33.90 0.00 Guildhall 0

RR09/06 Manor Lane (part) 78.00 0.00 78.00 0.00 0.00
Skelton, Rawcliffe & 

Clifton W/O
0

0 0 0 0

0 Minor Urban Surfacing Total 156.00 58.90 156.00 58.90 0.00 0

0 0 0 0

0 0 0 0

Street Lighting

LI01/07 Street Lighting 80.00 80.00 80.00 80.00 14.14 City-wide 0

0 0 0 0

0 Street Lighting Total 80.00 80.00 80.00 80.00 14.14 0

0 0 0 0

0 0 0 0

Bridges Structural Maintenance

BR01/07 Clifton Bridge 300.00 11.00 300.00 11.00 0.00 Clifton; Holgate 0

BR02/07 St Helen's Road Bridge 50.00 0.00 50.00 0.00 0.00
Dringhouses & 

Woodthorpe
0

0 0 0 0

0 Bridges Structural Maintenance Total 350.00 11.00 350.00 11.00 0.00 0

0 0 0 0

0 0 0 0

CYC Carriageway

0 Unallocated M763 Spend -14.94 0 0

RR01/07 Haxby Road (part) 94.00 0.00 94.00 0.00 0.00 New Earswick 0

RR02/07 Millfield Lane 115.00 0.00 115.00 0.00 0.00 Upper Poppleton 0

RR03/07 Halifax Way 6.00 0.00 6.00 0.00 0.00 Elvington 0

RR04/07 Hamilton Drive East/Hamilton Drive 82.00 0.00 82.00 0.00 0.00 Holgate 0

RR05/07 Moorcroft Road 66.00 0.00 66.00 0.00 0.00
Dringhouses & 

Woodthorpe
Scheme complete

0 Carryover Schemes 0 0

RR14/06 A1237, A59 towards A19 92.00 92.00 92.00 92.00 0.00

Skelton, Rawcliffe & 

Clifton W/O, Rural 

West York

0

RR10/06 Oakdale Road Laybys 12.00 0.00 12.00 0.00 0.00
Skelton, Rawcliffe & 

Clifton W/O
0

0 Additional Items - Elm Park View C/W 40.00 0.00 40.00 0.00 16.14 Heworth Without 0

0 Additional Items - Lining 13.00 0.00 13.00 0.00 24.98 City-wide 0

0 0 0 0

0 CYC Carriageway Total 520.00 92.00 520.00 92.00 26.18 0

0 0 0 0

0 0 0 0

CYC Footway

FR01/07 Heslington Lane (part) 23.00 0.00 23.00 0.00 0.00 Fulford 0

FR02/07 Ganton Place 24.00 0.00 24.00 0.00 19.30
Dringhouses & 

Woodthorpe
Scheme complete

FR03/07 St Peter's Grove 34.00 0.00 34.00 0.00 0.00 Clifton 0

FR04/07 Cranbrook Road (part) 98.00 0.00 98.00 0.00 0.00 Acomb 0

FR05/07 Ostman Road (N/S) 115.00 0.00 115.00 0.00 0.00 Acomb Scheme complete

FR06/07 Dodsworth Ave 97.00 0.00 97.00 0.00 0.00 Heworth 0

FR07/07 Burdyke Ave 93.00 0.00 93.00 0.00 0.00 Clifton 0

FR08/07 Elmfield Ave 71.00 0.00 71.00 0.00 0.00 Heworth Scheme complete

FR09/07 Millfield Lane 70.00 0.00 70.00 0.00 0.00 Upper Poppleton Scheme complete

FR10/07 Almsford Road (part) 105.00 0.00 105.00 0.00 97.39 Acomb Scheme complete

FR11/07 Chelwood Walk 17.00 0.00 17.00 0.00 18.61 Holgate Scheme complete

FR12/07 Beech Ave 24.00 0.00 24.00 0.00 0.00 Holgate 0

FR13/07 Horseman Close 18.00 0.00 18.00 0.00 0.00 Copmanthorpe 0

FR14/07 Sixth Ave (part) 11.00 0.00 11.00 0.00 9.36 Heworth Scheme complete

FR15/07 Central Area - Resurfacing 26.00 0.00 26.00 0.00 0.00 Guildhall 0

FR16/07 Ouseacres 25.00 0.00 25.00 0.00 0.00 Holgate 0

0 Carryover Schemes 0 0

FR23/06 Leake Street 12.00 0.00 12.00 0.00 0.00 Guildhall 0

0 0 0 0

0 CYC Footway Total 863.00 0.00 863.00 0.00 144.66 0

0 0 0 0

0 0 0 0

CYC Footway - Efficiency Savings Schemes

FR17/07 Thorn Nook 0.00 0.00 0.00 0.00 0.00 Heworth Scheme complete

FR18/07 Shipton Road Service Road 0.00 0.00 0.00 0.00 0.00
Skelton, Rawcliffe & 

Clifton W/O
0

FR19/07 Farmlands Road 0.00 0.00 0.00 0.00 0.00
Dringhouses & 

Woodthorpe
Scheme complete

FR20/07 Maple Grove (part) 0.00 0.00 0.00 0.00 0.00 Bishopthorpe Scheme complete

FR21/07 Chaucer Street 0.00 0.00 0.00 0.00 0.00 Hull Road 0

0 0 0 0

0
CYC Footway - Efficiency Savings Schemes 

Total
0.00 0.00 0.00 0.00 0.00 0.00 0

0 0 0 0

0 0 0 0
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2007/08 City Strategy Capital Programme Monitor 1 Report Annex 2

07/08 

Consolidated 

Programme 

(Total)

07/08 

Consolidated 

Programme 

(LTP)

07/08 M1 

Programme 

(Total)

07/08 Q1 

Programme 

(LTP)

Total Spend 

to 31/07/07

£1000s £1000s £1000s £1000s £1000s

Monitor 1 Comments
Scheme 

Ref
07/08 City Strategy Capital Programme

Implementation/ In 

Preparation/ 

Reserve/Location

Drainage Works

DR01/07 Flaxton Road 30.00 0.00 30.00 0.00 0.00 Strensall 0

DR02/07 Selby Road 20.00 0.00 20.00 0.00 0.00 Fulford 0

DR03/07 Main St Askham Bryan 15.00 0.00 15.00 0.00 0.00 Askham Bryan 0

DR04/07 Mill Lane Askham Richard 10.00 0.00 10.00 0.00 0.00 Askham Richard 0

DR05/07 Various Locations 25.00 0.00 25.00 0.00 0.00 City-wide 0

0 0 0 0

0 Drainage Works Total 100.00 0.00 100.00 0.00 0.00 0

0 0 0 0

0 0 0 0

City Walls

CW01/07 City Walls Repair 111.00 0.00 111.00 0.00 0.00 Implementation 0

CW02/07 Robin Hood Tower Roof 147.00 0.00 147.00 0.00 0.00 Implementation 0

CW03/07 City Walls Railings 26.00 0.00 26.00 0.00 -12.88 Implementation 0

0 0 0 0

0 City Walls Total 284.00 0.00 284.00 0.00 -12.88 0

0 0 0 0

Elvington Flood Defences 

Elvington Flood Defences Contribution 20.00 0.00 0.00 Implementation
Contribution transferred from 

Neighbourhood Services Programme 

Elvington Flood Defences 20.00 0.00 0.00

0 0 0 0

0 Total Structural Maintenance Programme 3,428.00 1,204.00 3,459.00 1,215.00 504.07 0

0 Overprogramming 9.00 9.00 20.00 20.00 Overprogramming increased

0 Total Structural Maintenance Budget 3,419.00 1,195.00 3,439.00 1,195.00 0

0 0 0 0

0 0 0 0

0 Total City Strategy Programme 10,285.10 6,943.40 10,331.10 6,969.40 1,962.24 0

0 0 0.00 0

0 Total Overprogramming 633.50 633.50 659.50 659.50 Overprogramming increased

0 0 0.00 0

0 Total City Strategy Budget 9,651.60 6,309.90 9,671.60 6,309.90 0
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