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2013/14 Monitor 2 Report – Amendments to Programme 

1. This annex provides an update on the progress of schemes within 
the 2013/14 CES Capital Programme, and details a number of 
proposed changes to the programme. This annex only reports by 
exception i.e. when alterations to scheme allocations or delivery 
programmes are proposed. It is currently anticipated that all other 
schemes will progress as indicated in the budget report.  

2. Details of the current and proposed allocations for all schemes in 
the programme are set out in Annex 2.  

Transport Schemes 

ACCESS YORK PHASE 1 
Programme (including overprogramming): £18,466k (£1,395k 
LTP, £13,523k DfT, £3,050k EIF, £400k s106, £98k CYC 
Resources) 
Spend to 31 October 2013: £17,971k 

3. Access York Phase 1 – Park & Ride Sites (AY01/09) - £17,816k. 
Work on the construction of the two new Park & Ride sites at 
Askham Bar and Poppleton Bar has been progressing throughout 
the year. Owing to delays caused by poor ground conditions and 
utility diversions, the spend in 2013/14 will be lower than originally 
anticipated. The highway works for the Askham Bar site are 
expected to be completed by the end of December with the main 
site complete in May 2014. The Poppleton Bar site and highway 
works are planned to be completed in June 2014. Additional night 
time working has been undertaken to minimise delays for travellers 
in the area. The impact of the contaminated land encountered at the 
A59/A1237 junction is currently being evaluated. Changes to the 
road layout have been incorporated into the contract to provide 
access to the garage development at the A59/A1237 roundabout. 

4. It is proposed to reduce the allocation for this scheme to £17,345k 
and slip the remaining funding to 2014/15 to fund work that will not 
be carried out in 2013/14 as planned. The overall projected cost of 
the scheme remains within the budget however the remaining 
contingency level is significantly reduced principally due to the 
delays indicated in the previous paragraph.   
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PUBLIC TRANSPORT IMPROVEMENTS 
Programme (including overprogramming): £2,877k (£125k LTP, 
£50k s106, £165k LSTF, £1,485k BBAF – DfT, £1,052k BBAF - 
EIF) 
Spend to 31 October 2013: £824k 

5. Public Transport Priority Improvements (PT01/13) - £100k. Funding 
was allocated in the 2013/14 programme for the implementation of 
the Lendal Bridge Restrictions trial and the proposed Hurricane Way 
Bus Link scheme. As the Hurricane Way scheme cannot be 
progressed until the bus network review is completed, it is proposed 
to reduce the allocation for this scheme to £60k and review the 
Hurricane Way proposals in future years. The work required for the 
Lendal Bridge Trial was completed in August, and the trial 
restrictions started on 27 August for six months.  

6. York Hospital to City Link (Clarence St) (PT05/12) - £250k. The 
development and implementation of this scheme has been delayed 
in order to take account of the impact of the Lendal Bridge Trial on 
traffic levels in this area. It is proposed to reduce the allocation for 
this scheme to £150k in 2013/14 to allow completion of the design 
work and the required utility diversions to be carried out in 2013/14. 
The remaining £100k will be slipped to 2014/15 to allow the scheme 
to be constructed in early summer 2014. A report to gain approval 
for the proposed scheme will be presented at the January 2014 
Decision Session meeting.   

7. Extension to City Centre Bus Priority Measures (PT05/13) - £47k. It 
is proposed to reduce the allocation for this scheme to £37k to allow 
£10k to be transferred to the Bus Gate Enforcement scheme.  

8. Bus Gate Enforcement (PT06/13) - £50k. It is proposed to increase 
the allocation for this scheme to £60k, as the cost of the ANPR 
cameras and related equipment for the Lendal Bridge Trial was 
higher than originally estimated.  

9. York Station Interchange (PT08/12) - £150k. Work started on this 
scheme in August, and improvements to the bus stops and shelters 
at York Station will continue throughout the rest of the year. The 
allocation for this scheme included a contribution towards the 
proposed city centre ‘wayfinding’ signing scheme, but this scheme 
will now not be implemented until 2014/15. It is proposed to reduce 
the allocation for the York Station Interchange scheme to £120k, 
and slip £30k to 2014/15 to part-fund the ‘wayfinding’ scheme.  
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10. City Centre Interchange (Rougier St) (PT10/12) - £465k. The 
proposed improvements to bus stops on Rougier Street, and 
replacement of the existing red shelter were approved at the report 
to the Cabinet Member in October 2013, and planning permission 
for the replacement shelter has been granted. However, progress 
on the scheme has been delayed due to discussions with the owner 
of Roman House (the building the shelter is attached to), and the 
length of time required to design and produce the bespoke 
replacement shelter. It is proposed to reduce the allocation for the 
scheme to £265k, and slip £200k to 2014/15 to allow the scheme to 
be completed in 2014/15.  

11. Stonebow Interchange (PT11/12) - £100k. The amendments to 
kerblines on Stonebow were carried out in September, and the 
relocation of bus stops will be carried out later in 2013/14. However, 
the improvement work to the existing speed table has been deferred 
until 2013/14 as further utility works are planned in the area. It is 
proposed to reduce the allocation for this scheme to £60k, and slip 
the remaining £40k into 2014/15 to allow the speed table 
improvements to be carried out once the utility work has been 
completed.  

12. All other schemes in the Public Transport block are progressing as 
reported earlier in the year.  

TRAFFIC MANAGEMENT 
Programme (including overprogramming): £300k (£115k LTP, 
£185k CYC Resources) 
Spend to 31 October 2013: £138k 

13. Urban Traffic Management & Control/ Bus Location & Information 
Sub-System (TM01/13) - £100k. It is proposed to increase the 
allocation for this scheme to £150k, to allow the purchase and 
installation of a new traffic signal ‘chameleon’ system to connect 
traffic signals to the dark fibre network. At present traffic signals are 
connected using the BT network, and the transfer to the dark fibre 
network will provide a revenue saving in future years. There are also 
some carryover costs from setting up the CCTV Control Room at 
West Offices, which were not identified in the 2012/13 capital 
programme and have carried over into 2013/14.  

14. Pay on Exit Car Parking Trial (TM03/12) - £100k. Work has 
continued to develop the new pay-on-exit scheme for Marygate car 
park. Quotations have now been received for the new system, but 
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the only quotation that matched the required specification was 
higher than the original estimate for the scheme. It is proposed to 
increase the allocation for this scheme to £125k to allow a scheme 
to be implemented that fulfils the council’s requirements for the Pay 
on Exit system.  

15. A19 Pinchpoint Scheme – New Scheme. The funding for the A19 
Pinch Point Scheme was awarded to the council at the end of 
September. The council has been granted £1.93m as part-funding 
of a £4.72m scheme to construct highway and public transport 
measures on the A19 to the south of the York. The scheme is 
proposed to be match-funded by developer contributions and a 
£100k allocation from the Local Transport Plan. 

16. The scheme comprises bus priorities from the A64 to the Germany 
Beck Junction; improvements at the Germany Beck junction 
(delivered by the developer); traffic signals at the Naburn Lane 
Junction; and an extended A19 left turn lane to the Designer Outlet 
Park & Ride site. It is proposed to add £150k grant funding to the 
capital programme to undertake the preliminary work in 2013/14, 
with the scheme to be delivered by the end of 2014/15.  

CITY CENTRE IMPROVEMENTS 
Programme (including overprogramming): £400k (£150k LTP, 
£250k CYC Resources) 
Spend to 31 October 2013: £335k 

17. Electric Vehicle Rapid Charging Points (AQ02/13) - £40k. The 
council was successful in its bid for funding from the Office for Low 
Emission Vehicles (OLEV) for the installation of rapid charging 
points across the city, and has been awarded £120k grant funding. 
It is proposed to increase the allocation for this scheme to £260k, to 
include the grant funding and additional match funding from the 
Local Transport Plan for work on the new charging points to be 
progressed in 2013/14.  

18. No other changes are proposed to the schemes in the city centre 
improvements block at this stage of the year.  
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CYCLING AND WALKING NETWORK 
Programme (including overprogramming): £2,127k (£1,080k 
LTP, £80k s106, £947k LSTF, £20k BBAF – DfT) 
Spend to 31 October 2013: £475k 

19. LSTF - Haxby to Clifton Moor Cycle Route (CY10/11) - £825k. Work 
on the off-road cycle paths started on site in September and is 
progressing well. However, the bridge design and tender process 
will take longer than originally expected, and it is now expected that 
the bridge will be installed in May 2014, and the scheme will be 
completed in June 2014. It is proposed to reduce the allocation for 
this scheme to £510k, and allocate funding 2014/15 for the 
carryover costs of the bridge and the completion works.  

20. Station to Lendal Route (PE04/11) - £130k. It was proposed to carry 
out improvement work to cycle facilities on Station Road and to the 
pedestrian facilities near the Cholera Burial Ground in 2013/14, as 
the Rougier Street junction improvements were put on hold pending 
the outcome of the Lendal Bridge Trial. However, as these 
proposals would be affected by the Reinvigorate York proposals in 
the city centre, it is proposed to reduce the allocation for this 
scheme to £10k and review the requirements for the route in 
2014/15.  

21. Clifton Moor Pedestrian & Cycling Link Improvements (PE06/11) - 
£140k. As previously reported, the improvements to pedestrian and 
cycling facilities on Stirling Road were completed earlier in the year. 
Funding was also allocated for the construction of a link path 
between the two areas of the retail park, which would have been on 
private land rather than highway land. The proposed path had been 
agreed with the landowners prior to a legal agreement being drawn 
up for the proposal. However, one of the landowners has recently 
withdrawn their approval for the work, and the proposed path cannot 
go ahead. It is proposed to reduce the allocation for this scheme to 
£110k now that the link path will not be progressed.  

22. Link from Sustrans Route 65 to Clifton Business Park (CY11/11) - 
£30k. Development of a scheme to provide a new section of path 
between the existing Route 65 off-road cycle route and Clifton 
Business Park has been delayed as the area of Clifton Ings that the 
path would cross has recently been given Site of Special Scientific 
Interest (SSSI) status, which has raised issues with the proposed 
construction method. It is proposed to reduce the allocation for this 
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scheme to £10k pending discussions with Natural England to see if 
the scheme can be progressed in future years. 

23. Metcalfe Lane to Woodlands Grove (Stray Road, Hempland Lane, 
Woodlands Grove) (CY03/13) - £10k. It is proposed to reduce the 
allocation for this scheme to £5k, as the cost of the signing scheme 
was lower than originally estimated. 

24. University Road Cycle Route (CY05/13) - £175k. The proposed 
University Road Cycle Route is being developed in conjunction with 
a scheme to improve the bus stops and crossing facilities on 
University Road at the library, which is being progressed by the 
University. However, as progress on the Library Crossing scheme 
has been delayed due to issues with the safety of the proposed 
design, it has not been possible to progress the University Road 
Cycle Route scheme in 2013/14. It is proposed to reduce the 
allocation for this scheme to £25k, and include funding for the 
scheme in the 2014/15 capital programme to allow the scheme to 
be progressed once a design is agreed for the Library Crossing 
scheme.  

25. No other changes are proposed to schemes in the Cycling and 
Walking Network block at this stage of the year.  

SAFETY SCHEMES 
Programme (including overprogramming): £553k 
Spend to 31 October 2013: £117k 

26. Wigginton Primary SRS (SR03/13) - £5k. It is proposed to reduce 
the allocation for this scheme to £2k, as the cost of the work to 
improve the existing speed table was lower than originally 
estimated. 

27. Heworth Green / Dodsworth Avenue / Mill Lane LSS (LS04/11) - 
£10k. Work has continued to review safety issues at this junction, 
and identify any low-cost measures that could be implemented prior 
to the major improvements planned as part of the James Street Link 
Road Phase 2 scheme. However, no minor improvements have 
been identified for implementation in 2013/14, so it is proposed to 
reduce the allocation for this scheme to £5k to allow feasibility work 
on this scheme to continue.  

28. A19 Fulford Road / Cemetery Rd Jct LSS (LS02/13) - £7k. It is 
proposed to reduce the allocation for this scheme to £5k, as the cost 
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of the measures to address safety issues at this junction is lower 
than originally estimated. 

29. Huntington Road / Link Road LSS (LS03/13) - £7k. A separate 
report to gain approval for this scheme is on the agenda for this 
meeting. It is proposed to reduce the allocation for this scheme to 
£5k, as the scheme cost is lower than originally estimated.  

30. No other changes are proposed to schemes in the Safety Schemes 
block at this stage of the year. The implementation of the West York 
20mph Limit scheme began at the end of October, and work is 
continuing to develop the North York 20mph Limit scheme for 
implementation to start in early 2014/15.  

PREVIOUS YEARS COSTS 
Programme (including overprogramming): £75k 
Spend to 31 October 2013: £34k 

31. This budget covers minor completion costs and retention monies 
associated with LTP schemes undertaken in previous years. No 
changes are proposed to the Previous Years Costs allocation at this 
stage in the year.  

CES Maintenance Budgets 

32. It has not been possible to progress the Walmgate Bar Restoration 
scheme as quickly as expected due to the delays in appointing a 
conservation accredited engineer to design the scheme. An 
engineer has now been appointed, and work to design the scheme 
and carry out the required structural surveys is being progressed. It 
is expected that work will start on site in March 2014 and continue 
into 2014/15. 

33. Due to these delays, it is proposed to reduce the allocation for this 
scheme to £124k, and slip the remaining £200k to 2014/15 to fund 
the work carried over from 2013/14.  


