
2014/15 CES Capital Programme Monitor 1 Report Annex 2

14/15 

Consol. 

Budget 

(Total)

Proposed 

M1 Budget 

(Total)

Total 

Spend to 

31/10/14

£1,000s £1,000s £1,000s

0 0 0.00

Access York Phase 1

AY01/09 Access York Phase 1 - Park & Ride Sites Works

0 Askham Bar Expansion/ Relocation Works

0 A59 (Poppleton Bar) Works

0 A59 Roundabout Improvements Works

0 0 0

0 Total Access York Phase 1 5,729.97 5,829.97 5,487.31 Programme Increased

0 0 0

0 0 0

Public Transport Schemes

PT01/14 Park & Ride Site Upgrades 110.00 110.00 55.41 Works

PT03/13 Rail/Bus Interchange Study 50.00 50.00 29.48 Study

PT02/14 Clean Bus Technology Fund 99.13 99.13 99.03 Works Scheme Complete

0 LSTF Schemes 0

PT08/11
LSTF - Real-Time Passenger Information 

Roll-out
20.00 20.00 0.00 Works

PT09/11a LSTF - Introduction of Bus-SCOOT 15.00 15.00 11.44 Works

BBAF Schemes 0

PT05/12
York Hospital to City Link (Clarence St) - 

Priority Measures
211.00 333.00 4.92 Works

Allocation Increased - Higher costs 

due to changes to scope of scheme

PT08/12 York Station Interchange 98.00 75.00 35.09 Works
Allocation Reduced - Cost of works 

lower than originally estimated

PT09/12 Theatre Royal Interchange 347.00 347.00 109.29 Works

PT03/14
Theatre Royal Interchange - Reinvigorate 

York Support (Duncombe Place)
350.00 0.00 0.00 Works

Allocation Reduced - Support for 

Reinvigorate York scheme carried 

forward to 2015/16

PT10/12 City Centre Interchange (Rougier St) 435.00 435.00 30.56 Works

PT11/12 Stonebow Interchange 51.00 6.00 0.56 Works
Allocation Reduced - No further 

work required in 2014/15

PT04/14 Burdyke Avenue Layby 20.00 55.00 1.38 Works
Allocation Increased - Higher cost 

of utility diversion works

New Better Bus 2 Scheme Development 37.00 0.00 Study

New Scheme - Development of 

schemes for implementation in 

2015/16

0 Carryover Schemes 0

PT02/12 LSTF - Off-Bus Ticket Machines 110.00 110.00 0.00 Works

PT03/12 Personalised Public Transport Web Portal 20.00 20.00 12.90 Works

PT04/12

Real-Time Passenger Information 

Displays at City Centre Bus Stops (Phase 

2)

97.00 97.00 115.54 Works Scheme Complete

PT04/13 CCTV in Bus Shelters at Hubs 50.00 50.00 0.00 Works

PT05/13
Extension to City Centre Bus Priority 

Measures
37.00 37.00 0.00 Works

PT13/12
District Centre & Key Employment Sites - 

Improvements to Passenger Facilities
185.00 185.00 80.85 Works

PT12/12 Piccadilly Interchange 15.00 15.00 15.02 Works Scheme Complete

0 0 0

0 Public Transport Programme Total 2,320.13 2,096.13 601.45 Programme Decreased

Scheme 

Ref
2014/15 Transport Capital Programme

Scheme 

Type
Comments

5,729.97 5,829.97 5,487.31
Allocation Increased - Additional 

costs to be funded in 2014/15

Page 1 of 4



2014/15 CES Capital Programme Monitor 1 Report Annex 2

14/15 

Consol. 

Budget 

(Total)

Proposed 

M1 Budget 

(Total)

Total 

Spend to 

31/10/14

£1,000s £1,000s £1,000s

0 0 0.00

Scheme 
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0 0 0

0 0 0

Traffic Management 

TM01/14
Urban Traffic Management & Control/ Bus 

Location & Information Sub-System
110.00 110.00 92.01 Works

TM03/13 A19 Pinchpoint Scheme 2,249.00 2,249.00 79.65 Works

0 Carryover Schemes 0

TM02/13 VMS Upgrade 85.00 85.00 36.50 Works

TM03/12 Pay on Exit Car Parking Trial 50.00 100.00 100.32 Works
Allocation Increased - Higher cost 

of works to install barrier system

0 0 0

0 Traffic Management Programme Total 2,494.00 2,544.00 308.48 Programme Increased

0 0 0

0 0 0

City Centre Improvements

AQ01/14 Air Quality Diffusion Tubes 20.00 20.00 13.06 Works

TM02/14 Street Furniture 2.00 2.00 1.18 Works

TM03/14 Review of Lining 9.00 9.00 2.40 Works

TM04/14 Review of Signing 9.00 9.00 7.19 Works

0 Carryover Schemes 0

AQ02/13 Electric Vehicle Rapid Charging Points 100.00 100.00 93.66 Works Scheme Complete

0 0 0

0 City Centre Improvements Total 140.00 140.00 117.50  

0 0 0

0 0 0

Cycling & Walking Network

CY10/11 LSTF - Haxby to Clifton Moor Cycle Route 960.00 960.00 483.90 Works

CY05/13 University Road Cycle Route 250.00 280.00 244.53 Works

Allocation Increased - Higher cost 

of work due to need for specialist 

surfacing

PE04/11 LSTF - Station to Lendal Route 25.00 10.00 5.44 Works
Allocation Reduced - No further 

work required in 2014/15

CY06/13 Cycling Network Priority Schemes 170.00 140.00 17.58
Study/ 

Works

Allocation Reduced - Unable to 

progress Poppleton Road and 

Dame Judi Dench Walk schemes

CY01/14 Rufforth-Knapton Cycle Route 25.00 25.00 25.39 Works

CY06/11 LSTF - School Cycle Facilities 35.00 35.00 22.21 Works

CY07/11a
LSTF - Business Cycle Facilities Match 

Funding
28.00 23.00 22.78 Works

Allocation Reduced - Transfer to 

'Park That Bike' budget

CY07/11b
LSTF - Business Cycle Facilities - 'Park 

That Bike' Match Funding
12.00 17.00 15.30 Works

Allocation Increased - Transfer 

from Business Cycle Facilities 

budget

CY08/11 LSTF - Cycle Infrastructure Audit Works 40.00 25.00 17.66 Works

Allocation Reduced - Transfer to 

University Road Cycle Route 

Budget

CY02/14
Woodland Way to Monks Cross Drive Link 

- linking gaps in the cycle network
0.00 0.00 0.00 N/A

CY03/14 Clarence Street Cycle Facilities 10.00 10.00 0.00 Works

PE01/14 Minor Pedestrian Schemes 17.50 17.50 3.12 Works

PE02/14 Dropped Crossings 15.00 15.00 0.00 Works

CY04/14 Minor Cycle Schemes 17.50 17.50 14.22 Works

CY05/14 Cycle Parking 15.00 15.00 3.79 Works
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0 Carryover Schemes 0

CY01/13 LSTF - Jockey Lane Cycle Route 117.00 155.00 6.59 Works

Allocation Increased - Additional 

cost of new toucan crossing in 

revised scheme

PE06/11
LSTF - Clifton Moor Pedestrian & Cycling 

Link Improvements
65.00 75.00 2.92 Works

Allocation Increased - Addition of 

developer contribution towards 

scheme

CY02/12
LSTF - River Foss Off-Road Cycle & 

Pedestrian Route (Earswick Bridge)
66.00 66.00 1.57 Works

0 0 0

0
Cycling & Walking Network Programme 

Total
1,868.00 1,886.00 887.00 Programme Increased

0 0 0

0 0 0

Safety Schemes

SM02/12 20mph Programme 235.00 235.00 98.22 Works

0 School Safety Schemes 0

SR01/14 Osbaldwick Primary SRS 24.00 24.00 1.95 Works

SR02/14 St Lawrence's Primary SRS 3.00 3.00 1.33 Works

SR03/14 Millthorpe Secondary SRS 10.00 10.00 1.27 Works

SR04/14 Archbishop Holgate's SRS 5.00 5.00 1.33 Works

SR05/14 St Aelred's Primary SRS 3.00 3.00 0.19 Works

SR06/14 Canon Lee SRS 2.00 2.00 0.00 Study

SR07/14 Park Grove SRS 5.00 5.00 0.64 Works

SR08/14 Bishopthorpe Infant and Juniors SRS 2.00 2.00 6.36 Study

SR09/14 Fulford Secondary SRS 2.00 0.00 0.00 Study

Allocation Removed - Delayed until 

Germany Beck development is 

progressed

New Burnholme SRS 0.00 2.00 0.00 Study

New Scheme - Review existing 

School Safety Zone following 

closure of Burnholme School

SR10/14 Safety Audit Works 5.00 5.00 1.02 Works

0 Safety Schemes 0

LS03/13 Huntington Road / Link Road LSS 8.00 1.92 Works
Carryover Scheme - Signing and 

lining improvements

LS04/13 A166 Holtby / Eastfield Lane Jct LSS 4.00 1.12 Works
Carryover Scheme - Improvements 

to signing and lining at junction

LS01/14 Manor Heath / Hallcroft Lane 17.50 0.00 Works
Improvements to junction including 

new pedestrian refuge

LS02/14 A19 Bootham /Bootham Row 3.50 0.00 Works
Improvements to signing and lining 

at junction

LS03/14 New Lane / Jockey Lane 2.00 0.00 Works
Improvements to signing and lining 

at roundabout

LS04/14 A64 / Towthorpe Moor Lane 1.00 0.00 Works
Improvements to road markings at 

junction

LS05/14
Goodramgate (between Deangate and 

Lower Petergate)
1.00 0.00

Study/ 

Works

Investigation and possible 

improvements to signing and lining

LS06/14 Pavement / Whip-ma-whop-ma-gate 7.50 0.00 Works

Footway build-outs to improve 

pedestrian crossing facilities at 

junction

LS07/14 Lining Work - Various Locations 3.00 0.00 Works
Minor work as required across the 

city

LS08/14 Wiggington Rd / Crichton Avenue 2.00 0.00 Study
Feasibility work on proposed 

upgrade of signals at junction

LS09/14 14/15 Programme Development 5.00 4.22
Study/ 

Works

Development of schemes for future 

years

DR01/14 Heslington Lane 17.50 0.00 Works
Proposed relocation of 30mph 

gateway

DR02/14 A59 / New Road (Hessay junction) 1.00 0.00 Study
Feasibility work on proposed 

widening of junction

DR03/14
Green Lane (Hob Moor Children’s Centre 

entrance)
2.00 0.00 Works Extension of footway from bridge

DR04/14 Micklegate / Skeldergate / North St 3.00 0.00 Study
Feasibility work to review safety 

issues at traffic signals

SM01/14 Speed Management Schemes 25.00 25.00 1.49 Works

55.00
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SM02/14
University Road Speed Management 

Scheme
80.00 135.00 94.65 Works

Allocation Increased - Higher cost 

due to additional works and delays 

to implementation programme

0 0 0

0 Safety Schemes Programme Total 456.00 534.00 215.70 Programme Increased

0 0 0

0 0 0

Scheme Development & Completion

SD01/14 Future Years Scheme Development 50.00 50.00 0.00 Study

- Previous Years Schemes 50.00 50.00 32.62 -

0 0 0

0
Total Scheme Development & 

Completion
100.00 100.00 32.62  

0 0 0

0 0 0

0 Total Integrated Transport Programme 13,108.11 13,130.11 7,650.06

0 0 0

0 0 0

CES Maintenance Budgets

0 0 0

0 0 0

City Walls

CW01/12 City Walls Restoration 340.00 340.00 35.93 Works

0 0 0

0 Total City Walls 340.00 340.00 35.93  

0 0 0

0 0 0

Alleygating 0

AG01/13 Alleygating Programme 110.00 110.00 0.95 Works

0 0 0

0 Total Alleygating 110.00 110.00 0.95  

0 0 0

0 0 0

0 Total CES Maintenance Schemes 450.00 450.00 36.88

0 0 0

0 0 0

0 Total CES Capital Programme 13,558.11 13,580.11 7,686.94 Programme Increased

0 0 0

0 Total Overprogramming 354.00 128.00 Overprogramming Decreased

0 0 0

0 Total CES Capital Budget 13,204.11 13,452.11 Budget Increased
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