
 

 

 

 

 

 
Decision Session Executive Member 
for Planning and Transport 
 

10 September 2015 

 
Report of the (Acting) Director of City and Environmental Services 

 
City and Environmental Services Capital Programme – 2015/16 
Consolidated Report 
 
Summary 
 
1. This report identifies the proposed changes to the 2015/16 

CES Capital Programme to take account of carryover funding 
from 2014/15.  
 

2. The report also proposes adjustments to scheme allocations to 
align with the latest cost estimates and delivery projections. 
 
 

Recommendations 
 

3. The Executive Member is requested to: 
 

i. Approve the carryover schemes and adjustments set out 
in Annexes 1 and 2. 

ii. Note the increase to the 2015/16 CES capital 
programme budget, subject to the approval of the 
Cabinet.  

Reason: To enable the effective management and monitoring 
of the council’s capital programme. 

 



Background 
 

4. The CES Transport Capital Programme budget for 2015/16 
was confirmed as £5,292k at Full Council on 26 February 
2015, and details of the programme were presented to the 
Executive Member at the March Decision Session meeting. 
The programme includes the Integrated Transport and CES 
Maintenance budgets, and includes £1,570k of Local Transport 
Plan funding, plus other funding from the Better Bus Area Fund 
grant, developer contributions, council resources, and funding 
from the Department for Transport for the A19 Pinchpoint 
scheme.  
 

5. Table 1 shows the current approved capital programme. 
 

 

Gross 
Budget 

External 
Funding 

Capital 
Receipts 

£1,000s £1,000s £1,000s 

Current Approved CES 
Capital Programme 

5,292 3,919 1,373 

 
6. As stated in the 2015/16 Capital Programme Budget Report, 

this is a significantly lower level of funding than in previous 
years, due to the completion of the Access York scheme in 
2014/15 which was a high value project largely funded by the 
Department for Transport. 
 

7. A number of amendments need to be made to the current 
capital programme in order to take account of carryover 
funding and schemes from 2014/15, additional funding 
available in 2015/16, and changes to scheme budgets to 
reflect the latest cost estimates and delivery projections.  
 

8. Details of the 2014/15 Capital Programme outturn were 
recently reported to the Executive Member at the 23rd July 
2015 Decision Session meeting.  
 

Key Issues 
 
9. Following a second successful bid to the Department for 

Transport, the council was awarded a further £476K (in 
addition to the £99k previously granted), from the Clean Bus 
Technology fund. This was awarded late in the 2014/15 and it 
is proposed to add this funding to the 2015/16 capital 



programme to carry out work to reduce emissions from public 
transport. 

 
10. Due to delays to a number of schemes in the 2014/15 capital 

programme, there was originally a £2.3m carry over funding 
reported in the outturn report (July 2015), the proposed 
budgetary changes in this report effectively reduces this to 
£2.1m to be carried forward to 2015/16 (mainly by reducing the 
EIF funding now required). 
 

11. The majority of the carry over funding is due to the additional 
DfT Clean Bus Technology funding (allocation received too late 
in the year to deliver schemes), delayed start for Phase 1 of 
the A19 Pinch Point Scheme (due to Utility diversion works), 
schemes delivered under budget and delays in progressing 
several of other schemes. 

 

12. A review of the BBAF Programme has been undertaken which 
has reduced the EIF funding now required to deliver this 
programme. Additional BBAF funding from the DfT (£135K) 
has also been included in this report. 

 
13. The current budget and proposed adjustments are shown in 

Table 2.  
 

CES Capital Programme 
2015/16 

Programme 
Paragraph 

Ref 
£1,000s 

Current Approved Capital 
Programme 

5,292  

Adjustments:   

Grant Funding ( Clean Bus) +476 24 

Re-profiling:   

Local Transport Plan – 
Other (Other/CYC) 

+936 20 

Better Bus Area Fund 
(DfT/EIF) 

+358 22 

Grant Funding – A19 
Pinchpoint 

+222 23 

CYC Funding – City Walls +113 25 

CYC Funding – Alley-gating +8 25 

Revised CES Capital 
Programme 

7,405  



 
 

14. Additional information, including details of the proposed 
changes to scheme allocations, is provided in Annexes 1 and 2 
to this report.  
 

Consultation 
 

15. The capital programme was developed under the Capital 
Resource Allocation Model (CRAM) framework, and was 
approved at Full Council on 26 February 2015. Although 
consultation is not undertaken for the Integrated Transport 
capital programme on an annual basis, the programme follows 
the principles of the Local Transport Plan, and consultation is 
undertaken on individual schemes as they are progressed.  
 

Options 
 

16. The Executive Member has been presented with a number of 
amendments to the programme of works for approval. These 
amendments are required to ensure the schemes are 
deliverable within funding constraints, whilst enabling the 
objectives of the approved Local Transport Plan to be met.  
 

Analysis 
 

17. The key proposed changes included in the report are 
summarised below and are detailed in Annex 1. 

 

 Amendments to the Better Bus Area Fund programme to 
include carryover funding from 2014/15, due to delays to the 
several schemes including the Clarence Street bus priority 
scheme and Roman House Shelter in 2015/16.  

 Addition of grant funding from the Clean Bus Technology 
fund, following a successful bid to the Department for 
Transport.  

 Addition of carryover LTP/grants funding for the A19 
Pinchpoint scheme. 

 Additional £135K DfT BBA2 funding added to programme. 

 Addition of £32K LTP match funding for accessing the 
OLEV grant for the Electric Vehicle Charging points 
programme. 



 Amendments to several existing LTP schemes to include 
carryover funding from 2014/15, some of which are required 
to complete the LSTF and safety scheme programmes. 

 Addition of carryover CYC Resources funding for the City 
Walls Restoration, and the Alleygating programmes.  

 

 
Council Plan 

 
18. The CES Capital Programme supports the following: 

 Get York Moving: improvements to the city’s transport 
network, through the schemes included in the capital 
programme, will contribute to the aim of providing an 
effective transport system that lets people and vehicles 
move efficiently around the city and promotes modal shift. 

 Protect the environment: encouraging the use of public 
transport and other sustainable modes of transport will 
contribute to cutting carbon emissions and improving air 
quality. 

 
Implications 

 
19. The following implications have been considered:  

 
(a) Financial – See below. 
(b) Human Resources (HR) – There are no Human 

Resources implications.  
(c) Equalities – There are no Equalities implications. 
(d) Legal – There are no Legal implications. 
(e)Crime and Disorder – There are no Crime & Disorder 
implications. 
(f) Information Technology (IT) – There are no IT 

implications. 
(g) Property – There are no Property implications 
(h) Other – There are no other implications 

 
Financial Implications 

 
20. The total underspend against the Local Transport Plan 

allocation in 2014/15 was £936K, which included £352k 
allocated for the A19 Pinch Point Scheme, £130k for the 
Jockey Lane and £454k of funding for other schemes. 

  



21. It is proposed to carry forward the unused Local Transport Plan 
(LTP) funding into 2015/16 to fund the schemes that were 
delayed (including the A19 Pinch Point Scheme) and to cover 
the match funding requirements previously committed to 
delivering the LSTF programme. It was agreed with the DfT 
that due to the delays in progressing some of the LSTF 
schemes, their grant funding could only be slipped to 2014/15. 
To ensure that the LSTF funding allocation was fully utilised 
within the DfT’s timeframes the LTP match funding was 
reduced in 2014/15 and needs to be carried forward to allow 
the completion of the agreed LSTF programme in 2015/16. 

 
22. Following a reassessment of the scope and outputs of the 

BBAF programme, where some schemes have no longer been 
viable or delivered under budget, it is proposed to reduce the 
amount of Better Bus Area Funding by £324k. This consists of 
a reduction in the 2014/15 carryover from £547k to £373k and 
a reduction in the amount previously allocated for 2015/16 by 
£150k. In addition, £135k of new DfT funding has been 
awarded. This gives a net increase in Better Bus Area Funding 
of £358k (£373k remaining carryover less £150k previously 
allocated for the 2015/16 programme plus £135k new DfT 
funding). Several schemes are still to be delivered in 2015/16, 
including the Clarence Street bus priority scheme and the 
Rougier Street Interchange. 

 
23. As feasibility and design work on the A19 Pinchpoint scheme 

was delayed in 2014/15, it is proposed to add the £222k DfT 
carryover funding to the 2015/16 programme. The DfT’s 
funding for the A19 pinch point scheme was specifically 
allocated for the delivery of this scheme and will need to be 
carried over to allow it to be completed in 2015/16.  
 

24. Following a further DfT in year (2014/15) allocation of £476K 
for the Clean Bus Technology Fund, this will need to be carried 
forward to deliver the identified programme in 2015/16.  

 
25. Funding from CYC Resources will be carried forward to 

2014/15 to the City Walls Restoration scheme (£113K), and 
the ongoing programme of Alleygating (£8K) across the city.  
 

26. If the proposed changes in this report are accepted, the  CES 
Transport Capital Programme in 2015/16 would be £7,405k 
and would be funded as follows (see Table 3):  



 
 
 
 
 
 

Table 3: Revised 2015/16 Budget 

CES Capital Programme 

Current 
Budget 

Proposed 
Alteration 

Proposed 
Budget 

£1,000s £1,000s £1,000s 

Local Transport Plan- Other 1,570 936 2,506 

Local Transport Plan – CYC 
Resources Safety Schemes 

300 - 300 

Section 106 Funding 300 - 300 

Better Bus Area Fund – DfT - 135 135 

Better Bus Area Fund – EIF 550 223 773 

A19 Pinchpoint Grant Funding 1,499 222 1,721 

Grant Funding – Clean Bus 
Technology 

- 476 476 

CYC Resources (Highways) 550 - 550 

CYC Resources (Scarborough 
Bridge) 

333 - 333 

CYC Funding (City Walls) 140 113 253 

CYC Funding (Alleygating) 50 8 58 

Total Budget 5,292 2113 7,405 

 
 

Risk Management 
 

27. The Capital Programme has been prepared to assist in the 
delivery of the objectives of the Local Transport Plan. Owing to 
the lower availability of funding for LTP schemes, there is a risk 
that the targets identified within the plan will not be achievable.  
 

28. A risk/contingency allocation has been included in the budget 
for the completion of the A19 Pinch Point scheme. The risk 
allowance and overall cost forecast will be regularly reviewed 
throughout the main contract.  
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