		2017/18								18/19																	
Ref	Project Plan	Start	End	% Complete	J	F	MA				s	0	N	DJ	F	М		ΛJ	J			0	N	D	JF	М	Comments
	Project overall	May-17	Mar-19																								
	Workstream 1 - Project Sign off/Agreed																										
1.1	DMT			100%															Т								
1.2	CMT			100%																							
1.3	Portfolio Holder & CMT			100%																							
1.4	Executive			100%																							
1.5	Briefing Exec Members			100%			-																				
	Workstream 2 - Local Action Group																										
2.1	Local Action Group Fully Functional																										
2.2	Initial meeting since project agreed at Executive			100%																							
2.3	Governance and process agreed			100%																							
2.4	Plan meetings for the next 2 years																										
	Workstream 3 - Ward Member Engagement																										
3.1	Member Briefings																										
3.2	Ward Team meetings																										
3.3	Ward Committee meetings																										
	Workstream 4 - Linked Activities																										
4.1	Improving Finances, Improving Lives			100%																							
																Γ			Γ								Linking 4CGY with
																											grant recipients to
																											ensure maximum
				100%																							impact
	Workstream 5 - Direct Activities																										
																											Supporting York
5.1	City Centre Jobs Fair		Sep-17												_												Learning delivery
																											Supporting York
5.2	Area Based Jobs Fair - Westfield		Nov-17												_				_	_		_					Learning delivery
																											Supporting York
5.3	City Centre Jobs Fair		Mar-18							_	+				_				_	_	_	_					Learning delivery
	Area Dasad Jaka Fair Olittar		May 40																								Supporting York
	Area Based Jobs Fair - Clifton		May-18											_	_				-	_							Learning delivery
	City Centre Jobs Fair		Sep-18		\vdash					_	+			_	_			_	-			_					Supporting York
5 4	Area Read Jobs Fair Tang Hall		Nov-18																								Learning delivery
5.4 5.5	ő	<u> </u>	December									_			_				-		-	-					Learning delivery
5.5	Small Business Saturday Events Support Community Initiatives	ľ	December									_	_								_						
5.7	Chapelfields Community Hub					_																					
5.8	Tang Hall Budgeting Cafe and Family Picnics																										
	Workstream 6 - Media & Coms																										
6.1	Comms Plan in place					_						-							-		-						
6.2	Publicity Templates	+ +			\vdash						┡─┼	-+		+		-			+		┢	-					
6.3	Project e-Newsletters	+			$\left \right $							-+			+	+			+		⊢	-					
6.4	Project Facebook page(s)	+ +			\vdash																						
6.5	Website updates	┼───┼			$\left \right $																						
6.6	Twitter set up	<u> </u>			$\left \right $							-+		+	+	+			╉	+	┢	+					
	Workstream 7 - Funding & Grants																										
	Grants																		-								
7.1	Process & Assesment Critera										+																
7.1	Invite/promote opportunity to apply	┼───┼												_	-				+		\vdash						
7.2	Assessment	┼───┼			$\left \right $									+	_	+	\vdash		+		\vdash	+					
7.3	Award	+ +			\vdash			\vdash			+			+		-			+		┢	-					
	Monitoring				$\left - \right $						+			_	+				+	+	┢	-		$\left - \right $			
7.5					. 1				. 1		1 I		1		1		. 1								1		

				-								_
	Current community experientions to course funding											
7 4 4	Support community organisations to source funding											
7.11												
7.40	Funding Applications to expand/extend											
	4CommunityGrowthYork Approach					 						
	Workstream 8 - Commissioning					 		_				
	Commissioning 1											
0.4												
8.1	Commission front facing community engagement role					 	_	_			 	
	Review effectiveness of community engagement role											
	with a view to commission for yr 2 of the project											
	Commissioning 2							_				-
	Social Return/Social Value evaluation tool											_
	Commissioning 3		-								<u> </u>	
	Academic research and report											_
	Workstream 9 - Evaluation					 	_					_
						 	_	_			<u> </u>	
0.1	Social Return on Investment					 					_	_
9.1						 					 _	
9.2			_			 		_				
9.3	, ,					 		_				
	Academic Evaluation					 						
9.4						 	_					
	Case Studies											
0.5	Man the sentence of second studies											
9.5						 _	_	_				
	Workstream 10 - Sharing and Learning					 						
	Area based themed networking events											
				1								
	Chausana & Charing Conference											
	Showcase & Sharing Conference											

						July 17 Chapelfields Community Association supported to start Community Hub and apply for funds.
						Additional capacity to engage and offer support in communities
						Exploring potential
						Supporting Area Based approach and co- production opportuities
						Opportunity to feedback on project and invite examples of good practice.