

# **Partnership Commissioning Unit**

On behalf of Hambleton, Richmondshire and Whitby

Hambleton, Richmondshire and Whitby CCG

Harrogate and Rural District CCG Scarborough and Ryedale CCG Vale of York CCG

### Annex A-

Meeting: York Health and Wellbeing Board 4<sup>th</sup> December 2013

Vale of York

**Clinical Commissioning Group** 

**Report From:** Judith Knapton, Head of Mental Health and Vulnerable

Adults, Partnerships Commissioning Unit

**Report Subject:** Section 136 Health Based Place of Safety

#### 1. Introduction

- 1.1 The purpose of this paper is to update the York Health and Wellbeing Board on developments regarding s136 Health Based Place of Safety (HBPOS).
- 1.2 The intention is to commission a HBPOS from Leeds and York Partnership Foundation Trust (LYPFT) as part of the overall crisis service provision. The facility will be located on the main site in Bootham Park Hospital in York, adjacent to acute care facilities. However, the site requires capital works to achieve the specification required for the S136 service. NHS Property Services (NHSPS) have been working with Commissioners and LYPFT to progress this work since 30th July 2013.

## 2. Actions taken since last meeting

- 2.1 The service specification has been agreed between VOY CCG and LYPFT.
- 2.2 LYPFT have held the last interviews as part of the recruitment process.
- 2.3 Listed Building Consent has been granted.



#### **Partnership Commissioning Unit**

On behalf of Hambleton, Richmondshire and Whitby

CCG

Harrogate and Rural District CCG Scarborough and Ryedale CCG Vale of York CCG



- 2.4 Confirmation has been received from Mansells of the Guaranteed Maximum Price (GMP). This has been signed off by both the Vale of York CCG and LYPFT
- 2.5 Orders have been placed for the materials including windows for the ground floor assessment rooms.
- 2.6 Police officers in the York area have had a briefing on the s136 HBPOS

# 3. Next Steps

- 3.1 Complete contract variation with LYPFT.
- 3.2 Undertake necessary building work.
- 3.3 Due for completion by 10<sup>th</sup> January.

#### 4. Recommendation

For the Health and Wellbeing Board to note the content of this paper.