

Area Action Plan : Revised Project Plan 11.7.06

Milestone	Date
Prepare Issues and Options	End June-mid Sept 2006
Issues and Options to Executive	October 2006
Public Participation on Issues and Options	mid November 2006 - mid January 2007
Prepare Preferred Options	Spring 2007
Preferred Options to Executive	Summer 2007
Public Participation on Preferred Options	Autumn 2007
Prepare Area Action Plan	Winter 2007/08
Report to Executive	Spring 2008
Submission to Secretary of State	Spring 2008
Formal Consultation*	Spring/Summer 2008
Public Examination*	Autumn 2008
Area Action Plan adopted by Council*	Early Spring 2009

Note: Timescales for milestones marked with * are outside the control of the Council