

Annex A: High-level Activity Timeline

Activity	Timescale
Engagement: <ul style="list-style-type: none"> • York Minds and Voices, Lidgett Grove Methodist Church • New Earswick Folk Hall • Wellbeing Café, St Clements Hall Dean's Garden Centre, Dementia Carers Support Group	13/12/21 Date to be confirmed Fridays throughout November/ Dec 1/12/21
Meeting with CYC communication and engagement team on style and design of strategy	13/12/21
Progress reports to Ageing Well Partnership and York Mental Health Partnership	9/12/21 Date to be confirmed
Evaluation of engagement feedback	From 14/12/21
Meeting and discussion on draft with York Dementia Collaborative	January 22 Date to be confirmed
Draft 'mock-up' for partner organisation approvals	February 22 Dates to be confirmed
Deadline for final strategy and report to Health and Well Being Board	3/3/22
Health and Well Being board approval	16/3/22