

**York Northwest
Area Action Plan: Programme**

Milestone	Date
Report to Executive	February 2007
Submit revised Local Development Scheme to Government office	Spring 2007
Prepare Issues and Options document/Scoping report for Sustainability Appraisal	Spring 2007
Prepare Sustainability Appraisal	Summer 2007
Issues and Options to Executive	Summer 2007
Public participation on Issues and Options	Autumn 2007
Analyse responses and Prepare Preferred Options document	Summer 2008
Prepare Sustainability Appraisal	Autumn 2008
Public participation on Preferred Options	Winter 2008
Analyse responses and Prepare Area Action Plan document/Sustainability Appraisal	Spring 2009
Report to LDF/Executive/Full Council	Summer 2009
Submission to Secretary of State	Autumn 2009
Formal Consultation	Autumn 2009
Public Examination	Spring 2010
Area Action Plan adopted by Council	End of 2010

Achievement of the above milestones is dependent upon the risks identified in paragraphs 19 and 20. The final stage from submission to adoption is outside the control of the Council and is dependent on the timeframes of the Planning Inspectorate.