

Action Owner	Issue	Theme	Action description	Deadline / 2011/12	Progress Status	Quarter 1
C Croft	Issue		Ensure the design and range of facilities on offer in the proposed community stadium meet the needs of residents of the city	Jun-11	Estimated completion date slipped	The planning application has not yet been received; however, consultation on the community facilities is taking place through the Stadium Advisory Group and will EAG and will feed into the specification to be drawn up during the Autumn.
F Williams	Issue		Lead the development of a digital inclusion strategy for the city	Jun-11	Estimated completion date slipped	Fist workshop held . The Strategy is due to be completed by Dec 2011 and the Action Plan by March 2012
F Williams	Issue		Develop a city wide skills strategy to support the digital inclusion strategy encouraging partner organisations to set individual targets to contribute to the city target	Jun-11	Estimated completion date slipped	Held first meeting on 16 June and began an action plan Second meeting planned for 29 Sept. It is expected that the strategy will be completed November 2011
G Cooper	Issue		Work through Inclusive Arts and our Sports development teams to provide opportunities for people to develop volunteering work across the cultural sector	Not Required	Deleted	Now being taken forward as part of whole CYC Volunteering strategy
A Gourlay	Issue		Promote the improvement of Yortime website to provide a daily activity guide to cultural events in the city - a Council What's on provision.	Jun-11	Completed	The website is now fully operational and content is being added each day. There are still some issues to resolve with the developer and these are being systematically worked through