City of York Council Local Transport P	lan 4.																	
	202:									202								
Plan item	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September
Initial data gathering																		
Agreement of engagement process																		
EMDS/ Exec		*																
Modelling and assessment																		
First round of engagement																		
Publication of engagement report																		
Publication technical reports																		
Stakeholder meeting to review						*												
Scenario Design and Testing																		
Second round of engagement																		
Stakeholder meeting to review								*										
Writing: main LTP																		
Publication main LTP in draft									*									
Consultation: main LTP																		
Stakeholder meeting to review												*						
Amendment: main LTP																		
Publication: finalised LTP														*				
Daughter documents and strategies	As and when	required - o	detailed in s	eparate paper	s on LCWIP. RS	IP etc												
Daughter documents and strategies of				- Land bakan	, 50													*