Kerbside Expansion Project Communications Plan

Annex C

Project Week	Month	Week Commencing	Communication
59	June	21/06/10	 General notification letter to all properties in remainder of roll out
60	July	28/06/10	 Advertisements in local press, radio ads and other outlets
61		05/07/10	 Update council website with new information
62		12/07/10	and edit links
63		19/07/10	 Briefing session for YCC
64		26/07/10	
65	August	02/08/10	
66		09/08/10	
67		16/08/10	 Internal comms (Fri service area)
68		23/08/10	 Resident notification (Fri service area)
69	September	30/08/10	
70		06/09/10	 Internal comms (Weds service area) Drop in session (Fri service area)
71		13/09/10	Resident notification (Weds service area)Article for Your Ward newsletters
72		20/09/10	
73	October	27/09/10	Internal comms (Tue service area)Drop in session (Weds service area)
74		4/10/10	 Attend Ward Committee meetings and give a talk about the new changes. Resident notification (Tue service area)
75		11/10/10	
76		18/10/10	 Internal comms (Mon service area) Drop in session (Tue service area)
77		25/10/10	Resident notification (Mon service area)
78	November	01/11/10	, ,
79		08/11/10	 Drop in session (Mon service area)
80		15/11/10	, , , , , , , , , , , , , , , , , , , ,
81		22/11/10	
82	December	29/11/10	
83		06/12/10	

Internal comms – Notification to members/YCC/Street Environment/ Waste Services/Housing of the properties included in the latest part of the roll out.

Resident notification – Will advise of change to AWC and invite to drop in session to find out more. This letter will also include details of the box delivery a collection calendar and some FAQ's.

Drop in session – Information sessions for residents to find out more about the changes and get advice for coping with AWC.