

**York Northwest  
Area Action Plan: Programme**

Milestone	Date
Report to Executive	February 2007
Submit revised Local Development Scheme to Government office	Spring 2007
<b>Prepare Issues and Options</b> document/Scoping report for Sustainability Appraisal	<b>Spring 2007</b>
Prepare Sustainability Appraisal	Summer 2007
Issues and Options to Executive	Summer 2007
Public participation on Issues and Options	Autumn 2007
Analyse responses and <b>Prepare Preferred Options</b> document	<b>Summer 2008</b>
Prepare Sustainability Appraisal	Autumn 2008
Public participation on Preferred Options	Winter 2008
Analyse responses and <b>Prepare Area Action Plan</b> document/Sustainability Appraisal	<b>Spring 2009</b>
Report to LDF/Executive/Full Council	Summer 2009
Submission to Secretary of State	Autumn 2009
Formal Consultation	Autumn 2009
Public Examination	Spring 2010
<b>Area Action Plan adopted by Council</b>	<b>End of 2010</b>

Achievement of the above milestones is dependent upon the risks identified in paragraphs 19 and 20. The final stage from submission to adoption is outside the control of the Council and is dependent on the timeframes of the Planning Inspectorate.