

Residents Parking Waiting List

Residents parking schemes are dealt with in order of when they are received. Typically 2 schemes might be introduced per year but this depends on funding and other workload priorities.

Process	Approximate timescale
Stage 1 – initiation The request (normally by petition) indicating significant support in an area or street is reported for either approval to take forward or refuse.	8 weeks

When the potential scheme reaches the top of the list work begins. The time between stage 1 and 2 varies significantly depending on the length of the waiting list.

Stage 2 – start of project A draft scheme and questionnaire will be sent out to all properties within the proposed area. A proposal will normally be taken forward if there is at least a 50% response rate and the majority of returns are in favour. Depending on circumstances, there is potential for individual streets to go forward from an area if the streets return is very positive whilst the areas is either low or opposed. The consultation is then reported along with a proposed scheme for approval to advertise a Traffic Regulation Order. TRO preparation and advertising Any objections to the proposed TRO are then reported for consideration. If the objections are overturned the scheme will then be implemented.	6 – 8 weeks 8 weeks 4 - 6 weeks 8 weeks 12 - 15 weeks
--	---

Once work on a scheme begins it will normally take 9 months to complete.

Area	Date	Progress (NOTE: not all will be implemented)	
Rosedale Street	April 2017	Reported Consultation carried out Consultation report TRO advertised Objections report	Yes Yes Yes Yes Dec. 18
Danesmead estate Includes Fulford Cross	April 2017	Reported Consultation carried out Consultation report TRO advertised Objections report	Yes Yes Oct
Clifton Dale	June 2017	Reported Consultation carried out Consultation report TRO advertised Objections report	Yes
Pasture Farm Close	Sept. 2017	Reported Consultation carried out Consultation report TRO advertised Objections report	Yes
Albemarle Road (15-37) Consultation area extended	Jan 2018	Reported Consultation carried out Consultation report TRO advertised Objections report	Yes
Main Avenue, First Avenue and Second Avenue	May 2018	Reported Consultation carried out Consultation report TRO advertised Objections report	Yes
Balmoral Terrace	June 2018	Reported Consultation carried out Consultation report TRO advertised Objections report	Yes
Farrar Street	Nov. 2018	Reported Consultation carried out Consultation report TRO advertised Objections report	
Windmill Gates	Dec. 2018	Reported Consultation carried out Consultation report TRO advertised Objections report	
Alma Terrace (pt) / Alma Grove	Dec. 2018	Reported Consultation carried out Consultation report TRO advertised Objections report	
Slingsby Grove	Dec. 2018	Reported Consultation carried out Consultation report TRO advertised Objections report	