

DMMO Ref No	Duly made	Initial consultation dates	No. of objs	AD report done?	Determination	Appeal	Order made	Consultation dates	No. of objs	Sent to SoS	Inquiry to be held	Final decisio
199712 Kexby - 20 BW8 to FP11 (Hagg Wood)	Yes	25/9/2019 to 8/11/2019	2	Yes	Make the order	N/A	24/02/2020	3/3/20 to 17/4/20	10	24/07/2020		
199712 Kexby - 19 Hagg Farm to FP11 (Hagg Wood)	Yes	25/9/2019 to 8/11/2019	2	Yes	Make the order	N/A	24/02/2020	3/3/20 to 17/4/20	10	08/09/2020		
199803 Dringhouses & Woodthorpe - Mayfield Nature Reserve	Yes	25/9/2019 to 8/11/2019	0	Yes	Reject the order	None						Closed
199810 Naburn - Landing Lane to Acaster Malbis	Yes	25/9/2019 to 8/11/2019	0	Yes	Make the order	N/A	16/04/2021	20/5/21 to 2/7/21	5			
200002 Haxby - Sandy Lane	Yes	25/9/2019 to 8/11/2019	0	Yes	Make the order	N/A	15/01/2021	29/4/21 to 11/6/21	0			Added to def map
200203 Strensall - The Village to Southfields Road	Yes	25/9/2019 to 8/11/2019	0	Yes	Make the order	N/A	16/04/2021	13/5/21 to 25/6/21	0			
200308 Heworth - Hempland Lane Allotments 96 to 125	No	25/9/2019 to 8/11/2019	0	Yes	Reject the order	None						Closed
200309 Heworth - Hempland Lane Allotments 65 to Whitby Ave	Yes	25/9/2019 to 8/11/2019	0	Yes	Reject the order	None						Closed
200310 Heworth - Hempland Lane Allotments 92 to 81	Yes	25/9/2019 to 8/11/2019	0	Yes	Reject the order	None						Closed
200401 Dunnington - Common Road to FP7	Yes	25/9/2019 to 8/11/2019	0	Yes	Make the order	N/A	25/06/2021	16/7/21 to 27/8/21 approx*				
200601 Heslington - Boss Lane to Main Street	Yes	25/9/2019 to 8/11/2019	1	Yes	Make the order	N/A	25/06/2021	16/7/21 to 27/8/21 approx*				
200802 Naburn - Palmes Close to Vicarage Lane	Yes	25/9/2019 to 8/11/2019	1	Yes	Make the order	N/A	25/06/2021	16/7/21 to 27/8/21 approx*				
200803 Heworth - Bad Bargain Lane to Burnholme Avenue	Yes	25/9/2019 to 8/11/2019	0	Yes	Make the order	N/A	25/06/2021	16/7/21 to 27/8/21 approx*				
201201 Fulford - Hoisty Field	Yes	2/2/2015 to 2/3/2015	1	N/A	Directed to make the order	Yes	12/09/2019	24/09/2019 to 05/11/2019	1	29/04/2020	Written representations	
201805 Skelton - Brecksfield to Burtree Dam	Yes	25/9/2019 to 8/11/2019	0	Yes	Make the order	N/A						
201805 Skelton - Hurns Bridge to Moorland Wood	Yes	25/9/2019 to 8/11/2019	1	Yes	Make the order	N/A						
201805 Skelton - Village Hall to Moorlands Road	Yes	25/9/2019 to 8/11/2019	0	Yes	Make the order	N/A						
201811 Westfield - Foxwood Lane to Osprey Close	Yes	25/9/2019 to 8/11/2019	1	Yes	Make the order	N/A						
202006 Strensall - Towthorpe Bridge to Haxby Moor	Yes	14/1/2021 to 19/2/2021	8	Yes	Make the order	None						
202101 York - Marlborough Villas	Yes	8/6/2021 to 6/7/2021	4	No								
202105 Copmanthorpe - Moor Lane to NYCC Boundary	Yes											

* consultations will be starting between the writing of this report and the decision session