4. 2023 TAKE DOWN Plan V1.1

(ED	OWN 2023						
			TIMING	3	RESO	URCE	Don
		Earliest	TARGET	Latest	(people)		
		start	by end	completion		Max	
				by end			
	ADMISSIONS						
1	Finish washing glasses		Sam		2	4	
2	Count glass stocks		Sam	Spm	2	4	
3	Decommission wash machines		Sam	Spm	1		
4	Programme residue - count & recycle		Sam	Spm	1		
5	Load glasses into container		Sam	Mam	1		
6	Pack glass polisher for return		S	М	1		
	STILLAGE & BARS						
7	Stack unused (unopened) cider/perry on a pallet		After Closi	ng	1	2	
8	Stack unused Wine/Mead on a pallet		After Closi	ng	2		
9	Wash drip trays from Bars		Sam		1	4	
10	Empty remaining casks		Sam		2	4	
11	Move remaining empty casks		Sam		4	8	
	SITE						
12	Dismantle cider and wine stillages		Sam		2	4	
13	Dismantle beer stillage banners		Sam		2	3	
14	Dismantle beer stillages		Sam		2	8	
	ELECTRICAL						
15	Remove electrics from Church		Sam	М			
16	Remove electrics from grounds		Sam	М			
17	Clean beer lines and handpumps, soak and stack		Sam	Spm	2		
18	Clean Bar tops		Sam	Spm	1	2	
19	Dismantle bars & load into container		Sam	Spm	2	6	
20	Clean key keg equipment		Sam	Spm	2	4	
21	Collate cooler units		Sam	Spm	2	4	
22	Pack HQ stillage		Spm	·			
23	Stallholders off site		Spm				
24	Dismantle and load bars into container		Spm	М	6	12	
25	Put Hull stillage into container		Spm	М			
26	Pack & palletise handpumps	Sam	Spm		4	8	
27	Dismantle signage	Sam	Spm		1	3	
28	Stack hired tables & chairs	Sam	Spm		6	12	
29	Dismantle bike park, burial ground & stack crowd barriers	Sam	Spm	М	2	6	
30	Dismantle hired security fencing & stack	Sam	Spm	М	2	6	
31	HQ order returns palletised	Spm	Mam	М	2	4	
32	Decommission plumbing		Mam		1	2	
33	Staff facilities decommissioned		М		2	4	
34	Pews replaced		М				
35	Containers packed		М		2	4	