

York Five Year Plan City York Council Update

Ben Hughes, Environment Agency
04 December 2017

Overview

- ➔ Progress to date
- ➔ Not part of our plan
- ➔ Managing Climate Change
- ➔ Look forward

Progress to date

2014

- Business case develop for modelling work (review of flood risk)
- Comprehensive review of existing Foss and Ouse models
- Investigated work to maintain Floss Barrier

2015

- Detailed defence and channel surveys
- New flood model created and draft report produced
- Business Case developed for Foss Barrier work

December 2015 floods


Progress to date

2016

- Post flood event data collection
- Presented at many public events to explain what happened
- Public event held in May to start the development of the Five Year Plan
- Model verification study, recalibration and final model published in September
- Flood Initial Assessments across the whole of York
- Development and publication of the York Five Year Plan

2017

- Continued data collection, topographic and property threshold surveys
- Procurement and appointment of consultant
- Development and approval of Strategic Outline Business Case
- Ongoing engagement – Advisory Group, Newsletters and Facebook
- Environmental assessments
- Shortlisting of options for each cell
- Development of Outline Business Cases started
- Development of adaptive approach to Climate Change
- Lease, remedial work and opening of exhibition centre (the hub)
- Start of cell specific consultation



Not part of our plan


Protected by the Foss Barrier

- ➔ F1 - Cliffords Tower
- ➔ F2 - Hungate
- ➔ F3 - Foss Islands
- ➔ F6 - Foss Bank
- ➔ F7 – Layerthorpe

Very low or no flood risk

- ➔ A5 - Upper & Nether Poppleton
- ➔ B1 - Millfield Industrial Estate
- ➔ B13 - Lendal Bridge to Ouse Bridge
- ➔ B17 - Nun Ings

Managing Climate Change



Forward look

2018

- Site Surveys and Ground Investigations
- Continued develop of Outline Business Cases
- Submission of completed Outline Business Cases
- Detailed design started for Clementhorpe, New Walk, North Street and Clifton Ings
- Start construction
- Continued engagement on above cells
- Ongoing city wide engagement – Advisory Group, Newsletters and Facebook
- Continued environmental assessments
- Ongoing development of catchment approach