REVIEW OF PUBLIC CONVENIENCES - PROJECT PLAN

TASK ↓ WEEK ENDING → 6th Apr	12th Any	20th Ann	27th Ann	4th May	11th May	10th May	OEth May	1nt lum	Oth lun !	15th lun	22nd lun	20th lun	Cab Ind	12th lui	2016 141	27th Iul	2nd Aug	10th Aug	17th Aug	2.4th Aug	21at Aug	07 Can	14 Can	21 Can	20 Can	Oct	Nov	Dec
TASK T WEEK ENDING P BUI API	13tii Api	ZUIII API	27th Apr	4tii May	11th May	Totti may	25tii may	1St Juli	otii Juli	iotii Juli	ZZIIG JUII	29th Jun	Olli Jul	13tii Jui	ZULII JUI	27111 341	Sru Aug	TOTH AUC	17th Aug	24tii Aug	3 ISt Aug	07-3ep	14-3ер	21-3ep	20-Зер	OCI	NOV	Dec
Project team meeting																												
Agree plan																												
Agree plan																												
Agree conditions survey																												
Carry out conditions survey																												
Carry out conditions survey																												
Complete Conditions survey report																												
Meet Equality officer									-																			
meet Equality officer																												
Meet Private Sector representatives																												
Commission Private Sector to carry out a review																												
, , , , , , , , , , , , , , , , , , , ,																												
Receive report from Private Sector																												
Meet Access Groups																												
Commission Access Groups to do their own Survey																												
Receive Access Groups report	1																											
Meet ENCAMS																												
Commission ENCAMS	1																											
Receive ENCAMS Report																												
EMAP update report																									1			
Report to EMAP																												
Benchmarking			>>>>>	>>>>>	*>>>>>	->>>>>	->>>>>	>>>>>	>>>>>>	*>>>>>	>>>>>>	>>>>>	>>>>>	>>>>>	>>>>>	·>>>>>	>>>>>											
Leeds City Council																												
London Borough of Bexley Reading																												
Durham																												
Durham Richmond upon Thames																												
Richmond upon Thames																												
								M,T,W									Th,F,S,S											
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb								M,T,W	M,T,W							Th,F,S,S	Th,F,S,S											
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row								M,T,W		M,T,W	M.T.W				Th,F,S,S	Th,F,S,S	Th,F,S,S											
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate								M,T,W		M,T,W	M,T,W	M,T,W	Th,F,S,S	Th,F,S,S		Th,F,S,S	Th,F,S,S											
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate Parliament Street								M,T,W		M,T,W		M,T,W Th,F,S,S	Th,F,S,S M,T,W	Th,F,S,S		Th,F,S,S	Th,F,S,S											
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate								M,T,W		M,T,W			Th,F,S,S M,T,W			Th,F,S,S	Th,F,S,S											
Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate Parliament Street Museum Gardens St Georges Field Exhibition Square													Th,F,S,S M,T,W	Th,F,S,S	Th,F,S,S	Th,F,S,S												
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate Parliament Street Museum Gardens St Georges Field								M,T,W					Th,F,S,S M,T,W	Th,F,S,S	Th,F,S,S		Th,F,S,S											
Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate Parliament Street Museum Gardens St Georges Field Exhibition Square													Th,F,S,S M,T,W	Th,F,S,S	Th,F,S,S													
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate Parliament Street Museum Gardens St Georges Field Exhibition Square St Sampsons Disabled User Review current Mittle Contract													Th,F,S,S M,T,W	Th,F,S,S	Th,F,S,S													
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate Parliament Street Museum Gardens St Georges Field Exhibition Square St Sampsons Disabled User													Th,F,S,S M,T,W	Th,F,S,S	Th,F,S,S													
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate Parliament Street Museum Gardens St Georges Field Exhibition Square St Sampsons Disabled User Review current Mittle Contract													Th,F,S,S M,T,W	Th,F,S,S	Th,F,S,S													
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate Parliament Street Museum Gardens St Georges Field Exhibition Square St Sampsons Disabled User Review current Mittle Contract													Th,F,S,S M,T,W	Th,F,S,S	Th,F,S,S													
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate Parliament Street Museum Gardens St Georges Field Exhibition Square St Sampsons Disabled User Review current Mittle Contract													Th,F,S,S M,T,W	Th,F,S,S	Th,F,S,S													
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate Parliament Street Museum Gardens St Georges Field Exhibition Square St Sampsons Disabled User Review current Mittle Contract													Th,F,S,S M,T,W	Th,F,S,S	Th,F,S,S													
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate Parliament Street Museum Gardens St Georges Field Exhibition Square St Sampsons Disabled User Review current Mittle Contract													Th,F,S,S M,T,W	Th,F,S,S	Th,F,S,S													
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Munnery Lane Coppergate Parliament Street Museum Gardens St Georges Field Exhibition Square St Sampsons Disabled User													Th,F,S,S M,T,W	Th,F,S,S	Th,F,S,S													
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate Parliament Street Museum Gardens St Georges Field Exhibition Square St Sampsons Disabled User Review current Mittle Contract													Th,F,S,S M,T,W	Th,F,S,S	Th,F,S,S													
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Nunnery Lane Coppergate Parliament Street Museum Gardens St Georges Field Exhibition Square St Sampsons Disabled User Review current Mittle Contract													Th,F,S,S M,T,W	Th,F,S,S	Th,F,S,S													
Richmond upon Thames Start monitoring use of facilities: Haxby Acomb Tanner Row Munnery Lane Coppergate Parliament Street Museum Gardens St Georges Field Exhibition Square St Sampsons Disabled User													Th,F,S,S M,T,W	Th,F,S,S	Th,F,S,S													