

Hungate Scrutiny Review

Remit

To clarify whether the correct strategy for the accommodation project was set and adhered to, in order to ensure any future council projects are delivered on time and on budget.

Key Objectives

- i. In light of the overspend, to identify whether the initial budget set was correct i.e. that all the relevant factors had been identified and included for
- ii. To understand the decision taken in regard to agreeing which CYC entity would act as internal 'client' and to understand the correlation between Planning and the client
- iii. To identify whether the consultation process was conducted properly and whether due consideration was given to the responses received when deciding how to proceed
- iv. To identify whether best practice was followed throughout the process in seeking the views of English Heritage specifically, and whether those views unduly influenced the decisions made
- v. To identify whether time was a factor in reaching the decisions made throughout the process e.g. in agreeing the design