


Shared Prosperity & the Economic Strategy



Economy Strategy – UKSPF: Sept 2024

Project	Overall status this period	Impact	Funding deadline	Next steps	Key issues for escalating
UKSPF Communities Strand	Delivery underway and meeting outcomes	<ul style="list-style-type: none"> • 184 households given energy advice • 420 volunteers supported in 203 organisations • Stronger community involvement in Aesthetica and York Unlocked • Acomb Front Street & City Centre HVM/accessibility 	Funding ends 31 March 2025	Awaiting National Budget detail on 30 October	<p>£810k to community & voluntary sector in current year. Including £193k to CVS.</p> <p>Risk of projects stopping March without suitable transition or continuation arrangements</p>
UKSPF Businesses Strand	Delivery underway and meeting outcomes	<ul style="list-style-type: none"> • 700 businesses supported • 50 start-ups • 22 decarbonisation plans delivering annual 120t CO2e carbon reductions • Aesthetica/UNESCO work catalysing media arts sector 	Funding ends 31 March 2025	Awaiting National Budget detail on 30 October	<p>£813k of direct business support in current year.</p> <p>Risk of projects stopping March without suitable transition or continuation arrangements</p>

Project	Overall status this period	Impact	Funding deadline	Next steps	Key issues for escalating
UKSPF Skills Strand	Delivery underway and meeting outcomes	<ul style="list-style-type: none"> • Construction Skills Initiative – 100+ trained • Construction Skills Village – feasibility study • 60 community training opportunities in digital skills • 200 people brought closer to work 	Funding ends 31 March 2025	Awaiting National Budget detail on 30 October	<p>£645 inclusive skills and £430k specialist skills funding in current year.</p> <p>Risk of projects stopping March without suitable transition or continuation arrangements</p>
REPF Capital Funding	Starting delivery	<ul style="list-style-type: none"> • 10 rural community building projects • 25 carbon reduction projects in businesses • £100k investment in Biorenewables sector 	Funding ends 31 March 2025	Awaiting National Budget detail on 30 October	Risk of under delivery as a result of delivery only just starting and potentially stopping March without suitable transition or continuation arrangements