

Appendix 1

York Northwest Programme (Indicative)

Milestone	Date
Report to Executive	March 2010
Submit revised Local Development Scheme to Government office	Spring 2010
YNW Evidence Base/Core Strategy Evidence	Spring/Summer 2010
Publication of Core Strategy	Summer 2010
Prepare York Central Development Framework	Summer 2010 – Summer 2011
Prepare draft Supplementary Planning Document for the former British Sugar site	Summer/Autumn 2010
Initial Consultation/Community Engagement on Masterplan for former British Sugar site	To be confirmed
Eco-Feasibility Studies	Summer/Autumn 2010
Consultation on draft Supplementary Planning Document for former British Sugar site	Autumn 2010
Prepare draft Supplementary Planning Document for the York Central site	Spring/Summer 2011
Examination on the Core Strategy	Spring 2011
Adopt Core Strategy	Summer 2011
Consultation on draft York Central SPD	Autumn 2011
Adopt British Sugar SPD	Autumn 2011
Adopt York Central SPD	Spring 2012