
ANNEX D 
Progress Flow Chart R58 Extension 

 
 

          
 
 
 

 
 
                                                                                                                           
 
 
 
 
                                                                                        
 
 

 
 
 
 
 
 

        
 

 
 
 
 

 
 
 

 
 
 
 
 

 
 

Stage 

reached 

Petitions and Requests 
Jan 18 to May 19 

Area Wide Consultation 
Nov 2019 

Report Results to 
Exec Member 

Aug 2020 

Take no action 

on some streets 

Draft Order Published 
covering agreed streets 

Feb 2021 

Report Results to 
Exec Member 

Jun 2021 

Advertise 
Experimental Order 
as agreed Jul 2021 

Implement lesser 
restrictions as agreed 

Sept 2021 

Report Objections to 
Exec Member 

Oct 2021 

No Objections Implement 
Experimental Order 

Sept 2021 

Take no 

further 

action 
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