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Background 

1. At a meeting of the Economic & City Development Overview & Scrutiny 
Committee held on 12th August 2009 Members were asked to consider a 
Councillor Call for Action (CCfA) submitted by Councillors Scott, King & 
Douglas in relation to traffic issues at the junction of Water End and Clifton 
Green, Westminster Road, The Avenue and Clifton Green. 

Background Information on CCfA Process 

2. Ward Councillors play a central role in the life of a local authority, as a conduit 
for discussion between the Council and its residents and as a champion for 
local concerns. To strengthen Councillors’ ability to carry out the second role 
the Government has enacted in the Local Government and Public Health Act 
2007, provisions for a ‘Councillor Call for Action (CCfA)’. This provides 
Councillors with the opportunity to ask for discussions at Scrutiny Committees 
on issues where local problems have arisen and where other methods of 
resolution have been exhausted. 

3. CCfA is a tool that can be used by Councillors to tackle problems on a 
neighbourhood or ward specific basis that it has not been possible to resolve 
through the normal channels. CCfA is a means of last resort when all other 
avenues have been exhausted and the Council has been unable to resolve the 
issue. 

Background Information on Steps Taken to Resolve the Traffic 
Issues at the Junction of Water End 

4. The topic registration form, attached at Annex A to this report, states that the 
following took place to try and resolve the traffic issues in the Water End area 
of the City: 

Ø Ward Committee meeting 21st April 2009 – City of York Council Officers 
attended this meeting and noted residents concerns. 

Ø Special Ward Committee meeting on 10th June 2009 – results of recent 
traffic surveys were reported to this meeting. However, whilst these figures 
were considered to be flawed, they indicated an increase of traffic along 
Westminster Road and The Avenue of over 50%. 
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5. A further informal Ward Committee meeting was held on 6th July 2009, which 
involved holding a mobile surgery at three locations in the ward; one of which 
was Clifton Green. Among the issues raised by residents were the ongoing 
traffic problems on Water End and Clifton Green. Residents pointed out that 
the increased traffic on Westminster Road and The Avenue was a safety issue, 
and suggested that it be addressed by road closure or preventing motorists 
from turning right/left in to the area. Residents also suggested that there be 
greater cooperation between various council departments, e.g. between 
Transport Planning and the Cycling City project. 

6. In addition to the above, two separate petitions had been submitted to the 
Council by residents from the Westminster Road, The Avenue and Greencliffe 
Drive areas. The first of these, received on 10th June 2009, contained 95 
signatures from 62 properties mainly from Westminster Road and called for the 
Council to instigate the closure of Westminster Road. The second petition 
received on 11th June 2009 came from residents of The Avenue; it contained 
20 signatures covering 12 properties and also requested the closure of 
Westminster Road. There are approximately 158 properties along the three 
roads in this area. Both of these petitions were submitted to Full Council on 9th 
July 2009. A report regarding these petitions was subsequently presented to 
the Executive Member for City Strategy at a Decision Session in September 
2009. 

7. Having taken all the above information into consideration the Economic & City 
Development Overview & Scrutiny Committee agreed to progress this 
Councillor Call for Action to review and in doing so recognised certain key 
objectives and the following remit was agreed: 

Aim 

8. To determine the best solution for the problems local residents are 
experiencing and to look at what lessons can be learnt in order to inform the 
implementation of similar schemes within the city. 

Key Objectives 

i. To establish whether local concerns still exist in the light of the Executive 
Member’s decision 

ii. To explore whether further improvements can be made to address the 
current traffic issues 

iii. From experience to date, identify those measures or actions that can be 
taken to assist in the smooth implementation of similar schemes in the city 

iv. To understand the context of the Land Compensation Act 1973 in relation 
to this CCfA. 

9. A scoping report was presented to the Economic & City Development 
Overview & Scrutiny Committee on 8th December 2009, which further 
expanded the information to be received under the key objectives of the remit. 
It was also agreed that the work would be undertaken by a small Task Group 
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comprised of several Members of the Committee namely Councillors D’Agorne, 
Holvey, Hudson and Pierce. 

Consultation 

10. Consultation took place with the relevant technical officers within the Council. A 
public event was also held to hear residents’ view. In addition to this residents 
have spoken under the Council’s Public Participation Scheme at various public 
meetings where this issue has been discussed. 

11. A list of all documentation received as part of the review is attached at Annex B 
to this report. 

Information Gathered 

12. During the course of this review, at informal sessions, a public event and 
formal meetings Members gathered the following evidence in relation to this 
CCfA: 

Key Objective (i) 
To establish whether local concerns still exist in the light of the 
Executive Member’s Decision1 
 
Executive Member for City Strategy Decision Making Meetings 
 

13. At a meeting of full Council on 9th July 2009 residents of the area presented 
two petitions regarding traffic issues in the Water End area of the City. 

14. A report was subsequently prepared in response to these petitions and 
presented to the Executive Member for City Strategy on 1st September 2009 
for decision.  The report detailed the results of initial survey information and 
options in response to the two petitions received regarding the change in traffic 
conditions due to works carried out on Water End earlier in 2009. The Task 
Group prepared comments on this report, which were presented to the 
Executive Member for City Strategy for consideration.  

15. As part of their commentary the Task Group recognised the difficulties being 
faced by the residents of the area. They acknowledged that the introduction of 
the Water End Cycle Scheme, the burst water main and the removal of the 
speed cushions along Westminster Road had had a significant impact on traffic 
issues in the area. They did however, acknowledge, that this series of events 
was an abnormal combination and would not usually have happened. 

16. The Task Group also acknowledged that no speeding problems had been 
reported and once the speed cushions along Westminster Road had been 
reinstated then the speeds would fit with the criteria for a 20mph zone. 

17. They then made the following comments on the options set out in the report to 
the Executive Member for City Strategy dated 1st September 2009: 

                                            
1 This refers to reports that were presented to the Executive Member for City Strategy, for decision, 
on 1st September 2009 & 5th January 2010. 
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• There was already some through traffic in the area prior to the changes 
being made 

• It would be hard to judge whether this would change when the speed 
cushions in Westminster Road were reinstated 

• The Task Group supported that a survey be started by the end of 
September 2009 to allow for the return to school and the report be 
completed by October 2009 (on the understanding that the speed 
cushions would be replaced by the end of August 2009) 

• They supported the introduction of a 20mph speed limit and a review of 
the St Peter’s School Travel Plan 

• The Task Group did not believe that the introduction of an access only 
order or banned turning manoeuvres would be an effective deterrent.  
Both of these options would be difficult to enforce and could be more 
disadvantageous to local residents than to occasional users of the route 

• The introduction of a one-way route could be disadvantageous to 
residents, particularly in terms of speed 

• The Task Group accepted that point closure was a possible solution but it 
would need very careful exploration due to the knock on effect it may have 
on other streets in the area, access for emergency services and increase 
in pressure on other highways 

• The Task Group suggested that the installation of chicanes be explored 
 
18. On consideration of the report and its associated annexes the Executive 

Member for City Strategy agreed that: 

• Further surveys should be undertaken once the road humps on 
Westminster Road had been replaced and the outcome of these surveys 
should be reported to a future decision session. 

• To progress the introduction of a 20mph speed limit and undertake a 
review of St Peter’s School Travel Plan. 

• Point closure along The Avenue or Westminster Road be given further 
consideration as part of reporting of the above 2 points 

• That the option of introducing build outs or chicanes as a method of 
controlling traffic speed and volumes be evaluated and reported back 

 
19. The three Clifton Ward Councillors subsequently called this decision in for the 

following reasons: 

“That the Executive Member misdirected himself in: 
 
Ø Failing to follow the representations of local Councillors 
Ø Failing to follow the representations of the residents of Westminster Road 
Ø Failure to opt for a point closure” 

 
20. The decision of the Executive Member for City Strategy was then referred to 

the Scrutiny Management Committee (SMC) for consideration at a meeting on 
14th September 2009. SMC referred the matter back to the Executive  (Calling 
in) for reconsideration with a recommendation that further consultation be 
carried out with residents with the aim of reporting the results to the Executive 
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Member for City Strategy on 1st December 2009, or at the same time as the 
results of the further surveys. 

21. At the Executive (Calling in) meeting held on 15th September 2009 the 
Executive agreed to accept the recommendations of SMC. 

22. A further report was presented to the Executive Member for City Strategy at a 
decision session on 5th January 2010 which detailed the key results of vehicle 
surveys and a questionnaire carried out in relation to the through traffic in the 
Westminster Road area following the introduction of the Water End Cycle 
Scheme. 

23. On consideration of this report the Executive Member for City Strategy agreed 
to implement a 20mph zone for the area. He noted the outcome of the traffic 
surveys and decided to take no further action in terms of a point closure. 
However he did agree that the results of the survey be considered as part of 
any future evaluation2 of the Water End Cycle Scheme. He also requested that 
the Police monitor the junctions in this area with a view to addressing any 
examples they may find of inappropriate driver behaviour. 

24. The decision of the Executive Member was subsequently called in by 
Councillors Scott, Douglas and King for the following reasons: 

“That the Executive Member misdirected himself by: - 
 

• Failing to listen to the representations of residents; 
• Failing to listen to the representations of Ward Councillors; 
• Failing to recognise and correct the deficiencies in the consultation process; 
• Failing to act so as to alleviate the increased traffic volumes and flow on 

Westminster Road and The Avenue; 
• Failing to comply with the Council's own highway design guide; and 
• Failing to honour his commitment on the issue given at an EMAP meeting in 

2009.” 
 
25. On consideration of the call in Scrutiny Management Committee upheld the 

decision of the Executive Member for City Strategy. 

Public Event 

26. As part of key objective (i) of the remit the Task Group held a public event on 
Thursday 18th February 2010 to listen to the views of members of the public, to 
hear their concerns and to try and establish whether local concern still existed. 
The following paragraphs are a summary of the views received at that event 
and are sub-divided into road user categories. 

Cycling 

27. A member of the Cyclists Touring Club (CTC) expressed the view that the work 
that had been carried out at the Water End junction had been beneficial to 

                                            
2 The Task Group understood that there would be an evaluation of the scheme after the changes to 
the junction had been in place for one year 
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cyclists, especially as many people in the city commuted to work by bicycle. He 
stated that a recent survey had highlighted that 57% of cars in the peak period 
were undertaking short journeys and there was a need to encourage a move to 
alternative modes of transport for these. 

28. The Water End scheme was not a ‘stand alone’ scheme and was just one part 
of an orbital cycle route that was being built around the city.   

29. Traffic counters will be in place to monitor and prove change of usage. 

30. A local resident expressed the view that there were very few cyclists using the 
new cycle lanes. They did not believe that cyclists should have any more 
leeway than other road users. A short car journey via the new junction could 
now take up to 20 minutes.  

31. During a 20 minute journey from Leeman Road to Clifton Green one resident 
said they saw only 1 cyclist. They questioned why priority was given to cyclists 
when so few were using the facilities. 

Pedestrians 

32. ‘Rat running’ was not good for pedestrians, especially those with pushchairs 
and/or small children. One resident with small children had had a ‘near miss’ at 
The Avenue. 

33. It was quite difficult to cross the road at The Avenue at peak times. Even if 
vehicles were not going at more than 20 miles per hour it was still awkward for 
the elderly and those with pushchairs and small children. 

34. A Representative from the Cyclists Touring Club North Yorkshire said that 
there was a pedestrian footway on the south side of Clifton Bridge, however 
many pedestrians did not cross to use this. 

35. A Westminster Road resident said that having safe walking routes was 
fundamental.  National Guidance suggests that we need them, especially for 
children and young people to play in the street.  Westminster Road and The 
Avenue were less attractive for pedestrians since the changes to the junction. 
There were 486 vehicle movements on Saturday 6th February 2010 between 
2pm & 3pm. 

36. One resident asked whether Council policy was to prioritise in the following 
order; pedestrians followed by cyclists followed by vehicular traffic.3 

Motorists 

37. There has been a significant increase in traffic over recent years and the City 
of York Council’s traffic engineers have not taken the impact of this into 
consideration when implementing/designing new schemes. 

38. There is no consistency in City of York Council policy 

                                            
3 The answer to this question is addressed at another point in this report 
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39. Residents in the area have had to bear the brunt of the introduction of this 
scheme. 

40. A resident, who was both a cyclist and a motorist, was in favour of the cycling 
provision at Water End and felt the changes to the junction had made the area 
safer for cyclists.  As a motorist he expected to be delayed and felt that 
motorists were part of the problem. 

41. The Police do not have the resources to monitor traffic flow, junctions or ‘rat 
running’. 

Local Residents’ Views 

42. Changes to major junctions must be well planned through traffic modelling that 
takes into consideration the impact changes may have on suburban roads. 
This was not taken into consideration when the modelling for the junction 
changes at Clifton Green was undertaken. 

43. There was a 97% increase in through traffic volume in Westminster Road and 
The Avenue. 

44. 93% of residents in Westminster Road and The Avenue petitioned for point 
closure such was the negative impact of increased traffic on their community. 

45. Many letters have been sent to the Chief Executive and to the Executive 
Member for City Strategy. 

46. The increase in through traffic is not in dispute but the solution is. The 
proposed 20mph speed limit is a token gesture and will not address the 
problems being experienced. 

47. Generally local residents welcomed the fact that the scheme would be 
evaluated a year after installation (March/April 2010). They did, however, 
believe that any evaluation should include the impact the changes to the 
junction had had on Westminster Road and The Avenue. 

48. 50% of the increased traffic flow is not at peak times, so there is no let up in 
traffic even at weekends. There is an overall increase in traffic on Westminster 
Road as a result of the changes made to the junction. 

49. A resident living on the corner of Westminster Road and The Avenue said that 
a 20mph limit was counter-productive as it highlights that it is a main road that 
people may consider using.  They did not feel enough was being done on the 
phasing of traffic lights. The only solution was to close the road, which the 
majority of residents were in favour of. They could not understand why the 
Council were too afraid to do this.  

50. A Resident living at the junction of Westminster Road and The Avenue said 
that due to increased traffic travelling in both directions there had been many 
near misses. 
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51. As cars frequently had to queue for 20 minutes at a time to pass through the 
junction there were concerns about the air quality in this area. Residents asked 
if there were air quality statistics available for before and after the changes to 
the junction.4 

52. Residents asked if there were statistics showing the amount of cyclists that 
used the junction both before and after the changes were made.5 

53. If you introduce a point closure then the traffic on the main highway would 
increase and people would have to queue for much longer. People will always 
drive, so we shouldn’t be making changes to the highways just to 
accommodate a few cyclists. 

54. Clifton planning panel should have been involved/consulted on the junction 
changes. 

55. Motorists prefer to cut through Westminster Lane to go north onto the A19 
rather than wait in a queue of traffic. 

56. The pattern of traffic using Westminster Road is now established; adjusting the 
traffic lights will now no longer address the issue. 

57. Many residents feel that closing the road would be the lesser of two evils. 

58. Chicanes would cause further pollution. 

Other views 

59. There has been a large increase in traffic around the end of the day, in part 
due to St Peter’s School. However, this view was counteracted by a resident 
who expressed the view that it was the through traffic that was the problem 
rather than the school traffic. He believed that the school was also in favour of 
a point closure. 

60. Whilst cycling is important, the infrastructure needs to accommodate all modes 
of transport including cars. 

Written Representations 

61. In addition to the views expressed above several written representations were 
received from members of the public who were unable to attend the meeting. 
Some of these views have already been detailed in the paragraphs above and 
the list below sets out points not previously made: 

Ø Introduce a 20mph speed limit on Clifton Green on the stretch from the 
junction with Clifton to Water End 

Ø Position a belisha beacon at the crossing to the bus stop by The Old Grey 
Mare 

Ø Install a solar-powered 20mph sign to alert motorists to their speed 
Ø Tighten the chicane on Clifton Green to further reduce speed 

                                            
4 This question is addressed at another point in this report 
5 This question is addressed at another point in this report 
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Ø Despite the vast sums of money spent improving cycling facilities on Water 
End many some people still seem to prefer to cycle on the pavement. 

Ø Westminster Road is being used as a rat run 
Ø Cars are speeding and even overtaking in the residential streets in the area 
Ø Dangerous driving in the Westminster Road area 
Ø A house wall in The Avenue was destroyed by a Council vehicle trying to 

avoid oncoming cars 
Ø Traffic chaos at peak times 
Ø Difficult to cross Westminster Road at peak time due to the increase in traffic 
Ø Why is an evaluation needed? It is quite obvious that the remodelling at 

Water End is a complete failure 
Ø A 20mph speed limit would have little or no effect 
Ø Environmental issues due to constant traffic jams caused by the removal of 

the filter lane 
Ø The size of vehicles now using the once quiet residential streets 
Ø Feel that the Council deceived us in their previous questionnaire. The Council 

didn’t ask if we wanted to close the road, which I’m sure we would nearly all 
have agreed to, they (City of York Council) knew that there would be 
disagreement in where to close it so gave us lots of choices so no one would 
agree 

Ø Risk of damage to parked cars 
 
62. In addition to the above a report was received from the Informal Traffic Group 

for Westminster Road and The Avenue, which had been annexed to the report 
presented to the Task Group on 23rd March 2010. The views expressed in this 
document generally reflected the same public concerns that have been 
expressed elsewhere within this report. 

Task Group’s Comments 

63. The Task Group acknowledged the views that had been expressed at the 
public event and within the written representations and appreciated that these 
had generally been consistent throughout the course of the review.6 The Task 
Group made the following comments in relation to the views expressed: 

Ø The junction at Water End and Clifton Green lies within a Conservation Area. 
There were cobbles on one side of Water End and Clifton Green itself on the 
other. This made it difficult to widen the road; it also made it difficult to 
provide a safe pedestrian crossing at this point 

Ø Point closure could set a precedence and the wider implications, for the rest 
of the City, of having a point closure at Westminster Road needed to be 
explored 

Ø The possibility of a temporary closure of Westminster Road to assess the 
impact on the main highway and traffic trends 

Ø The possibility of using a rising bollard at any point closure 
 

64. The Task Group thought that, perhaps, there were lessons to be learned in 
relation to including secondary channels within modelling schemes, thus 

                                            
6 Views expressed at the public event were the views of those that had attended the event or 
provided a written representation. These were the personal opinions of attendees at the event and of 
other respondees to this CCfA 
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allowing peripheral roads (such as Westminster Road in this instance) to be 
taken into consideration prior to a scheme being implemented. Any impact that 
a new scheme may have on peripheral roads may then be gauged prior to 
works being undertaken. 

Officers’ Comments 

65. In response to some of the comments made at the public event officers said 
that through traffic using Westminster Road and The Avenue was not a new 
situation. However, they had not been able to predict the actual increase in 
traffic and the impact this might have had. The removal of the road humps to 
allow the works to be undertaken at St. Peter’s School had not helped the 
situation as this had made it easier to use Westminster Road and The Avenue 
as a ‘rat-run’. 

Questions Arising from the Public Event 

66. A number of questions were raised at the public event and officers were asked 
to respond to these at a meeting of the Task Group on 23rd March 2010. 
Whilst these questions and their responses do not fully sit under key objective 
(i) of this remit they are included below for continuity.  

Question 
 

67. Are there air quality statistics for Clifton Green, Westminster Road and The 
Avenue before and after the changes? 

Answer 
 
68. The Task Group were informed that data was not specifically available for 

these roads, however data was available for a number of locations surrounding 
them and this is set out in Figures 1 & 2 of Annex C to this report. 

69. Members were informed that diffusion tubes did not distinguish between traffic 
pollution, industrial pollution or background pollution but they could provide an 
indication of traffic emissions where they were co-located with traffic counters. 
Whilst traffic counters are located on Clifton Bridge and Shipton Road they are 
not co -located with diffusion tubes. 

70. Further data was provided to indicate that there was a similar upward trend in 
air quality in other areas of the city and this is presented in Figures 3, 4, 5 and 
6 of Annex C 

71. On consideration of the information provided in relation to this question, the 
Task Group highlighted the following issues: 

Ø After discussion with officers there appeared to be a general increase in Air 
Quality (AQ) levels across the city not just in the area around Water End 

Ø It was noted from officers’ comments that ‘Real Time Monitoring’ was more 
accurate than diffusion tube monitoring 
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Question 
 
72. What is the methodology of the evaluation, how has it/will it be used? 

Answer 
 

73. The Task Group were informed that the Clifton Green cycle scheme was part 
of the wider orbital route. The orbital route had been identified as part of the 
strategic cycle network in an effort to join the east/west routes either side of the 
river. The Clifton Bridge scheme was identified as an obvious gap in the cycle 
network and was included in the list of capital schemes to be progressed to 
address the issues raised by a previous Scrutiny Committee considering 
cycling several years ago. A significant amount of consultation had been 
carried out as part of that process and cyclists had advised that it was a 
location that needed addressing.7 

74. The methodology to assess the success or otherwise of the scheme is a 
comparison of before and after data from key locations along the route: 

Ø Clifton Bridge cycle counts 
Ø Clifton Bridge vehicle counts 
Ø Cycle City project monitoring (area wide cycle usage) 
Ø Turning counts at Salisbury Road and Clifton Green 
Ø A check of the modelling outputs and predictions against the actual flows and 

delay times (from the traffic master data set) 
 

75. On consideration of the information provided in relation to this question, the 
Task Group highlighted the following issues: 

Ø Traffic queues are difficult to model; whilst queues are longer delays can 
actually be shorter 

 
Question 
 

76. Is Council policy still to prioritise pedestrians over cyclists over motorists? 

Answer 
 
77. The Council has a Road User Hierarchy (RUH) that places pedestrians at the 

top followed by people with mobility problems and then cyclists. Car borne 
commuters are at the bottom of the hierarchy. It does not mean that 
pedestrians have absolute priority; it means that their needs should be 
considered before other modes in making any improvements or alterations to 
the highway. 

78. Council Officers did, however, say that it might be how well we do this as a 
Council, that is the issue. 

79. On consideration of the information provided in relation to this question, the 
Task Group highlighted the following issues: 

                                            
7 This issue is further discussed under key objective (ii) of this report 
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Ø As previously mentioned, there were constraints on the junction design due to 
it being in a Conservation Area and this is why there hasn’t been provision for 
pedestrians to cross Water End near Clifton Green. 

  
Question 

 
80. What cycle data is available to show the use of the route before and after the 

alterations? 

Answer 
 

81. Peak time cycle flow data for Clifton Bridge, for before and after the scheme, 
was implemented is set out in the table below. 

Clifton Bridge 
  Eastbound 

  AM peak PM peak 12 hour 

  All traffic Cars 
Pedal 
Cycles Pedestrians All traffic Cars 

Pedal 
Cycles Pedestrians All traffic Cars 

Pedal 
Cycles Pedestrians 

Sep-08 791 627 85 N/A 702 605 23 N/A 6477 5241 388 N/A 

Sep-09 816 558 126 46 661 548 39 33 7286 5688 521 326 

Nov-09 688 582 114 N/A 666 566 49 N/A 7373 5888 491 N/A 

                          

  Westbound 

  AM peak PM peak 12 hour 

  All traffic Cars 
Pedal 
Cycles Pedestrians All traffic Cars 

Pedal 
Cycles Pedestrians All traffic Cars 

Pedal 
Cycles Pedestrians 

Sep-08 753 616 38 N/A 1260 1054 92 N/A 8660 7075 406 N/A 

Sep-09 843 611 57 34 1110 850 98 44 9102 6942 495 313 

Nov-09 852 699 50 N/A 1135 900 118 N/A 9224 7435 537 N/A 

 

82. On consideration of the information provided in relation to this question the 
Task Group highlighted the following issues: 

Ø There had been a significant increase in all westbound traffic 
 

Other 

83. In addition to the public views expressed at the event held on 18th February 
2010 members of the public have spoken at various public meetings since the 
works have taken place at Water End and a summary of their views is set out 
in the paragraphs below: 

Residents’ Views expressed under the Council’s Public Participation 
Scheme 

84. On 12th August 2009, when the feasibility study was considered, a resident, 
who was a member of an informal traffic group, was concerned about the 
disruptive influence that traffic had been causing on Westminster Road. He 
suggested that the disruption had been caused by two situations. Firstly, the 
new cycle facilities at Water End and its effect on traffic management. 
Secondly the removal of speed cushion humps from Westminster Road due to 
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construction work at St Peter’s School. He added that residents had been 
upset by the dust, noise and vibration of additional traffic that had been using 
the roads in question and that they had signed a petition for closed bollards to 
be constructed on Westminster Road to solve the traffic problems. This petition 
was presented at the Full Council meeting on 9th July 2009. 

85. On 1st September 2009 representations were made to the Executive Member 
for City Strategy at his decision session. A resident spoke in support of a point 
closure on Westminster Road, as they did not feel that speed cushions or road 
signage would have any affect on through traffic in the area. 

86. Another resident referred to the increased volume and speed of through traffic 
on every day of the week. He pointed out that residents felt that point closure 
was the only lasting method of resolving the traffic problems being 
experienced. He stated that the recently replaced road humps were less robust 
then those that had previously existed.  

87. At a meeting of the Task Group on 15th December 2010 a resident of 
Westminster Road said that the scheme had led to an increase in through 
traffic on Westminster Road and The Avenue. He felt that the modelling used 
for the scheme was at fault, as it did not look at the effect the scheme would 
have on the nearby residential areas. He said that more traffic was coming 
down Westminster Road and The Avenue and traffic was increased by 97%. 
He thought that the solution to the problem was to install bollards (exact 
location to be determined), which would create a point closure and effectively 
stop the through traffic. 

88. The same resident did not feel that the cycle route was used as much as it 
should be and mentioned a nearby pathway that could be used by cyclists if 
the overgrowth were cleared from the area. When asked whether the 
reinstatement of the road humps had lessened the traffic he responded it was 
not speed that was an issue but the quantity of traffic using the residential 
roads. 

89. On 5th January 2010 representations were made to the Executive Member for 
City Strategy at his decision session. A local resident spoke in support of point 
closure of Westminster Road and referred to the detrimental impact of through 
traffic on the residential road since the nearby cycle scheme had been 
implemented. He confirmed that these issues had been raised with local 
Councillors, the Ward Committee and Officers. He stated that the increase in 
traffic was affecting residents’ well-being and quality of life as the road was 
being used as a ‘rat run’ and that the only effective solution would be point 
closure. 

90. A further representation was received from a resident of Westminster Road 
who confirmed that he had spoken to the Task Group and that residents were 
looking for a lasting solution to the traffic problems in the area. He stated that 
residents had seen a 97% increase in through traffic since the changes at 
Water End which had resulted in deterioration in their environment. 

91. At a meeting of Economic & City Development Overview & Scrutiny Committee 
on 26th January 2010 a local resident explained that she was increasingly 
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finding it difficult to manoeuvre out of her driveway owing to the increase in the 
volume of traffic. She also raised concerns on the grounds of safety, 
particularly in relation to the left turn into the Avenue. She requested the 
closure of Westminster Road. 

92. Another resident spoke at this meeting on behalf of himself and his neighbours. 
He was a long term resident of the area and a frequent pedestrian in the 
vicinity of Water End. He referred to the increase in the volume of traffic, which 
made the area unsafe for local children. He confirmed that traffic had increased 
since the changes to the Water End junction. He felt that the only solution was 
to block the road to prevent through traffic and suggested that the area should 
be made more attractive for pedestrians. 

93. At a meeting of the Water End CCfA Task Group held on 23rd March Members 
heard from two local residents. The first stated that it had been almost a year 
since the scheme had been implemented and it was now well documented that 
it was having a negative impact on local residents. The second resident 
reiterated a point previously made, namely that there had been a 97% increase 
in traffic and Westminster Road was now being used as a relief road. 

94. The Water End Task Group met again on 14th April when they heard from two 
local residents who reiterated points that had previously been made. The Task 
Group were also addressed by a representative of the Cyclists Touring Club 
who believed that the full value of the scheme would not be realised until the 
orbital cycle route had been completed. He hoped that any future evaluation of 
the scheme would indicate that there had been an increase in cyclists using 
this route. 

Key Objective (ii) 
To explore whether further improvements can be made to address the 
current traffic issues 

 
Site Visit 

95. On 18th November 2009 at 5.30pm the Water End Task Group observed the 
traffic flow at the junction of Water End, Clifton and Bootham. They also spent 
time observing traffic at the junction of Water End and Westminster Road. 

96. The Assistant Director (City Development & Transport) gave a guided tour and 
explanation of the improvement works. He explained that whilst queues back 
along the bridge were longer the actual delay was shorter because of the 
recently changed traffic light sequencing. Considerable traffic flow data had 
been obtained (including CCTV) which demonstrated the greater efficiency of 
the new junction arrangements and increased bicycle flows. He explained that 
vehicular traffic had not been excluded from the space occupied by the 
previous left turn into Shipton Road as a pecked line, from which traffic was not 
excluded, marked the cycle lane. 

Information received at a meeting on 15th December 2009 

97. At a meeting on 15th December 2009 the Task Group considered the following 
information: 
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Report to the Executive Member for City Strategy & Advisory Panel on 
20th October 2008 (Water End – proposed improvements for cyclists) 

98. The report dated 20th October 2008 presented Members of the Task Group 
with information regarding the results of consultation on proposals to introduce 
cycle facilities on Water End from the Clifton Green traffic signals to the 
junction with Salisbury Road. Over a period of time ideas regarding 
improvements for cyclists in this area had gained momentum and the report of 
20th October 2008 highlighted all that had been done to that date. 

99. Discussions around this report highlighted the following: 

Ø There were still 3 more sections needed to complete the ‘orbital route’ 
 

Technical reports/modelling data [including looking at ‘before’ & ‘after’ 
traffic survey data and any forecasts made to substantiate the case for 
the improved junction proposals 

100. Officers confirmed that the works in this area commenced on 19th January 
2009 and were substantially completed by 31st March 2009, and completely 
finished towards the end of April 2009. The cyclist traffic signal opposite the 
junction with Salisbury Road was reinstated in June 2009. 

101. Discussions ensued around the above subheading and are detailed below: 

Ø The junction at Water End/Clifton Green had been modelled both with and 
without a filter lane 

Ø Modelled using the SATURN (Simulation and Assignment of Traffic to 
Urban Road Networks) transport model, which shows how the traffic would 
load onto the network. This predicted the diversion of some traffic onto the 
outer and inner ring roads. 

Ø Modelling did not indicate that any displacement would be to Westminster 
Road and/or The Avenue. Modelling was undertaken on a much larger 
scale and smaller roads such as these would not be part of the model. 

Ø Queues and delays under differing circumstances were compared to show 
how traffic might impact on Water End 

Ø When the filter lane was in place between 5 and 7 vehicles could stand 
before the traffic had to go to single file 

Ø The traffic lights are biased towards traffic along the ‘Park & Ride’ route 
although changes were made in April 2009 and more traffic light ‘green 
time’ was given to traffic turning out of Water End (the time mainly came off 
the ‘green time’ at Water Lane to try and reduce the queues at Water End) 

Ø Currently analysing ‘post scheme traffic data’ (including pedestrian and 
cyclist usage) & indications are that less traffic is using Water End. There is 
an Automatic Traffic Counter (ATC) in the area but the results from this are 
inconclusive. 

Ø There are natural variations in the traffic – route choices and the times 
people choose to travel vary daily 

Ø Knock on effects from traffic displacement 
Ø Need to wait before see trends developing 
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Ø Queue lengths were difficult to measure - a ‘before & after’ queue length 
survey had not been undertaken 

Ø Queue lengths could be longer but delays shorter due to the green light 
phasing 

Ø New traffic counter can count on and off carriage cycle usage 
Ø The use of a pecked line to mark the edge of the cycle lane rather than a 

solid lane (a pecked line allows motorists to cross it) 
Ø The original ATC was damaged during the works to the carriageway (the 

ATC on the North East Loop stopped recording from 10th March 2009 until 
25th August 2009) A new ATC was installed on 27th August 2009, this also 
counts cycle movements 

 
York’s cycling infrastructure, in particular the Orbital Cycle Route, the 
rationale of the scheme & how the works in the Water Lane area fit with 
this 

102. Members of the Task Group considered an e-mail from an officer in Transport 
Planning (Strategy), the content of which is set out below: 

‘York had been striving to build a cohesive cycle route network for several 
decades and adopted a proposed network of routes following the publication of 
its first Cycling Strategy in the late 1980’s. Following a Local Government 
reorganisation in 1996 the proposed network was expanded to cover the new 
areas, which had passed to York from surrounding authorities. This adopted 
network tended to focus on the city centre and many of the proposed routes 
radiated outwards from it. Consultation exercises undertaken as part of a 
previous scrutinisation of cycling and from a city-wide questionnaire have both 
tended to indicate that many cyclists and non-cyclists see the main radial 
routes as a barrier to cycling in the city and also highlight the inner and outer 
ring roads as dangerous. 

As part of the preparatory work for the Cycle Town Bid an orbital route was 
proposed which would run between the inner and outer ring roads and would 
cater for trips around the city centre whilst avoiding the radial routes except 
where the route crossed them. This proposed route would be suitable for all 
types of cyclist and utilised existing infrastructure wherever possible. The main 
aim of the route was to link (either directly or indirectly) as many cycle trip 
generators and attractors as possible. Examples of these attractors and 
generators include large employment sites (Nestle, York Hospital, Clifton Moor, 
Foss Islands Retail Park, University of York, Hospital Fields Road and the 
former Terry’s site.) The route also links to several schools, leisure facilities, 
both universities and recreation areas. 

Wherever possible the route uses off-road paths but where this isn’t possible it 
uses quiet or traffic-calmed streets. Improved crossing facilities will be provided 
where the route crosses the main radial routes into the city centre. The vast 
majority of residents won’t use the whole route but will find it a useful means to 
reach many of their destinations by hopping onto and then off the route as it 
suits them. 
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One of the key links in the orbital route was the section constructed along 
Water End between the Salisbury Road and Clifton Green junctions. This 
particular link had the potential to provide a visible link for cyclists between the 
large residential areas on the west side of York with the large employment 
sites over the other side of the River Ouse and would give users an alternative 
to the less attractive route around the outer ring road. 

The Crichton Avenue section of the orbital route is currently under construction 
and feasibility work is also currently underway on the other three missing 
sections between Clifton Green and Crichton Avenue, James Street/Hallfield 
Road and Walmgate Stray and finally Hob Moor to Water End/Boroughbridge 
Road. The intention is to finish the feasibility work on these links by the end of 
the 2009/10 financial year with a review to them being built during the 2010/11 
financial year.’ 

103. Members discussed the following in relation to the Orbital Cycle Route: 

Ø Whether the Orbital Cycle Route was too far out and whether it should be 
nearer the centre of town 

Ø Whether the Orbital Cycle Route deflected people too far from their 
destination and was therefore an indirect route which took too long to 
traverse 

Ø The fact that the current Orbital Cycle Route identified some of the quieter 
routes but there was a huge array of cycle networks & links within this circle 

Ø The difficulties in crossing the river/lack of river crossings 
Ø Safety issues on some of the off road cycleways 
Ø The need to facilitate across town cycle movement 
Ø The network was designed to be ‘hop on and hop off’ 
Ø The fact that the Orbital is part of the Cycle City Strategy and is funded 

through this 
Ø What the penalties are if City of York Council fails to achieve an orbital 

route: 
- There would be a penalty if the Local Authority didn’t deliver what 
they had agreed as part of the Cycling City bid. This could mean 
withdrawal of funding. 

 
104. The following further clarifying information was received from officers via e-mail 

after the meeting: 

‘As part of York’s Cycling City bid, the creation of an “orbital” cycle route was 
proposed to provide better links to many destinations including schools, leisure 
facilities, employment sites, shops and healthcare sites. The aim is to connect 
as many of these as possible to the main residential areas using a combination 
of off-road paths, signed routes via quiet less-trafficked streets and some on-
road cycle lanes where other alternatives aren't possible. The route will also 
provide improved crossing facilities across many of the main radial routes into 
the city, which it crosses.’  

Some sections of the route have been in place for a long time already, such as 
the University to Hob Moor route which crosses the Millennium Bridge to the 
south of the city centre, and the Foss Islands Path between Nestle and James 
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Street to the north of the city centre. More recent additions are the improved 
facilities along Water End and the facilities currently under construction along 
Crichton Avenue. A further three sections are proposed for possible 
construction in 2010/11, which will substantially complete the Orbital Route. 
These are: 

Ø Clifton Green to Crichton Avenue 
Ø Water End to Hob Moor 
Ø James Street to Heslington Road 
 
The next step is to take a report to the City Strategy Decision Session on 5th of 
February, to seek in principle support, with a view to funding being allocated in 
the 2010/11 Capital Programme. If this is successful, public consultation on 
more detailed proposals would take place in the spring of 2010.’ 

 

105. On discussion of these e-mails the Task Group raised the following further 
points: 

Ø The Sustrans route from the Hospital to James Street is unsuitable for 24 
hour use because, despite the street lighting, it is largely in a cutting or 'not 
over-looked' and does not provide a route, which most cyclists regard as 
safe.  

Ø Whether it would be possible to use linear programming to devise an 
optimal route 

Ø Ways of enhancing all routes that may be attractive to cyclists 
Ø When this scheme was originally discussed it was asked why there couldn’t 

be a contra flow cycle lane along the one-way road beside the Green. 
Various reasons were given as to why cyclists had to be routed via the 
junction rather than provide for this route, which cyclists wishing to go via 
Bootham might see as logically most convenient. 

Ø The orbital route is policy and monies have already been invested in it and 
we need to build on the strategy we already have 

 
106. Officers also provided the following additional comments: 

Ø The route has already been decided and there has been significant 
amounts of money spent on this 

Ø Looking at a new route now would be very costly 
Ø In trying to cater for most needs especially the target audience of this 

programme (lapsed cycle users) off road is more preferable 
 
107. The Task Group queried whether there were alternative, viable cycle routes 

and were informed that as part of the public consultation on the Water End 
proposals in September 2008, a resident of Westminster Road had suggested 
using a nearby pathway alongside the John Berrill Almshouse as an alternative 
route for cyclists. A response was sent to the resident stating that for several 
reasons the path was not suitable. The main reasons being as follows: 

Ø  The middle part of this existing pedestrian footpath is too narrow for 
pedestrians and cycles to share. It could not be widened without land 
purchase on one side or the other 
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Ø The actual benefit cyclists appears to be minimal, given that the proposed 
scheme safely guides cyclists to Clifton Green signals, and that after 
making the left turn, there is just a relatively short section of the A19 leading 
to the Rawcliffe Lane signals. 

Ø A relatively narrow route that mixes pedestrians and cyclists (which is also 
overgrown and not particularly well lit) is not likely to be considered an 
attractive route to the vast majority of cyclists and is therefore not likely to 
be well used. This tends to be confirmed by the fact that it is not well used 
at the moment by cyclists. 

 
Breakdown of the cost of the works at Water End/Clifton Green to date 

108. Members received information on the cost of the programme of works at the 
Water End/Clifton Green junction. A briefing note was circulated comparing the 
original funding allocation and the forecast out-turn costs. Discussions 
regarding these figures ensued and the following points were made: 

Ø The final cost of the scheme was £540k but the original budget had been 
£300k; this was because it was decided to upgrade the traffic lights at the 
same time 

Ø Originally there was going to be a cycle lane on both sides of Water End 
but these proposals were revised 

Ø £85k was saved on works to the bridge which was subsequently made 
available for cycling facilities 

Ø Opportunities to manage and deliver all within that years budget (the 
upgrade to the traffic lights was not originally forecast for the same financial 
year) 

Ø What schemes were pushed back to allow this to happen (the Task Group 
were referred to the Capital Monitoring Reports for the 2008/09 financial 
year) 

 

Viability & the cost of restoring the road to its original layout 

109. The cost of restoring the road to its original layout would be in the region of 
£6000 (rough estimate). This would allow some of the filter lane to be put back. 
Full restoration of the original layout on the approach to this junction may well 
be in the region of £30k. 

110. Officers would not recommend restoring the road to its original layout, as there 
could be repercussions from Cycling England who may reconsider their 
funding arrangements. Also this was the area where the water main was 
fractured and there would be reluctance to work above this area again. 

Further Information Requested 

111. Having taken all the information received to date into consideration the Task 
Group asked Officers to prepare a briefing note on what impact a point closure 
would have on the main highway. This is attached at Annex D to this report. 

112. The Task Group discussed Annex D at their meeting on 14th April 2010 and 
noted that the left hand lane turn outlined was shorter than it was prior to the 
scheme being implemented. The briefing note clearly indicated that a point 
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closure would create an increase in the amount of traffic using the main 
highway. Concerns were raised about how the re-introduction of a left hand 
turn would impact on cyclists and the rationale of creating an orbital cycle 
route. 

113. If a left hand turn were to be reintroduced then, in order to maintain the status 
and quality of cycling provision the road would need to be widened. This may 
be difficult due to the constraints of the Village Green on one side of the 
highway and the cobbled area to the other. 

114. The Task Group also received some updated information on cycle flows on 
Clifton Bridge and this is attached at Annex E to this report. Members were 
informed that there were certain difficulties in monitoring cycle usage and to 
gather the most accurate data monitoring needed to take place for about a 
year; thus allowing for seasonal fluctuations in usage to be recorded. 

Key Objective (iii) 
 From experience to date, identify those measures or actions that can be 

taken to assist in the smooth implementation of similar schemes in the 
city 

115. At a meeting on 23rd March 2010 Members of the Task Group received 
information on the following: 

The Consultation Processes used for Highway Schemes 

116. A briefing note was received detailing the consultation exercise undertaken for 
the Water End/Clifton Green Cycle Scheme and for comparison a similar 
summary for the A19 Fulford Multi-Modal Corridor Improvement Scheme. 
Copies of the consultation documentation were circulated at the meeting held 
on 23rd March 2010.  

117. Discussion between the Task Group and officers drew out the following points: 

Ø The first consultation document in relation to the Fulford scheme went to 
approximately 4700 homes. There was a 13% response rate, which officers 
confirmed was good. 

Ø Enough views were received back on the Fulford scheme to see what the 
representative views were 

Ø Only a small portion of homes in Westminster Road received consultation 
documentation on the Water End scheme (approximately 25) 

 
118. The Task Group asked why similar consultation, to that on the Fulford scheme, 

was not undertaken at Water End and if it had been would it have highlighted 
the potential impact on Westminster Road and The Avenue? Officers said that 
consultation must be pitched to each individual scheme. It was already known 
from previous consultation that this was area of the City needed improved 
provision for cyclists. 
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Trial Highway Schemes 

119. At the same meeting a briefing note on the possibility of trialling highway 
schemes, prior to full implementation, was considered by the Task Group. The 
briefing note stated that there were a number of factors that could make 
implementation of a scheme on a trial basis an impractical proposition. 

120. On discussion of this document with officers the Task Group were advised that 
it was only practical to undertake trials on small, simplistic schemes. 

121. Members of the Task Group felt that trialling was possible in certain 
circumstances and it was not difficult to re-sequence traffic lights or cordon off 
part or all of a carriageway with temporary bollards in order to create a 
temporary cycle lane. This would be a lot less expensive than installing a 
permanent change only to find it did not work. 

Key Objective (iv) 
To understand the context of the Land Compensation Act 1973 in relation 
to this CCfA 

 
122. At a meeting on 26th January 2010 Members received information on the Land 

Compensation Act 1973. This contained a summary of the law for Members’ 
information. 

123.  A Council Legal Officer was in attendance at the meeting and confirmed that 
public works and increases in traffic flows on side roads would not give rise to 
a claim for compensation. He also confirmed that he was unaware of any 
successful claims that had been agreed by the authority. 

Analysis & Key Findings 

124. On considering all of the information received as part of this Councillor Call for 
Action the Task Group acknowledged that the set of circumstances leading to 
the problems being experienced were unique. It was clear that this was an 
exceptional set of circumstances and they felt that because they had, in part, 
been caused by the changes to the junction the Council had some 
responsibility to attempt to resolve them. 

125. The Task Group drew the following conclusions based on the evidence they 
had received: 

Ø As a consequence of the Water End highway project, traffic levels in 
Westminster Road and The Avenue have increased substantially 

Ø These consequences were unforeseen during the testing of the future traffic 
flows using the macro traffic model which did not include Westminster 
Road, The Avenue or other side streets 

Ø The consequences were also unforeseen by the large number of agencies, 
Councillors and residents who were also consulted about the proposals 
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Ø The new junction arrangements were undertaken as part of a longstanding, 
well-considered cycling strategy and partially funded by a Government 
grant for Cycling City 

Ø The sought increased usage by cyclists has been achieved 

Ø The delays encountered by other traffic using the junction have not been 
greatly increased 

Ø However, the increase in cycle movements and absence of significant 
delays has been achieved by a driver instigated diversion of some traffic 
along Westminster Road and The Avenue 

Ø On its own, point closure of Westminster Road and/or The Avenue would 
lead to substantial congestion at Water End. 

126. It was apparent that there was very limited space to widen the carriageway as 
the Village Green could not be impinged on and the cobbles on the other side 
were part of the Conservation Area. The Task Group were not prepared to 
support the loss of the cycle lane in order to reinstate the left hand turn. 
However, they realised that if there were to be a point closure on either 
Westminster Road or The Avenue then there would need to be a left hand filter 
lane to aid traffic flows on Water End. 

Corporate Strategy 2009/2012 

127. Although this topic does not directly fall in line with any of the themes in the 
Corporate Strategy 2009/2012, the Economic & City Development Overview & 
Scrutiny Committee had an obligation to address the issues raised within the 
formally registered CCfA. They have done this by forming a Task Group to 
investigate the issues. The Task Group directly reported to the Economic & 
City Development Overview & Scrutiny Committee with their findings. 

Implications 

128. Financial – Funding will need to be found to update the SATURN modelling 
programme to incorporate side streets as suggested in recommendation (ii) of 
this report. The financial implications are, however, unknown at this time 
because it will be dependent on the number of side streets included in any 
updates to SATURN. Financial costs could include traffic counters, cameras 
and extra staffing costs in order to survey further streets. This could amount to 
a significant sum of money dependent on how many side streets were 
incorporated. Officers in the City Strategy Directorate are planning a refresh of 
the model for LTP3 and may increase the level of detail in the model in some 
areas - although expanding the area of coverage is probably more of a priority. 
Officers have also indicated that whilst it may not be practicable to include all 
road links in the transport model, for individual schemes a greater level of 
detail in the modelling is possible and in some circumstances desirable. 
Another financial implication is that the design cost of schemes may rise due to 
additional surveys and modelling time, this would need to be factored against 
the delivery of the individual schemes. 
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129. Additional costs could also be incurred (as yet unknown) if further alterations to 
the junction and/or Westminster Road and The Avenue are made. Any costs 
would have to be identified as part of the development of any new 
comprehensive proposals as suggested in recommendation (i) arising from this 
review.  

130. Human Resources – Appropriate staffing resources will need to be made 
available to implement recommendation (i) of this review. 

131. Legal – Under The Planning (Listed Buildings & Conservation Areas) Act 1990 
the Local Authority has a legal duty to preserve or enhance the character or 
appearance of conservation areas. Any further alterations to the junction 
should mitigate the likelihood of causing damage to the conservation area and 
may need to be addressed under recommendation (i) arising from this review. 

132.  Clifton Green is a registered village green and is protected from development. 
The cobbles, as part of the highway, are not formally protected although the 
duty under the 1990 Planning Act to preserve and enhance the special 
character conservation areas does extend to highways schemes. The cobbles 
are considered to be part of the character of the conservation area along with 
trees, verges, boundary walls and urban form in general – all the elements that 
make for distinctive townscape interest in the area. Conservation Area Consent 
may be necessary for any further engineering works. 

133. There are no known equalities, property, crime & disorder or other implications 
associated with the recommendations in this report. 

Risk Management 

134. This Councillor Call for Action was raised by the Clifton Ward Councillors in 
response to significant dissatisfaction amongst local residents regarding the 
changes to the junction at Water End. Failure to respond to these concerns 
and the recommendations within this report could lead to the issues raised in 
this CCfA remaining unresolved. 

135. However, there is also a risk that a solution may not be found that can 
adequately address recommendation (i). The Task Group has already 
established that there is no room for two traffic lanes and a cycle lane. They 
have also expressed the wish that the cycle lane remain. This, therefore, 
leaves limited possibilities to adapt the junction. Those possibilities that do 
remain may have a negative impact on the conservation area, which would 
need to be very carefully considered, and the appropriate officers in the 
Council would need to be consulted. 

136. It could also lead to potential problems elsewhere in the city as the orbital cycle 
route is developed and other major junctions are changed to accommodate 
this. 

Recommendations 

137. In light of the above report the Task Group have agreed the following 
recommendations: 
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i. That Council Officers urgently develop new, comprehensive proposals for 
the Water End junctions to improve the current junction and reduce greatly 
traffic flows in Westminster Road/The Avenue 

ii. That the Council should, in future, use traffic models which incorporate 
side streets when assessing and designing junction improvements 

iii. That the present policy of reviewing new highway schemes only after a 
period of twelve months should be modified to enable a review after three 
months when unforeseen consequences have arisen and when Ward 
Members request. 

Reason: To address the concerns raised in the Councillor Call for Action 
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