
    

 

 
AGENDA SUPPLEMENT 
 
Executive 
 
To: Councillors Douglas (Chair), Kilbane (Vice-Chair), Coles, 

Kent, Lomas, Pavlovic, Ravilious and Webb 
 

Date: Thursday, 14 March 2024 
 

Time: 5.30 pm 
 

Venue: The George Hudson Board Room - 1st Floor West 
Offices (F045) 
 

 
The Agenda for the above meeting was published on 6 March 2024. 
The attached additional documents are now available for the following 
agenda item: 

 
 
8. Delivering additional Gypsy and Traveller 

Accommodation and improving existing 
facilities   

(Pages 1 - 18) 

 This report provides an update on the council’s Gypsy and Traveller 
accommodation. It details how existing facilities will be improved 
and how additional accommodation will be delivered. 
 
This supplement updates the report for Delivering additional 
Gypsy and Traveller Accommodation and improving existing 
facilities to clarify that the this is the report of the Corporate 
Director of Place. There are no other amendments to the report.  

 

 
 
 
 
 
 
 

 
This agenda supplement was published on 7 March 2024. 
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Meeting: Executive 

Meeting date: 14 March 2024 

Report of: Corporate Director of Place 

Portfolio of: Executive Member for Housing, Planning and 
Safer Communities  

 
Delivering additional Gypsy and Traveller 
Accommodation and improving existing facilities  
 

Subject of Report 
 

1. The council own and manage 61 Gypsy and Traveller pitches 
across three sites. These are at Water Lane in Clifton, Outgang 
Lane in Osbaldwick, and James Street in Layerthorpe. The 
evidence base for the emerging Local Plan identifies the need for 
additional pitches to meet an identified need. These will be provided 
through a combination of new pitch provision on both strategic 
housing sites and direct delivery by the council. As well as providing 
new pitches, there is a need to invest in existing pitches and sites to 
improve the quality of accommodation and facilities for residents. 
This report identifies how the additional pitches will be delivered by 
the council alongside improvements to existing facilities. This 
programme of works will be forward funded with a full business case 
to be developed and brought before Executive this year. It is 
estimated the cost of the additional pitch provision and 
improvements will be around £5.25m. 
 

2. The council previously adopted a Gypsy, Roma and Traveller 
Strategy which ran from 2013 – 2018 (see background papers). 
This Strategy was not refreshed after 2018 and instead a working 
group of officers and partners has been established and this 
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information is referenced on the Council’s website1 and in the 
October 2023 response to the Local Plan Planning Inspectors2.  

 

Benefits and Challenges 
 
3. There is an identified need to provide additional Gypsy and 

Traveller accommodation in the city. Without planned provision 
there will be significant housing pressures on members of these 
communities which could result in overcrowded accommodation and 
unhealthy living environments. This report seeks to build on the 
policies of the emerging Local Plan, providing a plan for how the 
council will both deliver new pitches alongside supporting 
developers of the strategic sites to provide additional 
accommodation. This will require forward funding from the council, 
with grant funding and S106 contributions being utilised where 
appropriate to reduce the long term capital investment costs. 
 

4. In addition to the new pitches, the council has a duty to ensure that 
existing accommodation and associated facilities are safe and good 
quality, given residents the best opportunity to thrive. This will 
require significant investment following completion of stock 
condition surveys and engagement with existing residents. A new 
role has been created to lead on this work, accelerating our ability to 
understand priorities and to develop a business case for investment.  

 
5. Accommodation is only one part of the solution to removing 

inequalities that exist within our Gypsy and Traveller communities. 
As such, this report builds on existing good work which is taking 
place within the city and seeks to ensure that investment decisions 
are part of the wider and  holistic approach that is being taken to 
support Gypsy and Traveller communities in York. 

 

Policy Basis for Decision 
 
6. In respect of housing provision, the Council Plan 2023-27 seeks to 

increase the supply of travellers' homes. This is being delivered 
through the emerging Local Plan which seeks to provide an 

                                      
1 https://www.york.gov.uk/TravellerStrategy  
2 See Local Plan Examination Library, document EXCYC127a-gi; https://www.york.gov.uk/planning-
policy/local-plan-examination-library-city-york-council-documents-2023-onwards  
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additional  38 Gypsy and Traveller pitches over the plan period on 
various sites within York, both council owned and on strategic 
housing sites. Evidence, prepared to support the Local Plan and its 
spatial strategy, forecasts when development is likely to happen to 
demonstrate that recognised needs can be met throughout the 
timeframe of the plan.    
 

7. The new Council Plan, which was adopted in September 2023, 
contains four core commitments to enable it to deliver the vision for 
the next four years. The first of these is ‘Equalities and Human 
Rights - Equality of Opportunity’. 
 

8. The commitment states: ‘We will create opportunities for all, 
providing equal opportunity and balancing the human rights of 
everyone to ensure residents and visitors alike can benefit from the 
city and its strengths. We will stand up to hate and work hard to 
champion our communities.’  
 

9. A second of the core commitments is Health and Wellbeing. This 
states ‘We will improve health and wellbeing and reduce health 
inequalities, taking a ‘Health in All Policies’ approach, with good 
education, jobs, travel, housing, better access to health and social 
care services and environmental sustainability.’  
 

10. As Gypsy and Traveller communities are groups which face some of 
the most considerable health inequalities, the health needs 
assessment and subsequent planned work will seek to address this.  
 

11. Spatial locations to provide this need must be in accordance with 
the PPTS and National Planning Policy Framework. Consequently, 
the spatial strategy for the Local Plan sets out where/when the 
requisite requirements will be delivered. Policies H5 ‘Gypsies and 
Travellers’ and H6 ‘Travelling Showpeople’ set out more specifically 
where further provision will be supported. Within Policy H5, further 
pitch provision is supported by expanding existing sites at Water 
Lane (Clifton) and Outgang Land (Osbaldwick) and new sites will be 
delivered within strategic allocations. Further, the policy offers site 
selection criteria for determining the suitability of any further windfall 
sites that may come forward over the plan period.  
 

12. In December 2023 the planning definition of ‘gypsies and travellers’ 
was revised in Annex 1 of government’s Planning Policy for 
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Traveller Sites (PPTS) to mean:  “Persons of nomadic habit of life 
whatever their race or origin, including such persons who on 
grounds only of their own or their family’s or dependants’ 
educational or health needs or old age have ceased to travel 
temporarily or permanently, but excluding members of an organised 
group of travelling showpeople or circus people travelling together 
as such.”  The implications of this change have been assessed as 
part of the Local Plan’s examination and found to have no material 
impact on the number of new pitches that the Plan provides for. 

 

Financial Strategy Implications 
 
13. In respect of council owned sites and pitches, this report presents 

an approach of significant investment over the next few years. This 
investment will include creating additional pitches on council owned 
sites as well as improving existing accommodation through such 
things as improved pedestrian access, external lighting, 
improvements to the utility blocks, and hard and soft landscaping 
works in the site. This will initially be funded by the council with 
some of this investment being repaid over the coming years through 
S106 contributions and, if available, grant funding. This is further 
explored in the ‘Accommodation Needs’ section of this report below. 
 

14. The report identifies anticipated expenditure and funding 
requirements of £5.25m over this period which will require council 
borrowing. Of this sum potentially £1.95m will come from future 
s106 contributions. This would leave £3.3m long term borrowing 
requirement to the Council.  
 

15. Decisions to fund the investment outlined above will need to be 
considered alongside other council pressures and priorities but 
ultimately resources can be reallocated from other spending areas 
or through additional borrowing with additional revenue budget 
provided to cover the borrowing costs. The report at this time 
provides indicative costings but will be subject to a full business 
case with updated programme. Any decision for new borrowing will 
require Full Council Approval. 
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Recommendation and Reasons 

 
16. Executive is asked to:  

 
I. Approve the approach to forward fund the delivery of additional 

Gypsy and Traveller pitches to meet the need identified in the 
Local Plan alongside improving existing provision. In doing so, 
formally acknowledging an investment estimated to be £5.25m 
will be needed and officers instructed to produce a detailed 
business case which will be brought before Executive for 
consideration later in the year. 
 

II. In addition to approving the physical investments in pitches 
(recommendation I), note that a separate report will be brought 
to executive to refresh the Council’s commitment to addressing 
the inequalities of all kinds that are faced by the gypsy and 
traveller community. This separate piece of work will set out a 
wide range of actions that are being developed with the gypsy 
and traveller community in order to address the issues 
highlighted in a recently completed Gypsy and Traveller Health 
Needs Assessment and those that have been identified by the 
gypsy and traveller community or through the discussions on 
the subject of this report.  
 

III. Note that a recruitment process is underway for a Senior 
Project Officer Gypsy and Traveller Accommodation. This role 
will lead on the  development of investment plans into both the 
development of existing pitches and the improvement of 
existing accommodation and facilities.  

 
IV. Note that a stock condition survey has been commissioned to 

be completed in spring and the outcome of which will inform 
investment plans alongside resident engagement. 

 
V. Note that, subject to further Executive approval post plan 

adoption, a Supplementary Planning Document will be 
developed setting out the design principles for pitch delivery to 
support the Local Plan policies that require additional pitches 
on both council sites and Strategic Housing Sites.  
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VI. To establish a workstream to identify and assess alternative 
sites to support Gypsy and Traveller Accommodation using a 
benchmarking approach of the proposed Osbaldwick site 
expansion and the associated health and social outcomes 
using a suite of site selection criteria (to be agreed by 
Executive) against any alternative windfall sites across the 
identified developable area in the Local Plan that may emerge 
at a later date and reporting of that exercise to Executive prior 
to the commencement of the expansion of the Osbaldwick site.  

 

Reason: To ensure that the Council’s commitment to meeting pitch 
requirements as set out in the Local Plan is appropriately met. The 
Local plan identifies that up to 1800 windfall sites for housing are 
likely to become available during the plan period. Therefore there 
may be alternative delivery options that may offer long-term 
advantages to meeting growing Gypsy and Traveller needs. 
Alternative sites have not been identified during the previous Local 
Plan site search for Gypsy and Traveller accommodation, but this 
does not mean they will not exist in the near future.  

 

Background 
 
17. The council previously adopted a Gypsy, Roma and Traveller 

Strategy which ran from 2013 – 2018 (see background papers). The 
Strategy was developed to help support residents from these 
minority ethnic communities. This Strategy was not refreshed after 
2018 and instead a working group of officers and partners has been  
established and this information is referenced on the Council’s 
website  and in the October response to the Planning.   
 

18.  In 2021, a Gypsy and Traveller Working Group was established in 
partnership with York Travellers Trust (‘YTT’). The group seeks to 
address the inequalities that Gypsy and Traveller communities face 
in a holistic way. The vision is to work towards ensuring that 
Gypsies and Travellers experience an inclusive, fair, and 
understanding community in York. This report recommends that a 
future report is brought back to Executive with the outcomes of this 
work.  
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Accommodation Needs 

19. Each of the 61 Council owned and managed pitches contains a 
service/amenity block including a kitchen area and bathroom. There 
is an associated hardstanding area for a caravan and vehicles. The 
council has responsibility for repairs and maintenance within the 
service block with the residents responsible for their own caravans. 
Pitches are used under a license agreement. This service is 
provided within the General Fund. 
 

20. The license fee for the 61 pitches creates an income of around 
£300k per year. Around half of this is spent on staffing costs within 
the housing service, including support workers and supervisors. The 
other half covers all physical asset costs including repairs and 
utilities. There is not projected to be any surplus from the income 
generated this year which can be set aside for capital investments 
to improve facilities on these sites. This is consistent with the 
budget position from recent years. 

 
21. The draft Local Plan seeks to safeguard and increase the provision 

of pitches through Policy H5 ‘Gypsy and Travellers’. The approach 
taken in the emerging Local Plan is to positively respond to both 
planning ‘definition’ and ‘non-definition’ planning need. This is 
evidenced in the Gypsy and Traveller Accommodation Assessment 
(GTAA) (2022), which was prepared in accordance with the 
Planning Policy for Travellers Sites (2015) definition. Whilst this 
definition has recently been amended to include those who travel 
permanently, we have sensitivity checked the raw data and consider 
that there is no further identified need above the 40 pitches 
identified in the 2022 GTAA. 

 

Table 1: Need for additional Gypsy and Traveller Accommodation 
pitches 

 
2022-27 
(years  
0-5) 

2027-32 
(years  
6 – 10)  

2032-33 
(year 11) 

2033-37 
(years 
12-15 

2037-38 
(year 16) 

Total 
Number 
of 
Pitches 

Total Number 
of Pitches 
including 
undetermined 

Non-
definition  

11 5 3 2 2 23 26 
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Definition  9 1 1 0 0 11 12 

 

22. The ‘definition’ need is for 9 additional pitches by the end of March 
2027 and a further 2 pitches by 2038. The emerging local plan 
responds to this by identifying the delivery of 10 new pitches, 6 at 
the Clifton site and 4 at Osbaldwick. The additional pitch accounts 
for a family known to be living in a non approved location. The cost 
of meeting this need will need to come from a combination of 
council borrowing and any available grant funding, for example 
through Homes England Affordable Housing Programme.  
 

23. The Local Plan also seeks to meet the need for 23 pitches for 
Gypsy and Travellers who do not meet the planning ‘definition’. 
These pitches are to be delivered or funded through the 
development of allocated Strategic Housing Sites in compliance 
with Local Plan Policy H5: Gypsies and Travellers.  
 

24. The  latest evidence of gypsy and traveller pitch need states that 13 
pitches are required to meet non-definition and undetermined need 
by March 2027. The Council has secured or is in the process of 
securing S106 contributions to deliver 13 Gypsy and Traveller 
pitches. In November 2022, the Planning Inspectors examining the 
Local Plan requested that the Council provide detail about where it 
expects these funded pitches to be located in order that they could 
be satisfied that there is a deliverable strategy for meeting the 5-
year need. In response, it was confirmed that there is physical 
capacity for the site at Osbaldwick to accommodate these additional 
pitches, recognising that no other site could be identified at that 
time. Importantly however, this does not preclude the Council from 
delivering these pitches on alternative sites that may later be 
identified and found to be appropriate within the policy framework of 
the Local Plan. 
 

25. It is proposed that the development of additional pitches will adhere, 
where possible, to good practice guidance.  To support this a 
Supplementary Planning Document will be developed which will set 
out the design principles for pitch delivery to support Local Plan 
policies. A separate report regarding SPDs will be brought to 
Executive in due course. 
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26. Executive are asked to note the intention to forward fund investment 
in the creation of additional pitches to meet the identified need 
described above. The table below summarises a potential 
investment scenario related to the provision of additional pitches. 
However, it should be noted that these are high level cost estimates 
and approval of a detailed business case will be sought once plans 
and costs are further developed. 

 

 

Table 2: new Gypsy and Traveller pitch provision to be delivered by the 
council including estimated costs, funding type and timescales 

Works 
Estimated 

cost 
When Funding type 

10 'definition' 
additional pitches 

£1.5m Complete March 
2027 

Borrowing and 
grant funding 

13 'non-definition' 
additional pitches 

£1.95m 12  pitches by March 
2027 at a cost of 
£1.8m, 1 pitch in 
following 5 years at 
a cost of  £150k  

Borrowing until 
S106 payments 
are received 

 

27. Within Section 106 agreements of existing planning permissions 
there are £1.35m of commuted sums secured in order to provide 
additional Gypsy and Traveller accommodation pitches. There are 
also draft S106 agreements linked to two additional planning 
applications expected to generate future S106 commuted sums of 
£600k. The table below identifies when S106 commuted sums are 
expected to be received based on the Local Plan projected build out 
of strategic housing sites and taking account of how the commuted 
sum payments are linked to housing completion numbers.  
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Table 3: Summary of when S106 commuted sums to deliver additional 
Gypsy and Traveller pitches are expected to be received by the council 

  
Before 
2027 

2027 - 
2032 

2032-
2037 

Post 
2038 

Commuted sums within S106 
agreements 

£0 £600k £450k £300k 

Commuted sums within draft 
S106 agreements 

£600k £0 £0 £0 

Total £600k £600k £450k £300k 

 
 
28. Alongside a commitment to deliver additional pitches, it is known 

that the three council owned sites are in need of significant 
investment in order to improve the quality of accommodation and 
communal facilities on site. Work is underway to understand the 
condition of existing pitches through a comprehensive stock 
condition survey which has been commissioned and will take place 
this spring. This survey will consider mechanical, electrical and 
structural condition, alongside the energy efficiency of the service 
buildings on each of the three sites. This data will be considered 
alongside the views of the residents of the sites to help identify 
areas for priority investment. This could be improvements to 
pedestrian access, street lighting, improvements to hard and soft 
landscape areas, or facilities for children. Whilst the business case 
is required to be developed following the receipt of the stock 
condition information, it is reasonable at this stage to assume that 
an investment budget of around £30k per plot will be needed to both 
upgrade existing pitches and the overall quality of the sites, 
including consideration of access arrangements. This would equate 
to a total improvement expenditure of around £1.8m. Including the 
front funded investment for additional pitches, this equates to a 
broad investment envelope of around £5.25m. £1.95m of this 
investment will be repaid through S106 agreement. In addition, 
grant funding opportunities will be explored to reduce the council 
budget ask further. 

 
29. The Local Plan identifies that the sites at Clifton and Osbaldwick are 

suitable for expansion to meet need. This report also confirms a 
plan to develop a business case to invest in existing facilities and 
pitches to improve the quality of the accommodation and site 
environment at these locations. This will ensure that the existing 
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and new residents will have access to safe and healthy 
accommodation.  Alongside developing the business case for 
investment in existing pitches and sites, we will explore any 
opportunities which are available for delivering additional pitches on 
alternative sites.  

 

30. The Local plan identifies that up to 1800 windfall sites for housing 
are likely to become available during the plan period. Therefore 
there may be alternative delivery options that may offer long-term 
advantages to meeting growing Gypsy and Traveller needs. 
Alternative sites have not been identified during the previous Local 
Plan site search for Gypsy and Traveller accommodation, but this 
does not mean they will not exist in the near future. Therefore, a 
workstream will be established to identify and assess alternative 
sites to support Gypsy and Traveller Accommodation and referred 
to in recommendation VII. 

 
31. The Local Plan also presents opportunities for better integration of 

the Osbaldwick site into services and facilities including the 
provision of improved accessibility. The Strategic Site identified as 
ST7 is around 100m north of the Gypsy and Traveller site. Work is 
on-going with the developer of this site around early delivery of an 
access road which could provide improved pedestrian, cycle and 
vehicular access to the site alongside creating access to new public 
open space. This approach could bring numerous benefits to the 
existing residents of the Osbaldwick site, integrating it into a positive 
new and connected neighbourhood.  

 

32. To lead on the delivery of additional pitches and the development of 
investment plans for existing sites, a recruitment campaign is 
underway for the appointment of a Gypsy and Traveller 
Accommodation Officer. This role will lead on analysing the stock 
condition survey information, working alongside the existing 
communities around priorities, developing an investment plan, 
bringing forward plans for additional Gypsy and Traveller pitches on 
council land, and supporting the developers of the Local Plan 
strategic sites to meet their obligations with regards to the provision 
of additional pitches. This role will sit within the housing asset team 
but will work across multiple teams to deliver on these ambitions.  
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Consultation Analysis 

 
33. The approach set out in the Local Plan has been tested through the 

ongoing examination of the Local Plan and most recently consulted 
on in the Main Modifications Consultation held in early 2023. 
Following additional information submitted to the Inspectors 
regarding the approach, a further public hearing session to discuss 
the policy approach is scheduled for 6th March 2024. 

 
Options Analysis and Evidential Basis 
 
 
34. Through the Local Plan process a need has been identified for 

additional Gypsy and Traveller accommodation pitches. This need 
will be met through the delivery of additional pitches on council sites 
alongside delivery on Strategic Sites within the Local Plan. This 
report sets out a forward funding approach for the delivery of 
additional pitches by the council with investment supplemented by 
S106 funds when received and any grant funding opportunities. As 
well as meeting need for additional pitches this report sets out a 
plan to invest in existing pitches and sites, informed by a condition 
survey and liaison with existing residents around priorities. A 
business case will be brought forward seeking a budget for 
investment later this year. This could include options to deliver 
pitches on alternative sites if a suitable site can be identified. 

 
35. A failure to demonstrate a plan for both providing additional pitches 

and improving existing could render the current Local Plan to be 
considered unsound.  

 

Organisational Impact and Implications 
 

Financial  
36. The in-principal recommendation of agreeing additional investment 

in Traveller pitches has the following financial implications 
 
a. For the additional pitches that are council responsibility there will 

need to be additional budget approved by Full Council. The 
pitches can be funded from reallocating currently approved 
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budgets or from additional borrowing. This will need to be 
included within future financial strategy reports. Any new 
borrowing will need Full Council Approval 

b. For the pitches that will be ultimately funded from s106, a 
business case will need to be completed examining the likely 
timeline between payments being made and receipts from s106 
coming in. There is likely to be a short term cash flow cost and 
there may also be risks around total costs and total receipts. Any 
borrowing requirements will need Full Council approval. 
 

37. Assuming investment of £5.25m should this ultimately be funded 
from new borrowing would lead to in additional borrowing costs of 
c£470k. This would reduce to c£300k once the s106 funding was 
received. The costs would need to be factored into future budget 
strategies once final costs and profile of investment is determined. 

 

Human Resources (HR)  
38. The role of Senior Project Officer Gypsy and Traveller 

Accommodation that will lead on the delivery of additional pitches 
and the development of investment plans for existing sites has been 
established and will be recruited to as per Council’s establishment 
and recruitment policies.  There are no other HR implications 
contained within this report noting that the work arising from the 
recommendations are to be accommodated within existing resource 
provision.   

 
Legal  

Local Plan 

39. The procedures which the Council is required to follow when 
producing a Local Plan derive from the Planning and Compulsory 
Purchase Act 2004 (as amended) and the Town and Country 
Planning (Local Development) (England) Regulations 2012.  

 
40. The Council also has a legal duty to comply with the Statement of 

Community Involvement in preparing the Plan. (S19(3) 2004 Act). 
 

41. In addition, the Council also has a legal “Duty to Co-operate” in 
preparing the Plan. (S33A 2004 Act). 
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42. The Secretary of State for Communities and Local Government 
wrote to the Council on 16th November 2017 emphasising the 
importance of up-to date local plans and expressing concern at the 
lack of progress City of York had made up to that point. Since then, 
the Council has been in dialogue with the Secretary of State who 
continues to monitor progress on the Local Plan closely.   
 

43. There remains a substantial risk of direct interventions by 
Government into the City’s Local Plan making with the 
consequential inability to steer, promote or restrict development 
across its administrative area in accordance with its Local 
Development Scheme.  
 

44. The Examining Inspectors have raised a specific concern that the 
Council’s approach to collecting financial contributions from 
developers to fund Gypsy and Traveller pitches in lieu of on-site 
provision may be unsound without evidence of how the financial 
contributions will be used to secure the delivery of pitches. 
 

45. It is noted that this report identifies potential solutions for the 
challenges with the delivery of further pitches at the Osbaldwick site 
but that the solutions will need to be delivered more quickly than 
funding from financial contributions from the developers of strategic 
allocations will be available.  This is a strategic risk to the Council’s 
approach in policy H5 of the Local Plan as the approach is 
predicated on satisfactory provision at the Osbaldwick site. 
 

46. The proposal to fund, or to identify alternative appropriately timed 
funding, for the delivery of the necessary infrastructure solutions at 
the Osbaldwick site and recoup the monies through future financial 
contributions may assist in addressing the Examining Inspectors’ 
concerns.     
 

Equalities and Human Rights 

47. The Council needs to take into account the Public Sector Equality 
Duty under Section 149 of the Equality Act 2010 (to have due 
regard to the need to eliminate discrimination, harassment, 
victimisation and any other prohibited conduct; advance equality of 
opportunity between persons who share a relevant protected 
characteristic and persons who do not share it and foster good 
relations between persons who share a relevant protected 
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characteristic and persons who do not share it in the exercise of a 
public authority’s functions). 
 

48. The Council has considered its public sector equality duty in relation 
to policy H5 in the Local Plan and the funding proposals set out in 
this report.  The purpose of the policy and the funding proposals to 
support it is to safeguard and increase the provision of pitches for 
the Gypsy and Traveller community within York. 

 
49. An addendum to update the original equalities impact assessment 

(EIA) of the Local Plan has been undertaken and is attached at 
Annex A. The EIA has identified that the Local Plan is likely to have 
a positive effect on social considerations through the continued 
positive support and provision of housing delivery. SPD’s identified 
in the report will be subject to their own EIA, undertaken as part of 
their individual preparation. 
 
Procurement  

50. Any proposed works or services will need to be commissioned via a 
compliant procurement route under the Council’s Contract 
Procedure Rules and where applicable, the Public Contract 
Regulations 2015. All tenders will need to be conducted in an open, 
fair, and transparent way to capture the key principles of 
procurement. Further advice regarding the procurement routes, 
strategies and markets must be sought from the Commercial 
Procurement team. 
 
Health and Wellbeing  

51. Our Gypsy and Traveller community in York face a number of health 
inequalities and poorer health outcomes, as demonstrated in the 
Gypsy and Traveller Health Needs Assessment 2023. The 
adequate provision of pitches to meet the housing and 
accommodation needs of the community, as well investment in the 
physical quality of existing pitches, will contribute to the narrowing of 
these health gaps. This report also points to future work to be 
developed with the Gypsy and Traveller community for tackling 
wider health and social inequalities beyond accommodation, and 
City of York Council commitment to this agenda will have positive 
health and wellbeing implications. 
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Environment and Climate action  
52. Completion of the stock condition survey will assist the identification 

of potential energy efficiency improvements to the communal 
service blocks and pitches. Energy efficiency support is provided to 
Gypsy and Traveller pitches through the Local Energy Advice 
Demonstrator and all residents will have access to the Retrofit One-
Stop-Shop for York, once established. Energy efficiency 
improvements to the communal service blocks has the potential to 
reduce operational costs, while improvements to pitches and 
caravans can reduce energy costs for the gypsy and traveller 
community, who experience some of the highest levels of fuel 
poverty nationally. 
 

53. Improvements to existing sites and planned future provision, should 
consider the potential impacts of climate change and ensure that 
new infrastructure is resilient and climate ready; considering the 
potential for increased instances of flooding and overheating. 
 
Affordability  

54. The recommendations in this report support and address 
accommodation, availability and needs. 

 
Data Protection and Privacy  

55. As there is no new personal data, special categories of personal 
data or criminal offence data being processed for this report, there 
is no requirement to complete a DPIA. This is evidenced by 
completion of DPIA screening questions - reference AD-03992 
(Annex B). 

 
Communications  

56. Communications Service support will be required in the likely event 
of media and community interest in the matter, both proactively and 
reactively. 

 
Economy 

57. There are no direct economy implications relating to the 
recommendations of this report. 
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Risks and Mitigations 
 
58. The costs identified are based on estimates of likely investment 

need of both maintenance requirements at current sites and the 
cost of providing new pitches. Ultimately costs will be dependent on 
pitch locations, access to highway infrastructure, planning 
requirements and works specification, inflation levels and ultimately 
procurement exercises. These estimates therefore will need to be 
regularly updated before final financial decisions are brought to 
Executive and Full Council.  

 
Wards Impacted All  
 

Contact details 
 
For further information please contact the authors of this Decision 
Report. 
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Background papers 
 
The York Gypsy, Roma and Traveller Strategy 2013- 2018 York Gypsy 
Roma and Traveller Strategy 2013-18 CMT 23.05.13 
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https://www.york.gov.uk/downloads/file/2601/gypsy-roma-and-traveller-strategy-2013-18
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Gypsy and Traveller Accommodation Assessment (2022)  
[Local Plan Examination Library document ref EXCYC88] 
https://www.york.gov.uk/downloads/file/8191/ex-cyc-88-gypsy-and-
traveller-accommodation-assessment  

 
 
Annexes 
 
Annex A – Equalities Impact Assessment 
Annex B  - Data Protection Impact Assessment Screening 
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