
City of York Council Committee Minutes 

Meeting Decision Session - Executive Member for 
Environment 

Date 4 September 2017 

Present Councillor Waller 

 

14. Public Participation  
 

It was reported that there had been no registrations to speak at the meeting 
under the Council’s Public Participation Scheme.  
 
However, the Executive Member indicated that written submissions had 
been received from Cllr Hayes and Dave Merrett regarding progress on the 
use of demountable flood defences in the Clementhorpe area (action 6 in 
Annex 2 to the report refers).  He requested that Officers provide a written 
response, to be annexed to the minutes of the meeting. 

 
 
15. Declarations of Interest  
 

At this point in the meeting, the Executive Member was asked to declare 
any personal interests not included on the Register of Interests, any 
prejudicial interests or any disclosable pecuniary interests which he had in 
the business on the agenda. No additional interests were declared. 

 
 
16. York 5 Year Flood Plan Update  
 

The Executive Member considered a report that provided an update in 
relation to the York 5 Year Flood Plan and sought feedback on all content.   
 
Annex 1 to the report outlined work carried out by the Environment Agency 
(EA) since the last update in July. This had focused on planning and 
undertaking surveys for the first potential schemes, ensuring progress at 
the Foss Barrier remained on track, and further developing the Long Term 
Plan.  Annex 2 set out progress on each of the 91 actions arising from the 
York Flood Inquiry. 
 
An officer from the EA was present to provide further information and 
respond to questions, along with the Council’s Flood Risk & Asset Manager 
and Emergency Planning Manager. 
 



In response to questions and comments from the Executive Member, 
officers: 

 Outlined the reasons for the time being taken to investigate options 
for demountable defences at Clementhorpe, confirming that a written 
response, including details of plans for public engagement on the 
options, would be provided; information would also be made available 
via a newsletter, social media and a drop-in centre open 2 days per 
week. 

 Confirmed the existing flood defence procedures for the 
Clementhorpe area, which was not considered to be at high risk of 
flooding, though it was accepted that the overall frequency of severe 
flood events had increased in recent years.  [Further information on 
Clementhorpe is included in the annex to these minutes referred to in 
Minute 14 above] 

 Clarified the investment situation, explaining that the overall funding 
required would be determined as projects progressed and that a 
‘consenting master plan’ was being developed, with a view to 
engaging as early as possible with stakeholders. 

 Agreed that the EA would liaise with the council to ensure all 
members were aware of survey and investigation work being carried 
out in their wards, as well as communicating this information to the 
public via the usual channels. 

 Outlined plans to recruit a council officer to deal with public 
engagement, linking to the community emergency plans and ‘Ready 
for Anything’ programme, and proposals to run a ‘walk-through’ 
exercise on 25 November. 

 Noted the Executive Member’s comments regarding the need for 
transparency at every stage and to ensure that information was 
accessible by collating it in one place, for example via links to the 
minutes of these decision sessions.    

 
The Executive Member thanked council officers for their speedy response 
to the flash flood in Fishergate on 23 August.  Officers reported that 
Yorkshire Water were looking into whether inadequate pipe sizes may have 
contributed to the flooding. A link to the Council’s plans for improvements to 
gulley cleaning was requested for the minutes and can be found here:  
http://democracy.york.gov.uk/ieDecisionDetails.aspx?ID=4710 
 
Resolved:  (i) That the update report and the information provided 

by the Environment Agency (EA) at the session be noted. 
 
Reason:  To confirm that the Executive Member is updated on the 

progress of the flood risk management works 
programmes in York and is able to provide advice to 

http://democracy.york.gov.uk/ieDecisionDetails.aspx?ID=4710


ensure that wider links and opportunities are considered 
and built into the process. 

 
 (ii) That information on the following be included in the 

next quarterly update: 

 scientific evidence detailing potential approaches for 
new telemetry, monitoring and forecasting that can 
be used to support catchment scale flood risk 
interventions (action 2 in Annex 2) 

 work being carried out to identify changes to the 
location of Silver Command in future flood events 
(action 31); 

 work being done by Category 2 Responders (the 
utilities) to ensure the recommendations in the York 
Flood Inquiry and the National Flood Resilience 
Review have been considered and auctioned; 

 information detailing the EA’s proposals for each 
flood cell across the city and the methodology used 
to identify these measures, to be considered 
alongside the programmes requested in the body of 
the report. 

 

Reason:  To ensure that the update addresses issues raised by the 
Executive Member at the session. 

 
 
 
 
 

Cllr A. Waller, Executive Member 
[The meeting started at 5.30 pm and finished at 6.30 pm]. 
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Written response to questions submitted regarding progress on the 

use of demountable flood defences in the Clementhorpe area 

 
Environment Agency: 
 
The defence work at Clementhorpe needs careful consideration and 
design.  A demountable defence solution is complicated due to the 
presence of underground services and further understanding is needed 
of how adjacent riverside buildings will link in with the defences to 
provide a consistent and effective line of defence. The outline design is 
currently being developed and formal engagement will commence in 
November 2018; however, we welcome views from anyone at any time 
via yorkfloodplan@environment-agency.gov.uk.   
 
The North Street hub will also be open in early November, providing an 
opportunity for further contact with anyone interested in our work across 
the city.  Information will also be made available via newsletter and 
social media. The Clementhorpe business case will be finalised by 
March 2018 and construction will commence in autumn 2018. 
 
 
City of York Council:  
 
Regarding the existing flood defence procedures for the Clementhorpe 
area, a demountable flood defence has been placed at the end of 
Clementhorpe by City of York Council Highways operatives to prevent 
flood water passing into the Clementhorpe area.  The defence is 
constructed from 1 tonne sandbags, which reduce the impact of flooding 
from all but the largest events. The defence is constructed when river 
levels are predicted to rise 4.0m or more above summer level.  Work 
commences at 3.6m above summer level and pumping is needed behind 
the defence to ensure water does not build up from the surface water 
system.  The pumps are removed and the defence is allowed to naturally 
overtop in any flood events of 4.6m above summer level or greater.   
 
Flood warning and evacuation plans would be invoked to manage any 
escalating situation.  A risk assessment carried out following the 2012 
flood event informed this; the defence was constructed higher in 2012 
and significant resource was needed to pump behind the defence.  
However, this presented unacceptable dangers to operatives and 
residents if the defence were to suddenly fail; a slow overtopping and 
ingress into the area behind the defence presents less risk.  This 
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approach was communicated to residents at an event at Clementhorpe 
Community Hall in on the 4th November 2014.  
 
The Clementhorpe area is not  considered to be at high risk of flooding 
with the current temporary defence arrangement managing a wide array 
of flood events, though it is accepted that the overall frequency of severe 
flood events had increased in recent years. 
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