
 

  

 

Executive 25 January 2018 

Report of the Corporate Director of Health, Housing and Adult Social Care  
 
Portfolio of the Executive Member for Adult Social Care and Health 

 
Securing a Sustainable Future for Haxby Hall Older Persons’ 
Home  

The report provides information on the consultation undertaken with 
residents, relatives, staff and care providers on the option to transfer Haxby 
Hall older persons’ home into the ownership and management of a partner 
organisation and, following transfer, to deliver improved care facilities on 
the site.  Members will be asked to decide if the Council should procure a 
provider to deliver and operate an improved facility on the site.  Should a 
decision to proceed be made, the report will also ask Executive to sanction 
the scope of the procurement. 

 

   
Recommendations 

1. The Executive will be asked to: 

a. Receive and note the results of the consultation undertaken with 
residents, relatives, staff and care providers on the future 
ownership and management of Haxby Hall residential care home. 

b. Make a decision about whether to transfer ownership and 
management of Haxby Hall residential care home to an 
independent sector provider. 

If Members agree to transfer ownership and management, Executive is 
asked to: 

c. Agree: 

i.   to procure a developer/operator to take over Haxby Hall 
residential home as a going concern, with a commitment to 
deliver improved care facilities on the site;  

ii.   to dispose of the site of the Care Home to the selected bidder by 
way of freehold sale or long lease in return for payment of a 
premium/capital sum;  

iii.   to impose a covenant within the transfer deed/lease that the land  



can only be used as a Care Home but the Council will not 
unreasonably withhold approval to a different use subject to the 
Council receiving an additional sum equal to a fair proportion of 
any increase in value arising from any alternative use (provided 
that the Council could refuse any request for alternative use 
within an initial period of approximately 25 years unless the 
provider can show that there is no longer sufficient demand for a 
Care Home on the site);   

iv.   to procure a contract under which the Council would seek to 
purchase access to a specified number of beds in the Care 
Home at a specified rate for a specified number of years; 

v.   to provide relevant pension indemnities to the preferred partner 
in respect of the staff who will transfer under TUPE; and 

vi.   that the cost of this procurement be paid for out of the agreed 
Older Persons’ Accommodation Programme budget. 

d. Agree that bids will be considered which allows for the residents and 
staff of Haxby Hall to move to another location for a fixed period of 
time while re-development at Haxby Hall takes place, and should this 
option be favoured by bidders that it is the subject of resident, relative 
and staff consultation before being adopted. 

e. Agree to receive at the September Executive Committee meeting the 
recommendation to sell or lease the Haxby Hall site to the preferred 
partner on the terms agreed via the procurement in accordance with 
Financial Regulations. 

Reason: To secure the long term provision of care at Haxby Hall and 
progress the Programme’s aim of expanding and modernising older 
people’s care provision in the city, while delivering medium and long 
term efficiencies.  

Background 

2. Haxby Hall is a 49 bed residential care home, wholly owned and 
operated by the Council since its construction in 1965. It is situated in 
the urban village of Haxby, approximately four miles from the centre of 
York (see plan at Annex 1).  

3. On 7 December 2016 the Council’s Executive committee agreed that 
the Older Persons’ Accommodation Programme be amended and that 
Officers would seek a sustainable future for the Haxby Hall older 
persons’ home and to consult residents, relatives, interested parties and 
staff of Haxby Hall on the option to seek a partner who will take over its 



ownership and management with a commitment to deliver improved 
care facilities on the site in the near future to deliver modern residential 
and dementia care accommodation 

4. The home currently has a total capacity of 49 care beds. Within those 
49 beds there is provision for approximately 35 residential care beds, 
eight beds for people living with dementia and up to six step down/short 
stay beds which are used interchangeably. Services at the home are 
delivered by 51 staff (31.58 full time equivalents).  

5. An options appraisal process conducted as part of the decision making 
of Executive on 7 December 2016 examined three options: 

a) consult on the option to close and, if agreed, close the home and 
sell the site; 

b) for the Council to develop the site to deliver a new care home; or 

c) to transfer the property and services with a commitment by the new 
provider to improve the facilities once transferred. 

6. Each option was analysed in relation its alignment with key criteria.  The 
scoring is as follows: 

Green = meets the aim/objective, two points. 

Yellow = partially meets the aim/objective, one point. 

Red = does not meet the aim/objective, nil points. 
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7. This appraisal recommended, and Executive agreed, that the Council 
takes forward the option to transfer the site and services at Haxby Hall 
to an independent organisation i.e. Option C. Consultation with other 



councils (including Derby City Council, Leicestershire County council, 
Nottinghamshire County Council and Doncaster Metropolitan Council) 
has shown that transfer of services can bring a number of benefits 
when done correctly. Of the councils questioned all had seen a 
reduction in their operational costs and received a capital receipt. 

8. A feasibility study conducted in 2016 showed that a care home of up to 
70 beds could be delivered on the site. One key issue for development 
is access to the site, which is constricted by the adjacent ambulance 
station. Alternative options to improve the development potential of the 
site include achieving access via the Ethel Ward playing fields which 
are immediately to the south of Haxby Hall and under the control of 
Haxby Town Council.  Work is ongoing with Yorkshire Ambulance 
service and other stakeholders to identify opportunities for improving 
site access for any new provider.   

9. Planning and highways colleagues have provided guidance regarding 
any potential redevelopment of a care home on this site, and state: 

a) The main considerations in relation to this proposal would be: the 
impact on designated heritage assets, namely the setting of the 
adjacent conservation area; design considerations and the visual 
impact on the character and appearance of the area; the affect on 
the amenity of existing and future occupants; and the impact on 
highway safety. 

b) It is considered that any replacement buildings on site should adopt 
a scale, design and use of materials that are sympathetic to the 
village. They should follow the grain of development with a 
consistent built frontage that is domestic in its scale. Opportunities 
should be taken to improve the site’s frontage by re-siting car 
parking to the rear and providing enhanced soft landscaping 
adjacent to the site’s front boundary with the public highway. 

c) The Council’s Highway Officer has requested that any 
redevelopment of the scheme should seek to rationalise the amount 
of vehicle accesses to the site, with the removal of the entrance to 
the existing car park and utilising the possible southern access point 
for ingress and egress of vehicles to the car parking area. 
Approximately 19 vehicle parking spaces are along the lines 
accepted at other care homes of a similar size. 

d) Whilst the site is not at risk of river flooding, a drainage assessment 
should demonstrate that the site could be adequately drained and, in 
particular, how surface water would be disposed off without 
increasing flood risk elsewhere. 



Consultation  

10. Extensive consultation with residents, relatives and staff as well as with 
potential partners has guided our approach to this matter. 

11. A six week consultation period with staff, residents and relatives started 
in September and was concluded in November 2017. This began with a 
meeting with staff at the home 25 September 2017. This was followed 
by a meeting with residents, their relatives and friends later that day.  
One to one engagements also took place.   

12. The resident’s meeting was well attended and the majority of feedback 
on the proposal was positive.  The consultation event held with 
residents, relatives and friends was attended by approximately 40 
people.  A summary of the outcome is provided below: 

a) The overall response was positive with the potential transfer being 
the preferred option when compared to closure.  

b) The majority of the feedback related to how the transfer might affect 
those at the home and what would be done to mitigate it.  A 
recurring question was whether people would have to move out of 
the home after the transfer. The preference from all concerned was 
a phased redevelopment that meant residents and staff could 
continue to be at the home.  

c) People were very optimistic about the benefits of redevelopment, so 
long as it meant they could continue to live at the home. This was 
particularly the case when it was confirmed that fees for Council 
funded placements would remain the same.  However, some 
residents were concerned about a fee increase after a two year 
period for self-funders.  

d) Residents were also concerned that any new provider may not 
deliver the same quality of care. They asked how the council would 
make sure that this was the case. It was also discussed as to 
whether the council could maintain oversight of the home after 
transfer.  

e) Lastly, residents were concerned about the possible closure of the 
home if a suitable provider was not identified and they asked if they 
could be given regular updates on the projects progress. 

13. The option of moving residents and staff to another location for a fixed 
period of time was discussed in the context of the potential for 
redevelopment.  However, as it was not fully explored during the current 
consultation it is proposed that this option is consulted upon should the 



procurement process identify that it is useful and viable. 

14. A supplier engagement was held on 6 September 2017 to promote the 
opportunity to the market and receive feedback on the proposal. The 
event was well attended with twenty-eight visitors from fourteen 
different organisations attending. Further feedback was gathered 
through structured conversations and fed back into the decision making 
process.  Key issues raised include: 

a) Interest in the opportunity and positive comments about the location. 

b) The need to for the Council to provide as much information about 
the current service and buildings as possible. 

c) A preference for planning matters to have been tested via pre-
application. 

d) A view amongst some that the opportunity to decant residents to 
another location will speed up redevelopment and reduce the 
development cost. 

e) A mixed view as to the preferred number of beds that the Council 
buys back in a block contract, with some preferring more and some 
preferring less. 

15. The re-development potential of the Haxby Hall site has been explored 
via a pre-planning application. Their views are summarised in the 
“Background” section above. 

The Proposal 

16. Based upon the feedback from consultation with residents, relatives, 
interested parties and staff we propose that the Council procures the 
following, as a minimum: 

a) The transfer of the freehold ownership (or grant of a long lease) of 
the property as well as services, staff and residents to the new 
provider as a going concern and with a requirement to deliver, as a 
minimum, residential care including for people living with dementia.  

b) The Council will offer at least the pension indemnity if appropriate as 
drafted (but not used) for Burnholme or as used on similar transfers, 
such as those to Be Independent. 

c) Council will “spot purchase” back residential care beds and 
residential care beds for those living with dementia in respect of 
existing residents funded by the authority, and at the Actual Cost of 
Care (ACOC) rate, for as long as they choose to stay.  When an 



existing resident moves on, their bed will not necessarily be re-
purchased on a “spot purchase” basis but if it is, it will be at a rate 
agreed during the procurement process. 

d) Council will “block” purchase [eight] residential care beds for people 
living with dementia for [10+5] years at ACOC. The block contract 
will include payment for void beds for a variable period of time and in 
line with the provisions offered during the Burnholme procurement.  

e) Existing residents at the time of transfer who fund their own care will 
be allowed to remain in the home with the provider guaranteeing 
that they will pay the current rate for their care, plus inflation, for the 
first two years after transfer.   After two years the cost of their care 
bed will increase towards the normal rate charged by the care 
provider but with a limit placed upon the increase of no more than 
5% over the charge paid in the previous year. 

f) A requirement to complete improvements to the existing building (as 
required to achieve Care Quality Commission Standards and subject 
to obtaining any necessary planning permission) within [2] years (to 
improve the care delivered to transferring residents) and with a 
longstop date of [3] years. 

g) That the evaluation of bids is weighted 60:40 in favour of quality. 

h) That the Council receive from the provider a capital payment for the 
land with the competitive process seeking to obtain the best receipt 
available. 

17. Bidders will be encouraged to provide bids which deliver the minimum 
requirements but which also deliver additional, viable, enhancements to 
this minimum.  This will enable bidders to propose alternatives which 
might further improve the longer term redevelopment and expansion of 
care at the site and/or bring additional social benefit to the site.  For 
example, alternative and viable bids will be acceptable if they also 
deliver 

 Additional dementia residential care beds and/or nursing care and 
dementia nursing care beds at the ACOC rate over and above the 
minimum [eight] required. 

 A new build care home on the site rather than an improvement of 
the exiting home either using the “remain and develop option” or the 
“decant and develop” option. 

18. Additional proposals may demonstrate that they will: 



a) Increase the numbers of care beds and/or some Extra Care homes 
at the site. 

b) Bring other services onto the site, which deliver added social benefit 

19. To facilitate redevelopment and minimise disruption to residents of the 
home, the Council will make available to the provider (by way of lease 
at a pepper corn rent) for an agreed and limited time an existing empty 
care home in the Council’s ownership so that they may use it to 
temporarily move Haxby Hall resident and staff (“lock, stock and barrel”) 
while the current home is demolished and a new home built in its place.  
This will only be made available on the explicit understanding that the 
home will be returned to the Council, with vacant possession and in a 
timely manner.  This arrangement would benefit only those permanent 
residents who choose to move under such arrangements as any 
alternative home could not accommodate short stay residents as it 
would be smaller than Haxby Hall.   

20. By offering the option to offer a temporary move for Haxby Hall “lock, 
stock and barrel” we are aware that this could mean additional 
disruption for residents who have already moved home once (or more).  
It is for this reason that we would want bidders to clearly state the 
benefits for existing and new residents of this approach and why we 
also propose further consultation should this option find favour during 
the bidding process. 

21. The freehold transfer/long lease of the Haxby Hall site could incorporate 
a covenant that the land can only be used as a Care Home provided 
that the Council will not unreasonably withhold approval to a different 
use subject to the Council receiving an additional sum equal to a fair 
proportion of any increase in value arising from any alternative use 
(provided that the Council could refuse any request for alternative use 
within initial period of approximately 25 years unless the provider can 
show that there is no longer sufficient demand for a Care Home on the 
site). 

22. Should the proposed procurement not attract a suitable bid then the 
Council would need to revisit the evaluation of options which took place 
in 2016.  The most likely outcome could be reversion to the original plan 
which was consultation on the option to close the home; however, other 
options will be re-visited. 

23. The current proposal is to procure this through a compliant procurement 
process including the advertising of the Contract Notice in the Official 
Journal of the European Union (OJEU) and the publication of the Award 
Notice in the OJEU.   The procurement will be categorised under the 



“Light Touch Regime” because we are commissioning residential and 
dementia care beds for Adult Social Care.  This gives us the opportunity 
and discretion to modify the procurement method and approach to most 
effectively match the market we are operating in. For this reason we are 
considering a two stage Competitive Procedure including Negotiation 
which will allow us to firstly select suitably qualified bidders which 
propose solutions which meet our minimum requirements and, once 
these are evaluated, to ask them, as a second stage, to propose 
additional solutions. Solutions are evaluated on the basis of quality and 
cost.  This process will allow us to select the best solution from the 
market. 

24. Throughout the tender, providers will be evaluated on their ability to 
provide a high quality of care to existing and future residents.  Bids will 
only be considered from bidders who meet a benchmark for the quality 
of care to be delivered.  The larger proportion of scoring (60%) will be in 
favour of the quality of the offer rather than the financial element of the 
bid. However, the price offered for the site and the quantity and cost of 
care beds offered will be taken into consideration and will attract 40% of 
the evaluation marks. Of key financial interest to the Council is the 
securing of a block contact for care beds at our Actual Cost of Care. 

25. If this proposal is approved by Executive, then the council will look to 
start the procurement process in Q1 2018 and to choose a provider 
within Q2.  Executive will be engaged in Q3 2018 to sanction any 
relevant property transfers.  The aim is then to transfer the home to a 
new provider in Q4 of 2018.  

The Proposal in the Context of the Overall Programme 

26. Should Executive agree to pursue the “transfer” option for Haxby Hall, 
the following actions will follow: 

Action Timescale 

Procurement of a care provider March to August 2018 

Executive approval to transfer assets to 
the preferred bidder 

September 2018 

Transfer of Service Q4 2018  

Improvement/re-development 2019 to 2020 (or beyond) 

27. The changes considered for Haxby Hall should be viewed in the context 
of the overall Older Persons’ Accommodation Programme.  The 
Programme aims to deliver 861 new units of accommodation with care 
– both Extra Care accommodation and care beds – by 2020.  To date, 



242 units have been delivered and by 2019 a further 385 will have been 
provided, with the rest by 2020.  148 care beds have been closed over 
the last two years because the buildings they were in are no longer fit 
for purpose. 

28. Amongst this new provision are 80 new residential and nursing care 
beds at Burnholme, of which the Council will “block purchase” 25, as 
well as Extra Care provision already in place at Auden House, Glen 
Lodge and Marjorie Waite Court. 

Analysis 

29. Executive have concluded that the Haxby Hall Care Home cannot 
continue in its current condition in the medium term due to poor facilities 
including lack of en-suite bathrooms and general poor environmental 
quality.  In addition the home continues to have a number of ongoing 
maintenance issues, including a damaged roof, prone to leaking.  

30. A successful transfer of the home as a going concern will ensure the 
ongoing provision of care at Haxby Hall for the long term. In addition, by 
securing redevelopment by a partner, the quality of care at the site 
could be enhanced beyond what is currently available at the site.  There 
is acceptance of this approach from consultees and interest from the 
market in taking over the operation of care at Haxby Hall. 

31. The proposed transfer is in line with the Council’s shift to becoming a 
purchaser of care services. Through redevelopment of the home, the 
city can secure more of the specialist care it requires. This will also 
allow the council to be more focused in the type of care it pays for. This 
is a key purpose of the Older People’s Accommodation Programme, 
which is already delivering on planned long term revenue savings.  

32. Should the option be adopted to temporarily move Haxby Hall residents 
and staff while a new care home is built on the site, this move would be 
to an existing closed care home. While it is recognised that the 
temporary accommodation will be no better that that currently provided 
at Haxby Hall, it will only be temporary and with the benefits of the new 
accommodation on the Haxby Hall site set as a clear future goal. 

Council Plan 2015-2019 

33. The Programme is set in the context of the Council Plan for 2015-19 
and will contribute to achieving its ambitions.  Based on our statutory 
responsibilities and the aims of the new administration, the plan focuses 
on three key priorities: 

 a prosperous city for all - where local businesses can thrive and 



residents have good quality jobs, housing and opportunities 

 a focus on frontline services - to ensure all residents, particularly the 
least advantaged, can access reliable services and community 
facilities 

 a council that listens to residents - to ensure it delivers the services 
they want and works in partnership with local communities 

34. To support these corporate priorities and under the guidance of the 
Health & Wellbeing Board, York has developed proposals to achieve a 
new focus for adult health and social care which delivers: 

a) self care and self management; 

b) better information and signposting; 

c) home is best; 

d) early intervention and prevention; 

e) reablement and intermediate care (targeted resources); 

f) managing long term conditions; and 

g) delivering services at a community level where this is desired and 
possible; 

h) to reduce loneliness and increase social interaction amongst older 
persons and their communities; 

i) that York becomes a dementia friendly environment. 

IMPLICATIONS 

Balancing Competing Priorities 

35. In order to make a decision on the future of the residential homes, 
members must take into account a number of factors.  The following is 
a summary of matters which Members are asked to consider: 

 The views expressed in the consultation process by participants 
including residents and their relatives, staff working at the home and 
their union representatives and members of the Older Persons’ 
Accommodation Programme reference group including Age Uk and 
York Older Persons’ Assembly. 

 Legal responsibilities such as those pertaining to the Human Rights 
Act and Equality Act.  A copy of the Equality Impact Assessment 
dated 24th November 2016 is attached at Annex 2. 

 Potential impact on residents and families. 



 Financial impact on the authority and its Council Tax payers. 

 Responsibilities to staff. 

 Future demand and needs as expressed through commissioning 
strategies. 

 Research and knowledge about demand for older people’s 
accommodation. 

 Central Government policies, directives and financial targets. 

 Value for money in service delivery. 

 Current standards of care. 

 Supply and demand for residential care in City of York 

 Occupancy levels of each home. 

 The estimated cost of maintaining or improving the buildings. 

 The availability of alternative provision. 

 The service development opportunities in that location. 

36. All these issues have been considered extensively in the work to date 
on this Programme and covered in the reports to Executive on the 
matter and listed at the end of this report. 

Equalities 

37. In considering this matter the Council must have regard to the public 
sector equality duty. In summary, those subject to the equality duty 
must, in the exercise of their functions, have due regard to the need to:  

 Eliminate unlawful discrimination, harassment and victimisation and 
other conduct prohibited by the Equalities Act 2010.  

 Advance equality of opportunity between people who share a 
protected characteristic and those who do not. 

 Foster good relations between people who share a protected 
characteristic and those who do not.  

38. The Equalities Act 2010 explains that having due regard for advancing 
equality involves:  

 Removing or minimising disadvantages suffered by people due to 
their protected characteristics.  

 Taking steps to meet the needs of people from protected groups 
where these are different from the needs of other people.  

 Encouraging people from protected groups to participate in public 



life or in other activities where their participation is disproportionately 
low  

39. An Equality Impact Assessment for the Older Persons’ Accommodation 
Programme was produced for the 15 May 2012 Executive Report and 
was reviewed and most recently updated in November 2017.  It 
particularly highlighted the potential implications of the programme for 
the health, security and wellbeing of frail residents and also female 
members of staff who are older and also carers themselves. 

40. The Equality Impact Assessment for the Older Persons’ 
Accommodation Programme has been further reviewed and updated in 
November 2016 to take account of the specific circumstances at Haxby 
Hall and the following additional considerations addressed: 

a) The need to keep disturbance for residents, relatives and staff to a 
minimum during the transfer and improvement works and/or 
redevelopment.  A key element will be the delivery of regular and 
clear updates on the progress of change and the adherence to a 
timetable for that change so that everyone knows what to expect, 
and when.  

b) The project team will continue to work with OPH managers, staff, 
trade unions and Human Resources to ensure a fair and transparent 
process for staff should the Haxby Hall transfer take place.  A 
relevant indemnity will be provided to any successful bidder in order 
to ensure that accrued pension rights are safeguarded. 

41. The Equality Impact Assessment for the Older Persons’ 
Accommodation Programme dated 24th November 2016 is attached as 
Annex 2. 

42. An OPH Wider Reference Group has been established to act as a 
sounding board for the development of plans as the implementation of 
the Programme unfolds. The project team also continues to use 
established channels to communicate with, and gather the views of, 
OPH managers and staff, care management staff and Health 
colleagues. 

Financial 

43. The cost of the procurement is already budgeted in the Older Persons’ 
Accommodation Programme. 

44. The financial model which guides the Programme reflects the proposed 
approach at Haxby Hall and still delivers the agreed savings by 
2019/20. 



45. The capital cost of achieving improved access to the site, if this is 
possible, has already been agreed by Council and forms part of the 
capital programme. 

Legal  

46. Both the Legal Services and Procurement teams are fully engaged in 
this project. Key issues examined include the procurement method to 
be used, State Aid implications, property matters and care contract 
formulation. 

47. The transfer of site ownership and operation of the care home to 
another entity will trigger the application of the TUPE legislation in 
relation to staff employed at or involved in the operation of Haxby Hall.   

48. As Haxby Hall is to be transferred as a going concern comprising not 
just the existing building but also stock, third party contracts etc and an 
Asset Sale Agreement will be necessary, as well as the relevant 
contracts for service.   

49. Any requirement for/obligation on the successful bidder to carry out 
substantial redevelopment of the site will need to be conditional upon 
them being able to obtain planning permission for such alterations on 
terms reasonably acceptable to them.  Although the transfer deed/long 
lease could impose an obligation on the buyer/tenant to use all 
reasonable endeavours to obtain any necessary planning permission, if 
they fail to obtain this despite using all reasonable endeavours then any 
bidder would probably expect any substantial redevelopment obligation 
to expire/end.  However the ownership/lease would remain vested in 
them to run the home with just the minimum requirements being 
satisfied.  If the minimum requirements were not achieved, the Council 
would have an option to take the service and site back. 

Human Resources 

50. Staff have been consulted on the proposals.  Formal consultation will 
guide subsequent steps. 

51. It is proposed that we offer the same pension indemnities as were 
offered for the Be Independent and other, similar, transfers. 

Property Services 

52. The site has been valued for it outright sale potential and this valuation 
will be used as a guide to the value “sacrificed” in favour of the longer 
term revenue and the social and other economic benefits which will flow 
from the procurement.  This is the same approach as was taken for the 
Burnholme care home procurement and land sale. 



53. The development of the site and the benefits which flow from acquiring 
additional land and/or alternative access rights will be factored into the 
evaluation of the bids which are obtained via the proposed 
procurement. 

54. The need for a new library site to be secured in Haxby is being pursued 
via negotiations with the Trustees of the Haxby Memorial Hall.  

Planning 

55. A pre-planning application has been obtained to assess planning risk.  
This has examined the issues related to car parking on the site, vehicle 
assess issues and the quantity of development permissible on the 
Haxby Hall site.  The Planning team favour a re-development of the site 
which focuses buildings to the northern and eastern end of the site.  
Therefore, if additional parking was to be provided it may need to be at 
the south and accessed via land owned by the Town Council. 

Better Decision Making Tool 

56. This matter forms part of an existing project agreed by Executive and 
which has been the subject of extensive scrutiny of the Business Plans 
and Equality Impacts and, therefore, a Better Decision Making Toolkit 
form has not been prepared. 

Other Implications 

57. There are no other implications arising from this report. 

RISKS  

58. The procurement of a partner to take over the ownership and 
management of Haxby Hall, should that be the decision made, has risks 
associated with it; these have been identified, will be kept under review 
and will be carefully managed.   

ref Risk Mitigating Action 

a)  Lack of provider interest in the 
opportunity 

Extensive soft market testing and 
structured conversations with 
potential bidders indicate that, 
subject to some concerns detailed 
above, which are being 
addressed to the extent possible, 
there is market interest in the 
opportunity. 

b)  Pension liabilities. A level of indemnity has been 



ref Risk Mitigating Action 

offered previously by the council 
when transferring employees to 
alternative organisations. These 
are being explored. 

c)  Site assembly (i.e. use of 
adjoining land). 

Discussions with Yorkshire 
Ambulance Service have elicited 
the requirements of that 
organisation with regard to the 
ambulance station in Haxby. 

d)  Planning consent. Responding to concerns raised 
during soft market testing, the 
council has submitted a planning 
pre-application for the site. The 
advice from which will be shared 
with potential bidders within the 
published tender pack 
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TUPE - Transfer of Undertakings (Protection of Employment) Regulations 
2006, as amended by the 2014 amendment regulations 
 
 
Background Papers: 
 

19 July 
2011  

Report to Executive giving formal approval for the 
commencement of the Programme.  

1 Nov 
2011 

Report to Executive giving the results of consultation and 
proposed a programme of closures, supported by a further 
consultation period on proposed closures of Oliver House and 
Fordlands. 

10 Jan 
2012 

Report to Executive authorising consultation with staff, residents 
and their families and carers on proposal to close Fordlands and 
Oliver House, including changes to day care services as a result. 
Recommendation to close Fordlands and Oliver House. 

15 May 
2012 

Report to Executive noting the successful homes closure and 
transition for residents   

4 June 
2013 

Report to Executive seeking agreement on modernisation 
programme.  The Council to fund the building of the two new 
care homes and so retain ultimate ownership of the buildings 
and the land with care homes designed, built, operated and 
maintained by an external provider. 

3 Mar 
2015  
 

Report to Executive seeking approval of revised proposals 
based on creating new Extra Care Housing and reforming the 
Council’s existing ECH stock; building a new care home on the 
Burnholme site as part of wider health and community facilities; 
and working more closely with current care providers to deliver 
more specialist dementia accommodation across the city. 

30 July 
2015 

Report to Executive seeking approval of the Business Case for 
the Older Persons’ Accommodation Programme and agreement 
to proceed. 

29 Oct Report to Executive providing the results of the consultation 



2015 undertaken with the residents, relatives and staff of Grove House 
and Oakhaven residential care homes to explore the option to 
close each home with current residents moving to alternative 
accommodation. Executive agreed to close Grove House and 
Oakhaven. 

29 Oct 
2015 

Report to Executive regarding securing a viable future for the 
Burnholme school site in Heworth ward.  Following extensive 
public consultation Members agreed to sanction further work to 
identify partners to progress the continued community and sports 
use of the site, complemented with wider health and enterprise 
services, the building and operation of a residential care home 
for older people and the provision of housing. 

19 May 
2016 

Report to Executive that obtained consent to begin to deliver the 
Burnholme Health & Wellbeing Campus and secure a viable 
future for the former Burnholme Community College site (the 
Site) in Heworth ward. 

14 July 
2016 

Report to Executive by the Director of Adult Social Care. 
Agreement to move forward with examination of the 
development potential for Lowfield, alternatives to closure of 
Haxby Hall and sanction to consult on the closure of a further 
two older persons’ homes. 

28th Sept 
2016 

Report to the Audit & Governance Committee by the Programme 
Director, Older Persons’ Accommodation, providing an update 
on progress of the Programme and actions taken to address 
External Audit recommendations. 

24th Nov 
2016 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The Executive received the results of the 
consultation undertaken with the residents, relatives and staff of 
Willow House residential care homes to explore the option to 
close the home with current residents moving to alternative 
accommodation, and agreement to close Willow House and sell 
the site. 

7th Dec 
2016 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The report obtained consent to complete 
the next phase of delivery of the Burnholme Health & Wellbeing 
Campus including sanction for the investment of £4.73m in new 
and refurbished community and library facilities, subject to 
Department for Education (DfE) approval to dispose of 
redundant land, as well as £200,000 in urgent repairs and works 
to the sports facilities on site. 

9th Feb 
2017 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The Executive agreed to sell the site of 
the former Fordlands Road older persons' home to Octopus 
Healthcare who propose to develop a residential and nursing 



care home on the site. 

16th March 
2017 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The Executive received an update on 
progress made towards delivering health & wellbeing services at 
Burnholme and agreed to enter into a long lease with a care 
home developer over a portion of the Burnholme Health & 
Wellbeing Campus site. Executive also agreed to enter into a 
head lease over the Community & Library facilities and the 
disposal of the Tang Hall Library site. 

16th March 
2917 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The Executive received an update on 
progress made towards delivering an Extra Care facility at 
Oakhaven on Acomb Road.  Executive agreed to sell the 
Oakhaven site to an Extra Care developer.  As part of this 
procurement the Council will secure nomination rights to 25 
affordable rented and discount sale apartments. 

31st 
August 
2017 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The Executive received the results of the 
consultation undertaken with the residents, relatives and staff of 
Woolnough House residential care homes to explore the option 
to close the home with current residents moving to alternative 
accommodation, and agreed to close Willow House and the site 
be examined in accordance with the revised Corporate Asset 
Strategy and should it be concluded that sale is the preferred 
option that it be sold forthwith in order to generate a capital 
receipt to support the wider Older Persons’ Accommodation 
Programme. 

31st 
August 
2017 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care and the Corporate Director of Children, 
Education and Communities.  Executive received information on 
the outcome of public consultation concerning the future of 
Burton Stone Lane Community Centre and agreed to confirm its 
closure and approve investment into the provision of a 33 home 
extension to Marjorie Waite Court Extra scheme to provide 
accommodation for older people and new community facilities. 

28th 
September 
2017 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care and the Corporate Director of Children, 
Education and Communities.  The Executive received 
information that demonstrated the progress of the Older 
Person’s Accommodation Programme towards delivering over 
900 new units of accommodation with care for older people.  The 
Executive gave consent to undertake consultation on the option 
to close two further Council run older persons’ homes. 

7th 
December 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The Executive received the results of the 



2017 consultation undertaken with the residents, relatives and staff of 
Windsor House residential care homes to explore the option to 
close the home with current residents moving to alternative 
accommodation, and agreed to close Windsor House and the 
site to be use being for the Centre for Excellence for Disabled 
Children and their families and, should this use not be feasible, 
for housing use and should this use not be possible, then for the 
site to be sold forthwith in order to generate a capital receipt to 
support the wider Older Persons’ Accommodation Programme. 
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Annex 2 - Updated Equality Impact Assessment as it relates to the 
Haxby Hall transfer proposal 
 

City of York Council 
EQUALITY IMPACT ASSESSMENT 

1 Name and Job Title of person 
completing assessment 

Programme Director, Older Persons’ 

Accommodation 

2 Name of service, policy, 
function or criteria being 
assessed 

Haxby Hall older persons’ home: a 
sustainable future 

3 What are the main objectives 
or aims of the service/policy/ 
function/ criteria? 

To continue to provide care at the Haxby 
Hall site in a modern and fit for purpose 
environment. 

The continued provision and 
modernisation of care accommodation at 
Haxby Hall will improve the quality of 
services at the site and have modern 
standards of accessibility that the current 
site does not have. The Council will seek 
a partner, with whom to work to develop 
a scheme, which is both commercially 
viable and which delivers the maximum 
community benefit. 

4 Date 24th November 2016 

 

Stage 1: Initial Screening 

5 What evidence is available to suggest that the proposed 
service/policy/function/criteria could have an adverse impact on quality 
of life outcomes (as listed at the end of this document) for people (both 
staff and customers) with protected characteristics? Document the source 
of evidence, (e.g. past experience, anecdotal, research including national 
or sectoral, results of engagement/consultation, monitoring data etc) and 
assess relevance of impact as: Not relevant / Low / Medium / High. 

 

Protected 
Characteristic 

Not 
relevant 

Low / 
Medium / 

High 

Source of evidence that there 
is or is likely to be adverse 
impact 

  Cust Staff Cust Staff Customers Staff 

a Race X X   n/a n/a 



Protected 
Characteristic 

Not 
relevant 

Low / 
Medium / 

High 

Source of evidence that there 
is or is likely to be adverse 
impact 

b Religion / 
spirituality / 
belief 

X X   n/a n/a 

c Gender X   L n/a The OPH 
staff profile 
shows that 
the majority of 
the current 
workforce are 
women. 

d Disability X X   n/a n/a 

e Sexual 
Orientation 

X X   n/a n/a 

f Age M   L Change of 
care provider 
and 
construction 
of a new care 
home may 
cause 
disturbance to 
residents at 
the existing 
Haxby Hall. 

The OPH 
staff that are 
older may 
suffer 
adversely if 
seeking 
alternative 
work. 

g Pregnancy / 
maternity 

X X   n/a n/a 

h Gender 
reassignment 

X X   n/a n/a 

i Marriage and 
civil 
partnership 

X X   n/a n/a 

j Carers of 
older and 
disabled 

X X   n/a n/a 



Protected 
Characteristic 

Not 
relevant 

Low / 
Medium / 

High 

Source of evidence that there 
is or is likely to be adverse 
impact 

people 

If you assess the service/policy/function as not relevant across ALL the 
characteristics, please proceed to section 11. If you assess the 
service/policy/function as relevant for ANY of the characteristics, continue 
to Stage 2, Full Equality Impact Assessment. 

 

Stage 2: Full Equality Impact Assessment 

6 Are there any concerns that the proposed or reviewed 
service/policy/function/criteria may be discriminatory, or have an adverse 
impact on members of the public, customers or staff with protected 
characteristics? If so record them here 

a Public/customers Yes – possible negative effects on health and well-
being of frail residents. 

b Staff Yes – older staff especially those who are also carers 
in their home environment with limited ability to move 
and find other jobs. 

If there are no concerns, go to section 11. 

If there are concerns, go to section 7 and 8 amend service/policy/function/ 
criteria to mitigate adverse impact, consider actions to eliminate adverse 
impact, or justify adverse impact. 

7 Can the adverse impact be justified? E.g. in terms of community 
cohesion, other legislation, enforcement etc. NB. Lack of financial 
resources alone is NOT justification! 

Customers 

Our quality assurance studies as well as the results of consultation showed 
that the current OPHs, whilst in reasonably good condition, are 40-50 years 
old and no longer meet current residents’ needs and also are not fit for the 
future. Their size and design make it more difficult for staff and other 
practitioners to care for people with dementia and high dependency care 
needs. 

Staff 

Looking at experiences at other councils, there were no forced redundancies 
however, staff would be offered a fair severance package under TUPE law. 
Staff also recognise the need to improve and modernise the care 



environment for customers. 

8 What changes will you make to the service/policy/function/criteria as 
result of information in parts 5&6 above? 

There will be no changes to the proposed policy. 

9 What arrangements will you put in place to monitor impact of the 
proposed service/policy/function/criteria on individuals from the protected 
characteristics? 

Assessment & Safeguarding Care Managers and OPH Managers will 
monitor the impact of any changes on individual residents. They will also 
track feedback from relatives and, where appropriate request independent 
advocates looking out for the interests of individual residents. 

OPH Managers, Human Resources, and Trade Unions will support OPH 
staff through the transfer process if this decision is approved by the 
Members’. 

10 List below actions you will take to address any unjustified impact and 
promote equality of outcome (as listed at the end of this document) for 
staff and other people with protected characteristics. Consider 
action for any procedures, services, training and projects related to 
the service/policy/function/criteria which have the potential to 
promote equality in outcomes. 

Action Lead When by? 

Customers 
The Council will 
endeavour to keep 
disturbance during to 
transfer to a minimum; 
the new operator of the 
home will do the same 
during any construction 
works. The development 
work is crucial to 
maintain the long term 
operation of services at 
Haxby Hall and the 
transfer will be of much 
less disturbance than 
closure 
Staff 
We will work closely with 

 

Head of Service 
(Operations) 

 

Care Home 
Operator 

 

 

 

 

 

 

Head of Service 
(Operations) 

 

Until transfer of property and 
services has occurred. 

 

Until new construction is 
complete 

 

 

 

 

 

 

Until transfer of services has 
occurred. 



OPH Managers and staff, 
the Trade Unions and 
Human Resources to 
ensure that there is a fair, 
open and transparent 
process for dealing with 
staff moves between 
current homes, and into 
the new care homes, 
when built. 

11 Date EIA completed 24th November 2016 

Author: Roy Wallington 

Position: Programme Director, Older Persons’ Accommodation 

Date: 24/11/2016 

12 Signed off by Signed by Martin Farran [sigature removed for 
publication] 

I am satisfied that this service/policy/function has been successfully 
equality impact assessed. 

Name: Martin Farran 

Position: Corporate Director, Health, Housing and Adult Social Care 

Date: 24/11/2016 

 
 


