
 

  

 

  
Executive 12 July 2018 

Report of the Corporate Director Children, Education and Communities and 
the Corporate Director of Health, Housing and Adult Social Care 
 
Portfolios of the Executive Member for Culture, Leisure & Tourism and the 
Executive Member for Adult Social Care & Health.  

 
Delivering improved Sport and Active Leisure facilities at 
Burnholme  
 
This report will seek consent for investment in improved sports facilities at 
the former Burnholme Community College site, continuing the plans to 
create a Health and Wellbeing campus. The report sets out how this project 
at Burnholme will complement the growing range of sports facilities across 
the city including the new community stadium and leisure facility at Monks 
Cross currently being built and the existing Energise Leisure Centre and 
Yearsley Swimming Pool. Burnholme will focus on offering local 
opportunities for residents to participate. The report will also seek 
agreement to the vision for sport and management arrangements for the 
site.  Members’ agreement will be requested for venture fund borrowing to 
cover the short term operating cost, capital investment, the preparation and 
submission of a planning application for the work and for the proposed 
timetable of work. 
 

 

   
Recommendations 

1. The Executive will be asked to: 

a) Agree that net investment of £2.45m should be made to deliver 
improved sports facilities at the Burnholme Health and Wellbeing 
campus and further enabling works to facilitate the delivery of 
sports, health and housing on the site and that an application for 
planning permission be prepared and submitted for these works. 

b) Recommend to Council that the net investment of £2.45m for the 
Burnholme Sport facilities capital investment works and sport, health 
and housing enabling works are added to the Capital Programme 
and funded from receipts secured by the Older Persons’ 
Accommodation Programme (and Section 106 contributions 



received for improving sports facilities). 

c) Agree, that in light of the recommendation 2 and other minor 
changes set out in the report, to recommend to Council a revised 
total capital budget for the Burnholme development of £8.529m. 

d) Agree the extension of the Greenwich Leisure Ltd (GLL) leisure 
facilities operation service contract dated 16th November 2017 to 
cover the Burnholme Sports provision on the terms described in the 
report and for the term of that contract. 

e) Approve the use of the Venture Fund to manage the early years 
deficits on the Burnholme operations, up to a total of £0.2m, to be 
funded from surpluses due in the later years. 

Reason: So that improved sports and active leisure facilities are made 
available for the benefit of the citizens of York. 

Background 

2. A Business Case agreed by Executive in May 2016 for the Burnholme 
Health & Wellbeing Campus confirmed that the site will continue to offer 
a range of sport and active leisure facilities to support the health and 
wellbeing of local residents.  The Burnholme Campus will realise a 
range of strategic and financial benefits, including: 

a) public health, educational development and social inclusion 
outcomes; 

b) access to good quality residential care beds at a favourable market 
rate; and 

c) homes for local people.   

3. The retention of existing community sports activity on this site forms a 
key part of this vision.  These activities – primarily delivered via local 
teams and clubs – include Badminton, Balance Bikes, Football, Fight Fit 
Combat, Rugby, men’s Fitness, Netball, Sambarca, Disability Athletics, 
Handball and Basketball.  Activities are very inclusive and attract a wide 
age and ability range into sport and active leisure. This is to be 
celebrated and replicated. An example timetable of the current use can 
be seen at Annex 4. 

4. The current on-site facilities which include a sports hall, school gym, 
changing rooms, toilets, small office, 3g pitches and outdoor grass sport 
fields have continued to be temporarily managed by the Council’s 
YorWellbeing Team during the demolition and redevelopment process 



for the wider site. It is however acknowledged that this is not a long 
term viable operational solution for the provision of these facilities.   

5. The facilities are currently only available for approximately 20 hours per 
week and employ one part time leisure assistant, based on the original 
community lettings hours when the former school was in operation.  

6. Public Consultation events prior to the start of redevelopment on site 
highlighted the importance of the sports facilities to the local community. 
Priorities for consultees were:  

 increased access to the grass pitches and open space; 

 the re-opening of the cycle track to neighbouring Derwenthorpe and 
the Sustrans cycle track beyond; 

 the sports hall retained for its many and varied uses; and 

 the provision of a gym and fitness facilities. 

7. The Sports hall roof was replaced during summer 2107 as it had 
become a priority for the ongoing operation of the site.  

8. The next phase of the Burnholme Health & Wellbeing Campus is now to 
confirm the long term vision for sport at Burnholme. It has already been 
acknowledged that this will involve some capital improvement works to 
the sport facility buildings. 

9. The Programme has completed a high level options appraisal on the 
viable long term operational solution for these sport facilities. This 
options appraisal outlined a preference solution for GLL (as the 
operator of other Council leisure facilities) to take over the operation of 
the site, should it be financially viable to all parties.   All other Council 
leisure sites are now operated by GLL under a minimum 13 year 
Design, Build, Operate and Management (DBOM) contract which 
commenced on 1 December 2017. 

The vision for sport at Burnholme 

10. The Council has been clear in its vision for sport on this site: that it 
should be many and varied, should be community focused and that it 
should be inclusive of all ages and abilities.  In line with the city’s Health 
& Wellbeing Strategy the over-arching need is for an accessible sports 
and active leisure offer at Burnholme which will help to improve the 
health and wellbeing of local residents, some of whom are amongst the 
most economically, socially and health deprived in the city. 



11. This will also support the Local Area Teams and Local Area 
Coordinators who operate in the local wards to offer support and 
engagement to those hardest to reach.  

12. To help the Council achieve this vision and these outcomes they will 
work with Greenwich Leisure Ltd (GLL), the Council leisure facilities 
operations service provider who began managing the council’s leisure 
facilities in December 2017.   

13. GLL have been engaged since January 2018 with Council colleagues to 
understand the site better and assess its potential. In March presenting 
a business proposal to the Council for GLL to take over the operation of 
the site from 2019/20, following the redevelopment work. 

14. Officers have worked with GLL to develop a proposal which will be 
tailored to meet the needs of local residents and create more 
opportunities for sport.  Together we propose a programme of activities 
which will attract a wide range of users of all ages and abilities, 
encouraging young people who use the site informally and to transition 
to more formal use while also to deliver a programme that is attractive 
to older people, to families and to those with medical conditions and 
which allows them to be active. 

15. The city’s Sports Facilities Strategy (2014) highlights the shortage of 
sports hall space and the lack of pay and play opportunities in sports 
halls, as most are in schools and further and higher education 
establishments.  

16. As a complementary leisure offer for the city, Burnholme would operate 
alongside Yearsley, Energise and The Stadium Leisure Centre. The 
proposed redeveloped leisure facilities on the Burnholme site would be 
tailored to meet the needs of the local demographic.  Therefore, it is 
proposed that the sports offer at the site will include: 

a) Approximately 75 hours of operation per week, up from the current 
20; 

b) A fitness gym, with inclusive/ accessible equipment; 

c) Fitness studios with a programme of exercise classes targeting 
those who are least active, including specialist classes in 
partnership with the neighbouring health centre; 

d) An extensive junior gymnastics coaching programme, there is a 
shortage of gymnastics opportunities in the city and the extension of 
the opening hours for the city will allow after school and weekend 
coaching; 

e) Continued access for all current indoor and outdoor users;  



f) Pitch improvements to reduce disruption of fixtures due to poor 
weather and low level fencing around the pitches to deter dog mess;  

g) Free open access to the open space around the pitches to 
encourage walking and informal recreational activity; 

h) The sports centre will become the home of the city’s GP exercise 
referral programme; and 

i) Continued free access for local schools including Applefields who 
use the indoor and outdoor facilities. 

17. The redeveloped leisure facilities on the site would be GLL’s York hub 
for their Healthwise programme, giving life to our health and wellbeing 
ambitions for the Burnholme site.  The Healthwise programme will 
complement the work of the Health Hub on the site, once it is 
operational. 

18. To deliver this vision for sport, council officers and GLL are working with 
architects drawn up plans (see Annex 1) for the refurbishment and 
improvement of the sports facilities which will be shared at a community 
engagement event at Burnholme prior to the submission of a planning 
application. The works will include: 

a) The refurbishment of the old school gymnasium to create an 
equipped fitness gym and studio space for fitness classes; 

b) Refurbishment of the existing school P.E. changing rooms to create 
fit for purpose facilities which will meet the needs of users. These 
will be dedicated indoor changing rooms; 

c) Additional changing facilities designed to Football Foundation 
guidelines to serve the outdoor pitches. These will include officials 
changing rooms, to ensure that the site is able to accommodate 
league fixtures; 

d) A second studio for fitness activities, designed to accommodate 
classes for those with long term medical conditions;  

e) A new reception and circulation space to link the retained sports hall 
(which was re-roofed last summer) with the other facilities;   

f) Pitch drainage and improvement work to increase the playing 
capacity of the pitches, and low height fencing around the pitches to 
protect the playing surface and prevent dog fouling; 

g) Open up the remainder of the grassed area for walking and informal 
recreation; and 

h) The pedestrian and cycle route between Derwenthorpe and 
Burnholme will be re-opened. 



19. At the same time as these works are undertaken, further enabling works 
will be undertaken including extension of the access road and services 
to the housing site. 

20. The anticipated time table for the delivery of the sports facility 
improvements is: 

 User and community consultation and an engagement events about 
the proposals will be held prior to the end of July 2018. Feedback 
from this will be used to inform the planning application. 

 A planning application will be prepared for Submission Q3 2018. 

 Planning decision will be made during Q4 2018  

 Procurement of a construction partner Q4 2018 

 Start on site Q1 2019 

 Completion Q4 2019 

 

The outcomes for the City 

21. Improved health and wellbeing in the Burnholme area will have a 
positive benefit to that area and to the city as a whole. 

22. One fifth of the City’s 4-5 year olds are overweight or obese, this rises 
to 29% of 10-11 year olds, while 60% of the City’s adults are overweight 
or obese.  

23. The Heworth ward and surrounding wards experience some of the 
highest Indices of Multiple Deprivation (IMD) deprivation scores across 
York, with Heworth Ward having the joint 3rd highest in York of 16.9 
IMD, and Hull Road Ward with the 6th highest at 14.6 IMD.   

24. Health indicators for the specific wards including and close to the 
Burnholme site tell an interesting story about the need for a Health and 
Wellbeing hub in this area, and the multiple strands of service that it 
should offer. 

25. Heworth Ward 

a) Male and female life expectancy is in line with the city average. 

b) % with limiting long term illness or disability is the same as the city 
average. 



c) % of obese adults is slightly less than city average. 

d) % of adult’s binge drinking, at 33.7%, is high as it is in the bottom 5 
wards in city for this indictor. 

e) % of adults eating healthily is less than city average:  27% 
compared 29.09% city wide. 

26. The conclusion could be drawn from this information is that more 
information and guidance of healthy eating and drinking may be of 
benefit. 

27. Heworth Without Ward 

a) Male and female life expectancy is higher than the city average. 

b) % with limiting long term illness or disability is higher than the city 
average. 

c) % of obese adults higher than city average: 23.5% compared to 
22.68%. 

d) % of adults binge drinking is less than city average. 

e) % of adults eating healthily is slightly higher than city average. 

28. From these indicators we could conclude that an older population and 
one which is slightly more obese than the city average may benefit from 
the varied active leisure programme offered by the Burnholme campus. 

29. Hull Road Ward 

a) Male and female life expectancy is lower than the city average. 

b) % with limiting long term illness or disability is the lowest in the city. 

c) % of obese adults is lower than the city average. 

d) % of adults binge drinking, at 33.3%, is high and places the Hull 
Road ward in bottom 5 wards in the city for this indicator. 

e) % of adults eating healthily slightly lower than the city average. 

30. From these indicators we could conclude that residents would benefit 
from the full range of services offered on the Campus. 

31. Osbaldwick and Derwent Ward 

a) Male and female life expectancy is slightly lower than the city 
average. 



b) % with limiting long term illness or disability is higher than the city 
average. 

c) % of obese adults slightly higher than the city average. 

d) % of adults binge drinking is less than the city average. 

e) % of adults eating healthily is slightly higher than city average. 

32. These indicators suggest that sport and active leisure could benefit the 
residents of this ward. 

33. The sport and physical activity hub at Burnholme will be ideally placed 
to tackle some of these issues.  The GLL plan for the site would be for it 
to be a health hub during the day and more of a sports hub on an 
evening, helping to attract different demographics at different times of 
the day. 

34. In addition, it is noted that improved levels of health and wellbeing will 
benefit educational attainment, economic inclusion and lessen the use 
of NHS services. 

35. The model of sports and active leisure provision which is proposed at 
Burnholme will also serve as a beacon for other areas in York, allowing 
us to show what works and the many benefits that can flow an active 
lifestyle.  The GP exercise referral programme which will be introduced 
in this area will be monitored and rolled out more widely once success 
is proved. 

36. We anticipate that, subject to planning consent being awarded, that 
approximately 80 new homes will be built on the land adjacent to the 
sports facilities, helping to address the housing shortage in the city. 



Implications 

Financial 

Revenue 

37. The current sports facilities at Burnholme cost approximately £60k net 
per annum to operate. This is funded from the surplus properties 
budget. The objective is to operate the new facilities at Burnholme at nil 
cost to the Council. 

38. The proposal from GLL is to operate the centre over the remaining life 
of the Leisure Facilities Contract (11 years and 2 months) at an overall 
surplus to the council (at current prices) of £115k which equates to c 
£10k per annum.   

39. It should be noted that in the early years of the contract (up to 2023/24) 
there is an ongoing deficit as the facilities take time for maximum 
revenues to be achieved. The maximum cumulative deficit totals £152k, 
after this date it provides an overall revenue surplus to the council. 

40. It is proposed that this deficit be mitigated by use of the Venture Fund. 
A draw down of a maximum of £200k is recommended which will then 
be repaid when revenues are greater than costs from year 2024/25. It is 
envisioned that it will be fully repaid by 2028/29. 

Capital 

41. In May 2016 Executive approved the Business Case for the 
transformation of the Burnholme Community College site in order to 
deliver a Health & Wellbeing Campus at Burnholme. This was 
estimated to cost £7m at that point in time. The most recent projection 
of the cost of the project has increased to £8.5m due to the enhanced 
specification of the sports facilities.  

42. The following table shows the original and revised estimates of the 
spend and funding of the campus: 

Costs: 
 

Original 
estimate 

£000 

Revised 
Estimate 

£000 

Variance 

Enabling works 1,071 1,060 (11) 

The Centre + Sports Roof 4,927 5,019 92 

Sports facilities 986 2,450 1,464 

Total 6,984 8,529  1,545 

 
 



Funded by: Original 
estimate 

£000 

Revised 
Estimate 

£000 

Variance 

Sale of land at Burnholme 6,084 6,100 (16) 

S106 contributions 650 472 178 

Sale of Tang Hall Library 250 262 (12) 

Use of Older Person’s Homes 
receipts 

0 1,695 (1,695) 

Total 6,984 8,529 (1,545) 

 
43. Members approved spend in May 2016 and December 2016 totalling 

£5.998m in regard to; 

 The enabling works at the site (£1,071k) 

 the Centre build & associated costs (4,727k) 

 Repairs to the sports centre roof (£200k) 

44. Members have regularly been alerted to the need to improve the sports 
facilities at Burnholme the cost of which was originally estimated at 
£986k. This brings the original estimate for the work at Burnholme to 
£6.984m. 

45. This paper proposes a significantly improved specification for the sports 
facilities which will cost £2.450m, an increase of £1.464m. There is also 
likely to be a small overspend on the enabling work and the cost of the 
Centre's build of £81k that also needs addressing. 

46. It was acknowledged in the Capital programme monitor 2 report 
2017/18  that there would be a short term delay in obtaining the receipts 
from the sale of the land and this pressure was to be funded from the 
Council's expected general receipts and any surplus receipts generated 
by the Older Peoples Accommodation Project (OPAP). 

47. £4m of capital receipts from the sale our homes was approved at the 
outset by members to be set aside to support the programme. Capital 
monitor 2 in 2017/18 detailed that £1.6m would be used for future 
developments and £2.4m would be used for project management and 
other associated costs. It is proposed to use £1.071m of the £2.4m to 
support this development of the Burnholme campus: the table below 
shows how the £4m is likely to be spent.  

 

 



£000 Spend to 
date 

Remainder 
of 

programme 

Total 

Project Management and 
associated costs 

342 317 659 

Burnholme Campus  1,071 1,071 

Revenue cost of 
transforming services 

582 70 652 

Extra Care and future OPH 
developments 

 1,618 1,618 

Total 924 3,072 4,000 

 

48. A further £624k of receipts (in addition to the 4m set out above)  are 
therefore needed to fund the proposal within this report and Members 
are being asked to agree the use of future receipts from the sale of the 
remaining Older People's Homes (OPH) for this purpose.  

49. The Capital monitor 2 1718 described how that the estimated receipts 
for the sale of our OPHs was likely to be £8.008m and Council (14 
December 2017) agreed that this extra £4.008m over and above the 
initial estimate would be used to fund the development at Burnholme 
until sufficient income from the sale of land at Burnholme was received 
to reimburse the OPAP capital receipts budget. 

50. This request is asking that £624k of that additional funding is used for 
the enhanced development of the Burnholme campus, and that any 
future use of the £3,382k additional receipts is subject to further 
approval. 

51. The value of the likely receipt from the sale of the housing land, care 
home and health centre at Burnholme is broadly in line with the initial 
estimate. This is based on current negotiations with prospective buyers 
of the care home and health sites and an external valuation of the 
housing land which gives assurance they are realistic projections. 

Legal  

52. The existing GLL Contract to run our sports facilities were procured in 
2017 in accordance with the Council’s Standing Orders and EU 
procurement regulations. This has many years yet to run and has 
clauses written into the contract allowing for changes, although these 



may not be sufficient to cover the inclusion of an entirely new site. 
However, legal opinion believes it permissible to include the operation 
of the new facilities at Burnholme without contravening the legislation or 
having to re-tender.  The public procurement regulations allow this if the 
change does not render the contract materially different in character, 
does not change the economic balance in favour of the contractor, 
would not have attracted more bidders to participate originally or led to 
a different selection outcome. The market interest at the time of the 
tender was low and the selection choice would have been the same; 
the type of work is exactly the same and the terms of the inclusion of 
the site will be no more advantageous to GLL over the balance of the 
term of the contract. There is also a process within the contract to be 
followed to mutually agree the terms of the change with GLL, which has 
begun. 

53. If the Council appoints an external entity (whether GLL or someone 
else) to operate/manage redeveloped leisure facilities at the Burnholme 
site on the Council’s behalf, it is considered that there should be a lease 
of the relevant part of the site by the Council to the operator for a term 
equal to the period of the service contract.  The lease would specify 
liability for various matters, such as undertaking any necessary repair 
and maintenance works.  In the event that the relevant part of the site is 
considered to be accessed by the general public for recreation 
purposes, it may be ‘open space’ for the purposes of S.336 of the Town 
and Country Planning Act 1990. In this event, before any lease could be 
granted notification of this would need to be published in two 
consecutive editions of a local newspaper and consideration given to 
any comments/objections received.   

54. If external consultants and contractors are appointed in connection with 
the design and construction of the proposed works, collateral warranties 
should be obtained from those parties in favour of any operator/tenant.     

Human Resources 

55. There is one part-time employee who is contracted to work at 
Burnholme leisure facilities and consultation with this employee is 
ongoing.  

56. The relevant staffing and any TUPE transfer issues associated with the 
transfer of operations to GLL will be handled in accordance with Council 
policy. 

Property Services 

57. The Burnholme school site has been the subject of the relevant 
Department of Education consents to release parts from school use.  It 



has always been the intention that the 3g and grass sports pitches are 
retained and continue to be used for sports use.  Any changes from this 
use would require Sports England consent. 

58. The 11 acres of land associated with the sports facilities and pitches are 
in the ownership of the Council and can be made available to GLL 
under the terms of their Contract. 

Equal Opportunities 

59. We are guided by the July 2014 Equalities Impact Assessment which 
guides the work of the Programme in relation to Burnholme. 

Better Decision Making Tool 

60. Better Decision Making Toolkit form has been prepared and is attached 
as Annex 2.  It shows that the project will have significant positive 
impacts on the health and wellbeing of the local community and will 
contribute to tackling health inequalities in the area. On going contract 
monitoring will be required to ensure that the vision for the site is 
fulfilled. Work will be required throughout the project to ensure 
opportunities are taken to improve the environmental impact of the 
scheme. 

Risks  

61. Key risks are kept under review and mitigations are pro-actively 
managed.  The risks associated with this proposal relate to the 
obtaining of planning consent for the works, the securing of a 
construction contact within the agreed budget and agreement of the 
terms of operation with GLL.  We have faced and addressed similar 
risks on similar projects and, therefore, believe that these risks are 
manageable. 

62. Key risks and mitigations are as follows: 

ref Risk Mitigating Action 

a)  Inability to secure planning 
approval for proposals for new 
sports facilities. 

Consultation with stakeholders and 
planning consultees has already 
begun and their views are being 
incorporated into the scheme. 

b)  Construction costs exceed 
capital funds secured 

Support, if necessary, to value 
engineering process. Further 
exploration of fund raising 
opportunities. 



ref Risk Mitigating Action 

Opportunities to support further 
fundraising for the club will 
continue to be pursued. 

c)  The provider of the service does 
not deliver as intended. 

The provision of services will be 
guided by contract which includes 
performance management and 
other opportunities to influence and 
control outcomes. 
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Background Papers: 
 

3 Mar 
2015  
 

Report to Executive seeking approval of revised proposals 
based on creating new Extra Care Housing and reforming the 
Council’s existing ECH stock; building a new care home on the 
Burnholme site as part of wider health and community facilities; 
and working more closely with current care providers to deliver 
more specialist dementia accommodation across the city. 

30 July 
2015 

Report to Executive seeking approval of the Business Case for 
the Older Persons’ Accommodation Programme and agreement 
to proceed. 

29 Oct 
2015 

Report to Executive regarding securing a viable future for the 
Burnholme school site in Heworth ward.  Following extensive 
public consultation Members agreed to sanction further work to 
identify partners to progress the continued community and sports 
use of the site, complemented with wider health and enterprise 
services, the building and operation of a residential care home 
for older people and the provision of housing. 

19 May 
2016 

Report to Executive that obtained consent to begin to deliver the 
Burnholme Health & Wellbeing Campus and secure a viable 
future for the former Burnholme Community College site (the 
Site) in Heworth ward. 

28 Sept 
2016 

Report to the Audit & Governance Committee by the Programme 
Director, Older Persons’ Accommodation, providing an update 
on progress of the Programme and actions taken to address 
External Audit recommendations. 

7 Dec 
2016 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The report obtained consent to complete 
the next phase of delivery of the Burnholme Health & Wellbeing 
Campus including sanction for the investment of £4.73m in new 
and refurbished community and library facilities, subject to 
Department for Education (DfE) approval to dispose of 
redundant land, as well as £200,000 in urgent repairs and works 
to the sports facilities on site. 

16 March 
2017 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The Executive received an update on 
progress made towards delivering health & wellbeing services at 
Burnholme and agreed to enter into a long lease with a care 
home developer over a portion of the Burnholme Health & 
Wellbeing Campus site. Executive also agreed to enter into a 
head lease over the Community & Library facilities and the 
disposal of the Tang Hall Library site. 

28 
September 
2017 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care and the Corporate Director of Children, 
Education and Communities.  The Executive received 



information that demonstrated the progress of the Older 
Person’s Accommodation Programme towards delivering over 
900 new units of accommodation with care for older people.  The 
Executive gave consent to undertake consultation on the option 
to close two further Council run older persons’ homes. 

7 
December 
2017 

Report to Executive by the Corporate Director of Health, Housing 
and Adult Social Care.  The report dealt with two matters, both 
intended to deliver improved health and wellbeing facilities for 
York: 
a) The provision of sports pitches and related facilities on land 

at Askham (Ashfield Estate) and the granting of consent to 
lease the pitches to Bishopthorpe White Rose Football Club, 
delivering the commitments already made by Executive to 
deliver new football pitches in the West of the city and enable 
the development of the Lowfield Green site. 

b) The dispose (by way of a long lease) of land at Burnholme to 
facilitate the provision of a health hub and the provision of an 
update on the provision of sports facilities at Burnholme.   

 


