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Purpose of this Document: 

This document summarises key project information to allow a Member 
decision to be made in support of the current course of action. 

 

Mandate: 

The original mandate for this project derives from an OIC Director 
Decision on “Local Cycling and Walking Prioritisation (7/5/20)” 
 
The text within that report states: 
 
“investigate the potential for segregated cycle facilities between the off-
road path at the western end and the Fulford Road junction at the 
eastern end.” 
 
More recently, an Executive Decision made in November 2022 
confirmed funding for this project to be progressed to delivery. 

 

Project Description: 

This project aims to deliver segregated cycle facilities on Hospital Fields 
Road between the off-road path at its western end (coming from New 
Walk riverside path) to Fulford Road. This project would improve the 
East-West cycle route across York and encourage active travel around 
the City. 
 
Hospital Fields Road forms an important part of the East-West cycle 
route and currently has no facilities except those which are associated 
with the ASL at the Fulford Road end and the link at the western end 
leading down to New Walk. Therefore, the introduction of segregated 
cycle facilities will help fill a key gap on this important strategic route 
which links the University of York to the Millennium Bridge. 

 

 



Aims and Objectives: 
The Aim of the Project is to: 

Implement segregated cycle facilities along Hospital Fields Road. 

The Objectives are: 
 
Implement segregated cycle facilities - Implement segregated cycle 
facilities on Hospital Fields Road between the off-road path at the 
western end and Fulford Road junction at the eastern end. 

 

Scope: 

In Scope: 
 
Geographical scope: Hospital Fields Road between the western end 
and Fulford Road junction at the eastern end. 
 
Only the Adopted Highway covering footpath, carriageway, cycleway, or 
verge. 
 
Consideration of civil construction solutions 
 
Consideration of reallocation of adopted highway space between users 
e.g. cars and cyclists 
 
Consideration of non-civil construction solutions 
 
Consideration of removal of on-street parking, including consideration 
of TRO changes. 
 
Consideration of LTN 1/20 guidance. Green-scoring options are 
preferred, but non green scoring options will be considered if they 
achieve the stated objectives. 
 
Consideration of solutions that have an impact on traffic capacity, where 
necessary to achieve the objectives. 
 
Out of Scope: 
 
Surfacing of carriageway, pavements, and footpaths beyond what is 
necessary to implement a solution. 
 
Procure or obtain land / extend adopted highway. 



 
Improvements to provision of bus or motor vehicle usage. 
 
Hospital Fields Road cul-de-sac, Fulford Road, New Walk riverside 
path. 
 
Changes to the existing traffic signal junction at Fulford Road / Hospital 
Fields Road/ The Barracks. 
 
Consideration of installation of new traffic signals. 
 
Traffic modelling or Air Quality modelling 
 
Consideration of changes to street furniture, or improvements to public 
realm, except those required to achieve the stated objectives. 
 
Consideration of changes to improve public transport operation or 
infrastructure. 
 

 

Outcomes and Benefits: 

Improved cycling facilities, as measured by an evaluation of the scheme 
against LTN 1/20 assessment tools. 

 

Dependencies and related works: 

There are no dependencies on other projects. 

 

Design Resource Procurement: 

A contract is in place with a design resource provider and no further 
procurement is required to obtain design resource. 

 

 


