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1 Introduction 
 
 
1.1 This schedule covers the following documents: 
 

 Implementation of the City of York Local Plan 2017-2033 (adopted February 
2025) 

 Local Plan Review  

 The Community Infrastructure Levy (CIL) Charging Schedule 

 Neighbourhood Plans  

 York and North Yorkshire combined authority Spatial Development Strategy 

 Statement of Community Involvement  
 
Legislative Background 

 
1.2 Previously, the Planning and Compulsory Purchase Act 2004 (as amended by 

the Localism Act 2011) introduced the requirement for local planning 
authorities to prepare and maintain a Local Development Scheme (LDS). The 
requirement for an LDS was to set out a timetable for the production of new or 
revised Development Plan Documents (such as a Local Plan) by the local 
council. 

 
1.3 The Town and Country Planning (Local Planning) Regulations 2026 achieved 

royal assent on 5 March 2026 and come into force for plan-making from 25 
March 2026. As part of this, a Local Plan Timetable is required to set out how 
an authority will meet the plan-making procedures set out.  
 

1.4 Whilst LDS’s are no longer formally required, there is much concurrent plan-
making activity taking place. This Activity Schedule therefore sets out a 
planning work programme for the Council with indicative timeframes for plan 
production. It will be reviewed as necessary to keep it up to date.  
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2 The Development Plan for the City of York 
 

Regional Spatial Strategy (RSS) 
 

2.1 Whilst the Regional Strategy for Yorkshire and Humber has otherwise been 
revoked, its York Green Belt policies have been saved together with the key 
diagram which illustrates those policies and the general extent of the Green 
Belt around York. Following the adoption of the City of York Local Plan these 
policies now carry very little weight as the Plan identifies the detailed Green 
belt boundaries as required by RSS policy. 

 
Minerals and Waste Joint Plan (North Yorkshire County Council, North 
York Moors National Park Authority and City of York Council) (2022) 

 
2.2 Following the receipt of the Inspectors Report and Appendix of Main 

Modifications on 4 February 2022, each of the three Authorities progressed 
the Plan to adoption.  

 
2.3 North Yorkshire County Council adopted the Plan on 16 February 2022 and 

North York Moors National Park Authority adopted the plan on 21 March 
2022. 

 
2.4 The City of York Council agreed to adopt the Minerals and Waste Joint Plan 

at its Full Council meeting on 27 April 2022. 
 

2.5 Annual review of the MWJP is underway. It is anticipated that a review of the 
plan will be required to commence by 2027, within the required 5 year review 
period. This timetable will be updated in due course. 

 
City of York Local Plan (2025) 

 
2.6 The City of York Council Local Plan was adopted by Full Council on 27 

February 2025.  
 

2.7 The Local Plan was submitted to the Secretary of State for independent 
examination in 2018. Five phases of Examination in Public (EiP) took place 
between 2019 to 2024. Formal consultation on the proposed modifications to 
the Plan took place in Spring 2023 with an additional main modifications 
consultation for Policy H5: Gypsies and Travellers in summer 2024. 

 
2.8 The Local Plan was prepared in compliance with Planning and Compulsory 

Purchase Act (2008, as amended) and the National Planning Policy 
Framework1. Consultation on the proposed Main Modifications was compliant 
with Regulation 19 of the Planning and Compulsory Purchase Act 20042 and 
the adopted Statement of Community Involvement (2007). 

                                            
 
1 Under transitional arrangements against NPPF 2012 as per para 241 of the NPPF (2024). 
https://www.gov.uk/government/publications/national-planning-policy-framework--2  
2 https://www.legislation.gov.uk/ukpga/2004/5/section/19  

https://www.gov.uk/government/publications/national-planning-policy-framework--2
https://www.legislation.gov.uk/ukpga/2004/5/section/19
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Implementing the adopted Local Plan 
 

2.9 There were three key strands of activity to effectively implement the Local 
Plan which are set out in Table 1.  This includes: Supplementary Planning 
Documents (SPDs), Community Infrastructure Levy (CIL) and a Validation 
List, as follows: 

 
Validation Checklist 

 
2.10 A Validation Checklist helps people understand what information they need to 

include when applying for planning permission. It makes sure planning 
applications are complete and clear, so that decisions can be made efficiently 
and consistently. Without a checklist, the process can be delayed. Some 
requirements are set by the government, but local councils can also add their 
own to meet local needs and reflect local planning policies. 
 

2.11 Public consultation was held on the list in Autumn/Winter 2025. This was 
subsequently published in February 20263.   
 
Supplementary Planning Documents 

 
2.12 Supplementary Planning Documents (SPDs) were designed to provide 

additional advice and guidance on policies contained within a Local Plan. A 
decision to prioritise and progress SPDs outlined in the adopted Local Plan 
was made by Executive in September 2024.  
 

2.13 However, provision was not made in the Levelling Up and Regeneration Act 
2023 for SPDs to be retained as part of the plan-making process. The Town 
and Country Planning Regulations (Local Plan) Regulations 2026 states 
under transitional arrangements that after 30 June 2026 planning authorities 
will no longer be able to adopt SPDs.  

 
2.14 We are now progressing non-statutory guidance rather than the previously 

agreed SPDs to concentrate on production of planning guidance notes 
alongside signposting to relevant existing information and preparation of new 
evidence base documents to support future plan-making. 
 
Community Infrastructure Levy (CIL)  

 
2.15 The Planning Act 2008 (as amended) and the Community Infrastructure Levy 

(CIL) Regulations 2010 (as amended) provide the powers for local planning 
authorities, or “charging authorities”, to choose to develop and charge a CIL 
on development in their area. It also sets out the legal tests on the use of 
S106 planning obligations. 
 

                                            
 
3  https://www.york.gov.uk/downloads/file/2748/validation-requirements-list  

https://www.york.gov.uk/downloads/file/2748/validation-requirements-list
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2.16 Alongside the Local Plan, a draft CIL Charging Schedule was developed. 
Formal consultation on the Charging Schedule took place in Spring 2023 and 
further consultation on revisions to the Charging Schedule took place in 
December 2023 – January 2024. A modifications consultation took place in 
Summer 2025 alongside submission for independent examination. The 
examination hearing took place in September 2025 and, following receipt of 
the Examiner’s Report4 in October 2025, the City of York CIL Charging 
Schedule was adopted by Council5 on 6 November 2025 with implementation 
taking place from 1 February 2026. 

 
2.17 The work programme around CIL has now moved on to implementation with 

work concentrated on identifying how the CIL pots will be assigned in 
accordance with the Regulations. Following this, projects will be identified, 
and prioritised, at both strategic and more localised levels. 

 
2.18 Please refer to Table 1 for the intended work programme. 
 

Neighbourhood Plans 
 

2.19 Neighbourhood Plans offer local communities (via a Neighbourhood Forum or 
Parish Council) the opportunity to prepare locally specific policies in 
conformity with the Local Plan. A neighbourhood plan attains the same legal 
status as the Local Plan once it has been agreed at a referendum and is 
‘made’ by the local planning authority (i.e. brought into legal force following an 
independent Examination); it becomes part of the Development Plan for the 
authority. 

 
2.20 Neighbourhood Plans are developed in accordance with the Localism Act 

20116, Neighbourhood Planning (General) Regulations 20127 and the 
Neighbourhood Planning (Referendum) Regulations 2012 (as amended)8. 
Under the Town and Country Planning Act 1990 (as amended), the Council 
has a statutory duty to assist communities in the preparation of 
neighbourhood development plans and orders and to take plans through a 
process of examination and referendum. 

 
2.21 The current state of Neighbourhood Plans in York in summary is as follows: 

 

 6 Neighbourhood Plans have been formally ‘made’: 
o Earswick Neighbourhood Plan – June 2019 
o Huntington Neighbourhood Plan – July 2021 
o Minster Precinct Neighbourhood Plan – June 2022 
o Rufforth and Knapton Neighbourhood Plan – December 2018 
o Strensall with Towthorpe Neighbourhood Plan – June 2023 

                                            
 
4 https://www.york.gov.uk/downloads/file/10568/city-of-york-cil-cs-examiner-report-221025  
5 https://democracy.york.gov.uk/ieListDocuments.aspx?CId=331&MId=15461&Ver=4  
6 https://www.legislation.gov.uk/ukpga/2011/20/contents/enacted  
7 https://www.legislation.gov.uk/uksi/2012/637/contents  
8 https://www.legislation.gov.uk/uksi/2012/2031/contents  

https://www.york.gov.uk/downloads/file/10568/city-of-york-cil-cs-examiner-report-221025
https://democracy.york.gov.uk/ieListDocuments.aspx?CId=331&MId=15461&Ver=4
https://www.legislation.gov.uk/ukpga/2011/20/contents/enacted
https://www.legislation.gov.uk/uksi/2012/637/contents
https://www.legislation.gov.uk/uksi/2012/2031/contents
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o Upper and Nether Poppleton Neighbourhood Plan – October 
2017 

o Murton Neighbourhood Plan – September 2025 
o Copmanthorpe Neighbourhood Plan – December 2025 
 

2.22 Three neighbourhood plans are currently being actively progressed by Parish 
Councils: 

o Dunnington Parish Council is preparing a plan;. 
o Heslington Neighbourhood Plan is currently being consulted on 

(Regulation 14 stage).  
o Heworth Without Parish Council have recently had their 

neighbourhood area approved and are at the very early stages of 
preparing a neighbourhood plan. 

 
2.23 Neighbourhood Plans ‘made’ ahead of the Local Plan worked to ensure 

strategic conformity to align with the emerging Local Plan; this was addressed 
through their examination process. Now that the Local Plan is adopted, 
Officers are working with Parish Councils/ Neighbourhood Forums to ensure 
the policy position is clear and that their policies remain up-to-date. Once the 
revised NPPF is published (anticipated summer 2026), any changes 
impacting neighbourhood plans, either adopted or in development, will also be 
relayed to Parish Council/ Neighbourhood Forums. These changes in the 
local and national policy landscape may require a review of adopted 
neighbourhood plans in due course. 
 

2.24 Table 4 sets out the projected Neighbourhood Planning timetable. 
 

 

3 Future Local Plan plan-making 
 

3.1 Work on a revised/ new Local Plan will take place under the new plan making 
system secured by the Levelling Up and Regeneration Act 2023 (LURA).  The 
Town and Country Planning (Local Plan) Regulations 2026 (released March 
2026) provide the governing regulations for the new system of plan-making. 
The Government have released supporting guidance to create a new Local 
Plan (November 2026); it is anticipated this will be refreshed to align with the 
new regulations where necessary.  
 

3.2 Authorities looking to begin a plan under the new system are recommended to 
use the guidance available on the government webpages. This includes the 
following, which broadly follow the details previously consulted on in the July 
2023 consultation on the LURA:  
 

 https://www.gov.uk/government/collections/create-or-update-a-local-
plan-using-the-new-system  

 MHCLG: New local plan-making system roadmap, including:  
o 30-month local plan process: an overview  
o Getting ready to prepare a new plan   
o Give notice of your plan-making  
o Gathering baselining information to prepare your new plan  

https://www.gov.uk/government/collections/create-or-update-a-local-plan-using-the-new-system
https://www.gov.uk/government/collections/create-or-update-a-local-plan-using-the-new-system
https://www.gov.uk/government/publications/roadmap-of-resources-and-support-new-local-plan-making-system/new-local-plan-making-system-roadmap
https://www.gov.uk/guidance/30-month-local-plan-process-an-overview
https://www.gov.uk/guidance/getting-ready-to-prepare-a-new-plan
https://www.gov.uk/guidance/giving-notice-of-your-plan-making
https://www.gov.uk/guidance/gathering-baselining-information-to-inform-a-local-plan
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3.3 The broad timetable proposed consists of: 
 

 A 4 month notice period before starting plan making. This would consist of a 
scoping and early participation stage. 

 The formal plan making stage would run for months 1-23 and consist of 
visioning, evidence gathering, engagement and submission of the plan.  

 Months 24-30 would then be examination and adoption. It is expected that 
the examination takes place within the 30 month period.  

 
3.4 An indicative timetable for this has been proposed at Table 2.  

 
3.5 Subject to progression on the new Local Plan, development of a 

Supplementary Plan identifying Gypsy and Traveller site allocations may be 
brought forward ahead of the new Local Plan. An indicative timetable for this 
has been proposed at Table 3. 
 

4 York and North Yorkshire Spatial Development Strategy 
 
4.1 The York and North Yorkshire Combined Authority (YNYCA) will be 

responsible for producing the Spatial Development Strategies (SDSs). SDSs 
are high-level strategic plans that set out policies for on how places should 
grow, covering issues that cross local boundaries. 
 

4.2 CYC will have a pivotal role informing the SDS and will need to ensure the 
regional requirements are translated into the local policy framework. Effective 
collaboration across the YNYCA will be necessary and will include the co-
commissioning of agreed evidence base. This will be undertaken concurrent 
with the production of York’s Loal Plan Review. 

 

5 Statement of Community Involvement  
 
5.1 A Statement of Community Involvement (SCI) sets out the processes by 

which the community will be engaged in consultation on each type of 
document and at every stage of its preparation. The SCI also sets out how the 
community will engage in the consideration of major development 
management decisions.  

 
A decision was made at Executive on 14 March 20249 to update the SCI and 
take the updated SCI out for consultation. Public consultation was undertaken 
in Autumn 2025. It is anticipated that the revised SCI will be adopted in April 
2026. Revisions have been made following the consultation, and in line with 
information currently available, to ensure that the SCI conforms with the 
requirements for consultation in the new plan-making process. Please refer to 
Table 2.1d for the intended work programme.  

                                            
 
9 Executive Decision - Statement of Community Involvement update 
https://democracy.york.gov.uk/ieDecisionDetails.aspx?AIId=67005  

https://democracy.york.gov.uk/ieDecisionDetails.aspx?AIId=67005
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Table 1 Implementation of adopted Local Plan 2017-33 (2025) 
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Validation List 
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Table 2a Timetable for new/ revised Local Plan 
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Consultation 
write-up 

                                        

Gateway 3 
Assessment  

                                        

Submission                                          

Examination                                          

Adoption                                          

 

Table 2b Dates required by Regulation 4 of the Town and Country Planning (Local Planning) (England) Regulations 2026  
  

Key stages of plan-making  Relevant regulations*  Anticipated date  

Notice of intention to commence local plan preparation made available  Regulation 19(1)  June 2026  

Notice of scoping consultation made available  Regulation 20(1)  June 2026  

Deadline for receipt of representations in response to scoping consultation  Regulation 20(4)  August 2026  

GATEWAY 1: Summary of self-assessment of readiness for local plan preparation 
made available  

Regulation 21(3)  October 2026  

Notice of proposed local plan content and evidence consultation made available  Regulation 23(1)(a)  June 2027  

Deadline for receipt of representations in response to proposed local plan content 
and evidence consultation  

Regulation 23(4)  August 2027  

GATEWAY 2: Observations and advice sought from the “appointed person” in 
relation to progress on the proposed local plan  

Regulation 26  October 2027  

Notice of proposed local plan consultation made available  Regulation 27(1)(a)  June 2028  

Deadline for receipt of representations in response to proposed local plan 
consultation  

Regulation 27(4)  July 2028  

GATEWAY 3: Observations and advice sought from the “appointed person” on 
compliance of the proposed local plan with the prescribed requirements  

Regulation 31  September 2028  

Submission of the proposed local plan to the Secretary of State for independent 
examination  

Section 15D(1) of the Act  December 2028  

Adoption of the local plan  Section 15EA of the Act  April 2029  

*from the Town and Country Planning (Local Planning) (England) Regulations 2026, apart from the final two rows which refer to 
the Planning and Compulsory Purchase Act 2004  
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Table 3 Possible Supplementary Plan for Gypsy and Traveller site allocations 
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Table 4 Neighbourhood Planning 

 
 
 
 
Overall timescale 

2026 2027 

J
a
n
 

F
e
b

 

M
a
r 

A
p
r 

M
a
y
 

J
u
n
 

J
u
l 

A
u
g

 

S
e
p

 

O
c
t 

N
o
v
 

D
e
c
 

J
a
n
  

F
e
b

 

M
a
r 

A
p
r 

M
a
y
  

J
u
n
 

J
u
l 

A
u
g

 

S
e
p
t 

O
c
t 

N
o
v
 

D
e
c
 

Local elections                         



City of York Plan-making Activity Schedule April 2026   

 
 

11 

Pre-Submission 
consultation 

                        

Finalising Plan                         

Submission                         

Submission Consultation                         
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Examiner’ report                         

Decision Statement 
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Table 5 Statement of Community Involvement   
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6 Programme Management and Reporting  
 

Programme Management  
6.1 The overall management of the Local Plan falls under the Director of City 

Development with day to day management by the Head of Strategic Planning 
Policy.  

 
Reporting 

6.2 Matters relating to the Local Plan, CIL and Neighbourhood Plans are usually 
reported to Council Members via the Planning Policy Advisory Group. This is 
a formally constituted cross party advisory committee of the Council which 
meets in public and makes recommendations to the Council’s Executive. The 
Council’s Executive is responsible for making key decisions relating to the 
production of the Local Plan, CIL and Neighbourhood Plans. Governance 
arrangements to allow effective progress of the Local Plan through the 
production and Submission phases will be reviewed to ensure the timetable 
can be fully met. Full Council is responsible for agreeing the adoption of the 
Local Plan.  

 

7 Review 
 
7.1 This LDS will be kept under review and updated regularly to reflect changes in 

timescales or the production of additional documents.  
 

8 Further Information 
 
8.1 For further information regarding this document and/or the workstreams 

included, please contact the Strategic Planning Policy Team via the following 
details: 

 
Email: localplan@york.gov.uk  
Phone: 01904 552255 
 
City of York Council | Strategic Planning Policy 
City Development |West Offices |Station Rise |York YO1 6GA 
www.york.gov.uk | facebook.com/cityofyork | instagram.com/cityyorkcouncil/| 
linkedin.com/company/cityofyork 

 
 

 
 
 
 
 

   

mailto:localplan@york.gov.uk
http://www.york.gov.uk/
http://www.facebook.com/cityofyork
https://www.instagram.com/cityyorkcouncil/
https://www.linkedin.com/company/cityofyork

