
City of York Council Committee Minutes 

MEETING CABINET 

DATE 6 SEPTEMBER 2011 

PRESENT COUNCILLORS ALEXANDER (CHAIR), 
CRISP, FRASER (PRESENT FOR AGENDA 
ITEMS 6-10 ONLY; MINUTES 36-40 
REFER), GUNNELL, LOOKER, MERRETT, 
POTTER AND SIMPSON-LAING (VICE-
CHAIR) 

 
PART B - MATTERS REFERRED TO COUNCIL 

 
40. CAPITAL PROGRAMME - MONITOR ONE  

 
Members considered a report which informed them of the likely 
out-turn position of the Council’s 2011-12 Capital Programme, 
based upon the spend profile and information to June 2011, and 
sought approval for changes to the programme resulting from 
overspends, underspends or slippage. 
 
The current approved capital programme for 2011-12 amounted 
to £66.099m, financed by £29.700m of external funding and 
£36.399m of internal funding.  The report detailed an increase of 
£5.436m to this programme, made up of: 

• Adjustments to schemes, increasing expenditure by 
£1.587m 

• Net re-profiling of £3.849m of schemes from future years 
to the current year. 

Variances against each portfolio area were outlined in Table 2 in 
paragraph 5 of the report and detailed in paragraphs 8 to 30.  It 
was noted that capital spend up to the mid point in August had 
been £19.95%, representing 19.95% of the revised budget. 
 
Requests for increases and additions to the programme, and for 
funding from contingency, were presented in paragraphs 15, 16 
and 21-30.  It was noted that the contingency fund was already 
included in the capital programme and the revenue implications 
were supported in the treasury management budget. 
 
Having noted: 

• The 2011/12 revised budget of £71.535m, as set out in the 
report at paragraph 4 and Table 2 and 



• The re-stated capital programme for 2010/11-2014/15 as 
set out in paragraph 26, Table 3, and detailed in Annex A, 

it was 
 
RECOMMENDED: That Council approve: 
 

(i) The net adjustments of an increase of 
£5.436k in 2011/12 and a reduction of 
£3.849k in 2012/13, as detailed in the 
report and contained in Annex A. 
 

(ii) The increase of £38k in the Travellers’ 
electricity units scheme, funded by 
prudential borrowing and supported by 
existing revenue budgets (paragraph 
15). 

 
(iii) The addition to the capital programme of 

the Howe Hill Hostel scheme at £50k, to 
be funded from RTB capital receipts not 
committed elsewhere in the housing 
capital programme (paragraph 16). 

 
(iv) The use of the £300k contingency fund 

to fund the following schemes, totalling 
£170k: 

• St Clements Hall - £30k (para 23)* 
• 29 Castlegate - £35k (para 24) 
• Decent Homes standard - £69k 

(paras 25-27) 
• Fishergate Postern - £20k (paras 

28-29) 
• Castle Mills Car Park - £16k (para 

30) 
 
REASON: To enable the effective management and monitoring 

of the Council’s capital programme. 
 
*Note: a separate vote was taken in respect of the funding to St 
Clements Hall, during which Cllr Merrett left the room, having 
declared a prejudicial interest (Minute 31 refers). 
 
 
J Alexander, Chair 
[The meeting started at 5.30 pm and finished at 6.15 pm]. 


